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Disclaimer 

The information and views set out in the present Report are those of the author(s) and 

do not necessarily reflect the official opinion of the Commission. The Commission does 

not guarantee the accuracy of the data included in this study. Neither the Commission 

nor any person acting on the Commission’s behalf may be held responsible for any 

potential use which may be made of the information contained herein. 
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Abstract 

The Final Report of the 3rd Phase of the Rhine-Alpine Core Network Corridor Study 

provides a comprehensive analysis of the current state developments for the growth of 

this Corridor, including Belgium, The Netherlands, Germany, Switzerland and Italy. 

The report firstly provides an overview of the Corridor Transport Market Study, setting 

out methodology beforehand and following it through the analysis of data collected. 

The study then describes projects of the Rhine-Alpine Core Network Corridor, setting 

out a project list and analysing project maturity, finance and implementation 

difficulties, top priority issues and cross-border projects as they represent a cluster of 

interstate activities. The results of the project list analysis are presented in the Project 

Implementation Report. Extensive consultation with different stakeholders, including 

national authorities and important representatives from the transport sector are 

reflected in the Corridor Forum and Working Group meetings minutes. 

Study results have been integrated in the 4th Work Plan of the European Coordinator 

coordinated and approved by the Member States. 
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Executive Summary 

The present report constitutes the 1st Final Report of the 3rd Phase of the Rhine-Alpine 

(RALP) Core Network Corridor (CNC, Corridor) Study taking place from July 2018 until 

June 2020. The report has been prepared by the CNC consultants including HaCon, 

KombiConsult, Panteia, PwC, Rapp and Stratec. 

The objectives of the Corridor Study scheduled from April 2018 until March 2022 to 

further develop the CNC, refining the Work Plan of the European Coordinator, and 

continuing the stakeholder engagement through the Corridor Forums and Working 

Group meetings, leading towards an agreed update of the Work Plan and assessment 

of the Corridor’s evolution. The Corridor Study has been implemented in a close 

cooperation with ERTMS Consultants and taking into account ERTMS implementation 

plan, Motorways on the Sea (MoS) development priorities, Rail Freight Corridor (RFC) 

development plans and integration with CNC. 

As per the requirement of the Tender Specifications, the Study 1st Final Report 

summarizes particularly the work accomplished so far under Tasks 1–5. Besides, 

where deemed necessary, the present report includes a short description of the 

updated common methodology concerning tasks of the Study, as well as an 

elaboration of the specific elements for the RALP Corridor. 

Rhine-Alpine Core Network Corridor 

The Rhine-Alpine Corridor is the shortest of the nine corridors of the core network. At 

the same time, it runs through some of the most densely populated and economically 

strongest regions in Europe. The RALP Corridor runs through five Member States and 

Switzerland. France was added to the catchment area of the corridor in light of the 

relevance of inland waterways and their ports along the river Rhine. Moreover, the 

rivers Mosel and Neckar in Germany as well as Luxembourg's inland port of Mertert 

are included in the corridor. Inland waterways in Belgium are included in the North 

Sea Mediterranean Corridor, but are also of importance for further development of this 

corridor. 

The particularity of the Rhine-Alpine Corridor is the partnership with Switzerland which 

provides a high-quality multimodal infrastructure. Swiss representatives are members 

of the Corridor Forum and Swiss projects are included in the analysis of the corridor 

infrastructure. 

The 4th Work Plan of the European Coordinator 

An important output of the Corridor study is the contribution to the 4th Work Plan of 

the European Coordinator for the Ralp Corridor. The contribution to the Work Plan is 

provided by the different project tasks described below. This includes the Multimodal 

Transport Market Study, regular project list updates, an assessment of the project 

implementation status, consultation with project stakeholders during the Corridor 

Forum and Working Group meetings. The 4th Work Plan of the European Coordinator 

was finalised on 15th May 2020 following extensive consultation and approval by the 

Member States. 

Corridor Transport Market Study 

As of today, 138 billion tonnes-kilometre of freight is carried over the corridor 

annually. Inland waterways have a share of 50%. The share of rail is 16%, while the 

share of road stands at 34%. For passenger transport, all passengers combined travel 

yearly 77 billion kilometres across the corridor. Road has by far the highest share of 

82%. 

In the Baseline Scenario, which assumes that from 2016 onward no further 

investments are made, rail would be the most losing mode. A total of 8.7 billion 

potential tonnes-kilometres on rail would not take place when comparing the Baseline 

scenario to the Reference scenario. The road freight traffic would continue to increase, 



 

 

Study on the RALP Core Network Corridor, 3rd Phase, Final Report 

May 2019  8 

while no extra road capacity is created to facilitate this shift. Inland waterway traffic 

volumes would not experience major changes.  

The non-completion of the corridor, according to the Baseline Scenario, would 

generate the highest potential losses to the Maasvlakte (NL)–Cologne (DE) section in 

terms of rail freight traffic, which will go down by 83%, and on the Brugge (BE)-

Cologne (DE) road section, with a 10.8% decrease in road traffic. 

According to the Reference scenario for 2030, which assumes full implementation of 

the network, both passenger and freight transport on the corridor will be increasing, 

for all transport modes. Considering the currently planned projects are carried out, 

freight volumes on the corridor are estimated to increase on average by 25%. Rail is 

the biggest beneficiary of the implementation of projects, as its share grows to 21%. 

Inland waterways remain the dominant mode, while its share decreases slightly to 

48%. The share of road drops to 31%. 

Looking at the macro-sections of the corridor, the Reference Scenario for 2030 shows 

that rail transport will experience an unevenly distributed growth, with a remarkable 

increase of 114% on the section between Maasvlakte (NL) – Cologne (DE), 97% 

between Brugge (BE) and Cologne (DE) (where the 3RX (formerly Iron Rhine) project 

could bring some additional capacity) and 86% between Chiasso (CH) and Genova 

(IT). The corridor average for rail growth for freight is 79%. The growth rates for road 

transport are more moderate, with a 16% corridor average and the biggest growth on 

the section between Mannheim (DE) and Basel (CH) at 31%. 

Growth rates for passenger transport show similar trends, with rail having the highest 

growth – 38% on average along the whole corridor. The biggest increase will take 

place on the Mannheim (DE) - Basel (CH) and the Brugge (BE) – Cologne (DE) 

sections, with 54% and 51% respectively. For road, the growth is approximately 15% 

on average along the whole corridor, with the highest increase on the Maasvlakte (NL) 

– Cologne (DE) section at 18%. 

Economic and environmental effects 

The analysis shows that the corridor implementation will lead to a GDP increase in the 

corridor countries of more than € 500 billion over the period of 2017 – 2030. 

Employment will also be stimulated, and more than 1.7 million jobs are estimated to 

be created. 

In 2015, the transport sector in the corridor Member States1 emitted together around 

351 million tonnes of CO2. While transport volumes are forecasted to increase over the 

period 2015 – 2030, modal shift and efficiency gains are outweighing growth. CO2 

emissions are estimated to fall by 14% in 2030 if all planned TEN-T projects on the 

corridor are implemented. 

Project list 

In the first two phases of the TEN-T corridor studies, it became apparent that the 

project list is the key tool for monitoring and coordinating the further development of 

the Corridor. This includes the technical analysis of projects with respect to their 

contribution to the Corridor objectives. Moreover, it allows mirroring the projects and 

their impact against the Corridor´s bottlenecks and non-compliant sections according 

to Regulation 1315/2013 (gap analysis). In the current study phase, the activities 

related to the project list have been continued and expanded in several respects. 

                                           

1 Emission values reflect the sum of the total emissions coming from the transport sector in all corridor 

Member States, except France and Luxembourg. 
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Project Implementation Report  

As of April 2020, there are 421 projects included in the Rhine-Alpine Project List, and 

80 of those projects are already completed. 141 projects, including the 80 projects 

that are completed already, are due to be completed by 2020. According to the Project 

Implementation Report, 113 projects are due by 2025, and 112 by 2030. 10 projects 

are with an end date after 2030, impacting Rail and Rail ERTMS and Inland Waterways 

categories by eliminating current or potential bottlenecks, upgrading or building new 

rail lines, building a new rail tunnel or constructing a new weir. 

Total costs of the planned projects sum up to € 123.8bn; whilst completed projects 

amount to € 15.8bn. However, by the end of 2020, completed projects should amount 

to €21.3bn. The majority with € 47.4bn (38%) of the costs planned are due to be 

completed between 2026 and 2030, as € 32.1bn (26%) are due to be completed for 

the time period 2021-2025. Most costs of the € 123.8bn are allocated by far to Rail 

and Rail ERTMS (€ 88.7bn), followed by Road projects (€ 23.0bn). Less costs are 

allocated to Airport (€ 3.6bn) and IWW (€ 3.3bn) and with all other categories below € 

3bn. 

Most funding (approved, not approved) is also allocated to Rail and Rail ERTMS (€ 

46.7bn), followed by Road projects (€ 17.8bn), IWW (€ 3.2bn), Maritime (€ 2.1bn) 

and Airport projects (€ 1.9bn). Less funding is allocated to Multimodal (€ 0.6bn), 

Innovation (€ 0.2bn) and Motorways of the Sea projects (€ 49,000). Key source of 

finance is “State” funding (€ 61.0bn or 49%), followed by “Private” funding (€ 7.4bn), 

“EU“(€ 3.0bn) and “Regional / local funding” (€ 1.1bn). The financing source is open 

for 59% of projects (total of € 51.2bn). 

79 cross-border projects are indicated, of which 18 projects are completed already. 

Most of these projects which are still ongoing or planned have a completion date 

during time period 2021-2025 (22 projects). Cross-border projects total cost is € 

19.8bn, including completed costs with € 571mn. 

Corridor Forum 

The European Coordinator is assisted in the performance of his tasks concerning the 

Work Plan by the Corridor Forum. In the third phase, again all meetings were held 

within the scope of half a day in the premises of DG MOVE in Brussels, in a similar 

setup to 2015-2017. For all meetings, the agenda and invitation letter have been 

prepared in coordination the Corridor advisor. A presentation has been prepared and 

sent to the Corridor advisor. After approval, all relevant information has been sent out 

to the Forum members be email. The list of Corridor Forum Members has been 

permanently updated. Minutes of the meetings have been drafted and coordinated 

with DG MOVE. Final minutes and presentations have been sent to the Forum 

members. 

Working group meetings 

The second meeting of the Working Group on Regions and Urban nodes and Airports 

took place on the 1st April 2019 in Milano organised together with the Mediterranean 

Corridor. The agenda and the official invitation letter have been sent out mid of March 

2019 to the representatives of Member States, urban nodes and regions. 

About 80 stakeholders participated in Milano. The minutes of meetings were drafted 

by the contractor and have been sent to the stakeholders together with the list of 

participants. All presentations have been provided prior to the meeting. 

The third Working Group on Inland Waterways and Ports was organised in close 

cooperation with CCNR. This meeting has been carried out as a workshop focussing on 

inland waterway transport and multimodality and was executed on 27th September 

2019 in Basel (Switzerland). Together with CCNR, an agenda has been elaborated 

including a list of potential stakeholders to be invited. After the meeting, minutes have 
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been drafted and coordinated with DG MOVE. Final minutes and presentations have 

been sent to the participants. 

Reports prepared  

During the Study different reports have been prepared including: 

 Inception Report (October 2018); 

 Study update report 2018 – 2019 (completed February 2019); 

 Project Implementation Reports: 1/2018, 1/2019, 2/2019, 3/2020; 

 1st Intermediate Report (July 2019); 

 Monthly management reports prepared on monthly basis. 

Outlook 

This Final Report is covering the first two years of the Corridor Study, including 

reporting period June 2018 to June 2020. Consultants will continue the work on the 

Corridor Study during the next two years with the main focus being a continuous 

update of the project list, identification of new projects, re-assessment of Corridor 

compliance with TEN-T requirements, new Multi-annual Financial Framework 2021–

2027 impact on the Corridor development, updated regulatory framework and other 

relevant issues. 
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1 Introduction and scope 

1.1 Outline 

The present report constitutes the Final Report of the 3rd Phase of the Study on the 

Rhine-Alpine Core Network Corridor. 

In accordance with the tender specifications, it describes “the work accomplished so 

far under tasks 1, 2 and 3” and the efforts, results and progress of the Contractor’s 

work in the period June 2018 - May 2020. The elements included in the Final Report 

are: 

 Task 1 Further elaboration of the Corridor knowledge base; 

 Task 2 Further refining of the project List; 

 Task 3 Monitoring project implementation and reporting; 

 Task 4 Provide elements for the 4th Work Plan of the European Coordinator; 

 Task 5 Corridor Forum and WG meetings; 

 Task 6 Project and Quality Management; 

 Task 7 Reporting and Dissemination. 

Considering the objectives of the CNC study as outlined in the Tender specification, 

the main tasks of this assignment are: 

Support the Commission/DG MOVE and the European Coordinator as well as analyse 

and report the progress made on the Corridor and monitoring its evolution, including: 

 Analysing the Corridor development with respect to compliance with technical 

requirements and changes in the Corridor’s KPIs based on the completed 

projects; 

 Consideration of proposed changes in the CEF Regulation in relation to Corridor 

alignment; 

 Ensuring that the Working Groups and Corridor Forums work in a smooth and 

continuous way; 

 Proposing a refinement of the CNC Work Plan. This objective includes: 

o an enhancement and deepening of its knowledge base, including the 

assessment of its implementation by updating information on markets, 

technical compliance, bottlenecks, innovation projects and progress 

made on pilot initiatives; 

o an identification of additional projects contributing to further technical 

compliance and shift to environmentally friendly transport modes and 

removal of bottlenecks. 
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1.2 Consortium Information 

The study on the Rhine-Alpine Core Network Corridor is conducted by a group of 

consultants, led by HaCon. The experts involved are listed below: 

Table 1: Rhine – Alpine Corridor consortium and involved experts 

Partner Involved experts 

HaCon Ingenieurgesellschaft 

mbH, Hannover  

Lead Partner; 

Lars Deiterding (Project Manager), Eckhard 

Riebe (Deputy Project Manager), Dr 

Johannes Hildebrandt, Arianna Zanardelli, 

Janina Stroh 

KombiConsult GmbH, 

Frankfurt/Main (DE 

Kai Petri (Company team leader), Uwe 

Sondermann  

Panteia BV, Zoetermeer (NL) Menno Menist (Company team leader), Maria 

Rodrigues, Ivo Hindriks, Olaf Lagerwerf 

PwC EU Services EESV, 

Brussels (BE) 

Francesco Gargani (Company team leader), 

Diego Artuso, Valerio Gori, Federico 

Perciaccante 

Rapp Trans AG, Zurich (CH) Simon Bohne (Company team leader), 

Martin Ruesch, Gianni Moreni 

Stratec S.A., Brussels (BE) Georges Fuchs (Company team leader), 

Matthieu Bogaert, Antoine Martin  

This Study is elaborated for and in close cooperation with: 

• Mr Paweł Wojciechowski, the European Coordinator for the Rhine-Alpine 

Corridor; 

and the European Commission, DG MOVE, Unit B.1, Brussels, Belgium, represented by 

• Mr Lukasz Wojtas, Advisor of the Coordinator. 

1.3 Harmonized and coherent elaboration of CNC study 

In order to achieve the requested coherent approach of the analyses and to obtain 

coherent results, the various consultants’ consortia, based on the instruction of DG 

MOVE, have established two cross-Corridor Working Groups: 

• MTMS Working Group on working on the joint approach for the Transport 

Market Study. This Working Group consists of members of the consortia 

(Panteia, Prognos, Setec, Tplan), as well as Gudrun Schulze (DG MOVE B1) and 

Maria Cristina Mohora (DG MOVE A3); 

• Task 2/3 Working Group addressing issues related to the project list and the 

project implementation reporting. 

Their work has begun in July 2018 and will be continued until the end of the contract. 

Reference is made to the first deliverable, the Inception Report Phase 1 and the 

Intermediate Report. 

 



 

 

Study on the RALP Core Network Corridor, 3rd Phase, Final Report 

May 2019  13 

2 Task 1 - Further elaborating the Corridor knowledge 
base 

2.1 Overview on Task 1 efforts 

The key objective of Task 1 is to update the Corridor knowledge base and to expand 

it, where necessary. Task 1 includes also the Kick-off of the Corridor study work for 

from 2018 to 2022. 

During the first period from 2018 to 2020, this task has been performed between June 

and November 2018. It builds on the 2014-2017 corridor knowledge base, where a 

large number of analyses and data have already been conducted. In order to visualize 

the Corridor development and evolution a consistent and comparable methodology 

with respect to the previous studies was applied. It provides input for the upcoming 

Tasks 2 and 4, which will eventually feed into the 4th Work Plan of the Coordinator. 

The results were presented in the Corridor Study Update 1, provided in November 

2018. 

To improve the Corridor’s knowledge base, four subtasks were identified: 

 1.1 Multimodal Transport Market Study (MTMS) for the RALP-Corridor, 

 1.2 Update of Corridor characteristics, the state of the infrastructure with 

 respect to Article 39 of the Guidelines, as a result of the on-going 

 Corridor infrastructure projects,  

 1.3 Identification and analysis of other EU studies and relevant policy 

 actions; 

 1.4 Review of the main national policy documents of the Corridor Member 

 States and assessment of the impact on CNC development. 

The following sections describe the results which were elaborated and achieved after 

the presentation of the above-mentioned deliverables (with the exception of the MTMS 

– see below). 

2.2 Transport Market Study – Updated methodology and study 

As specified in the ToR, the current study shall include an update of the Multimodal 

Transport Market Studies (MTMS) elaborated as part of the 2014 and 2015-2017 Core 

Network Corridor studies. The update of the MTMS shall consider the most recent 

available data and shall be based on a common macro-economic framework (e.g. GDP 

projections, fuel price projections), drawing on the EU Reference scenario 2016 or its 

potential updates. As part of the 2018-2022 core network corridor studies, the MTMS 

shall be updated twice, once per study loop. 

Additional requirements set in the tender specifications concern the adoption of a 

common approach for all corridors to ensure consistency, based, as appropriate, on 

any newly available Europe-wide methods for demand analysis as well as for the 

identification, assessment and prioritisation of projects.  

As a consequence of the request of a common approach for this task, the scope and 

methodology of the MTMS update was discussed during the kick-off meeting of the 

2018-2022 corridor studies. The organisation of a dedicated MTMS Working Group 

(WG) was proposed by DG MOVE and the consortia involved. 
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MTMS methodology 

Based on the ToR and the bilateral discussions held during and after the CNC kick-off 

meeting, two requirements for the 2018-2022 updates of the market study have been 

identified: 

1. Collect data on transport flows and assess the level of service of the CNC 

infrastructure; 

2. Assess the impact of the Work Plan project list (in full or partially) in terms of 

user’s benefits and environment and decarbonisation relative to a scenario 

which does not assume the implementation of the Work Plan projects (i.e. 

Baseline scenario). The macro-economic framework of this Baseline scenario 

should draw on the EU Reference scenario 2016. The same approach for all 

corridors should be used to ensure consistency. 

Concerning the first requirement, the analysis of the current situation was based on 

the review of observed data at link level, whereas a more qualitative approach was 

adopted to comment on possible future bottlenecks, based on the review of existing 

data and studies. 

The second requirement entailed the adoption of consistent transport modelling across 

the corridors. This is done by developing three scenarios: 

 Baseline scenario: showing future developments without implementation of 

the work plan projects; 

 Reference scenario: a forecast based on the Work Plan project list and the 

2016 EU reference scenario; 

 Corridor scenario: compared to the reference scenario, the corridor scenario 

includes a different set of projects, indicating for example a higher level of 

infrastructure completion, and may also involve assumptions related to 

compliance. 

The calculations of the second requirement were done by TRT/M5 with the 

TRUST/ASTRA model, based on the inputs from the Corridor Consultants’ teams. 

Baseline Scenario: 

The main objective is to obtain the key parameters shown in Table 2 below per 

country and mode. The common base year is 2016. If no data has been available, 

information from 2017 or 2015 was used. For this scenario, European, national and 

regional sources have been consulted. 

Responsibility for the data collection was split by country amongst the MTMS WG. 

National experts have been asked to provide information on data sources. Where gaps 

occurred, corridor stakeholders or other data experts have been consulted. This 

resulted in a mix of sources that are brought together in a database and shared in the 

WG. Where needed, data gaps were filled in using assumptions or extrapolation. 
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The requested data collection is indicated below: 

Table 2: MTMS Parameters of the base year data collection 

Rail traffic 
(trains per 

year) 

Passenger traffic 
flow: number of 
passenger trains 
per year using 
each section 

Average train 
occupancy 
(pax/train) 

Freight traffic flow: 

number of freight 
trains per year 

using each section 

Average cargo weight 
(gross tonnes) 

 

Road traffic 

(vehicle per 
year) 

Car traffic flow: 

number of cars 

per year using 
each section 

Average car 

occupancy 
(pax/car) 

Freight traffic flow: 

number of trucks 

per year using each 
section 

Average cargo weight 

(gross tonnes / truck) 

 

IWW traffic 
(ships and 

tons per 
year) 

Ship traffic flow: total annual 
number of commercial ship 

passages 

Freight flows (tons/year): total annual cargo 

flows per section in weight (gross tonnes) 

Corridor scenario: 

The nine corridor-specific scenarios (one per corridor) to be analysed with the 

TRUST/ASTRA model by TRT/MFIVE were identified based on the following criteria: 

 Corridor-specific scenarios shall highlight key risks or opportunities in the 

development of seamless multimodal core network corridors, thereby providing 

a solid ground for the European Coordinators to support the timely 

implementation of the corridor priorities and the projects with high European 

added-value; 

 Corridor-specific scenarios shall not focus on individual projects, but rather on 

groups of projects, in order not to duplicate project-specific assessments 

previously undertaken and to rather focus on the corridor dimension; 

 In order to maximise the added-value of the on-going exercise, it would be 

beneficial to identify a mix of corridor-specific scenarios, some focusing on 

infrastructure (and potential non completion of key projects) and some on 

other issues, such as technology or operational measures. 



MTMS working meetings 

The first WG meeting took place in June 2018. In November 2018, the second WG 

meeting was held. During the meetings, the methodology, tasks, planning and 

cooperation with the consortium TRT/MFIVE were discussed. TRT/MFIVE is contracted 

by DG MOVE A3 for the European Transport Forecast model under the TRIMODE 

project. 

To bridge the on-going activities under the MTMS task and the mentioned TRIMODE 

project, a separate contract with TRT/MFIVE has started in May 2019 and a joint kick-

off meeting was held with DG MOVE, the TRT/MFIVE team and the Corridor 

consultants responsible for Task 1.1. 

During that meeting, the definitions of the modelling scenarios were discussed, i.e. the 

base year, as well as the definition of reference and corridor-specific scenarios. 
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Another point of discussion was the definition of macro-sections along the corridor. 

The model outputs concerning traffic volumes on the corridor alignment will be 

provided by corridor macro sections. Since detailed analysis at local level or at project 

level are outside the scope of the models, the TRUST and ASTRA models will provide 

outputs at macro-sections level (groups of TENtec corridor links) per corridor; these 

are around eight sections, applicable for all modes of transport.  

The expected inputs were provided by the CNC study consortia to the TRT/MFIVE 

consortium (data or information extracted from the project list or in any case strictly 

related to projects in the project list) and the model outputs (traffic growth rates and 

absolute volumes, modal split, economic and environmental outputs) were confirmed 

in line with previous discussions. 

The third WG meeting was held on the 21st May 2019 focussing on the discussion on 

the potential corridor scenarios. In addition, data collection has started in 2019 by a 

team working simultaneously on all nine corridors including TPLAN, Panteia, Prognos 

and Setec. 

Macro Sections definition 

As already mentioned, the latest round of developing traffic scenarios is being 

undertaken as a joint exercise by a team of external consultants (TRT, M-Five) using 

the existing transport network model TRUST, and the economic model ASTRA. To build 

a linkage between the network model and the corridors, each corridor has been 

required to present specific macro-sections as the most detailed level. The results of 

the model (see figures below) will be analysed on this scale. 

Figure 1: Rail network map of MTMS macro-sections for RALP 

 

Source: TRUST model 



 

 

Study on the RALP Core Network Corridor, 3rd Phase, Final Report 

May 2019  17 

Figure 2: Road network map of MTMS macro-sections for RALP 

 

Source: TRUST model 
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Figure 3: IWW network map of MTMS macro-sections for RALP 

 

Source: TRUST model 

 

Corridor Scenario definition 

In addition to the Baseline and Reference Scenario, a third scenario is defined, unique 

to each Corridor. This is referred to as the RALP Corridor Scenario. 

Initially, the RALP Corridor Scenario should focus on the resilience of the corridor, by 

investigating a capacity reduction of IWW, as described below: 

• Name: Multimodal / resilience 

• Rationale: RALP is a mature corridor with high compliance rates. However, 

capacity is an issue. Therefore, this scenario checks the corridor’s resilience for 

IWW/Rail from NL-Cologne, Liege-Cologne, Manheim-Basel, assuming a 

blockage on IWW in The Netherlands. The scenario simulates the impact of the 

blockage and its effects on rail (e.g if rail would be able to cope with it or if 

there will be a capacity problem). By depicting the negative outcome, the 

added value of the Reference scenario is highlighted. Furthermore, it shows the 

general benefits of new lines to increase capacity. 

• Modes of transport: Rail, IWW 

• Macro-sections: NL-Cologne, Liege-Cologne, Mannheim-Basel 

• Description: This scenario will compare a capacity reduction of 75% along 

IWW (this was the case during Rastatt and can be during extreme water 

levels). 
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Despite approved by the advisor, the team of external consultants (TRT, M-Five) 

couldn’t model the IWWIWW network in their models and therefore an alternative 

scenario was defined and approved by the advisor. 

 

RALP Corridor Scenario: 

The RALP Corridor Specific Scenario investigates the impact on the corridor if rail 

projects between the Dutch and German border are not being completed before 2030. 

This scenario involves three German TEN-T projects not being completed, amounting 

to €1.1bn worth of TEN-T investments, or 6.3% of Germany’s total TEN-T 

investments. 

 

Base year results: 

As of October 2019, the data collection exercise for the base year has been 

completed. 

 

MTMS Results: Reference & Baseline scenario, Jobs & Growth 

 

In the end of October 2019, the TRT and M-Five Modelling team delivered the MTMS 

results in the form of the following reports.  

 

 Economic modelling exercise in support of the multi-modal transport market 

studies for nine core network corridors. Progress Report, dated 24.10.2019 
 Economic modelling exercise in support of the multi-modal transport market 

studies for nine core network corridors. WP2 – Modelling approach and 

preliminary results for selected CNCs, dated 31.10.2019. 

 

Based on the report, the MTMS Working Group has sent a list of 22 questions to the 

TRT/M-Five Modelling Team, asking for further clarification on the MTMS results. The 

reports did not include the results on the RALP Corridor Specific Scenario yet, as the 

external team is still investigating if their models would allow to include properly the 

IWW aspects needed for the scenario chosen. On the 31st October 2019, the external 

team of consultants informed the Corridor team that they came to the conclusion that 

Trust/Astra models were not the right tools to assess infrastructure resilience. 

Discussions to select an alternative corridor scenario restarted and a decision was 

made on the 17th December. The initial results were received on the 21st January 

2020. 

Over the course of January and February 2020, several bilateral talks between 

members of the MTMS Working Group and the EC have taken place. During these 

meetings, it was discussed how to present the MTMS results in the upcoming fourth 

Work Plan. It was agreed that the results shall be expressed in terms of jobs and 

growth forecasts, with the traffic results being left out. The reason for this is that the 

source of the traffic changes in the Trust Model are difficult to track down. Moreover, 

the linkages between the Trust and Astra models are non-optimal, for example the 

macro-section results may not reflect the modal share and emissions results.  

The EC proposed a common structure for the reporting on the MTMS in the 4th Work 

Plan, which each corridor was free to follow. Some of the traffic results were included 

in the Work Plan of the RALP Corridor. 

The main results of the Baseline and Reference Scenario are as follows: 
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As of today, some 138 billion tonnes-kilometre of freight is carried over the corridor 

annually. Inland waterways have a share of 50%. The share of rail is 16%, while the 

share of road stands at 34%. For passenger transport, all passengers combined travel 

yearly 77 billion kilometres across the corridor. Road has by far the highest share of 

82%. 

In the Baseline Scenario, which assumes that from 2016 onward no further 

investments are made, rail would be the most losing mode. A total of 8.7 billion 

potential ton-kilometres on rail would not take place when comparing the Baseline 

scenario to the Reference scenario. The road freight traffic would continue to increase, 

while no extra road capacity is created to facilitate this shift. Inland waterway traffic 

volumes would not experience major changes.  

The non-completion of the corridor, according to the Baseline Scenario, would 

generate the highest potential losses to the Maasvlakte (NL)–Cologne (DE) section in 

terms of rail freight traffic, which will go down by 83%, and on the Brugge (BE)-

Cologne (DE) road section, with a 10.8% decrease in road traffic. 

According to the Reference scenario for 2030, which assumes full implementation 

of the network, both passenger and freight transport on the corridor will be increasing, 

for all transport modes. Considering the currently planned projects are carried out, 

freight volumes on the corridor are estimated to increase on average by 25%. Rail is 

the biggest beneficiary of the implementation of projects, as its share grows to 21%. 

Inland waterways remain the dominant mode, while its share decreases slightly to 

48%. The share of road drops to 31%. 

Looking at the macro-sections of the corridor, the Reference Scenario for 2030 show 

that rail transport will experience an unevenly distributed growth, with a remarkable 

increase of 114% on the section between Maasvlakte (NL)–Cologne (DE), 97% 

between Brugge (BE) and Cologne (DE) (where the 3RX (formerly Iron Rhine) project 

could bring some additional capacity) and 86% between Chiasso (CH) and Genova 

(IT). The corridor average for rail growth for freight is 79%. The growth rates for road 

transport are more moderate, with a 16% corridor average and the biggest growth on 

the section between Mannheim (DE) and Basel (CH), at 31%. 

Growth rates for passenger transport show similar trends, with rail having the highest 

growth – 38% on average along the whole corridor. The biggest increase will take 

place on the Mannheim (DE)-Basel (CH) and the Brugge (BE)–Cologne (DE) sections, 

with 54% and 51% respectively. For road, the growth is approximately 15% on 

average along the whole corridor, with the highest increase on the Maasvlakte (NL)–

Cologne (DE) section at 18%. 

 

Economic and environmental effects 

The analysis shows that the corridor implementation will lead to a GDP increase in the 

corridor countries of more than € 500bn over the period of 2017–2030. Employment 

will also be stimulated, and more than 1.7 million jobs are estimated to be created. 

In 2015, the transport sector in the corridor Member States2 emitted together around 

351 million tonnes of CO2. While transport volumes are forecasted to increase over the 

period 2015–2030, modal shift and efficiency gains are outweighing growth. CO2 

emissions are estimated to fall by 14% in 2030 if all planned TEN-T projects on the 

corridor are implemented. 

 

                                           

2 Emission values reflect the sum of the total emissions coming from the transport sector in all corridor 

Member States, except France and Luxembourg. 
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The main takeaway from the RALP Corridor Scenario is as follows: 

 

The RALP Member States will not have available an accumulated potential of €950 mln 

in GDP and 2,412 job-years in the period of 2015 to 2030 compared to the Reference 

Scenario. The impact is far bigger in Germany than in the Netherlands, with Belgium 

experiencing a minor negative impact as well. 

The results of the corridor specific scenario are described in detail in the 4th
 Work Plan 

of the RALP Corridor. 

 

2.3 New indicators on commercial delivery time and intermodal 
gauge 

As part of the 2018-2022 CNC studies, DG MOVE requested to include the relevant 

indicators for the development of the CNCs. This means that two new indicators are to 

be monitored in addition to the set of KPIs already defined with reference to the 

Regulation EU 1315/2013. The first indicator relates to commercial delivery times for 

rail freight. The second indicator shows the structural/loading rail gauge to support 

intermodality. Methodologies and actions put in place by the CNC consultants to 

measure these additional parameters were discussed at the 3rd Management Meeting 

in May 2019 in Brussels. Some corridors, including the RALP Corridor, are facing 

difficulties in sourcing the required data and information to measure these new 

indicators. 

For the RALP corridor, four international trade lanes for intermodal transport were 

identified (criteria: cross-border rail services above 800km, with at least 500km on 

the relevant corridor): 

 Antwerp – Busto 

 Rotterdam - Busto 

 Rotterdam – Novara 

 Zeebrugge - Milano 

Currently, for the commercial delivery time data on train punctuality is monitored on 

an anonymised basis. 

Regarding the additional indicator related to the development of intermodal transport, 

DG MOVE confirmed that the P400 loading gauge is the main parameter to be 

analysed by the consultants. Discussions were made concerning the possible sources 

and databases to be used for the measurement of this standard. Different databases 

including TENtec, RINF, Network Statements, “UIRR Map of Intermodal Loading 

Gauge” that could be used for the analysis of the P400 indicator also considering 

bottlenecks connected to the structural gauge (GC, GB…) were recalled. No single 

source can, however, be used for the measurement of this indicator. In consideration 

of this situation, a meeting was mentioned that was organised with UIRR in autumn 

2018 where the possibility to obtain data on the intermodal gauge for the CNCs was 

discussed. 

2.4 Safe and secure parking areas for trucks 

Union guidelines for the development of the trans-European transport network 

stipulate that every 100km, the core network shall be equipped with parking areas 

which enable HGV drivers to meet the rest times required by EU law and to benefit 

from safe and secure parking conditions. 

Based on the 2018-study on “Safe and Secure Parking Places for Trucks”, the 

European Commission has introduced a new standard for the certification of parking 
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areas, providing improved clarity and consistency on the definition of a secure parking 

area. 

The study analysed the supply of parking in Europe and found that current standards 

for safe and secure parking areas (e.g. LABEL, VEDA, PSR) vary greatly and that many 

of these areas are not audited, which cause uncertainty among users on the level of 

safety and security and on service levels provided to drivers. 

Out of all the available parking areas (some 5,000) in Europe, only 47 are considered 

currently to be independently certified as safe and secure. Many others have LABEL 

ratings, but the majority of these ratings have lapsed since they were awarded. Others 

still advertise that they offer security facilities (lighting, cameras, guards and/or 

fencing), but again without any independent certification. 

As a response, the study proposes a common standard for safe and secure parking 

areas3 – ‘EU-Parking’ - ranging from a low level (Bronze) via medium (Silver) to high 

(Gold and Platinum), all with the same minimum service levels for drivers in terms of 

sanitation, restauration and comfort. 

Figure 4: Overview of new European standard for lorry parking 

 

Source: Panteia (2019) on behalf of DG MOVE 

                                           

3 See EU Press release (11th March 2019) 

https://ec.europa.eu/transport/modes/road/news/2019-03-11-safe-and-secure-parking-spaces_en  

https://ec.europa.eu/transport/modes/road/news/2019-03-11-safe-and-secure-parking-spaces_en
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The distribution of parking areas is shown in relation to the RALP road corridor below. 

The green markers indicate certified secure parking, while the orange ones indicate 

other “secure” sites either with LABEL ratings or with at least two forms of security 

facilities. It has to be noted that, even with full compliance, there may still be an 

uneven distribution of sites along the corridor, and also a shortage of capacity. One 

secure parking area of e.g. 100 HGV spaces every 100km does not fully correspond to 

the potential demand. 

Figure 5: Distribution of Secure Truck Parking Facilities, 2018 

 

Source: Panteia, 2019 
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3 Task 2 - Further refining of the project list 

3.1 Overview on Task 2 efforts 

In the first two phases of the TEN-T corridor studies, it became apparent that the 

project list is the key tool for monitoring and coordinating the further development of 

the Corridor. This includes the technical analysis of projects with respect to their 

contribution to the Corridor objectives (cf. the “KPI” columns of the project list). 

Moreover, it allows mirroring the projects and their impact against the Corridor´s 

bottlenecks and non-compliant sections according to Regulation 1315/2013 (gap 

analysis). 

In the current study phase, the activities related to the project list have been 

continued and expanded in several respects. Figure 6 provides an overview on the 

main work steps as well as the interrelations within the subtasks and with other tasks. 

They can be assigned to the following groups of subsequent activities 

1. Organisation of work; 

2. Adaption of the project list structure (sub-task 2.1); 

3. Completion and update of project data (sub-tasks 2.1, 2.2, 2.9, 2.10, 2.11, 

3.6); 

4. Analysis and exploitation of the project list (sub-tasks 2.3-2.10). 

Figure 6: Task 2 – main process steps and interrelations  

Requirements of Tender Specifications

• CEF regulation revision (T 1.2)
• Innovation/sustainability (T 2.1)
• Project financing (T 2.3, 3.1)
• Transfer project data to TENtec (T 2.11, 3.6)
• Project implementation monitoring (T 3)

Check / adapt 
project list structure
(T 2.1a - methodology)

Input to Task 2 and general approach

• Possible Corridor extensions, 
other core network sections (T 1.2)

• Main project sources (e.g. CEF, 
Transport Master Plans) (T 1.3, 1.4)

• Cross-corridor country-/mode-
wise project data gathering

• Stakeholders for project update
/ validation / completion

Transfer 2017 project 
data to new structure 
(T 2.1, 2.2)

Data analyses
• Impact on innovation, sustainability (T 2.1)
• (Financial) review of projects (T 2.3)
• Additional actions to the project list (T 2.4)
• KPI/parameter fulfilment (T 2.5, 2.6)
• Project feasibility/maturity (T 2.7)
• Project synchronisation (T 2.8)
• Sustainable and future-

oriented mobility (T 2.9)
• Rail breakthrough projects (T 2.10)

Task 2 outputs to other tasks

• State of infrastructure, critical issues, ranking of projects (T 1.2)
• Data transfer to TENtec (T 2.11, 3.6)
• Monitoring project implementation (T 3)
• Elements of the work plan (T 4)

Data compilations
• Project list table (T 2.11)
• Project fiches (T 2.2)

Cross-corridor Project List Working Group:
 Coordinate and harmonise methodologies, procedures, results

Check / update data for
2019/2021project list
(T 2.1, 2.2)

 

Source: HaCon 

3.1.1 Organisation of work 

Already in project phase II, cross-corridor coordination turned out to be necessary to 

ensure harmonised methodologies and procedures, consistent project data 

(particularly in overlapping sections) as well as common understanding and 

interpretation of results. For this purpose, the cross-corridor working group from the 

second phase with respective project list lead partners from all consortia has been re-

established. It tackles all project list related issues of Task 2 and Task 3. The cross-

corridor working group was jointly led by HaCon (in relation to Task 2) and 
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KombiConsult (in relation to Tasks 3.1-3.3). The main activities of this working group 

were 

 Kick-off meeting on 12th July 2018 in Brussels (together with DG MOVE); 

 About quarterly cross-corridor web meetings; 

 Several RD-consortium web meetings to transfer the cross-corridor agreements 

to all participants involved in Task 2 works; 

 Additionally, participation in dedicated working meeting on structure/clearance 

gauges upon invitation of DG MOVE. 

The main results of these working group activities consisted in 

 Agreement on a common list structure, including its amendments (see chapter 

3.1.2); 

 Replacement of nine single, corridor-related project lists with individual bi-/tri-

/multilateral data coordination by a common project list comprising all projects 

of the nine corridors; 

 Cross-corridor work-sharing of data collection, update and consolidation in 

order to optimise work efficiency, to ensure data consistency and to enable 

one-face-approach of Member States and stakeholders; 

 Development of a harmonised methodology for project list analysis and 

presentation of results. 

3.1.2 Adaption of the project list structure 

The modification of the project list structure was based on the requirements of the 

Tender Specifications. Thus, the adapted project list structure includes the following 

additional information parameters: 

 Project for sustainable and future-oriented mobility; 

 Geo-coordinates: to enable reference to TENtec maps; 

 TENtec section: for update of technical parameter data in TENtec; 

 Additional rail KPIs: Structure gauge, Intermodal gauge; 

 Rail breakthrough project; 

 Implementation difficulties: Corridor Forum Members were asked in the course 

of the project list update to state any difficulties hindering the completion of 

the Core Network Corridor and requesting action by the European Coordinator; 

 Total costs (estimated): In case no official costs were available, the consultants 

were to provide estimated costs instead. 

In addition, experiences from the previous project phase were considered in order to 

improve data consistency and statistical analysability (with MS-Excel tools) as well as 

to facilitate the handling of the project list by the stakeholders. This led to the 

following modifications of existing parameters: 

 Scope of work: “Study” to be filled by selection list (Study only, Study and 

works) instead of y/n-ticking; 

 Maturity parameters: Only selection list entries allowed (no free text), 

additional entry in selection lists: “Not necessary”; 

 Total costs (official): renamed (formerly: “total costs”) to point out difference 

to estimated costs (see above); 

 Project with potential revenues: Only selection list entries allowed (no free 

text); 

 Funding source "EU“: Only selection list entries allowed (no free text). 

Output/deliverables: 2-1-A: “The project list – a short introduction and guideline” 
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3.1.3 Completion and update of project data 

The following work steps are based on the 2017 (phase II) Rhine-Alpine project list, 

including modifications of the table structure, as described above. In a first step, the 

data status was updated by adding further projects from 2016/2017 CEF calls, from 

new versions of the Member States’ Transport Master Plans as well as from Member 

States’ input from the previous project phase, which were received after deadline of 

the final reports of phase II. Such works steps were performed for all other corridor 

project lists as well. 

The nine corridor lists were then merged to one overall, cross-corridor list (HaCon with 

input of all corridor consortia) in January 2019. This version of the overall project list 

has been used as basis for update by Member States/stakeholders. The respective 

work steps were: 

 Splitting of the overall project list into some 40 sub-lists (by country, project 

promoter). Each of these sub-lists was assigned to one consultant company 

being responsible for approaching the project promoters included in the 

respective sub-list – January 2019; 

 Data gathering at project promoters; merging of all contributions to one 

corridor list – January/February 2019; 

 Coordination with Member States, other stakeholders and European 

Commission in different check/validation loops; after each loop merging to one 

cross-corridor project list – February-May 2019; 

 Finalisation of the cross-corridor overall project list: several consistency checks 

(HaCon), whereas responsibility of contents remained with the indicated 

responsible partner. This list served as input for the user-friendly tool 

(developed and implemented by Panteia); 

 Modification of Project Fiche layout and data feeding mechanisms; 

 Check, gathering and creation of project maps (all, coordinated by HaCon); 

 Creation of Project Fiches and provision in a web space – 31st May 2019 

In parallel, the consultants completed project data for the new information parameters 

(see chapter 3.1.2) – March-September 2019: 

 Cost estimations (sub-task 2.2): based on M-Five cost factors, performed for 

projects without official costs and with KPI achievement; 

 Projects for sustainable and future-oriented mobility (sub-task 2.9): calculated 

from “scope of work entries”. The condition is fulfilled, if the project´s scope 

covers “Clean fuels” and/or “Telematics application” and/or “Sustainable freight 

transport services”; 

 Rail breakthrough projects (sub-task 2.10): classification based on EC 

guidelines; 

 Geo-coordinates (sub-task 2.11): In order to enable reference of the projects 

by the TENtec system, one pair of geo-coordinates (latitude, longitude) has 

been added to the project data sets. The coordinates relate to the middle of the 

project length. The exercise was performed for all projects with a clear 

geographical location (section or node); 

 TENtec section (sub-task 3.6): Assignment of TENtec sections to each project 

completed in 2016 and 2017 that shows at least one entry “KPI achieved”. 

The combination of updates by the Member States/stakeholders with the data 

completion by the consultants resulted in the final Project List update 2019. 

More details on these work steps are included in document 2-1-A: “The project list – a 

short introduction and guideline” (see above). 

Output/deliverables: 2-2-A: Final status of the RALP project list update 2019 (MS-

Excel) 

   2-2-B: The User-Friendly Tool (MS-Excel Macro) 
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   2-2-C: RALP Project fiches 

 

3.1.4 Analysis and exploitation of the project list 

The following paragraphs summarise the most important results from the analysis of 

the updated project list, as delivered in May 2019 and supplemented by additional 

data for the new parameters by September 2019 (see chapter 3.1.3). These - and 

further - results have been presented before on the 13th Corridor Forum (17th June 

2019) and on the 14th Corridor Forum (18th November 2019) or were published in the 

“Final charts on the project list” (see “output/deliverables” at the end of this chapter). 

Sub-tasks 2.1 + 2.2: “2019 CNC Project List update” 

The main key figures of the updated projects list, including comparison to the final list 

of project phase II (2017), are displayed in Figure 7. 

Figure 7: RALP 2019 corridor projects at a glance 

 Total: 419 corridor projects

 Thereof: 60 projects (14%) completed in 2014 – 2018 

94 projects (22%) with end date in 2019 – 2020

 Investments: € 121 bn (official costs) 

 Thereof: 41.0 (CH), 40.2 (DE), 21.8 (IT), 9.6 (BE), 5.6 (NL), 2.8 (multiple)
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Source: KombiConsult analysis based on 2019 Project List of RALP Corridor / Basis: 419 projects; Status: May 2019

 
Source: HaCon analysis based on 2019 Project List of CNC Rhine-Danube, status: May 2019 

In total, 419 projects were included in the Rhine-Alpine project list of May 2019. In 

comparison to the 2017 project list, this updated project list shows an increase of 101 

projects or of 32%. The main origins for this growth are the 2016 and 2017 CEF calls 

as well as additional projects provided by the Member States. Concerning project 

categories, the main projects come from Rail and Rail ERTMS (152), Road (95) and 

Inland Waterways (59). The total official projects costs amount to € 121 bn. 

Sub-task 2.3: “Critical review of projects” 

The project list can be analysed through a series of lens, in order to shine a light on 

different aspects of the projects composing it. The first step in performing the financial 

analysis has been an assessment of the maturity status of the pipeline, summarised in 

the following figure. This exercise included counting the number of active projects and 

clustering them through different metrics, such as their contribution to at least one 

Regulation KPI, their timing and the availability of an official cost figure. 

As depicted in the diagram below, the vast majority (95%) of the projects have 

information on cost, and this high share is also reflected through the three 

subcategories. 
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Figure 8: Number of projects and values by category 

 

Source: PwC 

The following step in the analysis consisted in determining the funding sources of the 

projects, with particular reference to the economic effort of the European Union. As of 

now we have clear and complete information on the funding sources of projects 

accounting for € 59.3 bn, or 53.9% of the list’s value; of those, € 1.1 bn (1.8%) come 

from EU funding, with the vast majority of funding coming from CEF/TEN-T grants, 

and the remaining part accountable for ESIF grants. A really high share (94%) of the 

EU funding has already been approved, with the remaining share of funding still listed 

as “potential”, i.e. yet to be confirmed. 

The final step of the analysis consists in determining the number and value of RALP 

projects able to generate returns from the market to cover the operating and possibly 

a share of the capital expenditure. According to our findings, over 15% of the projects 

are potentially financially sustainable. More specifically, from those: 

 16.7% of the total projects investment, for a total value of € 18.4 bn, are 

financially sustainable fall in this category. Projects fall in this group following 

either a direct assessment from the project owner promoter or a subsequent 

analysis of the consultants. 

 0.7% of the total projects investment, for a total value of € 0.8 bn, present 

Good potential for financial sustainability. Projects included in this category, are 

considered appropriate for it based on consultants’ assessment. 

 82.6% of total projects investment, for a total value of € 90.7 bn, have Low to 

non-existent potential for financial sustainability. This was based either on a 

direct assessment from the project owner or on a subsequent analysis of the 

consultants. 

Sub-tasks 2.4 (“Proposal for additional projects”) + 2.8 (“Synchronisation of projects”) 

Additional projects have been proposed by the consultants for each corridor (sub-task 

2.4). They are result of the compliance analysis (existing compliance gaps vs. 

ongoing/planned projects in the project list) and shall fill remaining compliance gaps 

on the corridor until 2030. These proposals should be understood as basis for 

discussions between the European Commission and the Member States. 

For the Rhine-Alpine corridor, 59 additional projects (all modes) were proposed (see 

Figure 9). They show a clear focus on dedicated transport modes (Multimodal followed 

by IWW and Rail) and on KPIs (86% for Clean fuels and Train length in terminals). 

10 
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Figure 9: Proposed additional projects on the Rhine-Alpine corridor 
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Source: HaCon analysis based on 2019 Project List of CNC Rhine-Alpine, status: May 2019 

Within sub-task 2.8, the additional projects have been synchronised with the 

finalisation of existing projects in the same or neighbouring sections/nodes with the 

aim to have similar completion times. This will allow the European Coordinator to 

make appropriate suggestions to the Member States as regards the scheduling and 

timing of individual infrastructure projects. 

Sub-tasks 2.5 (“Information on obtained parameters and realised KPIs”) + 2.6 

(“Project contribution to additional indicators”) 

94 of totally 419 Rhine-Alpine projects (22%) provided achievement of at least 1 KPI 

(TEN-T parameter, see Figure 10). In most of these cases (68 projects), only one KPI 

was achieved; only in exceptional cases, more than three KPIs were achieved by one 

project (n.b.: the number of theoretically achievable KPIs also depends on the mode: 

more than three KPIs are assigned only to Rail and IWW). 
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Figure 10: Rhine-Alpine projects and number of achieved KPIs 
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Source: HaCon analysis based on 2019 Project List of CNC Rhine-Alpine, status: May 2019 

In turn, 78% of the projects in the Rhine-Alpine project list did not contribute to the 

compliance of the TEN-T parameters. This is partially due to the nature of the project 

(pure study). In most cases however, these projects contribute to the development of 

the corridor outside the KPIs of the Regulation. 

Such impacts have been analysed in sub-task 2.6 in the form of “additional 

indicators”. Such indicators are no KPIs according to Regulation, but important for 

smooth operation: 

 Elimination of current or potential future capacity bottleneck (rail); 

 Elimination of strong incline (rail); 

 Removal of single track section (rail); 

 Contribution to good navigation status (IWW). 

113 Rhine-Alpine projects (27% of all Rhine-Alpine projects) contributed to these 

indicators, particularly to the alleviation of rail capacity bottlenecks 81 projects) and to 

good navigation status (14 projects). 

Sub-task 2.7: “Projects' feasibility/maturity” 

This topic is covered by Task 3 (Project Implementation Reports), see chapter 4. 

Sub-task 2.9: “Projects for sustainable and future-oriented mobility” 

Projects for sustainable and future-oriented mobility are projects with innovation 

elements. They are characterised by impacting on alternative clean fuels, telematics 

applications or sustainable freight transport services. The project list allows filtering 

for these characteristics. 



 

 

Study on the RALP Core Network Corridor, 3rd Phase, Final Report 

May 2019  31 

In total, 131 corridor projects fulfil these conditions (= 31% of all Rhine-Alpine 

projects). The largest share of the sustainable projects is assigned to Road (28 

projects), followed by Rail (27 projects) and Rail ERTMS (25 projects), see Figure 11. 

Figure 11: Rhine-Alpine projects for sustainable and future-oriented mobility 

 

Source: HaCon analysis based on 2019 Project List of CNC Rhine-Alpine, status: May 2019 

Regarding geographical allocation, 46 sustainable projects take place in several 

countries. Specific countries with many sustainable projects are Germany (33 

projects) and Italy (25 projects). 

The overall investments of the sustainable projects sum up to € 34.35 bn; they thus 

represent 28.4% of the total official costs of the Rhine-Alpine projects. 

Sub-task 2.10: “Rail Breakthrough projects” 

Rail breakthrough projects have been defined in a DG MOVE Paper elaborated by 

Coordinators GROSCH (OEM) and VINCK (ERTMS) in November 2017. Such projects 

aim at “Quick Wins” to support pure infrastructure investments. Their implementation 

shall take place until 2023. 

The analysis of the updated project list revealed 69 projects to be classified as “Rail 

breakthrough” (16% of all Rhine-Alpine projects). As Figure 12 visualises, most of 

these projects are of type “Specific investments in infrastructure” (42 projects (61%)), 

followed by “Mixed” (11 projects (16%)) and Rolling stock investment (8 projects 

(12%)). 
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Figure 12: Rhine-Alpine Rail breakthrough projects 
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Source: HaCon analysis based on 2019 Project List of CNC Rhine-Alpine, status: May 2019 

The Rail breakthrough projects represent total investments of € 32.8 bn, which is 27% 

of Rhine-Alpine overall official project costs. They are particularly allocated to 

Germany (21 projects), Switzerland (16 projects) and Italy (14 projects). 

Output/deliverables: 2-3-A: “13th Corridor Forum – Rhine-Alpine: 2019 CNC Project 

List update (Task 2)”; Brussels, 17 June 2019 

 2-3-B: “Final charts on the project list - Supplement to the 

charts presented on Corridor Forum Meeting June/2019, 

supplemented by charts presented on Corridor Forum Meeting 

November/2019” 

2-4-A: List of additional Rhine-Alpine projects (MS-Excel) 

For more details on the task 2/3 conclusions and work steps, pleased take note of the 

guidance document (“Project list-short introduction_20190506.pdf “). 
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4 Task 3 - Monitoring and analysing the state of 
project implementation and reporting 

4.1 Overview on efforts for project implementation monitoring 

The project implementation monitoring builds on the requirement that biannual 

updating the entire project list (see Chapter 3) as well as the Work Plan of the 

European Coordinators (see Chapter 5) should be accompanied by a more frequent 

status analysis of the projects. This shall allow the Commission and the Coordinator to 

counteract in case of inconsistencies and delays. This project monitoring relates to 

sub-tasks 3.1-3.3 (see, Figure 13 red frame). 

Figure 13: Task 3 - Detailed work programme and interrelations 

2017 
Project List

Maturity and
Finance

parameters

3.1 Data gathering & compilation
3.2 Data 
Analysis

3.3 Status 
Reports

3.4 Tailor
made Reports

3.5 Prepare additional documents, summaries or presentations

3.6 Update the KPI  parameters in the TENtec OMC 
June 2019

1/2018 = Sep

1/2019 = May

2019 
Project List

2/2019 = Oct

1/2020 = Apr

2/2020 = Oct

1/2021 = May

2021 
Project List

2/2022 = Oct

1/2022 = Apr

Task 2

Task 1
Task 2
Task 4
Task 5

Jointly
Agreed

KPI 
(phase II)

Minor
adjustments

+

+

+

+

2019 
Project List

2021 
Project List

3.6 Update the KPI  parameters in the TENtec OMC
June 2021

On request subject to launch of period II

2017 Project List

2019 Project List

2021 Project List

Task 2

Task 1

Task 2

Task 4

Task 5

Jointly Agreed
KPI (phase II)

2019 Project List

2021 Project List

 

Source: Consultant’s presentation at Kick-off meeting, updated for Working Group Meeting on 12/7/2018 

For this purpose, “narrow updates” of the project list are performed every six months 

between the regular complete updates (2019 and 2021) in order to trace the 

implementation progress of existing projects. “Narrow update” means that Member 

States and other stakeholders are requested to update selected project parameters, 

which are particularly relevant for the semi-annual monitoring: 

 Project maturity and implementation; 

 Project costs and financing/funding. 

The complete and the “narrow” updates of the project list are then exploited within 

Project Implementation Reports (PIRs). By end of project phase III, the following 

“narrow” updates and PIRs have been performed: 

 PIR 1/2018, submitted by 29 October 2018; basis: final project list of phase II 

(2017); 

This Project implementation report includes a common approach for all nine 

CNCs, which had been jointly elaborated in the Task 2/3 cross-Corridor 

Working group and was provided by KombiConsult on behalf of all consortia on 

29 August 2018 to DG MOVE. It includes a detailed approach of analysis, 

results and detailed structure to be applied in each subsequent PIR. 
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 PIR 1/2019, submitted by 28th June 2019; basis: complete project list update 

05/2019); 

 PIR 2/2019, submitted by 17th December 2019; basis: narrow project list 

update 10/2019; 

This “narrowly updated” version of the project list has also been used as basis 

for 4th Work Plan (see Chapter 5); 

PIR 1/2020, submitted by 28th April 2020; basis: narrow project list update 

04/2020. 



4.1.1 Main results of the Project implementation monitoring 

The following paragraphs comprise the most important results from the Project 

Implementation Reports. The detailed outcomes of the analyses are available in the 

PIR documents attached (see listing at the end of this chapter). 

Project maturity - Completion time clusters: 

Figure 14 and Figure 15 visualise the number of projects per completion time cluster, 

as absolute figures and as relative shares, cumulating to 100%. 

Compared to the complete project list update in 05/2019 (see chapter 3, the number 

of RALP projects has increased from 419 to 421 in PIR 1/2020. 

At the same time, the number of completed projects increased from 62 (PIR 1/2019) 

to 80 (PIR 1/2020). In consequence, the share of completed projects in the total 

number of projects increased from 15% (PIR 1/2019) via 16% (PIR 2/2019) to 19% 

(PIR 1/2020). These completed projects are still included in the PIRs in order to 

document the progress made on the Corridor since implementation of EU Regulations 

1315/2013 and 1316/2013. 

The allocation of the projects to the completion time clusters shows a slight tendency 

to shift finalisation of projects from 2017-2020 to the subsequent time clusters, in 

particular to 2021-2025. In consequence, the number of projects, which have been 

already concluded or shall be finished by 2020, has decreased: from 158 (PIR 1/2019) 

via 154 (PIR 2/2019) to 141 (PIR 1/2020). In the “critical” time window 2026-2030, 

over 26% of the projects are still to be finalised. 

In total, it can be stated that by PIR 1/2020, 87% of the projects are expected to be 

completed by end of 2030, against 85% in PIR 1/2019 and 87% in PIR 2/2019. 

However, ten projects have a finalisation date after 2030. 
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Figure 14: Diagram of maturity criterion “expected completion time” in the 
Implementation Reports [N° of projects] 
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Source:  KombiConsult analysis based on CNC Rhine-Alpine project list (respective updates) 

 

Figure 15: Diagram of maturity criterion “expected completion time” in the 
Implementation Reports [share of projects] 
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Source:  KombiConsult analysis based on CNC Rhine-Alpine project list (respective updates) 

Project maturity - Detailed project maturity parameters: 

For the detailed monitoring of implementation progress, the highest implementation 

level of the maturity parameters is of particular relevance (“Concluded”, “Completed” 
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etc.). Moreover, a standardised display is requested in order to allow comparing 

maturity levels of different parameters. This standardisation is realised by referring to 

the number of “relevant” projects. The “relevant” projects consider that not all 

maturity parameters are necessary for each project (indicated by “not necessary” or 

[empty]). Moreover, finalised projects are excluded from this analysis, as they cannot 

show any further development of maturity. 

Figure 16 displays the maturity parameters and the share of relevant projects with 

highest maturity level. Most of the parameters show only slight variations since the 

first PIR. “Planning stage” “Feasibility stage” and “CBA”, which often are prerequisites 

for the “Final approval”, show particularly high maturity grades. The low maturity level 

of “Land acquisition” is due to the fact that this issue tends to be long-lasting and 

complicated in many projects. Reasons for this might be unclear land ownerships, 

negotiations about land purchase or even court proceedings on land expropriations, 

which often extend over several instances. 

The “Final project approval by relevant governmental & administrative authorities” 

remains at only slightly more than 50%. A cross-check with the planned start-date of 

the projects with a lower maturity level revealed that about two third of these projects 

have indeed not started yet; pending final decisions by the authorities are therefore 

plausible. 

Generally, there is no continuous increase of the maturity levels, as one could have 

expected. However, such an assessment does not take account of the fact that 

completed projects - with naturally very high maturity degrees - drop out of the 

calculation with the subsequent PIR. Projects that follow in completion time only 

partially equalise this effect by increasing their maturity levels. Newly added projects 

often even have a contradictory impact, because they are introduced into the project 

list with a low "entry maturity value". Therefore, a more or less constant overall 

picture is plausible. This overall picture can also be observed in other corridors. 
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Figure 16: Status and evolution of maturity parameters (share of relevant projects 
with highest maturity level by parameter) 
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Source:  KombiConsult analysis based on CNC Rhine-Alpine project list (respective updates) 

Project finance – Official costs by completion: 

Figure 16 and Figure 17 visualise the number of official project costs (i.e. cost figures 

verified by the project promoters) per completion time cluster, as absolute figures and 

as relative shares, cumulating to 100%. 

Since the first Project Implementation Report 1/2018, the overall official projects costs 

have increased from € 100.3 bn to € 123.8 bn. 
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Figure 17: Diagram of finance criterion “project costs (official)” by completion 
time in the Implementation Reports [€ bn] 
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Source:  KombiConsult analysis based on CNC Rhine-Alpine project list (respective updates) 

 

Figure 18: Diagram of finance criterion “project costs (official)” in the 
Implementation Reports [share of completion time clusters] 
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Source:  KombiConsult analysis based on CNC Rhine-Alpine project list (respective updates) 

Summarising, the PIRs show the following main developments:  

 Since the first Project Implementation Report, costs of completed projects 

increased from about €13.5bn to €15.8bn, but keeping its share at 13%; 

 The project costs in the several timeframes from 2017 to 2020 decreased, 

there while the project costs in the timeframes from 2021 to “after 2030” 

increased; 
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 The project costs allocated to projects of which the completion time is not 

known decreased from €23.1bn to €16.8bn; it is still a high amount for projects 

where it is not known when they will be finished, but, in comparison with the 

2017 list and taking into account that there are 103 RALP relevant projects 

more in the April 2020 project list, it means that either the planning of many 

projects is well in progress, more projects are in the realisation phase, or the 

quality of the project list has improved; 

 Projects with late (2026-2030, after 2030) finalisation particularly refer to 

transport mode Rail + Rail ERTMS with 58 projects in these time clusters, also 

representing the biggest share with €35.2bn costs, followed by Road (€15.6bn 

costs) and IWW (€1.3bn costs); 

 Most costs allocated to projects where the finalisation is unknown are Rail + 

Rail ERMTS (€13.8bn costs), followed by Airport (€2,4bn). The other categories 

cumulate to €0.5bn costs altogether; 

 Of the 80 projects that are completed so far, most project costs refer to project 

category Rail + Rail ERTMS with €13.0bn, followed by Road (€1.5bn costs), 

IWW (€0.6bn costs) and Airport (€0.3bn). The other categories have “only” 

costs of ~€0.4bn altogether. 

 

Project finance – Financing sources: 

Figure 19 and Figure 20 allocate the official project costs to the financing and funding 

sources in absolute and relative figures, regardless if this financing has been classified 

as “approved”, “potential” or “unknown”. 

State budgets are the main contributors to the project cost coverage in all Project 

Implementation Reports. Next to these main funding sources, only “Private” financing” 

has nameable importance and accounts for another 6% share of the overall financing. 

In contrast, “Regional/local”, “EU”, “IFI” and “Other” financing play only a minor role. 

In PIR 1/2020, a high share with 41% of the official project costs were not assigned to 

any financing source, though decreased from formerly 63% in PIR 1/2018. 

Figure 19: Evolution of project financing sources and value of completed projects 
(official costs only) [€ bn] 
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Source:  KombiConsult analysis based on CNC Rhine-Alpine project list (respective updates) 

Figure 20: Shares of project financing sources [shares] and value of completed 
projects (official costs only) 
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Source:  KombiConsult analysis based on CNC Rhine-Alpine project list (respective updates) 

Project finance – Levels of financing commitment: 

The level of financing commitment is an important indicator for evaluation of the 

project implementation. This is expressed by the share of “approved” against 

“potential” and “unknown” financing. This analysis includes official costs of ongoing 

and planned projects only; they are basis for the calculation of “relevant costs”. In 

contrast, finalised projects are excluded, as these projects must have already been 

financed completely. 

Figure 21 shows the development of the highest financing level (“approved”) since the 

first PIR. 
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Figure 21: Evolution of share of “approved” financing by source on the CNC RALP 
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Source:  KombiConsult analysis based on CNC Rhine-Alpine project list (respective updates) 

The overall “relevant” project costs increased from € 86.8 bn (PIR 1/2018) to € 105.6 

bn (PIR 1/2019). In PIR 2/2019, they showed a decrease to € 104.7 bn, to rise again 

to € 108.0 in the current PIR. 

Out of these costs, ~€70.5bn have an indicated financing source and for another 

~€56.6bn the financing is already approved. “Private” and “State” financing sources 

show the highest approval rates with 82% and 81% respectively, followed by 

“Regional/Local” financing with about 63%, meaning that for each of those three 

financing sources more than half of the costs is secured. The approval rates for “EU” 

and “Other” financing sources are below 50% with 44% and 37% respectively. For the 

RALP corridor relevant projects there are still no IFI financed costs indicated at all. 

Project implementation difficulties: 

Based on the methodology provided in PIR 1/2018, Corridor Forum Members were 

asked in the course of the project list update to state any difficulty in the 

implementation of a specific project by answering the following questions: 

“Does this project show any difficulties, which jeopardize the completion of the 

Corridor by 2030? 

“If yes: Please describe the nature of the difficulties and explain why they jeopardize 

the completion of the Corridor. Please indicate, if and what kind of support you may 

need from the European Coordinator. Please describe the nature of the difficulty, why 

it jeopardizes the completion of the Corridor as well as why and how the European 

Coordinator should act.” 

In PIR 1/2020, the first question was answered with “yes” for two projects by Rhine-

Alpine Member States/stakeholders. However, none of them requested support by the 

European Coordinator. 
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In addition to these explicit statements by the stakeholders, projects deserve special 

attention, if their expected end date is “unknown” or “after 2030” and if they have 

particular relevance for the completion of the corridor. The latter condition is 

expressed by at least one “KPI achieved”. In total, 12 projects were on this “critical 

list” in PIR 1/2020. 

Output/deliverables: 3-1-A: RALP Project Implementation Report 1/2018 

 3-1-B: RALP Project Implementation Report 1/2019 

3-1-C1: RALP Project Implementation Report 2/2019 

3-1-C2: RALP project list (narrow update 10/2019) 

3-1-D1: RALP Project Implementation Report 1/2020 

3-1-D2: RALP project list (narrow update 4/2020) 

 

Overview on efforts regarding the use and update the technical parameter data in 

TENtec OMC 

The upload of compliance data for TEN-T parameters for the years 2016/2017 is 

technically prepared by the TENtec unit with compliance maps and XLS tables since 

the 3rd Management Meeting. The consultant’s service to transfer existing compliance 

data of these years into prefabricated XLS files has been taken place in June and July 

2019. 
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5 Task 4 – Providing the elements for the updates of 
the Work Plan 

5.1 Overview on efforts 

The Consultants provided the needed support to develop the fourth Work Plan of the 

European Coordinator. The related activities have been developed in an organic 

manner, aiming at preparing all work plan’s sections in a logical way, fully exploiting 

all relevant input received from the analysis of the data, the examination of relevant 

literature, the consultation of the stakeholders, as well as from the project activities 

themselves.  

A working group led by Panteia (with the corridor consultants IC, CSE COE, Systema, 

HPC, KombiConsult, Stratec, TIS, TPlan and PwC) was created to discuss and propose 

an agreed common structure and contents of the work plans. 

On the 1st of July 2019, some indications from EC were received. The proposed work 

plan structure and content was concluded by the working group and discussed with 

the advisors at a management meeting on 10th October 2019. 

After receiving some feedback from the EC, the structure, content and an indicative 

number of pages per chapter was agreed upon. 

• 2nd July 2019 Preliminary indications from EC regarding the work plan; 

• 19th July 2019 Working group created and discussions amongst the group; 

• 10th October 2019 Management meeting- discussion about Task 4/WP; 

• 18th October 2019 Draft structure of the WP content including a proposal for 

pages layout to be sent to advisors; 

• 23rd October 2019 Draft structure agreed by EC; 

• 18th-22nd November 2019 Corridor Forum week – WP elements presentation; 

• December 2019 Submit the draft WP to Corridor advisors. 

A short description of the structure is provided below: 

 Section 1 comprises an introduction of the European Coordinator. 

 Section 2 is describing the results of the current compliance analysis for the 

transport mode and the expected compliance by 2030 including the description 

of persisting bottlenecks. 

 Section 3 presents the key results of the Multimodal Transport Market Study for 

all defined scenarios, including a reference to modal split and decarbonisation 

challenges. 

 Section 4 shows the identified RALP projects to be realised by 2030. It also 

includes a description on still existing challenges structured according transport 

modes. 

 Section 5 deals with the funding needs of the Corridor, analysing the economic 

and financial aspects of the projects. Additionally, a short description of the 

concept of innovating financing instruments and the respective financing 

framework together is included. 

 Section 6 provides recommendations and an outlook by the European 

Coordinator. 
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5.2 Status of the Work plan 

The 4th Work plan was submitted to Member States in March 2020, comments were 

received, and a new updated version was resubmitted for approval on 18th May 2020. 

The process of formal approval the Work Plan of the RALP Corridor is currently 

ongoing. 

Task 4 will be repeated for the second time in the current loop of studies in the second 

half of 2021. 

 



 

 

Study on the RALP Core Network Corridor, 3rd Phase, Final Report 

May 2019  45 

6 Task 5 - Preparing, supporting and following up of 
the meetings of the Corridor Forum and its Working 
Groups 

6.1 Meetings of the Corridor Forum 

The European Coordinator is assisted in the performance of his tasks concerning the 

Work Plan by the Corridor Forum. In the third phase, again all meetings were held in 

the scope of half a day in the premises of DG MOVE in Brussels, in a similar setup to 

2015-2017. 

 the 12th meeting of the Rhine-Alpine Corridor Forum was held on 19th 

November 2018; 

  the 13th Corridor Forum of the Rhine-Alpine Corridor Forum was held on 17th 

June 2019; 

 the 14th Corridor Forum of the Rhine-Alpine Corridor Forum was held on 19th 

October 2019 

 the 15th Corridor Forum planned for June 2020 was cancelled due to the 

COVID-19 crisis. 

For all meetings, the agenda and invitation letter have been prepared in coordination 

the Corridor advisor. A presentation has been prepared and sent to the Corridor 

advisor. After approval, all relevant information has been sent out to the Forum 

members be email. The list of Corridor Forum Members has been permanently 

updated. Minutes of the meetings have been drafted and coordinated with DG MOVE. 

Final minutes and presentations have been sent to the Forum members. 

6.2 Working Group Meetings of the Corridor Forum 

This section describes the working group meetings which were held in Phase 3 of the 

RALP CNC study: 

The second meeting of the Working Group on Regions and Urban nodes and Airports 

took place on the 1st April 2019 in Milano organised together with the Mediterranean 

Corridor. The agenda and the official invitation letter have been sent out mid of March 

2019 to the representatives of Member States, urban nodes and regions. 

About 80 stakeholders participated in Milano. The minutes of meetings were drafted 

by the contractor and have been sent to the stakeholders together with the list of 

participants. All presentations have been provided prior to the meeting. 

The third Working Group on Inland Waterways and Ports was organised in close 

cooperation with CCNR. This meeting has been carried out as a workshop focussing on 

inland waterway transport and multimodality and was executed on 27th September 

2019 in Basel (Switzerland). Together with CCNR, an agenda has been elaborated 

including a list of potential stakeholders to be invited. After the meeting, minutes have 

been drafted and coordinated with DG MOVE. Final minutes and presentations were 

sent to the participants. 
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7 Project and quality management 

7.1 Overview on PM/QM efforts 

Project management and coordination activities are a continuous activity in order to 

fulfil the subtasks of each work package. Reference is made to the QM criteria set out 

in the technical offer. Main efforts in this field are: 

 Regular communication of team leader and senior experts with the Policy 

Advisor at DG MOVE by phone and email and through management meetings; 

 Permanent knowledge and information exchanges within the CNC study team 

by means of phone conferences and emails; 

 Regular checks of quality, timeliness and language quality of analyses and 

deliverables; 

 Active participation in cross-Corridor working groups resp. follow-up and 

discussion of intermediate results achieved; 

 Integration of Senior Experts for internal supervision of quality and efficiency. 

Besides the present Intermediate Report, further main results of this activity are: 

 The Inception Report (provided end-July 2018). 

 The regular Monthly Progress Report issued by the CNC study team leader for 

the interest of and discussion with the Corridor Advisor. 

 Participation and follow-up of the Management Meetings and connected 

bilateral meetings between study team leader and the Corridor Advisor. 

7.2 Management Meetings 

Management meetings of the 2018-2022 Core Network Corridor Studies (CNC) are 

scheduled by DG MOVE and are jointly prepared by the Contractors responsible for the 

nine CNCs and the DG MOVE and are held as one-day meetings in Brussels.  

The pre-noon meetings are attended by the technical Advisors of the European 

Coordinators of the CNCs, MoS and ERTMS, other representatives from the Units B1 

and A3 of DG MOVE, as well as the team leaders and representatives of the consortia 

involved in the delivery of the nine Core Network Corridor Studies plus other relevant 

participants, e.g. the MoS study team. The Consultants are also in charge to record 

the minutes of the meetings. Afterwards, a bilateral afternoon meeting between team 

leader and Corridor Advisor is held, in order to clarify on-going issues regarding the 

CNC exclusively. 

 The Kick-off meeting has been held in Brussels at the premises DG MOVE on 

15th June 2018. Minutes have been sent by HaCon on 28th June 2018. 

 The 2nd Management meeting with the Consortia’s team leaders was held on 

the 24th October in Brussels in order to agree on the MTMS methodology (Task 

1.1), Update of Project list (Task 2), TENtec update issues, etc. (Task 3), dates 

of next meetings, new coordinators/advisors etc. The Minutes of meeting was 

provided by 1rst November by Panteia and approved on the 27th November by 

Silke Brocks. 

 The 3rd Management Meeting, also involving the contractor responsible for the 

MoS study, was held in Brussels on 21rst May 2019 in order to agree on MTMS 

intermediate results (Task 1.1), the efforts for Task 2+3, TENtec update issues, 

as well as CEF/TEN-T policy etc. 
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 The 4th Management Meeting was held in Brussels on 10th October 2019 in 

order to inform the corridor consultants about the state of play of ERTMS 

deployment along the CNCs, the current status of Motorways of the Sea study 

and its link with the CNC studies. Additionally, the procedure for the drafting of 

the Fourth Work Plan and the upcoming meetings have been discussed. 

 The 5th Meeting was scheduled for May 2020 and planned to be held in 

Brussels. Due to the COVID-19 crisis, it was postponed to the end of June 

2020. It is planned to hold this meeting as a web conference. 
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8 Summary and next steps 

The two years of the 3rd phase of the Studies on the TEN-T Core Network Corridors 

and the support of the Coordinators have shown a professional conduct regarding the 

analysis and reporting on behalf of the Consultants, laying at the same time a solid 

basis for a good cooperation between the Corridor Forum and the Work of the 

Coordinator. All agreed tasks were performed by the Corridor consultants, and all 

outputs were delivered in a timely manner as well as in the foreseen quality.  

Consultants will continue the work on the Corridor Study during the next two years 

with the main focus being a continuous update of the project list, identification of new 

projects, re-assessment of Corridor compliance with TEN-T requirements, new Multi-

annual Financial Framework 2021–2027 impact on the Corridor development, updated 

regulatory framework and other relevant issues. 

 


