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• The Swiss implementation plan has been defined by FOT with the following decisions:
a) January 2000, general migration strategy towards ETCS
b) August 2011 the migration strategy for ETCS L2
c) May 2012 the issue of the directive for L1 LS implementation 

• Regarding the applied baselines the following is valid:
a) Lines with ETCS Level 2 are all based on Baseline 2.3.0d
b) Lines with ETCS Level 1 Limited Supervision (L1 LS) are all based on Baseline 3.4.0
c) For vehicles with ETCS only the Baseline 3.4.0 or superior grade is required

• The first baseline 3.4.0 OBU’s have been successfully tested regarding ETCS L1 LSCH

• The ICE 4 and the EC 250 (Giruno) are already authorised to run test’s in the Swiss network with 
ETCS L1 LSCH
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• Up to now, approximately 13’700  Balise groups (of around 15’ 500) are installed and in service with 
ETCS L1 LS / packet 44 (EuroSIGNUM/EuroZUB). 

• In April 2017 the Level 2 line Lausanne – Villeneuve has been placed in service (on time).

• By December 2017 (except of the L2 lines and very few exceptions on the conventional network), 
ETCS L1 LSCH / packet 44 (EuroSIGNUM/EuroZUB) will be in service on the entire Swiss network.
 from beginning 2018, new vehicles do not need anymore the class B system SIGNUM and ZUB.

• 18th of September 2017, FOT authorised the track side placing into service of ETCS L1 LSCH for SBB.
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2.1 Status implementation end of 2017
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2.2 Status implementation end of 2018
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Area of Basel
• DB Netz has installed approximately 40% (of 420 installations) by now.
• It is still a risk to be ready with the installation by end of 2017.
• Also the authorisation of ETCS L1 LSDE by EBA seems to be uncertain.
• For the first baseline 3.4.0 trains (ICE 1 and ICE 3) operated to Basel, the transition between STM PZB and 

ETCS L1 LSCH is already successfully tested and will be ready in December 2017.

Iselle – Domodossola  
• The project is on schedule. It seems to be possible to place in service ETCS L1 LSCH_IT together with packet 

44 (EuroSIGNUM/EuroZUB) in December 2017.

Ranzo – Luino
• The project is delayed to April 2018.
• Main reason for the delay is due to the tunnel construction work for 4m profile. 
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3. Status of ETCS implementation at border sections
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4. Further development for ERTMS
• FOT is requiring a general roll out of ETCS L2 from 2025 upward.

This with regard of the replacement of old relay interlocking (end of life).
• Until 2025 few dedicated sections will be equipped with ETCS L2 (with state of the art interlocking technology 

and GSM-R). This sections are all prolongations of connections where L2 is already in service (corridor lines). 
• SBB is studying the possibilities for a new generation of interlocking (combined wit RBC) and new possibilities 

for the localisation of trains.
• The study (technical feasibility and feasibility in financial matters) is expected by end of 2019.
• Dependent on the result of the study, FOT will decide about the future rollout of ETCS L2 (L3).

Important note:
The future rollout of ETCS L2 (2025 upward) is also linked with the rollout of the new telecommunication solution 
(not anymore GSM-R).


