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Section A – Contact details 
Name of Organisation  Department of Transport, Tourism and Sport  

Type of Organisation  Government Ministry  

Postal Address  Roads Division, Kildare Street, Dublin 2  

Name of Contact Person  Mr John McCarthy  

Telephone Number  +35316041368  

Email Address  johnmccarthy@dttas.ie  

Section B – General Overview 

Overview 
The use of ITS in Ireland is growing and a number of authorities including the Department of 

Transport, Tourism and Sport (DTTAS) and the National Roads Authority (NRA) are developing 

medium-term ITS policies or strategies. The focus to date has been on urban areas and on the 

interface between them and the major inter-urban road network. The ITS community received a boost 

in 2013 with the hosting of the 9th ITS European Congress in Dublin.  

Structure of the report 

As per the Commission Implementing Decision of 13 July 2011 – C (2001) 4947 this report follows the 

structure of the initial report except for the glossary and standards sections which have not been 

duplicated. The Commission indicated that the projects described in the report under Article 17.2 (the 

“5 year plan”) could be updated also. Hence, all of the projects in the initial report are updated under 

the subheading “Initial Report” and those which appear for the first time in the “Five Year Plan” 

appear under that subheading. Some new projects not in either previous report are detailed also.  

Sections C-F provide an overview of highlights of recent developments in ITS in the priority areas.  

National Strategy 

Specialists have been contracted by DTTAS to develop a nation strategy on ITS. The development of a 

Strategy will support public and private sector initiatives through identifying gaps in ITS development 

and deployment and putting in place a framework to address them; it will improve coordination in the 

delivery of ITS infrastructure in Ireland and it will also strengthen Ireland’s capacity in ITS and improve 

capacity for research and development. The strategy will seek to provide a framework in which Ireland 

can fulfil its commitments under European legislation and policy both now and in the future. An 

extensive consultation is envisaged during the autumn of 2014 with the strategy being published in 

early 2015.  

Financial information 

National ITS spending by year €million:  

2010 2011 2012 2013 

35.8 35.3 35.6 32.1 

KPIs 

In some cases KPIs have been built into service contracts however in general KPIs specific to the ITS 

area are not in extensive use in Ireland. 
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Maps 

Annex 2 contains some examples of the kind of maps in use in Ireland. In a number of cases, for 

example electric vehicle charging points and the shared bicycle scheme in Dublin (dublinbikes), maps 

are available online and may provide real time information, such as the availability of bicycles and 

bicycle docking points in the case of dublinbikes.  

Section C – National ITS Activities in Priority Area 1 

Optimal use of road, traffic and travel data 
Ireland anticipates fully participating in the upcoming work on the development of specifications 

under Priority Action A of the ITS Directive when work commences in Q3-4 2014. 

DTTAS, the National Transport Authority (NTA) and the NRA collaborated closely and liaised with other 

ITS stakeholders in participating in the development of the specifications for Priority Action B of the 

ITS Directive, attending all expert group meetings.  

Ireland will report fully on its progress in implementing the specifications resulting from Priority Action 

C in due course and is considering the implications of providing a national access point for road, traffic 

and travel data.  

Urban traffic control systems 

Around the country Urban Traffic Control Centres are being maintained or upgraded. In Dublin the 

regional control centre has been upgraded, completed Q3 2013 and currently specifications are being 

drawn up for systems’ upgrades. In Cork firmware upgrades on newer equipment is underway with 

replacement of older controllers under consideration. Enhancements to the operations in Limerick 

include 20 RTPI signs and a parking guidance management system. To date 25 controllers have been 

connected to the new UTC system in Galway which provides for parking guidance, variable messaging, 

journey time monitoring, environmental monitoring, CCTV and fault management. It is envisaged that 

a parking guidance system will be operational by the end of 2014.  

The NRA is currently developing the business case for the upgrade and expansion of the Motorway 

Traffic Control Centre in the context of its 2015-2025 ITS Policy.  

Journey planners 

The NTA’s Intermodal Journey Planner covers both Ireland and Northern Ireland and is available online 

at www.transportforireland.ie. This extensive service includes information on arrivals and departures 

in real time, fares, taxis (including the new taxi driver check app) and also a cycle planner which 

includes information on elevation along the route. It also includes a dynamic map of all public 

transport services in Ireland.  

Real time passenger information (RTPI) 

The RTPI system continues to develop and a total of 569 RTPI signs are now operational in the GDA 

and in the regional cities of Cork, Galway, Limerick and Waterford. Flat screen real time displays have 

been installed at a number of transport hubs, third level educational institutions and hospitals.  
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Real time travel information (RTTI) 

The National RTTI service based on Automatic Number Plate Recognition (ANPR) disseminates 

information via Variable Message Signs (VMS), Short Message Service (SMS) and the internet among 

other channels. It has been expanded to include the national routes’ N4 and N7 approaches to Dublin.  

RTTI also formed part of the ITS services on the M1 Dublin to Belfast route as part of the INSTANT 

project.  

The NRA is currently developing proposals for a single non-proprietary open system for journey time 

management on national roads which will be able to handle data from multiple sources (Bluetooth, 

ANPR etc). Specifications will be established during 2015 and the procurement process is expected to 

commence in 2016.  

Section D – National ITS Activities in Priority Area 2 

Continuity of traffic and freight management ITS services 

Truck parking services 

Ireland will report fully on its progress in implementing the specifications resulting from Priority Action 

E in due course and is considering the implications of providing a national access point for road, traffic 

and travel data.  

Interoperable Electronic Tolling 

A new Interoperability Service Management Provider has been chosen to continue to provide the 

information exchange system so that electronic tags can be used at all toll plazas on the Irish tolled 

roads network.  An interoperability framework agreement has also been developed.  

Integrated Smart Card Ticketing 

Ireland’s integrated ticket, the leap card (www.leapcard.ie) is expanding rapidly with over half a 

million sold of which nearly 100,000 are student tickets. The service is being expanded to Cork on a 

pilot basis and will be available in Galway in 2014. Further cities are on the horizon. The NTA is in the 

process of procuring a supplier for the required Near Field Communications interface to support the 

use of mobile phones to read Leap cards and to top them up.  

Shared bicycle schemes 

Dublin City: The Dublin Bikes scheme is currently among the best performing public bike schemes, in 

terms of numbers of members and daily users, for the size of the fleet.  The current scheme is being 

expanded to three times the original fleet size, across a broader part of the city centre.  Capital works 

(including rolling stock, docking stations etc.) for expanding the Dublin City Bikes bike rental scheme 

was funded by the NTA in 2013 and 2014, with Dublin City Council responsible for the operational 

management of the scheme. 

Cork, Limerick, Galway: The NTA has separately procured an integrated regional bike scheme, covering 

three cities (Cork, Limerick and Galway).  The station locations are almost complete (September 2014) 

and the tender for the provision and operation of the bicycles has been awarded to an international 

consortium (Rothar Nua).  A sponsorship arrangement with a soft drinks manufacturer has also been 

secured by the NTA, to offset some of the operational cost of the scheme. The procurement by the 

NTA also allows for expansion to other locations in Ireland, should such a scheme be warranted. 
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Section E – National ITS Activities in Priority Area 3 

ITS road safety and security applications 

eCall 

Ireland expects that it will be in a position to roll out eCall by the 2017 deadline (or earlier should this 

arise).  

Emergency Road Side Telephones 

The installation of 1400 Emergency Roadside Telephones on the motorway network is complete. The 

system is centrally operated and coordinated through the Motorway Traffic Control Centre operated 

by the NRA.  

Section F – National ITS Activities in Priority Area 4 

Linking the vehicle with the transport infrastructure 
Ireland will participate fully in the upcoming C-ITS platform.  

EETS 

Ireland already has tolling interoperability in place for some time. Recent developments in electronic 

tolling have taken into account the requirements of EETS. The administrative elements for the roll out 

of EETS are in place.  

Electronic Tolling 

Electronic tolling is available on all Irish tolled roads. On the Dublin orbital motorway, the M50, a 

barrier free tolling system is in place for all vehicles.  

Ghost Driver Signs 

Pilot schemes deployed. Currently under evaluation for effectiveness. 

Annex 1 – Major Projects under the scope of the Directive 

National Transport Authority Projects 

Initial Report 

Project Title Intermodal Journey Planner 

Priority 
Area/Areas 

1&2  

Project Region International (Ireland and Northern Ireland) 

Objective  Door to door public transport journey planning service provided through the 
internet and mobile services. The Intermodal Journey Planner will have Ireland 
and Northern Ireland coverage and will feature information on journeys on 
buses, trams, trains, walking, taxis, ferries to the islands and regional airlines. 
This project will integrate with the existing Real-Time Passenger Information 
service for real-time journey planning where appropriate.  

Lead 
Organisation(s) 

National Transport Authority (National Agency) and Translink (Northern 
Ireland) 

Project Status Completed and Operational. Now includes fare information. 
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Project Title Real Time Passenger Information 

Priority 
Area/Areas 

1 

Project Region National Project 

Objective On-Street Display Signs showing the bus arrival times are being installed at 
various bus stops across the Dublin, as the initial phase. Larger display units 
are envisaged for key interchange railway stations.  

Lead 
Organisation(s) 

National Transport Authority  (National Agency) 
Dublin City Council (Local Authority) 
Bus Eireann (National Bus Service) 
Dublin Bus (Regional Bus Service) 

Project Status Completed and Operational.  A total of 569 RTPI signs are now operational in 
the Greater Dublin Area (GDA)and in the regional cities of Cork, Galway, 
Limerick and Waterford. In the GDA flat screen real time displays have been 
installed at Pearse, Connolly & Tara Street Rail stations as well as at University 
College Dublin, the Mater Hospital and Dublin Airport Terminal 1. This service 
is being extended to other Dublin hospitals, Dublin City University and Dublin 
Airport, Terminal 2.  

 

Project Title Smartcard Integrated Ticketing Project – Leap card 

Priority 
Area/Areas 

1 

Project Region Dublin Region 

Objective A smart card based system that will provide a common payment method for 
users of the different providers of public transport (state owned and privately 
owned bus services, light rail, heavy rail) across the greater Dublin region.  
 
The scheme will interoperate with the National Public Services Card being 
issued by the Department of Social Protection to their clients with free travel 
entitlement to provide electronic recording of free travel journeys for revenue 
apportionment and service planning purposes. 

Lead 
Organisation(s) 

National Transport Authority (National Agency) 

Project Status Completed and operational.    
Further feature and functionality enhancements to the system are ongoing, 
fare capping, second journey discounting, integration with public bikes 
scheme; inclusion of special fares for specific groups; new card types.  
A new 3 day tourist card is in place costing €19.50. Simplification of children’s 
cards is underway with free travel for children aged 4 and under. 
The NTA has launched a procurement to find a supplier for the required Near 
Field Communications interface to support the use of mobile phones to read 
Leap cards and to top them up. 
The scheme is being deployed to cities outside the Dublin region at present 
with availability in Cork on Bus Eireann services and introduction in Galway 
envisaged for 2014 with further cities later.  
 
Current Availability 

 Bus Éireann Cork 

 DART and Commuter Rail 

 Luas 
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 Wexford Bus 

 Bus Éireann Dublin 

 Dublin Bus 

 Swords Express 

 Matthews Coaches 
 

 

Five year Plan 

Public Transport 

Project title Public Transport Route maps 

Priority Area(s) 1 & 2 

Project region National  

Objectives and 
description  

Online mapping service.  
This service will feature on the Transport For Ireland website.  
Displays maps of all public transport services in Ireland on a dynamic map. 
Artwork for printed maps will be displayed at bus shelters. 

Sponsor NTA 

Lead organisation NTA 

Project status Completed Q2 2013 

 

 

 

Project title OPEN DATA / SmartCities 

Priority Area(s) 1 

Project region Greater Dublin Area 

Objectives and 
description  

Enable re-use of publicly available data 

Sponsor NTA 

Lead organisation 4 GDA local authorities 

Project status Commenced with www.Dublinked.ie datastore.  
Currently NTA provides the following Dublinked data: 
Bus Eireann Services in Ireland - National 
Bus Stops served by Dublin Bus - Greater Dublin Area 
Commercial Bus Services in Ireland - National 
Cycletrack & Buslane Survey 2007 - Greater Dublin Area 
Dublin Bus  General Transit Feed Specification (GTFS) data - Greater Dublin 
Area 
Irish Rail GTFS data - Greater Dublin Area 
LUAS GTFS data - Greater Dublin Area 
National Public Transport Gazetteer - National 
National public transport nodes - National 
Operator GTFS and Route Data (updated daily) - National 
Public Transport Route Networks - National 
More datasets will be added  to the datastore in due course. For the full range 
of transport related data  on dublinked see: 
http://dublinked.com/datastore/by-category/transportation-
infrastructure.php 
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Sustainability 

Project title Shared Bicycle Schemes 

Priority Area(s) 2 

Project region Dublin City expansion, Cork, Galway, and Limerick 

Objectives and 
description  

Building on the success of the Dublin City Bicycle Scheme, expanding the 
system to other regional cities.  

Sponsor NTA 

Lead organisation NTA 

Project status The original Dublin Bike Scheme was funded by Dublin City Council.  Dublin 
Bikes has been very successful and is currently expanding the number of 
stations and bikes.  
Regional bike schemes are expected to be established in Limerick, Cork and 
Galway later in 2014 under a sponsorship arrangement with a soft drinks 
manufacturer.   The NTA will administer the schemes which will be delivered 
by the local authorities. A map of the Dublin bike stations can be found here: 
http://www.dublinbikes.ie/All-Stations/Station-map 
 
Dublinbikes statistics 
Over 42,000 long term subscribers  
Almost 5,000 short term subscriptions Q1&2 2014 
Over 7 million rentals since launch  
Average journey time 13 minutes  
95% of rentals incur no charge 

 

Project title Intelligent Bicycle Traffic  Priority Systems 

Priority Area(s) 2 

Project region South Dublin County Council 

Objectives and 
description  

South Dublin County Council is researching the market of current 
vehicle/bicycle detection systems. It is envisaged to carry out a pilot scheme to 
investigate the feasibility of bicycle priority at traffic signals at a strategic 
bicycle active junction. 

Sponsor NTA 

Lead organisation South Dublin County Council 

Project status Conceptual Stage 

Envisaged actions 
2012 - 17 

Research/Pilot Scheme due to start in 2015.  

 

Project Title Regional Cycle Journey Planner (Cycle Route Planner) 

Priority Area(s) 1 & 2 

Project Region Regional Project (Dublin) 

Objectives and 
description 

Door to door cycle journey planning service provided through the internet and 
mobile services. The Cycle Journey Planner will have Greater Dublin Area 
coverage in the first instance and will feature user preferences around 
gradient, directness and traffic regime. This project will integrate with the 
existing Real-Time Passenger Information service for real-time journey 
planning where appropriate.  

Lead 
Organisation(s) 

National Transport Authority (National Agency) 

Project Status Completed and Operational. Expanded to include Cork, Waterford, Galway and 
Limerick. Expected launch of expanded scheme in September 2014.  
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Data 

Project Title Bicycle and pedestrian counting [Non-motorised traffic counting] 

Priority 
Area/Areas 

1 

Project Region GDA 

Objectives and 
description 

To collect data on the usage of other forms of transport for planning purposes.  

Lead 
Organisation(s) 

NTA 

Project Status The initiative is currently being reviewed.  The provision of digital exports is 
being explored. Digital displays are located in a number of strategic points.  

 

Traffic Control 

 

Project title Regional Traffic Management 

Priority Area(s) 1 & 2 

Project region GDA 

Objectives and 
description  

To effectively integrate the existing surface transport and traffic systems and 
centres, to facilitate management of corridors at a regional level, with multi-
modal objectives, contingency and maintenance arrangements 

Sponsor NA 

Lead organisation NTA 

Project status This follows the WSP review of the 11 surface transport control centres in the 
GDA, undertaken in 2011. The focus on the NTA since 2012 has been to 
generate the integrated plan for the city centre (in terms of transport 
networks, interchange points and traffic management routes). Once the 
required integration is set out (due 2014), the NTA will progress the Strategic 
Traffic Management Plan (STMP) for the Greater Dublin Area, and with it, the 
proposed ITS structures and systems to support the STMP. This STMP will be 
developed in 2015, perhaps into 2016, with delivery following that. 

Project Title Expansion of the functionality and the geographic coverage of existing urban 
traffic control systems and provide where needed regional level co-ordination 

Priority Area(s) 1 & 2 

Project Region Local level multiple locations 

Objectives and 
description 

To expand or update or install urban traffic control systems 

Sponsor NTA 

Lead organisation Local Authorities 

Project Status NTA has funded Dublin City Council (DCC) to set up a project team for Bus 
Priority using the Dublin Bus centralised Automatic Vehicle Location System 
(AVLS) and the Dublin Urban Traffic Control System (SCATS). This team (DCC, 
NTA and Dublin Bus) has been working on (i) analysing problem locations 
where buses are unreliable and/or slow, and (ii) developing signalling 
techniques to improve the bus performance. The team has been active since 
Q1 2014 on specific locations, and will report on progress to the NTA and DCC 
in September 2014.  This project is likely to continue for some time, as it 
incorporates both bus and tram priority (the tram network is being extended), 
and there are many locations across the region where signalling techniques 
and interventions can improve bus performance. 
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Miscellaneous 

National Roads Authority 
Project Title M1 INSTANT Cross-Border Project 

Priority 
Area/Areas 

1 & 2 

Project Region International (Ireland and Northern Ireland) 

Objective To implement a cross border traffic management and information system 
along the 160km road corridor between Dublin and Belfast. This incorporates a 
combination of integrated technologies including: variable message signs, 
CCTV, automatic number plate recognition cameras, fibre optic cables, data 
exchange protocols, web/email and SMS traffic information services, and real 
time travel data collection and dissemination. 

Lead 
Organisation(s) 

National Roads Authority (National Agency) 
(Northern Ireland Roads Service in another Member State) 

Project Status Completed and in operation.  

 

 

 

Project title Dynamic Warning Signs 

Priority Area(s) 1 

Project region Local level multiple locations 

Objectives and 
description  

To better control urban traffic  in sensitive areas 

Sponsor NTA 

Lead organisation Local Authorities  
Project status Under development 

Envisaged actions 
2012 - 17 

The scheme was rolled out with additional installations in Dublin City, Kildare 
County, Dun Laoghaire County and Wicklow County Councils. Two separate 
effectiveness reviews of specific locations are in place.  The overall review has 
not yet been commissioned.  

Project title ITS Strategy for GDA 

Priority Area(s) 1, 2, 3 & 4 

Project region GDA 

Objectives and 
description  

To provide framework for future investment in ITS in GDA 

Sponsor NTA 

Lead organisation NTA, NRA, DTTAS 

Project status Scoping stage only 

Envisaged actions 
2012 - 17 

Draft strategy, building on ITS inventory report for GDA 2010 

Context The Strategy will address (i) legacy (ii) procurement (iii) resourcing and 
maintenance (iv) data management (v) investment priorities (vi) compliance 
with ITS Directive 
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Project Title Deployment of a National Real Time Journey Time System using ANPR 

Priority 
Area/Areas 

1 & 2 

Project Region National Project 

Objective To deploy Automatic Number Plate Recognition (ANPR) cameras throughout 
the greater Dublin region for the calculation of journey times (in real-time) and 
its dissemination on VMS, SMS, Web etc. 

Lead 
Organisation(s) 

National Roads Authority 

Project Status Completed and in operation. The geographical extent of the deployment has 
been extended to include the N7 and N4 approaches to Dublin. 

 

Project Title Traffic Counting/Classification System [Motorised traffic counting] 

Priority 
Area/Areas 

1 

Project Region National Project 

Objective Data Collection (Count & Classification) from circa 120 fixed station Automatic 
Traffic Counting (ATC) Sites throughout the National Primary & Secondary road 
Network.  
Replacement of existing ATC electronics and installation of up to 120 extra 
fixed sites  

Lead 
Organisation(s) 

National Roads Authority 

Project Status Replacement of existing deployment and expansion to more than double 
existing was completed in Q1 2013.  The upgrade included the installation of 6 
Weigh-in-Motion sites. 

 

Project Title Deployment of Emergency Roadside Telephone Service  

Priority 
Area/Areas 

3 

Project Region National Motorway Network 

Objective Installation and operation of approximately 1400 Emergency Roadside 
Telephones  on the motorway network, all centrally operated and coordinated 
through the answering service at the NRA’s Motorway Traffic Control Centre in 
the Dublin Tunnel Control Building. 

Lead 
Organisation(s) 

National Roads Authority 

Project Status Completed and in operation, as of Q4 2012 

 

Project Title eFlow: Barrier-Free Tolling (also known as free-flow or open road tolling) on 
the M50 Motorway. 

Priority 
Area/Areas 

4 

Project Region Dublin Region 

Objective The implementation and operation of barrier free tolling at a single point on 
the M50 motorway using DSRC and video registration technologies. 

Lead 
Organisation(s) 

National Roads Authority (National Agency) 

Project Status Completed and in operation.  
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Project Title Interoperable System for Electronic Tolling 

Priority 
Area/Areas 

2  

Project Region National Project 

Objective To provide an information exchange system so that electronic tags can be used 
at all the toll plazas on the Irish roads network 

Lead 
Organisation(s) 

National Roads Authority (National Agency) 

Project Status Completed and in operation. A new website giving information on tolling in 
Ireland has been developed and is available at: www.etoll.ie.  

 

Project Title M50 Upgrade & GDA ITS Deployment Programme 

Priority 
Area/Areas 

1 & 2 

Project Region Dublin Region 

Objective To deploy ITS systems and services on the M50 Dublin Orbital motorway and 
greater Dublin region in conjunction with a major upgrade/ widening of the 
M50 and its approaches. The installation of  60 VMS, 100 ANPR cameras, 60 
CCTV, 200km of fibre cable and over 200 roadside cabinets over the 50 km 
mainline of the M50, its approaches (N2, N3, N4, N7, N8, M11 etc) and at 
strategic decision points along the major inter-urban motorways within the 
region. 

Lead 
Organisation(s) 

National Roads Authority (National Agency) 

Project Status Deployment completed and in operation as of 2013.  

 

Project Title Traffic Control System for Motorways and Tunnels 

Priority 
Area/Areas 

1, 2 & 3 

Project Region National 

Objective To implement a traffic control system for motorways and tunnels 

Lead 
Organisation(s) 

National Roads Authority (National Agency) 
 

Project Status Completed and in operation.  

Five Year Plan 

Data 

Project title National ITS Architecture 

Priority Area(s) 1 

Project region National and International 

Objectives and 
description  

The development of an “across-the-board” set of ITS standards for Ireland 
drawing upon European and international best practice 

Sponsor NA 

Lead organisation National Roads Authority, National Transport Authority, Department of 
Transport, Tourism and Sport 

Project status Partial completion through NRA Design Manual for Roads and Bridgeworks 
(DMRB).  Architecture to be addressed in 2015-2016 
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Project title DATEX II roll out 

Priority Area(s) 1 

Project region National 

Objectives and 
description  

To utilise the European traffic data exchange protocol  (DATEX II) as a national 
standard for the provision and exchange of traffic data between third parties. 

Sponsor NA 

Lead organisation National Roads Authority, National Transport Authority, Department of 
Transport, Tourism and Sport 

Project status Completed and in operation for existing data transfer operations 

Envisaged actions 
2012 – 17 

All future traffic data  exchanges with third parties to use DATEX II 

Project title Web-based Traffic Information Services 

Priority Area(s) 1 

Project region National 

Objectives and 
description  

The enhancement and development of web-based services for the provision of 
personalised travel and traffic information to the road user in real time. 

Sponsor NA 

Lead organisation National Roads Authority 

Project status - 2013 – the redevelopment of www.nratraffic.ie - completed 
- 2013 – the development of a complimentary app and interfaces with other 

complimentary systems and devices - completed 
 

Envisaged actions 
2012 – 17 

- 2015-2016 – possible integration with the national journey planner system 
subject to NTA. 

Project title Major Interurban Routes– Monitoring Deployment 

Priority Area(s) 1 

Project region National 

Objectives and 
description  

To deploy roadside traffic monitoring devices along each Major Interurban 
route. 

Sponsor NA 

Lead organisation National Roads Authority 

Project status In Progress 

Envisaged actions 
2012 – 17 

20 Bluetooth  on the M7/N7 units to be deployed in 2014. Further  (~100) units 
to be deployed through 2015-2017 

Context Monitoring devices (e.g., Bluetooth, ANPR, MVD) will be deployed at 
appropriate intervals along each MIU in order to ascertain real time journey 
time information for the entire route.  
 

Project title Weather Information Systems – Enhancements 

Priority Area(s) 1 

Project region National 

Objectives and 
description  

The enhancement of the existing weather information system to provide more 
personalised information to the road user in real time. 

Sponsor NA 
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Research 

Traffic Control 

 

 

Lead organisation National Roads Authority 

Project status Real time weather station data provided through redeveloped website and 
smartphone app.  Pilot scheme for VMS weather alerts will be implemented in 
Q4 2014 

Envisaged actions 
2012 – 17 

2015-17 – further roll out of weather information depending on success of 
pilot  

Project title International  Project Participation 

Priority Area(s) 1, 2, 3 & 4 

Project region International 

Objectives and 
description  

To continue participation in European projects 

Sponsor NA 

Lead organisation National Roads Authority 

Project status EIP (2012) and EIP+ (2013) calls successful. Deployment programme Arc 
Atlantique (2013) call successful. 

Envisaged actions 
2012 – 17 

- 2014-2015 – Participation in projects arising from ITS call in November  
Particpation in CEDR ITS Task Group 

- Participation in Five Nations Network Operators forum 

Project title Motorway Traffic Control Centre Development 

Priority Area(s) 1 

Project region National 

Objectives and 
description  

The development of a programme to expand the current Motorway Traffic 
Control Centre 

Sponsor NA 

Lead organisation National Roads Authority 

Project status Proposal in Process 

Envisaged actions 
2012 – 17 

2014 development of  ITS policy 2015-2025 and business case for upgrade and 
expansion 
2016-2017– upgrade and expansion of MTCC 

Project Title CCTV Cameras  

Priority Area(s) 1 

Project Region Local level multiple locations 

Objectives and 
description  

Installation of CCTV camera at key locations and linkage to Traffic 
Management Control Centres  

Sponsor NA 

Lead organisation Local authorities 

Project Status Ongoing 

Envisaged actions 
2012 - 17 

Expansion of CCTV monitoring and further co-ordination of same.  

Project title National Journey Time Management System 

Priority Area(s) 1 

Project region National 

Objectives and 
description  

To develop or commission a single national journey time management system 
(JTMS) that can receive data from multiple sources and so process and 
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disseminate sectional journey times in real-time 

Sponsor NA 

Lead organisation National Roads Authority 

Project status Proposal in Process 

Envisaged actions 
2012 – 17 

2015 – development of a specification 
2016-2017 – tender and procurement of a single generic JTMS 
 

Context Journey times can be calculated using a multiple of different sources (ANPR, 
Bluetooth, MVD etc). Each device tends to have its own (sometimes 
proprietary) instation/JTMS to calculate journey times. It is more practical and 
efficient to have a single non-proprietary open system 

Project title M50 Motorway - Demand Management Programme 

Priority Area(s) 1 & 2 

Project region Dublin 

Objectives and 
description  

To deploy an integrated package of measures to facilitate better management 
of demand on the M50 corridor and to protect the traffic capacity provided by 
the recent M50 Motorway Upgrade Scheme. 

Sponsor NA 

Lead organisation National Roads Authority 

Project status Planning in Process 

Envisaged actions 
2012 – 17 

- Depending on policy decision, possible deployment of additional ITS 
equipment to facilitate variable speed/flow control - 2017 

- Depending on policy decision, possible deployment of additional ITS 
equipment to facilitate more responsive incident management procedures 
-  2017 

- Depending on policy decision, possible introduction of supporting travel 
planning initiatives to enable motorists plan their journeys for less 
congested periods - 2015 

Project title Urban/ Interurban Interfaces and deployment 

Priority Area(s) 2 

Project region Cork/ Limerick, Galway 

Objectives and 
description  

To develop deployment strategies outside and approaching the major urban 
centres in Ireland (excluding Dublin) whilst developing suitable interfaces with 
the urban traffic authorities and the Motorway Traffic Control Centre 

Sponsor NA 

Lead organisation National Roads Authority 

Project status Proposal in Process 

Envisaged actions 
2012 – 17 

- 2016 -2017 – develop deployment plans and interfaces 
 

Context Deployment and interface arrangements will draw upon the experiences of 
those in Dublin. 
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Road management 

 

Tolling 

Project title Major Inter Urban Roads – Variable Message Signs  Deployment 

Priority Area(s) 1 

Project region National 

Objectives and 
description  

To deploy roadside Variable Message Signs approaching every interchange 
along the Major Interurban routes in order to provide relevant, accurate and 
timely information to road users. 

Sponsor NA 

Lead organisation National Roads Authority 

Project status Planning in Process 

Envisaged actions 
2012 – 17 

Commencement of phased deployment between 2015 and 2017+ 

Context The cost of installing fibre optic communications along the MIU network will 
be a significant constraint on the amount and type of ITS deployments that can 
be undertaken. The cost of provision of power supplies and dedicated VMS 
structures must also be considered (see pilot). 

Project title Ghost Driver Signs 

Priority Area(s) 1 & 3 

Project region National 

Objectives and 
description  

Using ITS as a means to advise motorists of vehicles driving in the wrong 
direction on the motorway network.  

Sponsor National Roads Authority 

Lead organisation National Roads Authority 

Project status Pilot schemes deployed. Currently under evaluation for effectiveness.  

Envisaged actions 
2012 - 17 

Results of evaluation may lead to increased deployment.  

Project title Intelligent Street Lighting 

Priority Area(s) 3 & 4 

Project region National 

Objectives and 
description  

Deploy public lighting on a needs basis by using technology in an effective 
manner to reduce capital, operational and maintenance costs. 

Sponsor National Roads Authority 

Lead organisation National Roads Authority 

Project status Several pilot schemes are in operation and currently being evaluated. 

Envisaged actions 
2012 - 17 

Continue to evaluate leading to a more expansive deployment. Develop 
strategic recommendations and guidance for deployment. 

Project title Interoperability Management Services Provider 

Priority Area(s) 2  

Project region National and International 

Objectives and 
description  

Upgrade of National Electronic Toll Collection (ETC) Interoperability 
Transaction Clearing hub to provide next-generation National interoperability 
services and to facilitate European Electronic Toll Service (EETS)  

Sponsor NA 

Lead organisation National Roads Authority 

Project status Procurement completed. Contract awarded and now in advanced 
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New 

 

 

 

 

implementation phase 

Envisaged actions 
2012 – 17 

- Upgrade of existing National Interoperability Transaction Hub 
- Upgrade to facilitate data exchange with EETS Service Providers .  

Project title Toll System Renewals and Upgrades  

Priority Area(s) 2  

Project region National  

Objectives and 
description  

Renewal and upgrade of tolling systems to avail of technology advances and to 
comply with requirements of EETS Directive. 

Sponsor National Roads Authority 

Lead organisation Toll chargers 

Project status Planning in Process 

Envisaged actions 
2012 – 17 

- Upgrade of existing system to be EN 15509 compliant (EETS standard) 
- Upgrade systems to avail of technology advances / replace components 

that have reached end of life, 2013 – 2017. 

Project title 2014 Pilot VMS Deployment Project 

Priority Area(s) 1 

Project region National 

Objectives and 
description  

To deploy roadside Variable Message Signs at interchange approaches along 
the Major Interurban routes either utilising solar power energy or existing 
static sign gantries. Piloting at 8-10 locations. 

Sponsor NA 

Lead organisation National Roads Authority 

Project status Deployment  in Process 

Envisaged actions 
2012 – 17 

2014 – Deployment 
2014-2015 – Evaluation  

Context The cost of provision of power supplies and dedicated VMS structures is a 
constraining factor for more wide-scale national deployment. This pilot will 
inform best approach. 

Project title NRA ITS Policy – 2015-25 

Priority Area(s) 1 

Project region National and International 

Objectives and 
description  

The development of a high level 10-year policy for ITS Deployment on the TEN-
T network in Ireland, incorporating relevant national and EU policies as well as 
international best practice 

Sponsor NA 

Lead organisation National Roads Authority 

Project status Due Q3 2014.  
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Dublin City Council 

Initial Report 

Project Title PGMS  (Parking Guidance Management System) 

Priority 
Area/Areas 

1 & 2 

Project Region Dublin Region 

Objective To implement a parking guidance system incorporating traffic and parking 
information messages. 

Lead 
Organisation(s) 

Dublin City Council (Local Authority) 

Project Status Completed and in operation. Update in operation and currently being assessed 
for additional signs to be added to system. 

 

Project Title SCATS – Sydney Coordinated Adaptive Traffic System. 

Priority 
Area/Areas 

1 & 2 

Project Region Dublin Area 

Objective To optimise traffic flow at up to 800 sets of traffic signals in the greater Dublin 
region. 
The SCATS System also provides priority for light rail and bus services 
approaching road junctions, in comparison to other traffic. 

Lead 
Organisation(s) 

National Transport Authority (National Agency) 
Dublin City Council (Local Authority) 
Dun Laoghaire Rathdown County Council (Local Authority) 
Fingal County Council (Local Authority) 

Project Status Completed and in operation. Continuously being expanded and upgraded with 
latest versions of Software. 

Five Year Plan 

Public Transport 

Project title Centralised Bus Priority System  

Priority Area(s) 1  

Project region Greater Dublin Area  

Objectives and 
description  

To provide an interface between the AVLC System from Dublin Bus and the 
SCATS Traffic Control System such that Bus priority at junctions and along key 
routes can be granted.  
 

Sponsor NTA  

Lead organisation Dublin City Council  

Project status Interface established between centralised AVL bus management system and 
SCATS-based UTC system, with bespoke GUI system for analysis of bus delay, 
and deployment of bus priority protocols to the junction traffic signal 
controller. 

Envisaged actions 
2012 – 17 

Trial junctions completed. Dedicated team examining most critical bus delays, 
and proposing / deploying bus priority solutions at those points. Programme to 
continue for remainder of 2014 and into 2015.  

Context This is also used to support both the Public Transport system and also makes 
efficient use of the existing Traffic Signalling infrastructure. 



Article 17(3) of Directive 2010/40/EU 1st Progress Report for Ireland 

Page 20 of 37 
 

 

Traffic Control 

 

New 

 

Cork City Council 

Initial Report 

Project Title Urban Traffic Control (UTC) 

Priority 
Area/Areas 

1 & 2 

Project Region Cork Region 

Objective To implement traffic signal control incorporating SCOOT & MOVA on main 
routes and city centre junctions. The replacement of obsolete controllers is 
under consideration and firmware upgrades on more recent installations is in 
progress. The UTC System incorporates a number of facilities including an 
application to operate the Parking Guidance Signs (PGS) system. It is proposed 
to migrate the application the for 8 multi-storey car parks in the city in addition 
to the Park and Ride facility to an integrated PGS & VMS system and cater for 
the display of spaces available. 

Lead 
Organisation(s) 

Cork City Council (Local Authority) 

Project Status Completed and in operation 

 

 

Project title Upgrade of Regional Traffic Control Centre  

Priority Area(s) 1 & 2  

Project region Greater Dublin Area  

Objectives and 
description  

To update systems and provide better traffic Management and provision for 
dealing with emergency operations i.e. weather related events. Ensure 
speedier and better response to any incidents or emergencies that arise.   

Sponsor NA 

Lead organisation Dublin City Council  

Project status Work to commence Q1 2013 

Envisaged actions 
2012 – 17 

Control Centre has been upgraded completed in Q2 2013 and at present 
specifications are being drawn up for systems upgrades.  

Project title Transportation Asset Management  

Priority Area(s) 1  

Project region National  

Objectives and 
description  

To provide a Transportation Asset Management System for recording of all 
Transportation assets initially for Dublin City Council and set up a framework 
where other authorities can draw from the same contract.  

Sponsor DTTAS 

Lead organisation Dublin City Council  

Project status System Procured and now being installed.  

Envisaged actions 
2012 – 17 

The system will be rolled out in phases in Dublin to the different divisions of 
the Transportation Department and will be completely operational by 2016. 
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Five Year Plan 

Traffic Control 

 

New 

Project Title CCTV Traffic Surveillance Camera System  

Priority Area(s) 1 

Project Region Local level multiple locations 

Objectives and 
description  

Installation of CCTV camera at key locations and linkage to Traffic 
Management Control Centres. Live visual observation, in parallel with real-
time system operations, is essential to support traffic network efficiency. 

Sponsor NA 

Lead organisation Local authorities 

Project Status Ongoing 

Envisaged actions 
2012 – 17 

Expansion of CCTV monitoring and further co-ordination of same. CCTV and 
associated communications facilities have been specified on NTA funded Cycle 
Route and pedestrian improvement schemes in Cork. The deployment of CCTV 
is considered on all new schemes and proposed developments in the city. 

Project Title Variable Message Signs, Parking Guidance & Fibre Optic Communications for 
ITS 

Priority Area(s) Area 1 and 2 

Project Region Cork Region 

Objectives and 
description  

The city centre VMS scheme and Fibre Optic Communications was 
implemented with funding by NTA to support more sustainable travel in Cork. 
VMS is being used to provide for relevant, accurate and timely communication 
of information on the status of the network and to highlight Road Safety 
issues. It is proposed to migrate the parking application for 8 multi-storey car 
parks in the city, in addition to the Park and Ride facility, to an integrated PGS 
& VMS system and cater for the display of spaces available. Extensions and 
enhancements to the VMS, PGS & the Fibre Optic network are specified as 
appropriate on new schemes and on proposed developments.  

Sponsor NTA, NRA and Cork City Council (Local Authority) 

Lead organisation Cork City Council 

Project Status Completed and in operation 

Envisaged actions 
2012 – 17 

Extensions to the scheme under consideration with ongoing NTA funded Cycle 
Route and pedestrian improvement schemes in Cork. 

Project Title Smart Regional Gateway - Open Data:  UTC, ITS & Parking 

Priority Area(s) 1 & 2 

Project Region Cork Region 

Objectives and 
description  

Existing Urban Traffic Control, UTC, Intelligent Transport Systems & Services, 

ITS & Parking Info to be utilised to support an Open Data Initiative for Cork. 

Strategic Info System & Common Database enhancement would a prerequisite 

to making ‘Open Data’ available. ICT is key to enhancing the level of service to 

users of the network with the development of Apps by partners and 3rd parties 

derived from secure Open Data and ‘Vanilla’ versions of dedicated Websites. 

The proposal on Open Data is seen to support the economic development of 

the city.  



Article 17(3) of Directive 2010/40/EU 1st Progress Report for Ireland 

Page 22 of 37 
 

South Dublin County Council 

Initial Report 

Project Title Congestion Monitoring/ Bus Priority System 

Priority 
Area/Areas 

1 & 2 

Project Region South Dublin County 

Objective Urban Traffic Control via SCOOT ( Split Cycle Offset Optimisation Technique) 
for Congestion Monitoring and Bus Priority 

Lead 
Organisation(s) 

South Dublin County Council (Local Authority) 

Project Status Completed and in operation 
 

Envisaged 
actions 2012 – 17 

Extension to new candidate “regions” within South Dublin County during 2014 
– 2017 (SDCC) 

 

Project Title Traffic counting and congestion [Motorised traffic counting] 

Priority 
Area/Areas 

1 & 2 

Project Region Dublin Region 

Objective To monitor congestion by adapting the vehicular traffic counting, classification 
and speed monitoring programme.  
Areas to be recorded are record flow, occupancy, speed, headway and class 

Lead 
Organisation(s) 

South Dublin County Council (Local Authority) 

Project Status Under development 

Five Year Plan 

Traffic Control 

 

 

Sponsor Cork City Council (Local Authority) and Cork Institute of Technology, CIT (Third 
Level College) 

Lead organisation Cork City Council 

Project Status Draft Proposal under consideration 

Envisaged actions 
2012 – 17 

Planned deployment of the Open Data Initiative is under consideration with 
the support of the Cork Area Strategic Plan, CASP Steering Committee. 

Project Title CCTV Cameras  

Priority Area(s) 1 

Project Region Local level multiple locations 

Objectives and 
description  

Installation of CCTV camera at key locations and linkage to Traffic 
Management Control Centres  

Sponsor NA 

Lead organisation Local authorities 

Project Status Ongoing 

Envisaged actions 
2012 – 17 

Expansion of CCTV monitoring and further co-ordination of same.  
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Data 

 

Limerick City Council 

Initial Report 

Project Title Expansion of the functionality  and the geographic coverage of existing urban 
traffic control system 

Priority 
Area/Areas 

1 & 2 

Project Region Limerick Region 

Objective To expand the existing UTC coverage area while also providing real time 
parking guidance and real time variable message signs for incident and road 
network management and  further developing the existing urban traffic 
control system based on SCOOT technology. 

Lead 
Organisation(s) 

Limerick City Council (Local Authority) 
National Transport Authority (National Agency) 

Project Status Real Time passenger Information signs for Bus Services were installed at 20 
locations in 2012 and are working. Further signs will need to be installed over 
the next few years.  
A system of Parking Guidance Signs (PGS) and Variable message Signs (VMS) 
were installed in 2011. A further expansion of this system is required over the 
next few years particularly the installation of VMS signs on approach roads in 
the City Environs. 
Limerick City Council continues to maintain and upgrade the UTC SCOOT 
system software and has a maintenance contract in place. Further work is 
required on the system over the next few years including software upgrades 
and the roll out and installation of a Fibre network to connect traffic cells. 

Five Year Plan 

Traffic Control 

Project title Automatic Number Plate Registration Deployment 

Priority Area(s) 1 

Project region South Dublin County Council administrative area/East coast of Ireland 

Objectives and 
description  

Journey time information disseminated to the public via website and SMS 
services. 

Sponsor NTA 

Lead organisation South Dublin County Council 

Project status 83 ANPR camera have been installed in 25 locations across the South Dublin 
County  

Envisaged actions 
2012 - 17 

Further deployment of cameras in 2013-14. It is envisaged to concentrate the 
majority of future ANPR deployment on the road network in neighbouring 
Local Authority areas with an emphasis on the major ports and airports. This 
will develop the system from a local system to a regional journey time system 
for the greater Dublin Area. 

Context Level of deployment depending on funding and collaboration between local 
authorities.  

Project Title CCTV Cameras  

Priority Area(s) 1 

Project Region Local level multiple locations 
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Galway County Council 

Initial Report 

Project Title Galway City UTMC/UTC and VMS 

Priority 
Area/Areas 

1 & 2 

Project Region Galway Region 

Objective To develop an urban traffic control system for the purposes of traffic 
information collection and traffic management  

Lead 
Organisation(s) 

Galway City Council (Local Authority) 

Project Status A SPOT Utopia Urban Traffic Control System has been developed for Galway 
City. Work on the development of the UTC system began in 2011 with the first 
junction being connected in 2012. To date, 25 traffic signal controllers are 
connected to the traffic control system. 
The UTMC system also provides for parking guidance, variable messaging, 
journey time monitoring, environmental monitoring, CCTV and fault 
management. To date, five VMS are in operation. Nine Bluetooth journey 
time monitors are being deployed across the road network. A contract for 
parking guidance is currently in operation with the intention of connecting 
sixteen car parks, together with ten full matrix VMS and twenty-four parking 
guidance signs. It is anticipated that this parking guidance system will be in 
operation by the end of 2014. A dedicated fibre optic communications 
network to most traffic signal controllers has also been rolled out. 

Five Year Plan 

Traffic Control 

Project Title CCTV Cameras  

Priority Area(s) 1 

Project Region Local level multiple locations 

Objectives and 
description  

Installation of CCTV camera at key locations and linkage to Traffic 
Management Control Centres  

Sponsor NA 

Lead 
organisation 

Local authorities 

Project Status Galway City Council currently has twenty-two CCTV cameras in operation for 
use in traffic management and control. It is intended to install eight additional 
CCTV cameras across the City transport network by year end 2014. Further 
CCTV cameras will be rolled out in conjunction with network improvements. 

Objectives and 
description  

Installation of CCTV camera at key locations and linkage to Traffic 
Management Control Centres  

Sponsor NA 

Lead organisation Local authorities 

Project Status Ongoing 

Envisaged actions 
2012 - 17 

Expansion of CCTV monitoring and further co-ordination of same.  
Roll-out of CCTV has been slow in Limerick to date as specific funding has not 
been available. Never the less CCTV has been installed on a number of key 
junctions by the City Council. A further expansion of this CCTV system is 
required to incorporate more junctions. The City Council has a supply and 
maintenance contract in place with bandwidth Communications for CCTV.  
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Envisaged actions 
2012 - 17 

Expansion of CCTV monitoring and further co-ordination of same.   

 

Kildare County Council 

Initial Report 

Project Title Kildare Traffic Management Centre 

Priority 
Area/Areas 

2 

Project Region County Kildare 

Objective To implement a remote monitoring traffic management centre for 
signalised junctions in both urban and rural environments 

Lead 
Organisation(s) 

Kildare County Council (Local Authority) 

Project Status Completed and in operation 

Five Year Plan 

Traffic Control 

Dun Laoghaire Rathdown County Council 

Initial Report 

Included under Common Projects 

Five Year Plan 

Traffic Control 

Project Title CCTV Camera Network  

Priority Area(s) 1 

Project Region County Kildare 

Objectives and 
description  

Installation of CCTV camera at key locations and linkage to Traffic 
Management Control Centres  

Sponsor N/A 

Lead organisation Local Authority 

Project Status Ongoing 

Envisaged actions 
2012 - 17 

Network of 54 co-ordinated CCTV monitoring sites. 13 Red Light Monitoring 
CCTV cameras at signalised shuttle working over/under railway lines in County 
Kildare.  2 CCTV Speed Monitoring sites to be maintained and evaluated as 
Pilot Project. 

Project Title CCTV Cameras  

Priority Area(s) 1 

Project Region Local level multiple locations 

Objectives and 
description  

Installation of CCTV camera at key locations and linkage to Traffic 
Management Control Centres  

Sponsor NA 
 
 

Lead organisation Local authorities 

Project Status DLRCC have 38 CCTV cameras on the road network within the County and 
these are connected to the Dublin City Council Traffic Management Control 
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Other 

Project Title Fibre Optic Cable 

Priority 
Area/Areas 

1 

Project Region County Dublin 

Objective DLRCC are installing fibre optic cable for the provision of improvements to the 
traffic network. Infrastructure such as traffic signals, CCTV and VMS will be 
connected to the fibre network. 

Lead 
Organisation(s) 

DLRCC 

Project Status 4 NRA operated signed in the area. Envisaged installation of 4-6 VMS with the 
area. 

Fingal County Council 
Traffic Control 

 

 

Railway Procurement Agency 

Initial Report 

Project Title  Luas light rail signalling system interface with urban traffic control systems  

Priority 
Area/Areas  

2  

Project Region  Dublin Region  

Objective  To interface signalling system with various local authority urban traffic control 
systems  

Lead 
Organisation(s)  

Railway Procurement Agency (National Agency)  
Dublin City Council (Local Authority)  

Centre (DLRCC have access and control from our offices). 

Envisaged actions 
2012 - 17 

 Addition of a further 10 to 15 new sites at strategic locations on road 
network. 

Project Title CCTV Cameras  

Priority Area(s) 1 

Project Region Fingal County Council 

Objectives and 
description  

Installation of CCTV camera at key locations and linkage to Traffic 
Management Control Centres  

Sponsor NA 

Lead organisation Local authorities 

Project Status Ongoing. Dublin  County Council maintains and operates CCTV equipment in 
Fingal as a shared service. 9 CCTV cameras installed in 
Blanchardstown/Castleknock Road in 2011. 3 cameras installed at Mulhuddart 
interchange in 2013. 3 cameras installed at Swords road near Airport in 2013. 
Expansion of CCTV monitoring and further co-ordination of same where 
development occurs. 

Envisaged actions 
2012 - 17 

Ongoing installation of CCTV in Blanchardstown, Snugborough interchange N3, 
Castaheany interchange N3, Swords Road subject to funding for upgrades, bus 
and cycle priority schemes.   
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South Dublin County Council (Local Authority)  
Dun Laoghaire Rathdown County Council (Local Authority)  

Project Status  Completed and in operation. Refinements and enhancements will be 
implemented on an ongoing basis and all extensions to the current passenger 
infrastructure will incorporate the integration already in place on 
commissioned lines.  

New 

Project Title  App for the vision impaired 

Priority 
Area/Areas  

1 

Project Region  Dublin Region  

Objective  To make the Luas forecast application available to the vision impaired. 

Lead 
Organisation(s)  

Railway Procurement Agency (National Agency)  
  

Project Status  In place 

 

Project Title  Improvements to RTPI 

Priority 
Area/Areas  

1 

Project Region  Dublin Region  

Objective  Improve the accuracy of RTPI 

Lead 
Organisation(s)  

Railway Procurement Agency (National Agency)  
  

Project Status  A self-righting watchdog software program, running on the Automatic Vehicle 
Location System, monitors the operation of RTPI. The program automatically 
detects problems and takes corrective action.  

 

Project Title  Upgrade internal CCTV 

Priority 
Area/Areas  

3 

Project Region  Dublin Region  

Objective  Improve security and incident management 

Lead 
Organisation(s)  

Railway Procurement Agency (National Agency)  
  

Project Status  The system now uses high quality digital cameras to record incidents of anti-
social behaviour and petty crime with the vehicles.  

 

Project Title  Update of Luas stop CCTV 

Priority 
Area/Areas  

3 

Project Region  Dublin Region  

Objective  Improve security and incident management 

Lead 
Organisation(s)  

Railway Procurement Agency (National Agency)  
  

Project Status  Pilot at one stop using IP cameras.   
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Project Title  Red light camera project 

Priority 
Area/Areas  

3 

Project Region  Dublin Region 

Objective  Improve safety through collision avoidance  

Lead 
Organisation(s)  

Railway Procurement Agency (National Agency)  

Project Status  In December 2010 red light cameras were installed at two locations. Further 
to a 12 month pilot programme, one of these is being incorporated into the 
national police fixed charge penalty notice system and scheduled to become 
active in 2014.  

 

Project Title  Signals Passed at Danger Detection (SPAD) Project 

Priority 
Area/Areas  

3 

Project Region  Dublin Region 

Objective  Improve safet  

Lead 
Organisation(s)  

Railway Procurement Agency (National Agency)  

Project Status  A trial is in progress based on an intelligent video system. SPADs are recorded 
with the tram which can be used to alert the driver and the control centre.  

 

Project Title  Increased Auto-routing 

Priority 
Area/Areas  

4 

Project Region  Dublin Region 

Objective  More efficient operation of service  

Lead 
Organisation(s)  

Railway Procurement Agency (National Agency)  

Project Status  The train route is requested automatically at one junction and further 
expansion is planned. The measure was introduced in response to the 
increased complexity of the Luas network arising from line extensions.  

DTTAS 

Initial Report  

NA 

Five Year Plan 

Project title National ITS Strategy 

Priority Area(s) 1, 2, 3 & 4 

Project region National 

Objectives and 
description  

To facilitate the co-ordination of ITS deployment in Ireland 

Sponsor DTTAS 

Lead organisation DTTAS 

Project status Consultation to begin autumn 2014. 

Envisaged actions Specialists have been recruited to develop this report and it is expect to be 
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Local Government Management Agency 

Initial Report 

NA 

Five Year Plan 

 

Local Government Management Agency 

Project Title Roadworks Monitoring  

Priority 
Area/Areas 

1 

Project Region National Projects 

Objective To develop a central online road works registration/licensing and monitoring 
system in the State involving GIS. This is in line with optimal use of road, traffic 
and travel data as set out in the Directive  

Lead 
Organisation(s) 

Local Government Management Agency (national-level organisation) and local 
authorities including Cork City Council 

Project Status Implementation of Phase 1 is underway – expectation is to have this complete 
for the sector by end of 2014. Phase 2 (additional functionality) to commence 
in 2015. 

 

ESB eCars 

Initial Report 

NA 

Five Year Plan 

Miscellaneous 

2012 - 17 completed in Q1 2015. It is in an action under the Government’s Action Plan 
for Jobs.  

Project title Road asset monitoring  

Priority Area(s) 1  

Project region National 

Objectives and 
description  

To develop a central national road management system (involving GIS) 
focussing on pavement management and speed limits initially and shared 
services. 

Sponsor DTTAS 

Lead organisation Local Government Management Agency  

Project status Core system implemented nationally – addressing initial requirements.  
Centralised system currently been implemented. Further areas for 
development being identified and development ongoing.  

Envisaged actions 
2012 - 17 

DTTAS is developing a central and shared road management system using 
Open Source Technology to gain efficiencies in the Road Management Arena. 
Initial focus is on Pavement Management and Road Works Licencing (to 
support a Government Decision) as well as Speed Limits.  

Context This will be used to support other ITS Deployment projects such as Intelligent 
Speed Adoption (ISA). 
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Common Projects 
Project Title  Remote Monitoring System (RMS) 

Priority 
Area/Areas  

2  

Project Region  Country-wide 

Objective  The Remote Monitoring System (RMS) implemented in multiple urban centres 
caters for the monitoring of traffic signal controlled junctions, including 
Microprocessor Optimised Vehicle Actuation (MOVA) sites not on the UTC 
System. 

Lead 
Organisation(s)  

Various local authorities  

Project Status  RMSs are in widespread use with new sites being included in some systems on 
an ongoing basis. In one local authority remote pedestrian crossing sites are 
being incorporated. In another 98% of sites are on the RMS.  

 

Project Title Microprocessor Optimised Vehicle Actuation 

Priority 
Area/Areas 

1 & 2  

Project Region Country-wide 

Objective Installation of MOVA (Microprocessor Optimised Vehicle Actuation) controlled 
signalised signals at a number of junctions throughout the country. 

Lead 
Organisation(s) 

Various local authorities 

Project Status Local authorities continue to implement and expand the use of MOVA.  

 

Project Title Speed Activated Speed Signs 

Priority 
Area/Areas 

1  

Project Region National Projects 

Objective To implement speed activated signs  

Lead 
Organisation(s) 

Various local and national authorities. 
 

Project Status In Operation. A review of some types of speed feedback signage has indicated 
that the response by drivers is contextual.  

 

Project title Electric Vehicle Infrastructure 

Priority Area(s) 1 & 4 

Project region National 

Objectives and 
description  

Develop national network of public charging points. 

Sponsor ESB – eCars 

Lead organisation ESB – eCars 

Project status Currently in deployment 

Envisaged actions 
2012 - 17 

Currently installed 815 AC chargers and 62 DC/Fast Chargers with and 
expected increase by year end (2014) to 900 and 70-100 respectively. See here 
for maps of public charge points: http://www.esb.ie/electric-cars/electric-car-
charging/electric-car-charge-point-map.jsp 

http://www.esb.ie/electric-cars/electric-car-charging/electric-car-charge-point-map.jsp
http://www.esb.ie/electric-cars/electric-car-charging/electric-car-charge-point-map.jsp
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Project Title Variable Message Signs 

Priority 
Area/Areas 

1 

Project Region National Projects 

Objective VMS to provide for relevant, accurate and timely communication of 
information on the status of the network and to highlight Road Safety issues.  

Lead 
Organisation(s) 

Various local and national authorities  

Project Status VMS are in widespread use around the country with particular progress being 
made in Cork (see report above) and Limerick where a VMS and PGS was 
installed in the last number of years. A further expansion of this system is 
required on approach roads in the City. In Galway additional VMS signs are 
proposed to be rolled out as part of Galway City Councils Parking Guidance 
System project in 2014 to bring the total number of signs to 34. In Fingal, on 
regional and local roads, safety signage and speed warning activated signage 
are installed on ongoing basis at areas where there is accident history. 
Currently VMS installed at 20 locations.  
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Annex 2 – Maps (NRA) 
 

 

 

 

 

Key 

Level 1 - VMS at all junctions, full CCTV coverage and incident detection.   

Level 2 - typically VMS deployed at every second or third junction and with limited CCTV 

Level 3 - lower level deployment on lower volume sections of the motorway network. 
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NRA 

CCTV Coverage (Motorway Traffic Control Centre) 
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NRA 

Emergency Roadside Telephone locations 
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NRA 

Toll Roads 
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ESB 

Electric Car Charge Points 
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Dublin City 

dublinbikes interactive map – screen shot 

 

 


