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0 Executive summary 

The following is the classification of the countries that were expected to submit the NIP by whether 

they have submitted it or not: 

   

Some of the highlights that can be derived from the synthesis of the NIPs are the following: 

 Level of compliance within the NIPs to the EDP  is high,  including some networks where the 

expected dates are improved 

 Detailed Cost Benefit Analysis cannot be  found  in many of  the NIPs. However, most of  the 

plans that do include some level of economic analysis, conclude that ERTMS has benefits 

 There are 5 networks with specific plans  to decommission  the class B system and more of 

them clearly  state  that ERTMS only equipped onboards will be able  to  run  in  their ERTMS 

equipped routes foreseen in the near future 

However,  there  are  also  negative  aspects  of  ERTMS  that  have  been  included  by  the  different 

countries in the NIPs. These are more specific to each network, but include as examples: infeasibility 

for  industry  of  proposing  technical  solutions  within  the  time  frames  set,  still  missing  standard 

functionalities  or  clear  understanding  of  the  country  that  there  is  no  obligation  to  install  ETCS 

onboard  in existing conventional railway vehicles which are the  large majority of vehicles currently 

used. 

NIPs  contain  the  national  view  of  ERTMS  Deployment  plans.  This  report  completes  this with  an 

overview  per  CNCs  by  highlighting misalignments  between NIPs  and  EDP  and  the  focus  on most 

immediate cross borders between the different countries.  

   

 Countries that have submitted the NIP (18): 

Austria,  Belgium,  Bulgaria,  Switzerland,  Czech 

Republic,  Finland,  France,  Croatia,  Italy,  Ireland, 

Latvia,  Germany,  Netherlands,  Norway,  Portugal,  

Poland, Sweden and Slovakia.  

 Countries that have not submitted the NIP (8): 

Estonia,  Greece,  Hungary,  Lithuania,  Romania, 

Slovenia, Spain and United Kingdom 

 Countries that have submitted the NIP informally (2): 

Denmark, Luxembourg  
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1 Synthesis of the planning for ERTMS deployment included in the NIP 

The main deployment aspects as required by the CCS TSI to be included in the NIPs are related to the 

planning which  includes  the dates of ETCS deployment on  the different  lines of  the network,  the 

dates of decommissioning of  the  class B  systems  (if  applicable)  and  the dates when  cross‐border 

vehicles  shall  fully benefit  from operation with  ‘ETCS only  equipped on‐board’ on  the high‐speed 

network, corridors or other parts of the network. 

In general, most of the NIPs received include information regarding these issues with different level 

of detail.  

1.1   Overall compliance with the EDP and its objectives 

In general, the NIPs give information regarding the deployment dates of the sections of each country. 

This information is detailed in a table format (with a list of all sections, with dates, levels, baseline…), 

maps with dates or at  least date ranges, or a more global comment about the compliance with the 

EDP. For most of the NIPs there is more complete and accurate information on dates up to 2023. 

Austria, Belgium, Czech Republic, Norway and Sweden are fully compliant with EDP, even some of 

the sections will be deployed before  the deadline set. Poland,  Italy, Switzerland, Slovakia, Croatia 

and Netherlands are compliant with the EDP with some exceptions. France, Germany, Bulgaria and 

Latvia are  compliant with  the  sections  they mention but no detailed planning  is provided beyond 

2023.  Finland  is not  compliant with  the  EDP  as dates  go beyond 2030.  Ireland  is  exempted  from 

mandatory  deployment  of  ERTMS.  Finally,  Portugal  does  not  give  enough  details  to  evaluate  the 

compliance.  

Details for each MS are below: 

‐ Austria  fully  complies  with  the  EDP  as  it  is  shown  in  the  maps  with  information  for 

deployment and levels for years 2017, 2018, 2021, 2022 and 2030.  

‐ Belgium  indicates  that  all  the  deployment  of  ERTMS  will  be  done  by  2022.  All  sections 

included  in  the NIP are  in  full compliance with  the EDP, even  sections Hal‐ Y. Antoing and 

Y.Antoing  ‐  Esplechin‐Frontiere  / Wannehein will  be  deployed  by  2022  1  year  in  advance 

from the expected 2023. 

‐ Czech Republic is fully compliant to the EDP and in fact its NIP planning is more demanding 

than the EDP in some sections 

‐ Norway deployment is foreseen in the EDP beyond 2023. One section (out of two) included 

in the NIP is planned to be equipped before than expected, i.e. 2026 

‐ Sweden NIP includes an estimation of deployment for the period 2023‐2035. NIP includes a 

detailed list with all sections of the country and some dates are before EDP, such as Lockard‐

Malmo‐border DK will be ready in 2023 instead of beyond 2023  

‐ Poland is compliant with the EDP. All sections but the ones between Lowicz and Pilawa (100 
km,  i.e.  only  a  3%  of  their  sections  included  in  CNC)  have  an  estimated  date  for  ETCS  in 
operation equal or better than the one set in the EDP.  

‐ Italy includes a list with all sections differentiating between conventional and high speed. For 

each section gives information of level, date and baseline. The differences compared to EDP 
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are Milano area 2021  instead of 2020, Firenze area 2021  instead of 2030 and Arezzo Nord 

Junction <‐‐> Valdarno Nord Junction 2019  instead of 2018. There  is a detailed planning for 

sections beyond 2023. 

‐ Switzerland NIP  gives  information with  2 maps  about  the  status  implementation of  years 

2017, 2018 and 2020. Planning  is compliant with the EDP but a risk for achieving the cross‐

borders on time is identified in NIP. 

‐ Slovakia includes all lines and dates as in EDP with some exceptions. Sections Devinska Nova 

Ves‐Kuty and Lanzhot‐Kuty are delayed till 2030. Also Zilina‐Zilina (RRT) is delayed till 2023.  

‐ Netherlands has a national  roll‐out  strategy but  some  sections within  the EDP  fall out  the 

scope due to the limited budget. These includes some CNC lines like Rotterdam‐Utrecht that 

will be delayed to 2033 or the NSB part from Deventer towards the German border that will 

be deployed by 2037. 

‐ France  information  only  covers  sections  until  2023,  these  are  in  line  with  the  EDP.  The 

planning is not complete (around 5.800 km not included in the NIP). 

‐ Bulgaria  provides  information  regarding  the  existing  lines  in  operation  and  under 

construction. All sections are  included  in the NIP but without detailed  information,  i.e. only 

gives information regarding dates with "by 2023" and "beyond 2023”.  

‐ Finland NIP is not compliant with the EDP. All EDP sections are included in the NIP but with a 

date for deployment beyond 2030  

‐ Portugal, only 3 TENT sections dates are specified. The planning  is not complete (e.g. 1200 

Km without NIP planning) 

‐ Croatia states that the ERTMS deployment will take place beyond 2023 and the upgrade to 

ERTMS of the existing lines is planned to be finished before 2030. The new construction line 

Horvati ‐ Dugo Selo is missed in the "Detailed timetable of the ETCS installation". 

‐ Germany  is partially compliant with the EDP. No detailed planning  is specified further than 

the  current  status  in 2017,  the ETCS  status  foreseen  for 2023 and  the  status  foreseen  for 

2030. Some dates are beyond EDP target dates. For example, the section Rastatt ‐ Karlsruhe 

Hbf due to the NIP Karlsruhe main station, or the section Mulheim ‐ CH/IT border due to the 

Katzenbergtunnel. On the other hand, there are lines that are not included in the NIP, such as 

Bamberg ‐ Nuremberg or Berlin – Halle (in total around 6.450km not included in the NIP). 

‐ Ireland, with  its  isolated network,  is exempt from any mandatory requirements to upgrade 

the signalling system to ERTMS. 

‐ Latvia  it  is planned  to build a new 1435 mm  railway  line  in  the Baltic countries  starting  in 

2022, but does not give information about the planned ERTMS deployment finish date.  

The following map shows level of compliance between NIP and EDP: 
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1.2 Information on cross borders with ETCS  

Only  few  Member  States  include  specific  information  on  Cross  borders  and  mention  existing 

agreements with their neighbouring countries in order to achieve a coordinated deployment. 

In  France,  information  on  borders with Germany  (2023),  Switzerland  (2021),  Belgium  (2017)  and 

Luxembourg (2017) are included in NIP.   

Belgium details some information regarding high speed and conventional cross borders. High Speed 

lines with Germany and the Netherlands are already operated in ETCS. From there to Brussels South 

will be in operation in 2022.Connection between Brussels South and France will be possible in 2025‐

2029 replacing TVM430 with ETCS L2. Rail Freight Corridor North Sea Mediterranean is in operation 

from Luxembourg and French border to Antwerp.  

Switzerland gives a status of ETCS implementation at border sections in several areas. For the area of 

Basel, Germany has  installed approximately 40% and  in  the NIP  it  is  included  the plan  for  it  to be 

ready in December 2017. For the cross border Iselle – Domodossola, authorisation deadline included 

in the NIP is December 2017 whereas for Ranzo – Luino, it is expected in April 2018. 

Germany  funding priorities  are  in Corridor A(RALP)  and  cross‐borders. Nevertheless, no details of 

existing cross‐border agreements are shown in the NIP 

Norway  and  Finland mention  the  cross‐borders works  ongoing  but  do  not  add  specific  data  and 

Latvia mentions the coordination through the Rail Baltica project. 

1.3 Synthesis regarding the decommission of class B system 

All the Member States that submitted the NIP except Croatia describe the class B system currently in 

use with different level of detail. However, only few MS mention the availability of the STM and the 

decommissioning dates of their class B system. 
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COUNTRY  CLASS B SYSTEM  DECOMMISSIONING 

AT 
PZB and LZB.  LZB does not work in parallel 
with ETCS 

Yes, for national network 

BE  TBL1 , TBL2 , TVM430 , TBL1+  Yes, for CNC 

BG  ALS  No 

CH 
EuroSIGNUM/EuroZUB 

Not specified but no class B required on‐board from 
2018 

CZ  LS  Class B replaced by ETCS when deployed 

DE  PZB 90 LZB  Not mentioned. 

FI  ATP‐VR/RHK  Yes 

FR 
KVB (and TVM 

TVM not before 2030 
KVB decommissioning not defined yet 

HR  INDUSI I 60  Not mentioned 

IT 

SCMT as fall back system in conventional 
lines. 
High speed lines without class B 

Yes, gradual from 2026 

IE 
CAWS 
IÉHS for the future 

Not applicable 

NL 
STM ‐ ATB 

A target date at which the actual class B system can be 
decommissioned is not planned.  

NO 

Rebuilding trains so that these can run on 
stretches with both ERTMS and class B‐ 
systems (rolling stock strategy) in operation at 
the same time 

No class B required OB once ETCS is deployed 

LV  ALSN  In lines with 1520mm gauge no removal 

PL 
SHP. 
GSM‐R class B system is Radio 150 Mhz 

No removal for the next 20 years 

PT  CONVEL (EBICAB700) on trackside  No 

SE  ATC  2035 

SK  LS general statements  Class B replaced by ETCS 

 

In France, TVM system if decommissioned, will be after 2030. No dismantling of the KVB is scheduled 

at this stage on the conventional network, awaiting the information that will be provided by ongoing 

studies. KVB will be available as STM maintained by French railway sector. 

Poland will  not  remove  the  class  B  system  for  the  next  20  years,  and GSM‐R  class  B  removal  is 

expected after 2023.  In  fact,  it  is stated  that, given  the absence of plans  to discontinue  the use of 

Class B train control devices, all vehicles equipped with on‐board ETCS equipment must be fitted with 

the STM.  

Portugal states that ETCS + STM is required on‐board, CONVEL will be gradually removed when it is 

outdated. A decommissioning of Class B radio system will begin in 2018. 

Latvia does not plan to remove the class B system in existing lines of 1520mm gauge. Introduction of 

ETCS  should  also maintain  the  current  class  B  system  at  the  same  time,  to  provide  locomotive 

services  from  neighbouring  countries.  In  the  new  lines  of  1435mm  gauge,  class  B  system  is  not 

mentioned. 

Bulgaria and Netherlands state the intention of decommissioning but with no detailed plan or dates. 

Netherlands  states  that  during  this  transitional  period,  STM  and  class  B  systems  will  still  be 

necessary. 

Sweden  will  decommission  their  class  B  system  on  a  line  per  line  basis.  In  the most  optimistic 

scenario class B system will be phased out 2035. 
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The  information provided by Switzerland  is that from beginning of 2018, new vehicles do not need 

anymore  the  class  B  system  SIGNUM  and  ZUB  as  by  December  2017,  ETCS  Level  1  Limited 

Supervision Swiss (LSCH) will include packet 44 (EuroSIGNUM/EuroZUB). 

In  the Norwegian NIP,  there  is no exact date of  removal. However, class B system  is only optional 

when ERTMS is deployed. 

Czech Republic gives no detailed dates, but a process on how the class B will be decommissioned in 3 

stages, from the moment when class A system  is put  into operation to when exclusive operation of 

class A system begins and at the same time class B system is put out of operation . 

In  Germany  the  Class‐B  decommissioning  is  not  specified.  Parallel  equipment  with  the  Class  B 

systems and ETCS of lines with the systems is permitted. LZB and PZB 90 can then serve as fall‐back 

systems.  

Croatia only indicates that is going to use the “rolling stock” strategy. If a vehicle equipped with ETCS  

operates on lines equipped with INDUSI that is currently in operation, a STM will be required in the 

on‐board system..  

In Austria, sections with ETCS + PZB will remove their class B system after 3 years of being equipped 

with ERTMS. On the contrary, LZB will be decommissioned as soon as ERTMS deployed. Therefore, a 

full  decommissioning  of  LZB  is  expected  by  2030,  and  of  PZB  by  late  2030s.  In  addition,  lines 

equipped with ETCS may be accessed by vehicles with ETCS on‐board equipment only.  

Belgium  has  different  class  B  decommissioning  plans  depending  on  the  specific  class  B  system: 

Memoir/Crocodile will be decommissioned in lines equipped with ETCS L1 and TBL1+ from the end of 

2016, TBL1 will be taken out of service when commissioning ETCS  in Halle‐Brussels South, TBL2 will 

be  limited to high speed  line 2 by the end of 2017, TVM430 will be replaced with ETCS L2 by 2029 

and TBL1+ will be maintained as class B system only on non‐TEN‐T lines. 

Italy will begin  a  gradual  removal of  the  SCMT  system on  the  conventional network  in  2026.  For 

sections to be equipped after 2026, no decommissioning  is programmed for the time being. Class B 

on Florence‐Rome high‐speed line is being decommissioned and by 2020 this line will be ERTMS‐only. 

Slovakia will replace LS with ETCS L2 except for Zilina‐Cadca and ETCS L1 lines.  

Finland indicates that the removal of the JKV class B system will take place by the introduction of the 

ERTMS / ETCS system. As soon as the ERTMS /ETCS equipment will be deployed, JKV will be removed. 

For  the CNC  lines  equipped with  ERTMS,  rail  vehicles will only  need  to be  equipped with  ERTMS 

system.  

1.4 Other issues 

Many countries clearly state in their NIP that the date when existing cross‐border vehicles shall fully 

benefit from operation with ‘ETCS only equipped on‐board’ will be the same as the ETCS target date, 

for example Finland, Belgium, or the Czech Republic. For the last two, it is clearly stated in addition, 

that their goal  is to operate exclusively ETCS‐fitted trains and no class B system will be required to 

the vehicles operating on interoperable lines. This is also the case for Austria explicitly for the CNC. 
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On the contrary, after the general analysis carried out  in Portugal, the preferred migration strategy 

for ETCS will be  to equip  first  their vehicles  fleet with ETCS  from 2021 onwards while  there  is no 

defined date for trackside.  

It is important to highlight that 3 countries already set a date to allow ETCS‐only equipped on‐board 

in their networks: 

 Luxembourg from June 2017 

 Switzerland, from January 2018 

 Belgium, with a date to be agreed with the RUs that could be between 2025 and 2032 

2 Economic and Financial aspects included in NIP 

Some  of  the  NIPs  submitted  by  the  MS  provided  additional  information  which  allowed  further 

clarifications  on  some  aspects  of  the  economic  and  financial  impact  of  ERTMS  deployment.  This 

facilitated an update of  the business  case analysis per CNC with new data and  information. Some 

NIPs allowed also getting an up‐to‐date understanding of MS’ plans regarding the decommissioning 

of the legacy system in their networks 

In  terms  of  economic  content,  among  the  NIPs  submitted  only  9 MS  have  quoted  some  figures 

regarding  the  cost  of  deployment  on  their  rail  sections.  Sweden  is  the  sole MS  which  has  also 

submitted  a  CBA which  however  is  calibrated  on  the  country’s  national  plan  to  equip  the whole 

network with ERTMS by 2027 (few exceptions regarding some sections), due to the obsolescence of 

the  legacy  system.  French  and German NIPs  both mentioned  a  CBA without  entirely  quoting  the 

detailed results of this analysis.   

2.1 Overall alignment of the CBA with the principles and conclusions of the 
CNC business case developed by DMT 

As stated  in the previous section, only Sweden provided a CBA with detailed figures  in the NIP. The 

table below provides a quick comparison between the Swedish CBA and the business case analysis 

provided by the DMT in October 2016: 

  
Item  Sweden  DMT 

Overall deployment strategy 
  

Dual on‐board, full on‐board 
deployment by 2027 

Dual on‐board, full on‐board deployment 
by 2027 

Costs 

Track‐side 
deployment cost 

Overall cost, that take into account 
interlocking and are on the MS levels 

Average unit costs, applied only on the 
sections of the CNC, and without taking 
into account interlocking. 
That being said the deduced averages are 
in the same range (L2: 300k€/km without 
interlocking for DMT; 500k€/km with 
interlocking in Sweden) 

On‐board 
deployment 
costs 

Overall cost 
It is considered that 57% of the fleet 
need to be retrofitted 

Unit costs (and no information about the 
size of the Swedish fleet for comparison)
On Scan‐Med corridor, it is considered 
that 51% of the fleet need to be 
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retrofitted

Track‐side 
maintenance 
costs 

The CBA recognizes that ERTMS will be 
less expensive to maintain but does 
not provide figures or include this 
benefit in the conclusion 

ERTMS L2 significantly less expensive to 
maintain than class B (up to 60%) 

Benefits 

Avoided costs of 
renewal of the 
class B system 

The total renewal cost of class B is not 
mentioned, but adapting the class B in 
order to keep its use until 2035 (and 
not 2027) would cost 40% of its 
deployment cost 

The total renewal of the class B system 
would cost the same cost as the 
deployment of ERTMS instead 

Reliability 

The reliability benefit is assessed based 
on an estimation of the "value of time" 
and the decrease of the signaling‐
related delays thanks to ERTMS 

The reliability benefits were not included 
up to now, but will included in the future 
releases 

Safety 
ERTMS will not have any impact on 
safety 

Safety benefits were included, but will be 
removed in the future releases. 

Speed 
ERTMS will not have any impact on 
speed 

ERTMS impact on speed is not assessed 

Capacity 
ERTMS will not have any impact on 
capacity 

Capacity was included in the CBA, but will 
be removed in future releases 

Interoperability 
Since the CBA is Sweden‐focused, 
interoperability was not considered 

Interoperability is a core benefit of the 
CBA 

 

2.2 Synthesis regarding the financing strategies 

One of the major  issues tackled  in most of the NIPs  is the question of funding the deployment. For 

trackside, the most frequent solution is the combination of state and CEF funds (and cohesion funds 

for cohesion countries). Onboard deployment is, on the other hand, rarely mentioned, and if so, it is 

to mention that the state cannot provide direct funding to RUs as it will not be compliant with the EU 

policy regarding state aid. 

The table below presents for each MS its policy, according to the NIP, regarding this issue. 

MS 
Information about financing the 

deployment: trackside 
Information about financing the 

deployment: onboard 

AUSTRIA 

The financing of ERTMS deployment is 
within the general framework of planning 
and financing infrastructure in Austria, the 
current framework will last 6 years (until 
2023) for an overall allocated funding of 
227 M€. 
In addition to funding provided at the 
national level, Austria will continue to 
apply for funding opportunities at  
European level, particularly CEF. 

No direct public funding will be provided 
for the RUs, but counselling is provided in 
order to access EU‐level financial support. 

BELGIUM 

The infrastructure costs are paid on the 
basis of an investment grant to the 
infrastructure manager, supplemented 
with EU subsidies where these can speed 
up the implementation process 

The migration of the rolling stock that is 
only used for public passenger services is 
financed through an investment grant to 
the operator. This grant is supplemented 
with EU aid within the framework of the 
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CEF 

BULGARIA 

‐ 572 M€, provided by the Cohesion fund 
and the ERDF, are dedicated to improve 
(between 2014 and 2020) the railway 
infrastructure along the CNCs. 
‐ 406 M€, provided by the CEF (under the 
funding for cohesion countries) 
‐ The Bulgarian government is also 
considering applying for the "regular" CEF 
grants 

‐ between 2011 and 2015, the Bulgarian 
government provided between 12 and 15 
M€ annually to the public passenger RU 
for the modernization 
‐ The Bulgarian government is also 
considering applying for the "regular" CEF 
grants 

CROATIA 
The NIP briefly mentions that the 
trackside deployment will rely on EU 
funding. 

No clear information provided: it appears 
that no precise funds have been allocated 
yet 

CZECH 
REPUBLIC 

The development of trackside GSM‐R + 
ETCS on TEN network lines in the planning 
period 2017–2023 will be primarily funded 
from CEF 

Fitting of vehicles with on‐board ETCS will 
be supported by the state by combining 
two basic tools: 
‐systematic funding of purchase and 
installation of on‐board ETCS to RUs and 
primarily covered from EU funds –  
basic measure;   
‐ granting a discount on the charge for the 
use of railway infrastructure  – 
complementary measure.  

GERMANY 

The Federal Ministry of Transportation 
joined DB Netz in a Financing partnership. 
This partnership allocated 393,1M€ of 
funding for the RALP Corridor project. 
These 393 M€ include 100M€ of CEF 
funding. 
Other funding opportunities quoted: EIB, 
Länder, specific federal legislations such as 
Municipal Transport Financing Act (GVFG) 
or Rail Freight Traffic Promotion Act 
(SGFFG) 

No clear information provided: it appears 
that no precise funds have been allocated 
yet 

IRELAND 
Only national funding is allocated (no EU‐
sources) 

No clear information provided: it appears 
that no precise funds have been allocated 
yet 

FINLAND 
No clear information provided: it appears 
that no precise funds have been allocated 
yet 

No clear information provided: it appears 
that no precise funds have been allocated 
yet 

FRANCE 
No clear information provided: it appears 
that no precise funds have been allocated 
yet 

No clear information provided: it appears 
that no precise funds have been allocated 
yet 

ITALY 
No overall information, but for regional 
lines, the impacted regions/provinces 

No clear information provided 
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(Tsucany; Bolzano) are directly 
contributing 

LATVIA  Not provided  Not provided 

NETHERLANDS 
The track‐side deployment budget is 
mainly provided by the state 

The ministry  offers national funding for 
upgrades and is asking for CEF subsidy as 
well 

NORWAY  Not provided  Not provided 

POLAND 

The costs of the deployment of ERTMS 
within Polish infrastructure is financed to 
a large extent by EU funds, with national 
contribution. 
Until 2023, the implementation of the 
system will be based on the Cohesion 
Fund. 

Not provided 

PORTUGAL 
CEF and cohesion funds are mentioned, 
but no precise figures are given 

CEF and cohesion funds are mentioned, 
but no precise figures are given 

SLOVAKIA 

‐ ZSRs own funds as the infrastructure 
manager 
‐ financing from the state budget (SB), 
‐ funding from EU sources + co‐financing 
from SB sources 
‐ financing from ŽSR loans. 

Not provided 

SWEDEN 
No information provided, but it appears 
that the state will be the main source of 
funding 

Not provided 

SWITZERLAND  Not provided  Not provided 

3 Technical aspects included in NIP 

For most of the NIP, the technical content  is  limited to the  level and baseline of foreseen sections. 

Some NIPs also include generic technical requests (e.g. system stability) 

3.1 Analysis of the technical aspects as considered in the CBA 

The different technical aspects that are considered by the countries within the CBA are  included  in 

the  following  list. The description of each of  the  technical aspects  is  in some cases  taken  from  the 

specific NIPs, while  for  those where  no  detailed  reasoning was  included,  the  description  is DMT 

understanding: 

 Interoperability, it is highlighted that ERTMS avoids costs of dual equipment on a longer term 

of the deployment and open the market to different suppliers. 

Countries that have highlighted interoperability as technical benefit from ERTMS are: 

Austria, Finland, Poland, and Sweden 

 Capacity, even if the gain in capacity can be achieved independently of the level installed and 

is more related to the previous existing systems, the countries highlighting capacity as the 

main gain for ERTMS deployments are those where level 2 is foreseen. It is also relevant that 
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for some countries it is not only the capacity that is improved by the deployment of ERTMS, 

but also the punctuality by decreasing the necessary journey time. 

Countries that have highlighted capacity as technical benefit from ERTMS are: Netherlands, 

Poland, and Sweden 

 Safety, because of the continuous technical monitoring of the driver actions. 

Countries that have highlighted safety as technical benefit from ERTMS are: Belgium, 

Germany, Latvia, Poland, Sweden, and Finland 

 General modernisation of the railway network, mainly France, links the ERTMS deployment 

to the best solution when modernising the existing network and modifying the existing other 

control command and signalling systems 

 Latvia states that the deployment of ERTMS would not improve the interoperability. The 

main reason is that since the gauge of the railway network is 1520mm, as in the neighbour 

countries, interoperability is already achieved.   

3.2 Analysis of the technical aspects/justifications raised  in the deployment 
plans 

The most  relevant  technical  aspects  linked  to  the  deployment  plans  are  the  definition  of  ERTMS 

levels and baselines.  

For  railway undertakings’ planning  it  is  also essential  to have  an overview on  the baselines  to be 

deployed  in  the different  sections. Although  from 2019 new vehicles authorised will be Baseline 3 

that can  run both over Baseline 2 and Baseline 3  lines, all  the existing vehicles are Baseline 2 and 

there are currently some Baseline 2 onboard being retrofitted, which cannot run in Baseline 3 lines. 

NIPs reveal that some countries will have a network with only one Baseline, e.g. Baseline 2 (Austria 

and  Slovakia),  or  Baseline  3  (Finland  and Norway) while  others  are  planning  different  baselines 

within  the network.  For example, Germany, Poland, Switzerland,  France and Belgium will have a 

mixed network with Baseline 2 and Baseline 3  lines. The Netherlands new deployments will be  in 

baseline 3.   The Czech Republic will switch to Baseline 3 on the new  lines from 2017 and  Italy will 

deploy Baseline 2 in the high speed lines and baseline 3 in the conventional lines. Bulgaria, Portugal 

and Sweden did not provide in their NIPs information regarding the baselines. 

The following map shows the Baseline deployed in each country: 
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Regarding the level of ERTMS to be applied, countries have taken different approaches: 

 ERTMS Level 2 for the complete network,  

Austria, Czech Republic, Netherlands, Norway, Portugal and Slovakia 

 Other countries link the selected ERTMS level to the existing type of signalling 

Belgium, Bulgaria, Switzerland, France, Germany,  Italy and Poland. For example,  Italy  intends 

Level  2  as  the  relevant  for  high  speed  lines  and  level  1  or  2  depending  on  existing  signalling 

systems for main lines. 

 ERTMS level 1 for the complete network 

Even if the information is not conclusive, it appears that Finland is the only country that foresees 

to equip only ERTMS level 1 in the network. 

Croatia  and  Sweden  are  the  only Member  States  which  do  not  include  level  of  ERTMS  in  the 

deployment strategies included in the NIP. 

The following map shows the levels for each country: 



 

Technical support for the deployment of ERTMS 
along the core network corridors 

 
 

 
 T2_DEL_2 3 2 10_V1.0_20180214_Synthesis report on NIP  16 

 

 

An additional technical aspect to be highlighted is that it is explicit in some NIPs that ERTMS can be 

interfaced with different  types of  interlocking and not only electronic  interlocking.  Information on 

the  interface  between  ERTMS  and  the  interlocking  can  be  found  in  NIPs  from  Austria,  Bulgaria, 

Switzerland, Czech Republic, Netherlands, Poland and Sweden.  

It  should  be  highlighted  that  there  is  clearly  less  information  on  GSMR  in  the  NIPs  than  the 

information on ETCS. Some Member States already have a GSM‐R network deployed or have started 

the deployment and,  therefore, have experience on  it: Bulgaria 298 km, Czech Republic 1.660 km, 

Germany 235.8km,  Italy 11.200 km and Poland 1.600km. The most remarkable network  is  in  Italy, 

where the largest GSM‐R network is deployed. Regarding the GSM‐R network, Bulgaria and Norway 

have expressed the importance of ensuring the complete coverage of the line with the GSM‐R signal 

in  lines  equipped with  ERTMS  Level  2.  Belgium  and  France  have  stated  that  the  GSM‐R will  be 

supplemented  with  a  GPRS module  on  high‐speed  lines,  in  order  to meet  the  high‐speed  data 

transmission requirements. 

4 Overview per corridor 

This section  includes a short overview per CNC of  the ERTMS deployment dates as  included  in  the 

NIPs,  i.e.  the  dates  that were  agreed  in  the  ERTMS  EDP  per  corridor  are  compared  to  the  dates 

available in the NIPs. 

The  results can be  found  in  the  schemes  that are  included  in Annex A of  this  report. The  sections 

target dates that are marked in dark red correspond to the cases when the NIP has indicated a target 

date later than the one in the EDP. These schemes identify also the sections of the CNC that belong 

to Rail Freight Corridors (RFC).  
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DMT has not  received NIPs  from  the  following MS: Estonia, Greece, Hungary,  Lithuania, Romania, 

Slovenia,  Spain,  United  Kingdom,  Denmark  and  Luxembourg.  Therefore,  no  delay  in  these MS  is 

shown  in  the corridor schemes attached, but sections corresponding  to  these countries have been 

highlighted in light red. 

For  those countries  that have submitted  the NIPs but no detail  information on specific sections or 

specific periods is included, DMT has assumed that the EDP will be fulfilled. Therefore, they are not 

highlighted  in  the  maps.  For  further  identification  of  this  sections  or  periods  where  no  detail 

comparison has been possible, please refer to section 1.1 of this report. 

As part of this overview of the national ERTMS implementation plans vs ERTMS deployment plans per 

corridor (i.e. information as included in NIPs and EDP) specific focus is set to the deployment of the 

system in the cross border sections. 

The  following  table  includes  the misalignment of  the cross borders planning between  the EDP and 

the NIPs taking into account that when no detail information is available in the NIP, it is understood 

that the data remaining applicable is the one in the EDP. 

 

Focus is also set to the cross border sections in order to identify if there are specific locations which 

require more complex cross border agreements  in  the coming years. The  following map highlights 

the  level of difficulty as evaluated by DMT of the expected cross border sections before 2023 with 

the following criteria: 

 Difficulty of the cross border increases if there is a delay in timing between the 2countries of 

the border sections of 5 years or higher 

 Difficulty of the cross border increases if it involves an ERTMS level 2 deployment 

 Difficulty of the cross border increases if ERTMS baselines at both sides of the border differ 

 Difficulty of the cross border increases if there is a mismatch on the expected dates between 

the EDP and the NIPs 
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5 Abbreviations 

Terms  Definition 

AT  Austria 

ATC  Automatic Train Control 

B2   Baseline 2 

B3   Baseline 3 

BE  Belgium 

BG  Bulgaria 

CBA  Cost‐benefit analysis 

CCS TSI  Control Command and Signalling Technical Specification for Interoperability 

CEF  Connecting Europe Facility 

CH  Switzerland 

CN  Core Network 

CNC  Core Network Corridor 

CZ  Czech Republic 

CZK  Czech koruna 

DB Netz   Deutsche Bahn Net 

DE  Germany 

DK  Denmark 

DMT  ERTMS Deployment Management Team 

EDP  European Deployment Plan 

EE  Estonia 

EIB  European Investment Bank 

EL  Greece 

ERDF  European Regional Development Fund 

ERTMS  European Rail Traffic Management System 

ES  Spain 

ETCS  European Train Control System 

EU  European Union 

FI  Finland 

FR  France 

GPRS   General Packet Radio Service 

GSM‐R   Global System for Mobile Communications – Railway 

Hbf  Central Station, (Hauptbahnhof) 

HR  Croatia 

HU  Hungary 

IE  Ireland 

IM  Infrastructure Manager 

IT  Italy 

L1  Level 1 of ERTMS 
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L2  Level 2 of ERTMS 

LS  Limited Supervision mode of ERTMS or 
Czech class B system 

LSCH  ETCS Level 1 Limited Supervision Swiss  

LT  Lithuania 

LU  Luxembourg 

LV  Latvia 

MS  Member State 

NIP  National Implementation Plan 

NL  Netherlands 

NO  Norway 

NSB   North Sea‐Baltic Corridor 

OB  Onboard 

OBU  OnBoard Unit 

PL  Poland 

PT  Portugal 

RALP  Rhine‐Alpine Corridor 

RFC  Rail Freight Corridor 

RO  Romania 

RU  Railway Undertaking 

SE  Sweden 

SEK  Swedish krona 

SI  Slovenia 

SK  Slovakia 

STM  Specific Transmission Module 

TEN‐T  Trans‐European Transport Network 

TENtec  European Commission’s Information System to coordinate and support TEN‐T Policy 

UK  United Kingdom 

ŽSR   Railways of the Slovak Republic, (Železnice Slovenskej republiky) 
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Annex A. CNC in EDP vs NIP schemes 
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(1) The line Vicenza-Castelfranco Veneto -Portogruaro will be equipped
with ERTMS as a diversionary line for Vicenza-Padova–Venezia -
Portogruaro by2020. Section Venezia-Portogruaro located on the Core
Network Corridor will be equipped after 2023, but before 2030.
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(1) The line Vicenza-Castelfranco Veneto -Portogruaro will be equipped
with ERTMS as a diversionary line for Vicenza-Padova–Venezia -
Portogruaro by2020. Section Venezia-Portogruaro located on the Core
Network Corridor will be equipped after 2023, but before 2030.
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(1) Between Swiss border and Novara the alternative route
Domodossola-Borgomanero-Novara will be equipped by 2017.
The section betwen Domodossola and Novara located on the core
network corridor will be equipped after 2023 but before 2030.

(2) Between Tortona and Genova alternative route will be equipped
by 2020. The section betwen Tortona and Genova located on the
core network coridor will be equipped after 2023 but before 2030.
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