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Preamble 

1. On 17 March 2005, the European Commission and the rail industry 
(manufacturers, infrastructure managers and rail undertakings) signed a 
Memorandum of Understanding establishing the basic principles of an EU 
deployment strategy for the European Rail Traffic Management System 
(ERTMS). 

2. The main objective of that Memorandum of Understanding was to define the 
contribution of the actors in order to ensure the progressive setting up of an 
ERTMS equipped network within 10-12 years. 

3. In order to facilitate the implementation of that Memorandum of Understanding, 
the European Commission appointed Mr. Karel Vinck in July 2005 to act as 
ERTMS and rail corridor coordinator. 

4. The European coordinator promoted an approach based on the coordinated 
deployment of ERTMS along important freight corridors and key high speed 
lines. In particular, six freight corridors were subject to further analysis. The 
importance of implementing ERTMS on the whole TEN-T network and thus 
achieving its maximal positive impact at EU level was also highlighted. 

5. While this new Memorandum of Understanding focuses on the swift 
deployment of ERTMS along corridors (including stations, access to 
marshalling yards, terminals etc.), the analyses of the functioning of the 
corridors have shown that two additional complementary types of actions are 
needed to further promote the development of rail freight transport: 

(a) Infrastructure measures, such as removing bottlenecks or adapting 
the infrastructure to "standard trains" with specific length, axle load, 
speed. 

(b) Harmonisation of operational rules related to ERTMS and 
improvement of the coordination between administrations. 

These three types of measure need to be considered globally. 

6. This new MoU also recognises that there are now significant plans for ERTMS 
deployment in member States that are in addition to the freight corridors. In 
order to protect the investment stabilised and complete specifications (e.g. all 
the associated subsets in line with SRS) are necessary. 
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7. Funding, in particular as regards aligning specification documents with the SRS 
version 3, testing of baseline 3 (including testing GSM-R), upgrades to 2.3.0d 
and to subsequent versions when legally adopted and implementing of ETCS 
and GSM-R, will speed up the successful implementation of the MoU. 

8. To that end, the European Coordinator will issue recommendations before the 
15.09.2008. These recommendations will be discussed in the MoU Steering 
Committee and will be used as an input for the Commission Work Programme 
laying down the priorities for the next ERTMS call due to be published early 
2009 in the framework of the TEN-T programme. 

9. This new MoU complements the Memorandum of Understanding establishing 
the basic principles of an EU deployment strategy for the European Rail Traffic 
Management System (ERTMS) signed on 17 March 2005, which remains in 
force. 

1. PRINCIPLES AND OBJECTIVES 

10. The SRS 2.3.0, as adopted by the European Commission on 23 April 08, and 
known as "2.3.0d" constitutes currently the unique and interoperable technical 
reference to ensure the interoperability of all ETCS equipment deployed in 
Europe. 

11. However, a number of infrastructure managers and rail undertakings requested 
the introduction of new functionalities, in particular with a view to facilitating 
the swift deployment of ETCS on existing conventional lines. As regards GSM-
R, the parties fully support the on going work by ERA to review the existing 
"EIRENE options" with a view to ensure that they cannot be required as track 
access conditions. 

12. To that end, the Technical Specification for Interoperability will be amended by 
2012 in order to include these additional functionalities in a new baseline of the 
specifications called baseline 3. Trains equipped with baseline 3 shall be able to 
run on lines equipped with SRS version 2.3.0d without any additional technical 
or operational restrictions caused by ERTMS/ETCS. This implies the 
harmonisation of all ERTMS related operational requirements.  

13. Through this MoU, the European Commission and the railway sector decide to 
deepen their cooperation in order to further promote a swift and coordinated 
deployment of ERTMS in Europe. 

14. To that end, the MoU has the following specific objectives 

(a) To foster coordination and collaboration in order to ensure the 
compatibility of existing lines. This compatibility shall be based on 
the SRS version 2.3.0d and the relevant GSM-R specifications 
(EIRENE 7/15). 
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(b) To foster coordination and collaboration with a view to ensuring that, 
by 2012, an error free, tested and legalised baseline 3 of the ETCS 
specifications is available. 

(c) To clarify which specification baseline is to be used in tenders and as 
track access conditions. 

(d) To improve the efficiency and the cost effectiveness of the existing 
testing and certification procedures, for both ETCS and GSM-R. 

(e) To streamline the current procedure of testing and approvals in order 
to progressively reach a point where all procedures related to testing 
and approval of ETCS and GSM-R on board units can be completed 
following a common, unique and efficient procedure. 

(f) To lay down the agreement of the sector on a number of measures 
aimed at speeding up the deployment of the ETCS. 

2. COMPATIBILITY OF EXISTING LINES WITH THE 2.3.0D 

15. The Parties note that some existing ETCS lines may need to be upgraded in 
order to ensure that "2.3.0d trains" can operate on these lines. 

16. The Parties note that, by 31.12.2008, Member States shall notify to the 
Commission the time by which "2.3.0d trains" can operate on each of their 
ETCS lines. To that end: 

(a) Taking into account their respective contractual obligations, the 
manufacturers will give fair support to the infrastructure managers in 
order to accurately identify the incompatibilities between their 
applications and "2.3.0d trains". Infrastructure managers will supply 
this information in writing to the European Railway Agency before 
30.09.2008. 

(b) Infrastructure managers and railway undertakings will liaise with the 
European Rail Agency in order to assess this information. The 
infrastructure managers will also inform the ERA about any upgrade 
needed or planned for reasons falling outside the scope of the 
ERTMS/ETCS interoperability specifications. 

17. ERTMS/ETCS being software based, it cannot be excluded that new 
adjustments to 2.3.0d appear necessary to cover new situations. In such a case: 

(a) All Parties commit themselves to report the issue immediately to the 
European Railway Agency (ERA) and to address it in the frame of 
the Change Control Management Process established by the ERA. 

(b) As part of the future tendering processes, railway undertakings and 
infrastructure managers will require that such adjustments are 
included in the contracts via appropriate clauses. 
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(c) To that end an appropriate generic clause will be proposed by the 
industry before 30.09.2008 and discussed within the framework of 
the ERTMS MoU Steering Committee. 

3. OBTAINING A TESTED AND LEGALISED BASELINE 3 BY 2012 

18. The Technical Specifications for Interoperability, as adopted on the 23.04.2008, 
by the European Commission, ensure interoperability, but a number of 
infrastructure managers requested the introduction of new functionalities, in 
particular with a view to facilitating the swift deployment of ETCS on existing 
conventional lines. National and cross-border interoperability could be 
hampered without the adoption of appropriate measures. 

19. Taking the above into account, the European Rail Agency is working on the 
next baseline of the ETCS Specifications, called baseline 3. Trains equipped 
with baseline 3 shall be able to run on lines equipped with SRS version 2.3.0d 
without any additional technical or operational restrictions caused by 
ERTMS/ETCS. This implies the harmonisation of all ERTMS related 
operational requirements.  

20. The Parties note that, in December 2007, after an impact analysis, the European 
Railway Agency has set up a first list of additional functions, known as 
“Functional Change Requests” as candidates for inclusion in baseline 3. 

21. The Parties note that, by the end of March 2008, most of these Functional 
Change Requests lacked a detailed technical solution. 

22. With a view to ensuring the swift availability of the SRS for baseline 3, the 
Parties agree that manufacturers, infrastructure managers or railway 
undertakings that have a specific interest in a given Functional Change Request 
should propose to ERA a detailed technical solution. 

23. The detailed technical solutions should preferably be proposed via the 
representative sector organisations and be dealt with within the established ERA 
change control management process. However, the detailed technical solutions 
can also be handed over directly to the ERA if this is deemed necessary to meet 
the deadlines laid down in the present MoU. 

24. The Parties therefore support the decision taken by the European Commission 
and the European Railway Agency to only maintain in baseline 3 the Functional 
Change Requests for which a draft detailed technical solution will have been 
provided, either directly by the ERA or by the sector, by 31.07.2008. The 
detailed technical solution should be finalised by 30.09.2008 at the latest. 

25. The Parties fully support the methodology and the decision process decided by 
ERA in order to deal with these important functional changes. 
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26. As regards the Functional Change Request related to braking curves, 

(a) the Parties agree that, under the aegis of ERA a consensus on a 
solution should be reached between the organisations representative 
of the rail sector by 30.06.2008. 

(b) the Parties note that, if no consensus is reached, the ERA will provide 
its own solution by 31.08.2008. 

27. In the particular case of Limited Supervision, a similar procedure shall be 
adopted with a view to mitigating the risk on the timely availability of the SRS 
(31/12/08). The ERA will also ensure that the opportunity to include 
modifications to baseline 3 specifications in order to use GPRS or another 
packet switched solution at the time horizon of 2017 is addressed. 

28. Taking due account of the previous statements, the Parties agree on the 
following timetable. The ERA is responsible to implement the most efficient 
process and to make all efforts to shorten the timeframe where appropriate. The 
sector organisations will make all efforts to support ERA activities in this frame. 

(a) The final list of Functional Change Requests due to be included in 
baseline 3 of the specification will be published by ERA on 
30.09.2008, together with the list of the corresponding detailed 
technical solutions. 

(b) The draft System Requirements Specifications version 3 will be 
published by ERA on 31.12.2008 and be subject to a technical 
opinion of the Article 21 Committee.  

(c) A test campaign shall be carried out with focus on the validation of 
the SRS baseline 3 against operational scenarios of the railways and 
on the compatibility between baseline 3 and baseline 2.3.0 d. 

(d) Moreover, feedback from the cross border projects using SRS 2.3.0 
or 2.3.0d as a basis will be collected by ERA. This feedback will 
strengthen the SRS baseline 3 consolidation process. 

(e) The ERA should send in due time to the Commission a 
recommendation to amend the TSI in order to introduce the new set 
of documents corresponding to the SRS baseline 3. 

(f) As of 31.12.2012, this new tested and legalised baseline of the TSI 
should be in force. 

(g) A detailed planning ensuring that this deadline is reached will be 
agreed in the frame of the ERTMS MoU steering committee before 
31.12.2008 on the basis of a proposal made by ERA in cooperation 
with the sector. 
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4. TENDERING ON BASELINE 3 OF THE SPECIFICATIONS 

29. All Parties recommend to tendering on the basis of version 2.3.0d with an option 
for upgrade to version 3 when necessary. 

30. The Parties recognise that: 

(a) it is very likely that, during the test and validation phases of this 
baseline 3, errors and ambiguities could be detected and could 
therefore lead to minor adjustments in the specifications. The 
contracts signed as a result of such tenders should take this into 
account, for example by way of appropriate upgrade clauses. 

(b) Such errors or ambiguities will be reported immediately to the 
European Railway Agency (ERA) and will be addressed in the frame 
of the Change Control Management Process established by the ERA. 

(c) before the entry into force of the new baseline 3 TSI, functions not 
included in version 2.3.0 cannot be requested as track access 
conditions. Non-compliant implementations are illegal and will be 
handled as such. 

31. The Parties welcome the decision taken by the ERA to post on its web site the 
Change Requests due to be included in baseline 3 as well as the detailed 
technical solution as soon as they are available. The Parties fully support the 
initiative of the European Commission to ask early 2009 the technical opinion of 
the Article 21 Committee on the SRS version 3 that will include Limited 
Supervision and Braking curves. 

32. Based on the tested and legalised baseline 3, the suppliers confirm the placing 
into service of baseline 3 equipment at the latest in 2015. 

5. IMPROVING TESTING PROCEDURES 

33. Testing procedures are a fundamental factor to successfully implement ERTMS. 
The Parties acknowledge and welcome the efforts made by the suppliers in the 
field of interoperability testing between different suppliers in-lab, on site or in 
dedicated test facilities. 

34. In order to achieve ERTMS cross-acceptance, interoperability between suppliers 
and countries, the Parties will take the following actions:  

(a) Definition of a specific process for testing, acceptance and reduction 
of national and cross-border versions;  

(b) Definition of the respective responsibilities of the different Parties 
involved; 

(c) Definition of the test requirements; 
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(d) Definition of the necessary test specifications and test references. 

(e) Definition of the necessary measures to be taken in order to reduce 
the number of versions.  

To this end, a working group involving the Parties will be created, under the 
chairmanship of the European Railway Agency. 

35. The Parties recognise the need for a European GSM-R Test laboratory and for 
an European ETCS Test Laboratory. 

36. The Parties ask ERA, in cooperation with the sector, to draw up a list of criteria 
to be fulfilled by laboratories or test centres so that they could be used as 
“reference laboratories”. Such laboratories or test centres should be able to 
provide an appropriate platform to test on board ETCS and GSM-R equipment. 

37. Under the leadership of ERA, a mechanism will be put in place before end 2010 
to ensure that it is possible to test an on board ETCS unit against all test 
sequences included in the TSI and against the functional scenarios drawn up at 
national level and corresponding to specific lines. This may imply the 
constitution of a “growing” data base. 

38. The Parties fully support the initiative taken by the European Commission to 
address Notified bodies and National Safety Authorities so that they do not 
request to do again tests carried out in one of the above mentioned laboratories. 

39. The Parties fully support the initiative taken by the European Commission to 
address Notified bodies so that they only request additional laboratories tests in 
duly justified cases. These cases should be reported to the European Railway 
Agency. 

40. The Parties fully support the initiative of the European Commission to ensure 
that, as soon as possible, the assessment of conformity or suitability for use of 
ERTMS on board equipment includes running the full sequence in one of the 
above mentioned laboratories. 

41. In order to limit the differences between scenarios drawn up at national level, 
the rail sector would welcome an initiative by ERA to harmonise engineering 
rules and to reduce “operational specificities” in particular as regards the 
entrance in ETCS areas. ERA will make a proposal before 31.12.2009 for 
trackside engineering rules. Engineering rules for on boards are urgently needed 
and a proposal should be made available at the earliest opportunity, but before 
the end of June 2009. 

42. Running the full test sequences on a single on board ETCS unit currently takes 
six months. Without the adoption of appropriate measures as described in 
paragraph 44, this time is likely to increase drastically with the introduction of 
baseline 3, as a result of the additional functions and as a result of the need to 
test the backward compatibility with baseline 2.3.0. 



 
8 

43. Better use of the above mentioned laboratories should be made in the framework 
of the certification of on board ETCS equipment. 

44. In this context, UNIFE takes note and the other European railway associations 
support the request made by the European Commission to the ERA to issue a 
recommendation related to the inclusion of standard test interfaces. These 
standard test interfaces should be used for the test and validation in-lab of 
version 3. 

45. The Parties under ERA leadership are committed to improve the efficiency of 
testing procedures and note that possibilities related to making the best use of 
laboratories, test centres, trial sites and tests on sites should be better explored in 
order to minimise the on-site tests. 

6. SPEEDING UP THE ERTMS DEPLOYMENT 

46. Important progress has been achieved since the signature of the first 
Memorandum of Understanding on 17.03.2005. 

47. The Parties recognise that a first structure of a European ETCS-equipped 
network will already be available by 2012. 

48. The Parties recognise that reducing migration periods is of crucial importance to 
ensure ERTMS success. With this view, the European Commission will present 
a European deployment plan. 

49. The railway undertakings note that "gaps" in this ETCS network weaken the 
economical case. The European Commission in cooperation with Member States 
and the railway sector seeks to find viable solutions based on a cost benefit 
analysis. 

50. Along a given corridor, most of the benefits linked to the deployment of 
ERTMS arise only when the whole corridor is equipped. The Parties recognise 
therefore that binding commitments regarding the equipment of ERTMS and the 
related time planning are needed. 

51. In order to increase the standardisation of locomotives and further reduce the 
costs related to ERTMS equipment, the design of all new models of freight 
rolling stock should include ERTMS as standard equipment. Models designed 
for specific purposes, such as shunting locomotives or rolling stock exclusively 
for national service, may be exempted. 

7. WORKING PRINCIPLES AND ARRANGEMENTS 

52. The Steering Committee appointed under the MoU establishing the basic 
principles of an EU deployment strategy for ERTMS will ensure the governance 
of this MoU. To that end, its composition will be extended to include 
representatives from the GSM-R industry group. 
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53. The European Commission also signs this MoU on behalf of the European 
Railway Agency. 

54. The Steering Committee is chaired by the European Coordinator or, in his 
absence, by the European Commission. The Steering Committee will, in 
general, ensure that the objectives of the MoU are fulfilled. More particularly, it 
will: 

(a) Review the progress of the corridors; 

(b) Monitor the progress made towards the definition, the testing and the 
validation of baseline 3 of the specification; 

(c) Be a forum of discussion for any matter related to the deployment of 
ERTMS; 

(d) Ensure that all Parties fully fulfil their obligations under the MoU. 

 

 


