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1 EXECUTIVE SUMMARY 

1.1 This study was carried out by Europe Economics on behalf of Directorate-General for   

Mobility and Transport (DG MOVE) between October 2010 and February 2011.  Its 

purpose was to assist in the evaluation of the Marco Polo programme covering the period 

2003-2010. 

1.2 In general terms, the Marco Polo programme aims to relieve congestion on road networks 

and improve the environmental performance of Europe's transport system by providing 

financial incentives for relevant companies to use alternative methods of transport with 

generally lower environmental impacts, in particular railways, inland waterways and short 

sea shipping. 

1.3 The Marco Polo programmes provide funding to the transport and logistics sector, as well 

as other relevant businesses, to support or subsidise certain actions that result in a shift of 

transport off the road.  The first programme (Marco Polo I) had a budget of €102 million 

and ran from 2003 to 2006.  The second programme (Marco Polo II) had a substantially 

increased budget of €450 million and runs from 2007 to 2013.  Three types of actions 

were envisaged in Marco Polo I and two more are permitted under Marco Polo II.  The 

action types supported through Marco Polo are: 

(a) modal shift actions; 

(b) catalyst actions; 

(c) common learning; 

(d) motorways of the sea; and 

(e) traffic avoidance actions. 

1.4 The underlying rationale for the programme is that there are a number of market failures 

or regulatory failures in the field of transport that mean that, in the absence of policies of 

this sort, more freight would be transported by road than is optimal for the EU economy or 

citizens.  This is largely because road transport generally tends to generate significantly 

more negative environmental and other externalities than alternative modes of transport. 

1.5 In evaluating the Marco Polo programme, we reviewed documents provided by DG 

MOVE and Executive Agency for Competitiveness and Innovation (EACI) and conducted 

other desk research, analysed data provided by EACI (including geospatial analysis) and 

undertook a data collection exercise that involved dissemination of a survey and 

stakeholder interviews.   

1.6 The data held by EACI were the main source of information for the study since EACI, as 

the body in charge of the implementation of the Marco Polo programme, has 

responsibility for monitoring and keeping detailed records of project performance.  Our 
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largely quantitative analysis of these data was supplemented by an ad hoc survey and a 

series of in-depth interviews with some of those closely involved in the projects.   

1.7 We received 79 responses to the survey:  five successful applicants under both Marco 

Polo I and II; two successful applicants under Marco Polo I only; 29 successful applicants 

under Marco Polo II; 12 unsuccessful applicants; and 31 companies that did not apply for 

either Marco Polo program.  Our interviews were with five beneficiaries of Marco Polo I 

funding, nine beneficiaries of Marco Polo II funding, three unsuccessful applicants and 

three non-applicants. 

Key Evaluation Results: Marco Polo I & II 

1.8 The main objectives of the programme are to reduce congestion, to improve the 

environmental performance of the transport system and to enhance intermodal transport, 

thereby contributing to an efficient and sustainable transport system which provides 

European Union (EU) added value without having a negative impact on economic, social 

or territorial cohesion.   

1.9 The programme should achieve, by its end, a substantial traffic shift from international 

road freight traffic to short sea shipping, rail and inland waterway transport, or to a 

combination of modes of transport in which road journeys are as short as possible. 

Effectiveness 

Modal shift, catalyst, motorways of the sea and traffic avoidance actions 

1.10 For actions that had a modal shift objective (modal shift actions, catalyst actions, 

motorways of the sea actions and traffic avoidance actions), effectiveness is measured by 

comparing the achieved and expected tonne kilometres of the different projects.  At 

programme level, we compare the sum overall achievement of modal shift relative to that 

expected. 

1.11 Table 1.1 shows the total modal shift that was expected and achieved for each year of call 

under Marco Polo I.  As all but one of the Marco Polo I projects are either closed or 

stopped and a realistic projection has been made for the two remaining final projects, 

these figures should provide an accurate representation of the success of projects 

financed under the first Marco Polo programme.  It is evident that there is significant 

underachievement of anticipated modal shift in all years of Marco Polo I. 

1.12 Table 1.2 shows the total modal shift that was expected and achieved for each year of call 

in Marco Polo II.  It should be emphasised that the figure of achieved modal shift will 

increase over time for the call years of 2007-2009 as many of these projects are still 

ongoing at an early stage, and hence the final percentage of expected modal shift that will 

be achieved will be greater than the figures presented in the table. 

1.13 It should be noted, that total volume of reported modal shift corresponds to the yearly 

average modal shift of 20 billion tkm as targeted by the programme.  However, this figure 
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is likely to fall from 2009 onwards following the increase of funding intensity from 1 to 2 

euro per 500 tkm shifted off the roads, which was not matched with a corresponding 

overall budget allocation to the programme.   

Table 1.1:  Marco Polo I — total modal shift by call 

  2003 2004 2005 2006 Total 

Expected 12,396 14,382 9,535 11,401 47,714 

Achieved (Mtkm) 7,253 6,326 4,510 3,373 21,462 

% 58.51 43.99 47.30 29.59 44.98 

Source:  EACI data 

Table 1.2:  Marco Polo II — total modal shift at Mid-December 2010 by call 

  2007 2008 2009 Total 

Expected 27,835 16,334 17,177 61,285 

Achieved at mid-December 
2010 (Mtkm) 6,562 1,703 380 8,645 

% at mid-December 2010 23.58 10.43 2.22 14.11 

Source:  EACI data 

Note:  Figures for Marco Polo II relate to projects that are currently still going and it is likely that such figures increase over time.  Figures 
for traffic avoidance actions are the tonnekilometre equivalent of vehiclekilometres. 

Traffic avoidance and common learning actions 

1.14 It is too early to fully assess the effectiveness of traffic avoidance actions, though the 

achieved figures at mid-December 2010 have been included in Table 1.2.  As of mid-

December 2010, only two such actions have received funding, both in the 2009 call.  Data 

on the success of these projects are, hence, limited at present.  One project had, at mid-

December 2010, achieved 3.1 per cent of its forecast modal shift while figures for the 

other project have not yet been received by EACI. 

1.15 Based on a review of the final approved report of all five common learning actions in the 

2005-2007 calls, and the ―fiche de trasfert‖ for the two awarded funding in the 2004 call, it 

appears that they have been relatively successful in achieving their stated objectives.  

Indeed, a number of projects having a success rate of 100 per cent.  For this type of 

project, however, there is an important difference between noting whether the project 

achieved the stated operational objectives and assessing whether the project has a real 

effect on the practices of logistics and other companies concerned; or on the likely future 

growth in intermodal transport.  The evidence on this latter point is less clear. 

Environmental benefits 

1.16 Applicants for funding under the Marco Polo programme are required to present in their 

proposals a forecast of environmental benefits that will be achieved through the project.  

Such estimates are formed using the Marco Polo calculator, a pre-formatted Excel 
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spreadsheet that is available in the application packs for each call via the Marco Polo 

website. 

1.17 The Marco Polo calculator is widely considered to be outdated and hence does not 

provide accurate estimates of the environmental benefits that might be achieved by each 

project.  This presents a problem for quantifying the aggregate environmental 

achievement of the Marco Polo programme. 

1.18 Our analysis has shown that the percentage achievement of foreseen environmental 

benefits follows a similar pattern to that of modal shift.   

1.19 The European Commission (EC) commissioned a revision of the calculator and organised 

an external review of the revised calculator which was finalised in January 2011.  The key 

finding of the external review was that while the proposed new version of the calculator is 

an improvement on the previous version, there remains scope for further fine-tuning.  In 

general, the output of calculator was considered adequate for comparative purposes (i.e.  

between different Marco Polo projects) but the external reviewers noted that it is not 

considered adequate for producing quantitative assessments of the externalities of a 

specific transport service. 

Efficiency 

1.20 One indicator of the efficiency of a project is the ratio of outputs (in the case of projects 

with a modal shift objective, tkm achieved) to inputs (in this case € in the committed 

budget or the amount of money actually paid to projects).  A greater ratio implies that the 

project had greater efficiency, in that more freight was shifted per € of subsidy committed 

or paid. 

1.21 At this point, it should be noted that there is an observed decrease in the efficiency during 

the Marco Polo II programme.  This can be explained by changes to the rules governing 

projects, in particular the doubling in the funding intensity (new projects were funded since 

the 2009 call at a rate of €2 per 500tkm / 25vkm, when the previous rate was €1 per 

500tkm achieved or 25 vkm avoided) and the new definition of modal shift (valid as from 

call 2010 and later) introduced by Regulation EC 923/2009. 

1.22 Table 1.3 shows the efficiency that was achieved in Marco Polo I while Table 1.4 shows 

the efficiency that has been achieved at mid-December 2010 in Marco Polo II.  Both of 

these tables are based on funds that were committed to projects rather than funds 

actually paid to those running projects.  The rationale for including this efficiency measure 

is that once money is committed to projects it is ‗tied-up‘ and cannot be put to other uses, 

even if projects are struggling and clearly will not be granted the full amount.  This point is 

discussed in greater detail below together with options for reducing the severity of this 

problem in the future. 
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Table 1.3:  Marco Polo I — efficiency by call (committed funds, projects other than catalyst 
actions and common learning actions) 

  2003 2004 2005 2006 Total 

Efficiency expected (tkm / €) 979 800 584 628 741 

Efficiency achieved (tkm / €) 573 307 252 212 326 

Source:  EACI data 

Table 1.4:  Marco Polo II — efficiency at mid-December 2010 by call (committed funds, 
projects other than catalyst actions and common learning actions) 

  2007 2008 2009 Total 

Efficiency expected (tkm / €) 761 538 288 486 

Efficiency achieved at mid-December 
2010 (tkm / €) 210 83 23 127 

Source:  EACI data 

Note:   Figures for Marco Polo II relate to projects that are currently still ongoing and it is likely that such figures increase over time. 

1.23 Table 1.5 shows the project efficiency based on funds actually paid to beneficiaries under 

Marco Polo I.  Figures are not available for Marco Polo II at present as these projects are 

ongoing and hence final payments to beneficiaries have not yet been determined. 

1.24 There is a crucial distinction between these figures and those presented above based on 

committed funds since beneficiaries are reimbursed on the basis of project results and are 

not paid the full amount committed to their project unless all objectives are met.   

1.25 If all projects achieved 100 per cent of the objectives, the efficiency figures based on 

committed funds and paid funds would be the same.  However, the vast majority of 

actions have achieved less than 100 per cent and hence the efficiency of projects 

measured through committed funds is less than efficiency figures estimated on the basis 

of paid funds.  This is clearly illustrated by comparing Table 1.5 with Table 1.3. 

Table 1.5:  Marco Polo I — efficiency by call (paid funds, projects other than catalyst 
actions and common learning actions) 

  2003 2004 2005 2006 Total  

Efficiency expected (tkm / €) 979 800 584 628 741 

Efficiency achieved (tkm / €) 918 595 672 501 679 

Source:  EACI data 

1.26 For Marco Polo I projects as a whole, the efficiency expected was, on average, 741tkm 

per € of subsidy.  It is interesting to note that some projects achieved more than 100 per 

cent of their objectives but could not receive more than the maximum subsidy specified in 

the Grant Agreement.  In contrast, some projects significantly under-achieved their 

objectives.   
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1.27 The average outturn of 326tkm per € of subsidy when measured on the basis of 

committed funds and 679 tkm per € of subsidy when measured on the basis of paid funds 

demonstrates that projects were less successful than had been expected.  Moreover, 

efficiency fell significantly in the 2006 call, possibly as a result of a more difficult economic 

climate or because applicants had learnt how to ‗game the system‘ when applying for 

funds and hence overstated expected modal shift compared with what would have been 

realistic objectives. 

1.28 Nonetheless, the fact that payment to beneficiaries is conditional to the achievement of 

results is an important and positive aspect of the Marco Polo programme design, despite 

the negative side effects of under-use of committed budget.  Such a feature ensures that 

the incentives of beneficiaries and taxpayers are aligned and there is no other mechanism 

that would provide stronger incentives for projects to succeed. 

1.29 An additional element to consider in this analysis is the leverage effect of the Marco Polo 

programme, i.e.  the value of private investment per €1 of EU subsidy.  For Marco Polo I, 

the foreseen EC contribution was approximately between 2 and 10 per cent of the total 

project budget,1 indicating that each euro of EC funding was associated with between €1 

and €9 private investment.  Whether this foreseen leverage effect was fully achieved is 

unclear since we are unaware of the total final project budgets (though we do know the 

final EC contribution). 

Deadweight 

1.30 In an evaluation of the effectiveness of a programme of public subsidy of private sector 

economic activity, the question of deadweight has to be confronted.  If an activity that 

would have taken place without subsidy receives a subsidy, there is no benefit to the 

taxpayer and the subsidy paid is ―deadweight‖ on the overall effectiveness of the 

programme. 

1.31 As indicated, the information on deadweight can be obtained from the results of the 

questionnaire survey.  Of 33 respondents to a question in the beneficiaries‘ survey on 

whether the projects would definitely have gone ahead in the absence of Marco Polo 

funds, 14 (i.e.  42 per cent) stated that they would.  Forty five per cent of respondents to 

the unsuccessful applicants‘ survey (i.e.  5 of 11 respondents to the question) stated that 

the projects had gone ahead without funding from the Marco Polo programme.  Although 

it was outside the scope of this project to investigate the circumstances of each case 

sufficiently to be sure that these judgements are reasonable, there would if anything be 

likely to be a bias in respondents‘ replies in favour of saying that the projects were 

dependent on the subsidy.  Hence, the finding that a significant proportion of projects 

would have gone ahead without Marco Polo funding questions whether or not the 

                                                

1
  Except for CLA where a maximum of 50 per cent is applicable 
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programme is fully ‗adding value‘ to what could be achieved through private sector 

funding. 

Contribution and legacy of the programme 

1.32 Of 32 respondents to a survey question on the legacy of projects financed under the 

Marco Polo programme, 23 (i.e.  72 per cent) stated that the projects would continue (for 

Marco Polo II) and have continued (for Marco Polo I) following the end of the Grant 

Agreement of Marco Polo.  This is an encouraging finding since it indicates that short-

term funding may have created long-term change, although in this case there is a risk of 

existence bias and response bias (explained in greater detail at paragraph 4.72) that may 

mean that the estimate is exaggerated to some extent. 

Competition issues 

1.33 A growing number of complaints about the distortion of competition have been lodged by 

competitors to Marco Polo beneficiaries and these complaints have also come earlier in 

the project cycle.  Indeed, while just one competition complaint was received for projects 

in the 2007 call, two complaints were received for projects in the 2008 call and 10 

complaints were received for projects in the 2009 call.  An advance complaint has been 

received for a proposal submitted under call 2010. 

1.34 A summary of competition complaints received to date is provided in the table below. 

Table 1.6:  Competition Complaints Statistics (calls 2007-2010) 

Sector Number of projects affected Number of Complaints 

Maritime 6 10 

Rail 3 2 

Rail/Maritime 1 2 

 
1.35 An EACI analysis of the competition complaints that have been received has concluded 

that complaints are generally not based on factual competition elements but rather 

"company feelings" about competitors receiving Marco Polo subsidies.  Based on our 

survey and interview programme, beneficiaries and unsuccessful applicants generally feel 

that Marco Polo does not have any adverse competition effects whereas those that did 

not apply for funding under the programme feel the programme has been detrimental to 

competition. 

1.36 However, it is not clear to Europe Economics that there has been any significant adverse 

competition effects in any real economic sense (for example in terms of creation of a 

dominant market position, abuse of market power, collusion and so on) rather than simply 

the potential loss of market share on some routes.   

1.37 The consequences of competition complaints are: 

(a) difficulty for the programme to function correctly; 
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(b) difficulty in daily operational management of the programme; and 

(c) impact on the credibility of the programme. 

Management evaluation 

1.38 One of the most important changes over the life of the programme was the transfer of 

management in 2008 from the Commission to the EACI.  Several performance measures 

indicate an improvement in the indicators from 2008.  These are:  an increase in the 

number of applications received which required more managerial time for processing and 

evaluating; a reduction in the average time to contract and a reduction in the average 

days of receiving payment, for the years 2008, 2009 and 2010 (no data was available 

before 2008, but reports from EACI indicate a number of improvements in the 

management requirements and performance of the programme from 2008 onwards). 

1.39 Judging by the responses to our survey and interviews with those that have received 

funding under the programme, this change has led to an improvement in its operational 

management.  Nevertheless, an important part of the improvement experienced since 

2008 can undoubtedly be attributed to increased staffing.  In turn, this has allowed EACI 

to step up communication efforts and to provide increased assistance to applicants by 

setting two new functional mailboxes and a help desk with a dedicated phone number for 

solving queries about the programme.   

1.40 Based on information from EACI we have examined the correlation between the 

credibility score of the proposals and the Modal Shift effectively achieved by the actions.  

The main conclusion of the analysis is that the proposal scores and actions results are, 

perhaps counter intuitively, uncorrelated.  This means that the drafting and quality content 

of a proposal is not an indication of the likely success of the action.  It also suggests that 

EACI may consider introducing some modifications to the evaluation process unless they 

have any negative impact on the overall programme efficiency and effectiveness. 

1.41 We explored the similarities and differences between the management of the Marco Polo 

programme by EACI and the management of the Trans-European Transport Network 

(TEN-T) programme by Trans-European Transport Network Executive Agency (TEN-T 

EA).  We find that given the current structure of the programmes, there is limited potential 

for synergies in programme management to be exploited.  Indeed, there appear to be 

clearer synergies between the various programmes managed by EACI, including Marco 

Polo, than there are between the management of Marco Polo and TEN-T.   

1.42 This is because the beneficiaries of the projects are generally very different, which 

encompass projects of different contractual nature with different management needs.  

Finally, the two programmes face a very different legal and financial environment. 

Relationships between Marco Polo and Other Programmes 

1.43 Complementarities exist between the Marco Polo programme and programmes that seek 

to improve the infrastructure and/or competitiveness of non-road transport modes.  Such 
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programmes include TEN-T, the European Regional Development Fund, the Cohesion 

Fund, the Competitiveness and Innovation framework programme and the FP7 

programme.   

1.44 In some cases, it appears that the Marco Polo programme uses similar means to achieve 

similar goals as other programmes.  For example, the Seventh Framework Programme 

(FP7) and the Intelligent Energy Europe Programme (IEEP, one component of the 

Competitiveness and Innovation Programme - CIP) both provide funding for common 

learning type of actions and hence there may be scope for concentrating funding of this 

type of actions within one of the programmes. 

1.45 The Ecobonus, an Italian state aid scheme which has also known similar applications in a 

limited number of regions, seeks to achieve modal shift through payments to road 

transport companies using alternative modes of transport and there may be possible 

synergies with such programmes also. 

Conclusions and Recommendations 

1.46 The Marco Polo programmes were set up as a funding instrument addressing market 

failures in the freight transport sector, which occur at the scale of the EU and beyond.  

Unique and important features of the programme are its transparency, the almost 

numerical precision with which results can be measured and quantified and the direct 

relationship between EU funding and the results obtained.  Furthermore, the devolved 

management of the programme has strengthened its implementation and allowed the 

Commission to concentrate on policy issues.  However, the programmes have also 

suffered from a number of flaws inherent in their design, which have come to the surface 

during the course of their implementation, and particularly so under the strain of the 

economic crisis. 

1.47 The Marco Polo programmes have not fully achieved or are unlikely to fully achieve the 

goals set to them before coming into being.  In particular, there has always been a 

significant underachievement of modal shift (less than 60 per cent has been achieved in 

every call) and there is no reason to believe that this will be any different for ongoing 

projects under Marco Polo II.2 

1.48 In addition to this, there are increasing concerns about adverse competition effects of the 

programme, the avoidance of which is a pre-requisite for receiving Marco Polo funding.  

However, Europe Economics considers that it is important that a successor to the Marco 

Polo programme is introduced since this is currently the only European financial 

                                                

2
  The programme has suffered from lack of uptake by the market.  Indeed, only in the early years of Marco Polo was there a 

significant reserve list of candidate projects and the doubling the funding intensity has only partly managed to remediate the 
problem.  Furthermore, the programme, with its very prescriptive rules, has proven to be inflexible and incapable of adapting to new 
challenges raised for instance by  the economic crisis.  The focus on support for start-up of new transport services or significant 
upgrades of existing ones makes the programme prone to potential problems of distortion of competition even if there are 
safeguards established in order to avoid a degree of distortion which goes against the common interest. 
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instrument that allows significant means to be devoted to the improvement of 

environmental efficiency for freight transport, a reduction in greenhouse gas emissions 

and reduced congestion on European road networks.  However, it is acknowledged that 

this does not necessarily mean that the focus need remain on support to modal shift. 

1.49 This suggests that there is a clear argument that modifications to the programme are 

required if a successor to the programme is to be introduced.  We propose several 

potentially complementary options that are in line with the broad aims of the new White 

Paper to establish a single transport area, promote technological development and invest 

in the multi-modal transport network.3 

Alternative ways of promoting modal shift 

1.50 One possibility for the future of the Marco Polo programme would be to continue with the 

approach of encouraging modal shift towards non-road freight transport but to revise the 

specific details of how this objective is achieved. 

1.51 For instance, funding could be provided to compensate road transporters for shifting 

cargo onto non-road transport modes rather than providing funding to the operators of 

non-road transport modes.  This may help to alleviate some of the concerns expressed in 

survey and interview responses as regards distortion of competition, as not the operators 

but the users of transport are receiving financing. 

1.52 One possibility for alternative implementation would be through the Member States rather 

than providing subsidies directly to private companies.  In particular, the aid given to the 

road transport companies could be based on a public intervention in the form of partial 

reimbursement of invoices for alternative methods to road transport, irrespective of 

whether or not the logistics chain was using the alternative transportation means 

beforehand.  Another possibility of implementation is through an electronic pass which 

could record the voyages made on more environmentally friendly transport modes. 

1.53 However, before introducing such a scheme, Europe Economics advises to analyse in 

further detail a number of issues of potential concern, such as the impact on bureaucratic 

burden, the efficiency and leverage of the scheme compared to the current Marco Polo 

programme, the impact on the transport market, the potential legacy of such a scheme, 

the issue of distortion of competition between corridors and the mechanisms to be put in 

place to safeguard the taxpayers' interests.   

From modal shift to direct promotion of innovation, efficiency and sustainability 

1.54 A second option for the future of the Marco Polo programme would be to change the 

focus from modal shift to an alternative approach to achieving the broad goals of creating 

                                                

3
  WHITE PAPER, Roadmap to a Single European Transport Area – Towards a competitive and resource efficient transport system; 

COM(2011) 144 final 
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a sustainable transport system and, in particular, reducing the environmental cost 

resulting from the movement of freight across the EU and to close third countries.   

1.55 Such an approach could consist of targeting EU support to investments and actions which 

lower the emissions of CO2 of freight transport (and associated other external costs), 

thereby directly contributing to the objectives of the EU 2020 Strategy.  This policy could, 

for example, compensate undertakings for improving the energy efficiency of the transport 

unit, even without changing transport mode (e.g.  by switching from a high-emission 

vessel to a low emission vessel). 

1.56 The approach should encompass the identification of investment opportunities and 

actions that merit EU funding support.  Such assessment should be conducted in close 

partnership with the sector and be sufficiently flexible so as to seize the opportunity of new 

technological developments as they arise. 

1.57 Such a programme structure would more directly target the aims of the programme (i.e.  

to improve energy efficiency and sustainability of freight transport) and it is possible that 

funding conditions could be simplified.  In particular, this programme structure could be 

implemented through offering part-finance for the purchase of cleaner vessels, trucks etc.  

and hence would be a one-off payment to companies rather than ongoing support and 

monitoring over a number of years.  This would make the operational management of the 

programme far simpler than at present. 

1.58 Another advantage of this policy option would be that the programme would become 

more attractive to insular and archipelagic Member States than it is at present.  Such 

states currently have some limited opportunities to benefit from the programme because 

of the limited possibility of achieving modal shift / traffic avoidance within their 

geographical boundaries.  If the successor to the Marco Polo programme were to 

compensate for switching to more energy-efficient modes of transport it would become 

more attractive for the insular and archipelagic Member States to participate in the 

programme. 

Expand the scope of the programme 

1.59 Several options exist for expanding the scope of the programme beyond its current focus 

on modal shift for international freight transport. 

1.60 One possibility would be for the successor to the Marco Polo programme to incorporate a 

specific type of action to support sustainable urban freight and logistics.  For example, an 

action to support companies in switching from petrol to electric trucks for urban road 

transport and logistics could be defined.  Another possibility would be to support 

multimodality in long-distance passenger transport in addition to long-distance freight 

transport. 

1.61 A detailed analysis of the potential overlap of the successor to the Marco Polo programme 

with existing programmes would need to be undertaken in the event that the scope of the 
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programme were to be expanded.  It should be noted that this is a general comment and 

is not restricted to the specific suggestions of the previous paragraph. 

Expand the range of support instruments 

1.62 The Marco Polo programme provides grants as a support for the start-up of actions 

directed to shifting freight transport off the road. 

1.63 There are alternative ways of providing financial support, and these should be 

investigated further with respect to their strengths and weaknesses for each of the actions 

and objectives envisaged.  For example, the successor of Marco Polo could take the form 

of other financial instruments such as loans, subsidised loans or guarantees, which would 

help finance the needed investments.   

1.64 There are several potential advantages of changing the support instrument.  Most clearly, 

the new support scheme could be designed in a way that would allow flexibility in 

redirecting the funds to alternative projects with similar objectives.  This would make it 

particularly interesting in situations with changing market conditions.  Loans could be also 

used as revolving fund if the repayment of the loan and interest are used to replenish the 

fund for further loans.  This could increase the access to finance for SMEs‘ transport 

operations and would also benefit from associating financing institutions' expertise for 

assessing investment opportunities.  Finally, loans could also be designed so as to 

reduce the administrative burden and the costs of monitoring of achieved results, and 

could potentially benefit from synergies or programmes from other institutions such as the 

European Investment Bank or the European Investment Fund.  Nevertheless, this type of 

intervention could potentially interfere in the level playing field of operators and, similarly 

to the current Marco Polo, should be designed in order to avoid undue distortion of 

competition. 

Improve synergies with the new TEN-T policy options  

1.65 In the future, the successor to the Marco Polo programme could potentially operate within 

the revised framework of TEN-T, within the framework of a broader coherent multi-modal 

TEN-T network which is implemented through ―corridor‖ approaches.  In particular, 

following designation of the multimodal core network, coordination and promotion of 

funding support could take place within the context of the TEN-T implementation, 

ensuring that synergies are exploited between infrastructure funding priorities and support 

to making the use of infrastructure more sustainable.   

1.66 As for the introduction of a modal shift compensation approach, the identification of 

supported corridors would under this option be made consistent with the corridors 

identified under the TEN-T policy.  With this joined-up approach of providing finance to 

transport infrastructure and service along the main corridors, both infrastructure and 

transport operations could obtain finance from the more broadly defined TEN-T 

programme. 
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1.67 This approach is attractive in the sense that the core network and corridors will include the 

most important European traffic flows and it is likely that these routes are some of the 

most congested in Europe at the current time and generate the highest external costs.  

Therefore, focussing the implementation of the instrument on these routes would, 

arguably, have a greater positive impact on congestion and the environment and on the 

overall efficiency of the instrument.   

1.68 As for the direct promotion of energy efficiency and sustainability option, again, it would be 

possible to incorporate this policy option within the revised TEN-T framework such that 

promotion and support for implementation of the funding instrument would be coordinated 

in the framework of the TEN-T policy, even if the instrument as such should be more 

widely applicable than for transport on TEN-T links and nodes only. 

Funding structure 

1.69 Irrespective of the particular approach taken by the successor to the Marco Polo 

programme, the funding model may be amended from its current structure.  In particular, 

we consider that adopting a ‗staged‘ funding approach would help to avoid outcomes of 

significant committed but non-allocated European funds.  Indeed, TEN-T EA currently 

allocates funds for TEN-T using an instalment approach, such that it is not necessary to 

commit all funding for a project at the very beginning.  This mechanism allows for 

recycling a substantial proportion of funds to new calls for proposals when needed and for 

an ultimately more productive use of European funds. 
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2 INTRODUCTION 

2.1 In general terms, the Marco Polo programme aims to relieve congestion on road networks 

and improve the environmental performance of the intermodal transport system by 

providing financial incentives for relevant companies to use alternative methods of 

transport, including railways, inland waterways and short sea shipping.   

2.2 The underlying rationale for the programme is that there are a number of market failures 

or regulatory failures in the field of freight transport that mean that, in the absence of 

policies of this sort, more freight would be transported by road than is optimal for the EU 

economy or citizens.  This is largely because road transport tends to generate significantly 

more negative environmental externalities than alternative modes of transport. 

2.3 The Marco Polo programme is important as it is currently the only European financial 

instrument that focuses on the improvement of environmental efficiency for freight 

transport.  Given that the freight transport sector accounts for approximately 28 per cent 

of total road transport CO2 emissions, the existence of a policy designed to limit the 

emissions of this sector is an important step towards increasing the sustainability of 

transport in Europe.4 

Programme Context and Foreseen Achievement 

2.4 The background and context to the programme were provided by the 2001 White Paper 

on Transport and the Marco Polo II Regulation.  The  White Paper forecast that if no 

action were taken, road freight transport would increase by around 50 per cent by 2010 

and that international (cross-border) road freight transport would approximately double by 

2020.  Recital 2 of the Marco Polo II Regulation stated that in the absence of decisive 

action, European road freight transport would increase by more than 60 per cent by 2013 

and international road freight transport would grow by an estimated 20.5 billion 

tonnekilometres per year between 2007 and 2013. 

2.5 To assess the impact of the Marco Polo programme we can compare its current 

performance with a situation where the programme had not been in place (the 

counterfactual, or what would have happened over the relevant period in absence of the 

programme).  The proper definition of the counterfactual is always a difficult exercise.  For 

the purposes of illustrating the size and relevance of the programmes we shall use the 

forecast in the White Paper as this is the relevant basis for the introduction of the first 

Marco Polo programme. 

                                                

4
  Calculation based on the ―EU energy and transport in figures:  Statistical Pocketbook 2010‖ hich states that road transport CO2 

emissions were 905 million tonnes in 2007.  Freight transport emissions were approximately 256 million tonnes in the same year 
according to the European Environment Agency (see http://www.eea.europa.eu/data-and-maps/figures/specific-co2-emissions-per-
tonne-1/term27_2010_figure2.xls/at_download/file). 
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2.6 Figure 2.1 shows the observed evolution of freight in the EU by mode of transport over 

the period 1995 to 2008.  Road freight transport increased from approximately 1,519 

billion tonne-kilometres from 2000 to 1,915 billion tonne-kilometres in 2007, and then 

dropped to 1,878 billion tonne-kilometres in 2008.  This represents an increase of around 

23 per cent between 2001 and 2007 and around 20 per cent between 2001 and 2008, 

both of which are significantly below the forecast of 50 per cent predicted by the White 

Paper for 2001-2010. 

Figure 2.1:  EU-27 freight transport by mode, billion tonne-kilometres 
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Source:  EU energy and transport in figures:  Statistical Pocketbook 2010 

2.7 Very little of this change in road freight transport can be explained by the Marco Polo 

programme and much can simply be explained by the economic cycle, changes in the 

structure of business and European business requiring fewer goods to be transported.5  

In fact, this shows the small volume of the programmes compared with the total size of 

road freight transport:  the expected modal shift of the programmes was 47.7 and 60.4 

billion tkm for Marco Polo I and II respectively.6 

                                                

5
  Indeed, the trend growth rate in road freight transport and sea transport appear to be the same in the post-Marco Polo period as it 

was in the period prior to the programme, suggesting that the programme may have had little observable impact on the European 
transport sector as a whole.  However, rail freight transport has been increasing steadily since the introduction of the Marco Polo 
programme whereas it was relatively stagnant between 1995 and 2003. 

6
  As indicated by selected projects.  For Marco Polo II the data covers Calls 2007, 2008 and 2009. 

1.1 Marco Polo I 1.3 Marco Polo II 
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2.8 Thus, Marco Polo I expected an impact of less than 0.7 per cent of the total road freight 

volume over the programme funding period 2003-2006.  Given that some projects would 

undershoot the targets, the final realised amount would be even smaller and hence the 

impact of the programmes would not be evident on Figure 2.1.  The same is likely to be 

true for Marco Polo II but final figures on the total modal shift will not be available until 

quite some time after the funding period has ended in 2013. 

2.9 Table 2.1 shows that the proportion of freight transport that crosses national boundaries 

increased from 28.3 per cent in 2000 to 32.6 per cent in 2006, remaining at approximately 

this level in 2007 and 2008.  The volume of international road transport increased from 

approximately 430 billion tonnekilometres in 2000 to 623 billion tonne-kilometres in 2007 

before falling to approximately 610 billion tonne-kilometres in 2008. 

Table 2.1:  Road freight transport in the EU 27, billion tonnekilometres and % 

 2000 2005 2006 2007 2008 

Total (billion tkm) 1,519 1,800 1,854 1,915 1,878 

International (billion tkm) 430 568 604 623 610 

Percentage international 28.3% 31.5% 32.6% 32.5% 32.5% 

Source:  EU energy and transport in figures:  Statistical Pocketbook 2010 

2.10 Marco Polo I achieved a modal shift of 21.4 billion tonnekilometres, 44.98 per cent of that 

forecast.  This represents approximately 1 per cent of the volume of international road 

haulage between 2003 and 2006, the funding period of the first Marco Polo programme, 

and approximately 0.3 per cent of all road freight transport.  Presenting the statistics in an 

alternative form, this is approximately 23.5 per cent of the increase in international road 

haulage between 2003 and 2006 and approximately 12.9 per cent of the increase in road 

freight transport over the same period.   

2.11 The performance of the programme has to be evaluated in the context of the changing 

world economic climate.  In this respect, it should be noted that there has been a 

significant drop in transport volumes, both national and international, since 2007.  The 

start of this decline is evident in Figure 2.1 but a further decline has been observed in 

2009.  Indeed, national road freight transport volumes were three per cent lower in the 

fourth quarter of 2009 than in the corresponding quarter of 2008 while international road 

transport volumes fell by two per cent over the same period.7 

2.12 The European Sea Ports Organisation (ESPO) has reported that total throughput at 

European ports (measured in tonnes) decreased by 15 per cent between the first 6 

                                                

7
  http://epp.eurostat.ec.europa.eu/statistics_explained/index.php/Competitiveness_in_EU_road_freight_transport 
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months of 2008 and the same period in 2009.8  Total throughput for the first half of 2010 

was 7.8 per cent greater than the 2009 figure and hence still below the 2008 level. 

2.13 Significant declines in rail freight transport volumes have been observed across Europe.  

Indeed, only two countries recorded growth in the last quarter of 2008 compared to the 

same quarter in 2007 (Latvia registering impressive growth of almost 11 per cent) and all 

other countries registered a decline in the same period.  Double-digit losses were 

experienced in 14 countries, the greatest of which were Luxembourg (-30 per cent), 

Greece (-26 per cent) and Belgium (-24 per cent). 

2.14 It is interesting to note that road freight transport has suffered a lower decline in transport 

volumes than other transport modes.  One explanation for this might be that road 

transporters have lowered prices in an attempt to retain market share and discourage 

modal shift away from the road.  Indeed, Eurostat has reported that road freight prices 

have been under pressure since peaking in the third quarter of 2008 and in the fourth 

quarter of 2009, they were 2 per cent below their level in the corresponding quarter of 

2008.9  Anecdotally, we have been informed that road transport prices have been lowered 

in some cases by as much as 50 per cent. 

2.15 Such reductions in the cost of transporting freight by road would provide a significant 

disincentive to switch to non-road modes of transport and would provide a positive 

incentive to switch from non-road transport to road transport (―reverse modal shift‖).  This 

situation would make it more difficult for recipients of Marco Polo funding to meet the 

forecast modal shift volumes. 

Description of the Programme 

2.16 The Marco Polo programmes provide funding to the transport and logistics sector, as well 

as other relevant businesses, to support or subsidise certain actions that result in a shift of 

transport off the road.  The first programme (Marco Polo I) had a budget of €102 million 

and ran from 2003 to 2006.  The second programme (Marco Polo II) had a substantially 

increased budget of €450 million and runs from 2007 to 2013.  Three types of actions 

were envisaged in Marco Polo I and two more are permitted under Marco Polo II.  The 

action types are: 

(a) modal shift actions — shifting as much freight as possible from road to short sea 

shipping, rail and inland waterways (both programmes); 

(b) catalyst actions — changing the way non-road freight transport is conducted in the 

Community and overcoming structural market barriers in European freight transport 

through a breakthrough or highly innovative concept (both programmes); 

                                                

8
  European Sea Ports Organisation (2010), ―Traffics Data up to Second Quarter of 2010‖, Section II-1, Page 4 

9
        http://epp.eurostat.ec.europa.eu/statistics_explained/index.php/Competitiveness_in_EU_road_freight_transport#Further_Eurostat_ 

information 
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(c) common learning actions — enhancing knowledge in the freight logistics sector and 

fostering advanced methods and procedures of co-operation in the freight market 

(both programmes); 

(d) motorways of the sea — any innovative action directly shifting freight from road to 

short sea shipping.  It is permitted to combine short sea shipping with other transport 

modes including rail, inland waterways or a combination of modes of transport in 

which road journeys are as short as possible (Marco Polo II only); and 

(e) traffic avoidance actions — any innovative action integrating production into transport 

logistics to avoid a large percentage of transport of any mode while maintaining 

overall production output and production workforce on EU territory (Marco Polo II 

only). 

2.17 While both Marco Polo programmes share the same general objectives, there are some 

important differences between them as the result of changes introduced in the Marco 

Polo II regulation.  In addition to the introduction of two new action types described above 

and a higher budget and extended duration for the programme, Marco Polo II differs from 

Marco Polo I in the following ways: 

(a) Wider geographical scope — Marco Polo I provided funding to companies registered 

in Member States and, in certain circumstances, to applicants from EFTA/EEA and 

candidate countries.  Marco Polo II allowed applicants from ‗close third countries‘ to 

receive funding also under conditions of a partnership agreement between the 

countries concerned and the European Commission.10 

(b) Modified funding rules for modal shift and catalyst actions — funding intensity (i.e.  the 

proportion of the project funded by the Commission) for modal shift actions increased 

from 30 per cent under Marco Polo I to 35 per cent of the eligible costs under Marco 

Polo II.  Maximum duration of funding for catalyst actions increased from four to five 

years and minimum grant threshold increased from €1.5m to €2.0m.11 

(c) Increased support for ancillary infrastructure — Marco Polo II did not specify a 

maximum funding intensity for ancillary infrastructure, though DG TREN / DG MOVE 

has interpreted the limit to be 50 per cent of total expenditure necessary to achieve 

the action.12 

                                                

10
  Regulation (EC) No 1692/2006 of the European Parliament and of the Council, OJ L 328/1, 24/10/2006, Article 3 

11
  Regulation (EC) No 1692/2006 of the European Parliament and of the Council, OJ L 328/1, 24/10/2006, Article 5(1) and Annex I  

12
  Regulation (EC) No 1692/2006 of the European Parliament and of the Council, OJ L 328/1, 24/10/2006, Article 5(2) and Annex II 
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(d) New definition of eligible applicant — Marco Polo II allows, in exceptional cases, 

applications from a single undertaking established in an EU Member state if the 

proposal introduces a transport link from a Member State to a close third country.13 

(e) The concept of vehicle-kilometres was introduced to measure the contribution of 

traffic avoidance actions, defined as the ―movement of a truck, loaded or empty, over 

a distance of 1 km‖.14 

Revision of Marco Polo II:  Regulation (EC) No 923/2009 

2.18 Gellis Communications undertook a focus group of Marco Polo Committee members as 

part of a study for EACI in 2009.  One conclusion that emerged from this focus group was 

that whilst the recognisable financial benefit of the Marco Polo programme is the main 

reason that companies apply for funding, there is an administrative problem and so 

companies see the application process as a trade-off between the effort involved and the 

concrete benefits.  In particular, it was noted that for SMEs the cost of the application 

procedure is a crucial issue and it was noted that economic assistance is available in 

Norway for applicants facing this issue. 

2.19 Regulation (EC) No 923/2009 aimed, among other objectives, to further increase 

participation in the Marco Polo programme by SMEs and to lower the minimum subsidy 

thresholds for different action types (and in particular for projects using inland waterways).   

2.20 Specifically, Regulation (EC) No 923/2009 introduced the following changes (applicable 

as from call 2010): 

(a) Lower thresholds — reduced thresholds for different action types, introduced 

concepts of ‗yearly‘ rather than overall thresholds and introduced a very low minimum 

subsidy threshold for projects using inland waterways.15 

(b) Minimum duration of contracts and possibility for extension — a minimum duration of 

36 months applies to catalyst, traffic avoidance and motorways of the sea actions 

while there is no minimum duration for modal shift and traffic avoidance actions.  This 

implies some operational problems and the Commission is aware of this.  Common 

learning actions may be extended by up to 26 months if positive results are achieved 

during the first 12 months of operation while other actions may be extended by up to 6 

months in the event of extraordinary implementation delays  

(c) New definition of freight — rather than modal shift being calculated on the basis of net 

freight transported the definition now includes the weight of the intermodal transport 

                                                

13
  Regulation (EC) No 1692/2006 of the European Parliament and of the Council, OJ L 328/1, 24/10/2006, Article 4(1) 

14
  Regulation (EC) No 1692/2006 of the European Parliament and of the Council, OJ L 328/1, 24/10/2006,  Article 2 (n). 

15
  Regulation (EC) No 923/2009 of the European Parliament and of the Council, OJ L 266/2, 9/10/2009, Article 1(3) and Annex 
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and the road vehicle (including empty intermodal transport and road vehicles) where 

these are shifted off the road.16 

(d) Possibility of applications by single undertakings — it is no longer necessary to bid as 

part of a consortium.17 

(e) Financing of ancillary infrastructure — all action types other than common learning 

actions can now receive finance for ancillary infrastructure (up to 20 per cent of the 

total eligible costs of the action).  Ancillary infrastructure is defined as adjustments to 

existing infrastructures that are necessary for carrying out the action but are not the 

main aim of the project, i.e.  transport services.18 

Other Programme Developments 

2.21 In addition to the changes brought in during the transition from Marco Polo I to Marco 

Polo II and the changes introduced by Regulation (EC) No 923/2009 noted above, there 

have been some additional significant changes in the structure of the Marco Polo 

programme.  For example, management of the Marco Polo programme was transferred 

from DG MOVE to EACI during 2008 and the impact of this externalisation will be one 

aspect of our evaluation of the Marco Polo programme.  Secondly, from the 2009 call 

there has been a doubling of the funding intensity for projects.  Previously, those running 

projects had been funded at a rate of €1 per 500tkm achieved or 25 vehiclekilometres 

(vkm) avoided.  This was doubled for the 2009 call onwards to €2 per 500tkm / 25vkm.   

Structure of the Report 

2.22 This is the final report for the ex-post evaluation of the Marco Polo I programme and 

interim evaluation of the Marco Polo II programme.  The report is structured as follows: 

(a) Section 3 presents our research methodology; 

(b) Section 4 presents the evaluation results; 

(c) Section 5 presents our conclusions and recommendations; 

(d) Appendix 1 contains the survey questionnaires;  

(e) Appendix 2 contains the interview templates; 

(f) Appendix 3 presents an analysis of survey responses; and  

                                                

16
  Regulation (EC) No 923/2009 of the European Parliament and of the Council, OJ L 266/2, 9/10/2009, Article 1(1) 

17
  Regulation (EC) No 923/2009 of the European Parliament and of the Council, OJ L 266/2, 9/10/2009, Article 1(2) 

18
  Regulation (EC) No 923/2009 of the European Parliament and of the Council, OJ L 266/2, 9/10/2009, Annex 
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(g) Appendix 4 provides information on each of the specific issues noted in Article 14 of 

Regulation (EC) 923/2009. 
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3 RESEARCH METHODOLOGY 

3.1 In this section of the report, we present details of the methodology that was followed so as 

to evaluate the Marco Polo programme.  The outputs of our research, the evaluation 

results, are presented in the next section. 

Analysis of Information Provided by EACI and DG MOVE 

3.2 EACI provided sufficient information to allow a quantitative assessment of the efficiency 

and effectiveness of the Marco Polo programme at both project and programme level.  

The data also permitted an assessment of environmental benefits at both project and 

programme level and estimates of untapped potential of the programme to be compiled.  

In particular, we were provided with the Marco Polo monthly monitoring table and the 

Operational Table of Results of projects funded under Marco Polo I and Marco Polo II.   

Monthly monitoring tables 

3.3 For each project funded under the Marco Polo programme the monthly monitoring tables 

provide a description of the project, the type of action, project start and end dates, lead 

partner and any comments of the project‘s task manager. 

3.4 Quantitative information provided in the tables that will provide important inputs to the 

Marco Polo programme evaluation include: 

(a) total project budget (€); 

(b) EC contribution to project (€); 

(c) achieved modal shift or traffic avoidance  (tkm and/or percentage of forecast); 

(d) payments made to date (€); and 

(e) achieved environmental benefits (€ and/or percentage of forecast). 

Operational tables 

3.5 The operational tables contain information on all projects funded under the Marco Polo 

programme that had a modal shift objective and hence Common Learning Actions are 

excluded from these tables. 

3.6 In addition to descriptive information such as the project name, type of action and contract 

period the tables provide quantitative information on: 

(a) foreseen modal shift (tkm) for the project as a whole (but not year by year for all 

projects); 

(b) achieved modal shift to date (tkm); 
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(c) foreseen environmental benefit (€); and 

(d) achieved environmental benefit (€). 

3.7 The data are complete for the analysis based on modal shift but are of less good quality 

for an analysis based on environmental benefits.  We understand that there are two 

problems with the environmental data:  

(a) the ‗calculator‘ is outdated and hence does not reflect the actual emissions of different 

types of transport currently used in projects funded under the Marco Polo programme; 

and 

(b) data on achieved environmental benefits are not available for some projects because: 

– the data are not directly accessible by EACI, due to the fact that those projects 

were part of the closed files inherited from DG MOVE in 2008 (eight per cent for 

Marco Polo I); or 

– the data have not yet been made available by the beneficiaries during the 

intermediate reporting since these data are only compulsory at the end of the 

contractual term after validation by EACI in the final report with the final results of 

the Marco Polo calculator.  This is currently the case for many Marco Polo II 

projects. 

3.8 There was little that Europe Economics could do within the scope of this project to 

improve the quality of these environmental benefit data for the purpose of evaluating the 

Marco Polo programme.  We understand that the environmental emissions calculator 

contains specific emissions values for each vehicle used in projects and it would not be 

prudent for Europe Economics to use non-specific transport emissions factors to estimate 

the environmental benefits based on achieved modal shift. 

3.9 Where environmental achievement data are unavailable for a project, an approximation 

may be made to allow a fuller analysis of the success of the Marco Polo programme in 

achieving environmental objectives.  Indeed, operational data show that the percentage 

achievement of environmental benefits is very closely correlated with the percentage 

achievement of modal shift where both figures are available.   

3.10 Therefore, for the purposes of the evaluation of the Marco Polo programme, it was 

considered appropriate to assume that the achievement of environmental benefits 

corresponds exactly to the achievement of modal shift where data are not available. 

Geospatial analysis 

3.11 Following the provision of confidentiality agreements to DG MOVE and confirmation that 

DG MOVE sees some added value in geospatial analysis, Europe Economics has shared 

the relevant operational data with Zubed Geospatial.  We produced a bespoke dataset for 
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Zubed, based on the raw data provided by EACI, contained in a password protected 

Excel file.  The dataset provided to Zubed contained the following columns: 

Year 
Call 

Acronym Description Action Mode 
EC 
Contribution 

Foreseen 
tKm  

Achieved 
tKm  

tkm (% 
achieved) 

tkm/euro 
contribution 

 
3.12 Marco Polo programme data on modal shift are collected for the project as a whole and 

hence, while it was not possible to produce a heatmap showing differences in the success 

rate of projects along the route, it has been possible to produce a dynamic map.  The 

dynamic map is a visual representation of the success of Marco Polo projects under 

different selection criteria (e.g.  year, mode, etc) and an analysis of the map is presented 

later in this report. 

Common learning action reports 

3.13 Common learning projects cannot be evaluated using the same metrics (modal shift and 

environmental benefits).  To enable us to assess the effectiveness of such projects EACI 

provided the final approval reports, where available.  In such cases, the assessment of 

effectiveness was based on the specified objectives of the project and the extent to which 

these objectives have been achieved. 

Selected other documents provided by DG MOVE and EACI 

Previous Evaluations of the Marco Polo Programme 

3.14 Two evaluations of the Marco Polo programme have previously been undertaken by 

ECORYS.  The first of these was an ex-post evaluation of Marco Polo I and the second 

was an ex-ante evaluation of MP II. 

3.15 These documents provided useful guidance in designing the questionnaires and interview 

templates.  Both evaluations also provide useful insights into programme management 

under DG TREN and this fed into our assessment of the impact of shifting management 

of the programme to EACI. 

Gellis Communications study 

3.16 In 2009, Gellis Communications was contracted by EACI to undertake an evaluation of 

the communication activities of the Marco Polo Programme.  Gellis states that the main 

objective of the study was to  

―evaluate the relevance, effectiveness and impact of MP‘s marketing communication 

activities, and develop a marketing communication plan that will assist the EACI with the 
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development of persuasive marketing content, boost MP‘s visibility amongst 

stakeholders, and empower stakeholders.‖
19

 

3.17 Gellis also undertook an evaluation of the perception of Marco Polo‘s impact upon 

business, the perception of Marco Polo‘s overall impact on society at large, the perception 

of Marco Polo‘s organisation and procedures at programme level.  Also, the Market 

Segmentation report: 

(a) assessed the level of change-readiness in the transport sector; 

(b) assessed the level of awareness of the Marco Polo Programme;  

(c) mapped the most commonly used information sources in the sector; 

(d) assessed what influences sectoral decision makers; and 

(e) appraised opportunities for Marco Polo amongst the sector. 

3.18  Following the recommendations from the steering committee we included the relevant 

results of the Gellis study in our analysis. 

Information on other funding programmes 

3.19 One of the tasks of the Marco Polo programme evaluation is to evaluate the interaction of 

the programme with other funding programmes at national and European level.  For 

assessment of possible synergies with other EU-level based programmes, DG MOVE 

has provided information on the Competitiveness and Innovation (CIP), FP7 and Trans-

European Transport Network (TEN-T) programmes.  In addition, we are aware of three 

national programmes that provide funds to road transport operators to shift their cargo 

onto ships: the French Ecomer scheme, the Italian Ecobonus systems and a similar 

scheme that is operational in the Spanish Basque region.  DG MOVE has provided 

Europe Economics with documents on the Ecomer and Italian Ecobonus schemes and 

these fed into our analysis of the interaction of Marco Polo with other funding sources.   

Additional Information Gathering 

3.20 Having reviewed the information that had already been collected by DG MOVE and EACI 

we considered that there was quite some data and information that should be gathered to 

allow a full evaluation of the Marco Polo programme.  The necessary information 

includes:  

(a) data on international road freight transport; 

                                                

19
  Gellis Communications (2009), ―EACI – Marco Polo External Communication and Marketing Study Final Report‖, Page 6. 
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(b) perspectives of beneficiaries on the management of the Marco Polo programme; 

(c) information on the legacy of projects financed under the programme;20 and 

(d) qualitative aspects of the effectiveness and efficiency of projects, especially where 

objectives are more than simply modal shift. 

Data collection methodology and approach 

3.21 To fill the remaining data gaps we carried out a survey and interview programme. 

Interview with TEN-T programme official 

3.22 One of the tasks in the Marco Polo programme evaluation is to compare the management 

of the programme under EACI with the management of the TEN-T programme by the 

Trans-European Transport Network Agency.  In part, this assessment has been 

conducted on the basis of desk research as details of the management of Marco Polo 

under EACI are available from the Marco Polo Internal Vademecum and information on 

the management of TEN-T is available from the programme website.   

3.23 We also interviewed an official from the Trans-European Transport Network Executive 

Agency (TEN-T EA) to gain a deeper insight into the procedures and processes involved 

in each of the programmes. 

Stakeholder survey 

3.24 Gellis Communications undertook a large scale survey of Marco Polo programme 

beneficiaries in 2009 and provided substantial information on the overall stakeholder 

awareness and perception of the programme.  As we did not wish to replicate any of the 

findings of the study our survey focussed on more specific aspects of the success and 

management of the programme. 

3.25 The survey consisted of a relatively small number of short closed questions that did not 

take participants too long to answer.  The aim of the survey was to secure a large number 

of responses.  Some of the issues mentioned in the survey were covered in more detail 

during stakeholder interviews. 

3.26 We chose to survey three types of stakeholders: organisations that have participated in 

the programme; organisations that were unsuccessful in their proposals; and 

organisations that did not participate in the programme but may have considered 

participating in it. 

                                                

20
  In this context, ―legacy‖ refers to whether or not the project remains operational in some form following the end of the period in 

which funding is received under the Marco Polo programme. 
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3.27 The survey was hosted on the Survey Methods website to conduct an online survey, 

which we hoped would reduce costs and increase the response rate.  Europe Economics 

circulated an email to stakeholders containing a link to the survey.  Stakeholders would 

click on the link and complete the survey online.  Once the survey had closed, the results 

were downloaded from the Survey Methods website into Microsoft Excel and hence could 

be immediately analysed. 

3.28 Of 1,496 individuals contacted, we received 79 responses to the survey (though it should 

be noted that we contacted several individuals in some organisations and hence the 

number of organisations contacted is somewhat less than the number of individuals).  The 

respondents comprised:  2 successful applicants under Marco Polo I only; 5 successful 

applicants both Marco Polo I and II; 29 successful applicants under Marco Polo II; 12 

unsuccessful applicants; and 31 companies that did not apply for either Marco Polo 

program.  Between 2003 and 2009, 125 projects involving more than 500 companies 

received funding from the Marco Polo programme and it is hence clear that only a small 

proportion of recipients responded to the survey.  As a result, conclusions that are drawn 

from survey responses should be treated with care. 

3.29 The detailed survey questions are presented in Appendix 1 of this document. 

Stakeholder interviews 

3.30 All survey respondents were candidates for participation in the structured interview 

programme and a sample was selected from this population.  As far as possible, we 

ensured that the sample of projects for interview is reasonably representative in terms of 

size of project (funding provided), type of action and geographical location given the 

characteristics of survey respondents. 

3.31 Given the relatively short timeframe of the project we conducted these interviews over the 

telephone.  We held a total of 20 structured interviews: 5 for participants of Marco Polo I, 9 

for participants of Marco Polo II, 3 for unsuccessful applicants for funding under Marco 

Polo II and 3 for other stakeholders. 

3.32 The structured interviews had the following objectives: 

(a) to gather qualitative information, with particular regard to the reasons for seeking 

funding (or not), the perception of the programme in general and specific points 

concerning the perception of operation and management of the programme; and 

(b) to elaborate, where appropriate, the responses received from specific respondents to 

the survey. 

3.33 In designing the interview templates we have been mindful of the work that has been 

undertaken by Gellis Communications and Ecorys.  Detailed interview templates are 

presented in Appendix 2 of this document. 
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Contacts for surveys and interviews 

3.34 The aim of the survey is to gather responses from as many stakeholders as possible and 

hence we sent the survey by email to each of the 1,200 organisations listed in the 

stakeholder database compiled as part of the Gellis study.  Additional contacts are 

provided in the contact list for the market segmentation study, although only a proportion 

of these contacts are relevant for our purposes.  We conducted a cross-check with a list of 

contacts for all recipients of funding under the MP II programme provided by EACI to 

ensure that all recipients have been included. 

Evaluation Framework 

3.35 This section of the report has so far described: 

(a) the data available from DG MOVE and EACI; 

(b) the additional data requirements; 

(c) our data collection methodology and approach; and 

(d) contacts for surveys and interviews 

3.36 We now draw together the prior discussion and illustrate the information that has been 

used to inform each aspect of the evaluation of the Marco Polo programme.  We specify 

the indicators that are used to measure the success of each aspect of the programme 

and the source of that information, at both project and programme level. 
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Project level 

Concept Indicator Source Survey 
Questions 
(*) 

Beneficiary 
Interview 
Questions 

Effectiveness 
Planned / achieved modal shift 

Other qualitative 

EACI data 

Survey and interviews 
Q17 (A) Q3-4 

Efficiency 

Achieved modal shift / 
expenditure 

Other qualitative 

EACI data 

Survey and interviews 
Q17 (A) Q5-6 

Environment 
Carbon emissions 

Other qualitative 

EACI data 

Survey and interviews 
Q16 (A) Q7 

Social 

Economic activity 

Jobs 

Traffic congestion 

Survey Q18 (A) N/A 

Market 
conditions 

Cooperation 

Innovation 

Competition 

Interviews N/A Q8-11 

Legacy 

Did/will it end with end of MP 
funding? 

Influencing factors 

Survey and interviews Q19-20 (A) Q12-13 

Management 

Selection of partners 

Coordination between partners 

Interaction with EACI / DG 
TREN 

Survey and interviews 

Q8-14 (A) 

Q2-5(U) 

Q4-5 (N) 

Q14-21 

Success/failure 
factors 

List of factors Survey Q15 (A) N/A 

Displacement 
Has the Marco Polo 
programme had a real impact? 

Survey 
Q5-7 (A) 

Q7,9,10 (U) 
N/A 

Unexpected 
effects 

Credibility of programme 

Other effects 
Survey 

Q21 (A) 

Q10 (U) 

Q6 (N) 

N/A 

(*) Note: (A)= Successful applicants’ survey; (U)=Unsuccessful applicants survey; (N)=Non-applicants’ survey. 

 

3.37 The structure of the programme level evaluation is presented in the table below 
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Programme level 

Concept Indicator Source Survey 
Questions 
(*) 

Beneficiary 
Interview 
Questions 

Rationale Statements DG MOVE and EACI 
documents 

N/A N/A 

Take-up Use of available budget EACI data N/A N/A 

Call and 
selection 

Descriptive 

Process 

Evaluation 

Use of consultants 

Coverage (geo, size) 

EACI Internal 
Vademecum 
document 

Interview with EACI 

N/A N/A 

Effectiveness Planned / achieved modal 
shift 

Other qualitative 

 

EACI data 

 

N/A N/A 

Efficiency Achieved modal shift / 
expenditure 

Committed / realised budget 

Other qualitative 

EACI data 

Interview with EACI 
N/A N/A 

Environment Carbon emissions 

Calculator 

Other qualitative 

EACI data 

Interview with EACI 
N/A N/A 

Social Economic activity 

Jobs 

Traffic congestion 

Gellis report N/A N/A 

Market 
conditions 

Cooperation 

Innovation 

Competition 

ECORYS reports 

Interviews 

Interview with EACI 

N/A Q8-11 

Legacy Did/will it end with end of MP 
funding? 

Influencing factors 

Survey and interviews Q19-20 (A) Q12-13 

Management Qualitative assessment of 
auditing process 

Change to agency 

Interview with EACI 

Survey and Interviews 

Gellis report 

Q8-14 (A) 

Q2-5(U) 

Q4-5 (N) 

Q14-21 

Displacement, 
Synergies 

Would project have happened 
without Marco Polo funding? Survey 

Q5-7 (A) 

Q7,9,10 (U) 
N/A 

Interaction with 
other funding 
programmes 

Complementarity of overlaps 
with other EU or national 
programmes 

Documents provided 
by DG MOVE and 
EACI/desk research 

N/A N/A 

Impact of 
Regulation EC 
No 923/2009 

Participation 

Impact Survey and interviews Q27 (A) Q24-25 

(*) Note: (A)= Successful applicants’ survey; (U)=Unsuccessful applicants survey; (N)=Non-applicants’ survey. 
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4 EVALUATION RESULTS 

4.1 The evaluation results, based on the methodology described above, are presented in this 

section, structured as follows: 

(a) analysis at programme level; 

(b) analysis at project level; 

(c) geospatial analysis; 

(d) management evaluation; and 

(e) synergies between Marco Polo and other programmes.  

Analysis at Programme Level 

4.2 EACI has provided Europe Economics with the Marco Polo monthly monitoring table and 

the Operational Table of Results of projects funded under Marco Polo I and Marco Polo II.  

These tables provide sufficient information to allow a quantitative assessment of the 

efficiency and effectiveness of the Marco Polo programme at programme level. 

4.3 Within this section we also present an analysis of aspects of the Marco Polo programme 

such as its legacy, competition effects, the untapped potential of the programme and the 

factors that influence the success or failure of projects. 

Effectiveness 

4.4 The assessment of effectiveness of the policy must be related directly to the specific 

objectives of the project.  This assessment is relatively straightforward for modal shift 

actions because it is most appropriate to assess effectiveness in terms of comparing the 

millions of tonne-kilometres expected (or planned in the projects) and shifted off the road 

(or achieved) as a result of the project.  For such assessments, we use data provided by 

EACI to conduct the analysis.  The same approach is used for assessing the 

effectiveness of ‗motorways of the sea‘ and traffic avoidance actions. 

4.5 Effectiveness is more difficult to assess for catalyst actions and common learning actions.  

Catalyst actions generally aim to have a direct impact on the levels of international road 

transport but have additional objectives that should be included in the assessment of 

project effectiveness.  Common learning actions do not have a direct modal shift objective 

and hence cannot be assessed on the basis of transport shifted off the road.  In such 

cases the effectiveness analysis is based on internal final approval reports provided by 

EACI. 

4.6 While it would be ideal to measure the effectiveness of projects by the real impact of the 

common learning action on logistics companies, such information is not consistently 

collected.  Given that projects are paid on the basis of the achievement of specific stated 
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objectives rather than on the impact of the project on the market, the non-availability of 

data on real impact is not surprising.  Indeed, quantifying the real impact would be a 

challenging task and is not one that has been attempted at mid-December 2010.  

Therefore, our assessment of effectiveness relies on the same metrics as are used by 

EACI to judge the success of projects.  Nonetheless, where qualitative information of the 

real impact of projects is available it has been included. 

4.7 At this point, it should be noted that general market conditions may have had an adverse 

impact on the success rate of projects financed in the final year of Marco Polo I and under 

Marco Polo II.  Indeed, a decrease in freight transport volumes (especially in 2007-2008, 

see Figure 2.1) and fall in the relative cost of road transport would have a combined effect 

of making the achievement of modal shift forecasts more difficult.  The results of this 

section should be seen in the context of this relatively difficult climate for Marco Polo 

projects. 

Actions with a modal shift objective 

4.8 This section considers actions that had a modal shift objective:  modal shift actions, 

catalyst actions, motorways of the sea actions and traffic avoidance actions.  The 

measure of effectiveness is provided by comparing the achieved and expected tonne 

kilometres of the different projects.  We note that the latter three actions have additional 

objectives over and above modal shift and hence assessments of effectiveness based on 

modal shift are a lower bound for such actions. 

4.9 Table 4.1 shows the total modal shift that was expected and achieved for each year of call 

in Marco Polo I.  As all but two of the Marco Polo I projects are either closed or stopped 

and a realistic projection has been made for the two remaining final projects, these figures 

provide an accurate representation of the success of projects financed under the first 

Marco Polo programme.  It is evident that there is significant underachievement of 

anticipated modal shift in all years of Marco Polo I, and that the underachievement was 

significantly greater in 2006 than in previous years.  This point is explored in greater detail 

below. 

Table 4.1:  Marco Polo I — total modal shift by call (Mtkm and %) 

  2003 2004 2005 2006 Total 

Expected 12,396 14,382 9,535 11,401 47,714 

Achieved 7,253 6,326 4,510 3,373 21,462 

% 58.51 43.99 47.30 29.59 44.98 

Source:  EACI data 

4.10 Table 4.2 shows the total modal shift that was expected and achieved for each year of call 

in Marco Polo II.  It should be emphasised that this figure will increase over time for the 

call years of 2007-2009 as many of these projects are still ongoing and hence the final 

percentage of expected modal shift that will be achieved will be greater than the figures 

presented in the table.   
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Table 4.2:  Marco Polo II — total modal shift at mid-December 2010 by call (Mtkm and %) 

  2007 2008 2009 Total 

Expected 27,835 16,334 17,177 61,285 

Achieved at mid-
December 2010 6,562 1,703 380 

8,645 

% at mid-
December 2010 23.58 10.43 2.22 

14.11 

Source:  EACI data  

Note:  * Figures for Marco Polo II relate to projects that are currently still going and it is likely that such figures increase over time 

 Figures for traffic avoidance actions are the tonnekilometre equivalent of vehiclekilometres. 

4.11 As noted above, one problem with the figures in Table 4.2 is that many of the projects for 

2007 to 2009 are ongoing and the figures are likely to increase over time, as the 

programmes approach their end.  Indeed, we are aware that it is normal for projects to 

achieve low levels of modal shift in the early years of the project and that the annual 

achievement increases over time.  However, our analysis has shown that while the 

planned achievement of modal shift increases over time, there is little consistency in the 

anticipated annual planned modal shift between projects, even for the same action type. 

4.12 While it is possible that the performance of ongoing projects may increase over time it is 

also possible that the declining success rate of projects reflects other factors that have 

evolved during the lifetime of the Marco Polo programme.  For example, we are aware 

that there is a concern that applicants are persuaded by consultants engaged in the 

application process to put down a level of expected modal shift that exceeds the true 

potential of the project in order to increase the likelihood of securing funding under the 

Marco Polo programme (based on the current automatic scoring system applied as a part 

of the evaluation process). 

4.13 If this concern is valid, it would explain why the observed success rate has been declining 

over time:  it would not be due to the performance of projects per se but instead the result 

of overstatements of expected modal shift in funding applications.  Further, this may 

explain the significant drop in achievement in 2006 — by this date there would have been 

sufficient experience with the programme for these issues to become evident.  Noticeably, 

in many cases the difference between the expected and achieved amount is such that the 

final modal shift achieved would be below the threshold of acceptance in the proposal 

evaluation phase. 

4.14 Table 4.3 shows the total modal shift that was achieved by type of action for Marco Polo I 

while Table 4.4 shows the total modal shift achieved / traffic avoided at mid-December 

2010 under Marco Polo II.  It is clear that the vast majority of actions funded so far under 

the Marco Polo programme have been modal shift actions and, hence, the bulk of the 

modal shift achieved as a result of the programme is accounted for by modal shift actions.  

The tables also show that the average modal shift achieved by a project is greatest for 

catalyst actions under Marco Polo I and Motorways of the Sea actions under Marco Polo 

II at mid-December 2010. 
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Table 4.3:  Marco Polo I — total modal shift by type of action 

  MOD CAT Total 

Marco Polo 
I 

Number of actions 44 5 49 

Modal shift achieved (Mtkm) 19,098 2,365 21,462 

Average modal shift per action (Mtkm) 434 473 438 

Source:  EACI data 

Table 4.4:  Marco Polo II — total modal shift / traffic avoidance at mid-December 2010 by 
type of action 

  MOD CAT MoS TAV a Total 

Marco Polo 
II* 

Number of actions 55 5 2 2 65 

Modal shift/traffic avoidance  achieved 
at mid-December 2010 (Mtkm) 

7,812 124 680 29 8,645 

Average modal shift per action (Mtkm) 142 25 340 14.5 133 

Source:  EACI data  

Note:  * Figures for Marco Polo II relate to projects that are currently still going and it is likely that such figures increase over time. 
a
 Figures for traffic avoidance actions are the tonnekilometre equivalent of vehiclekilometres. 

4.15 It should be noted that traffic avoidance actions are different in concept to the other action 

types presented in Table 4.4, although the planned traffic mitigation is in line with other 

action types such as modal shift actions.  Examples of these actions would be cutting the 

journey distance, increasing loads or reducing the number of empty runs.21 

4.16 Their lower average achievement (when converted to modal shift equivalent terms of tkm 

rather than vkm) may be because this type of action goes beyond shifting freight off the 

roads as they make the supply chain more efficient by integrating transport into the 

production process.  However, a significant part of the explanation is that the projects 

have only recently begun and hence an increasing success is expected over time.  

Additional explanations might include an adverse the impact of the economic crisis and 

an overestimation of the potential achievement of the actions, by the applicant, at the 

application stage. 

4.17 Figure 4.1 shows the percentage of forecast modal shift that has been achieved at mid-

December 2010 for each Marco Polo programme by type of action.  As above, the Marco 

Polo II figures are expected to increase significantly over time as many projects are still 

ongoing. 

 

                                                

21
  The relevant metric for evaluating traffic avoidance actions is also different: vehicle kilometres rather than the tonnekilometres that 

are used for other action types, as indicated in the table. 
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Figure 4.1:  Modal shift by type of action and year (% and number of projects) 

  Marco Polo I             Marco Polo II (at mid-December 2010) 
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Source:  EACI data  

Note:  * Figures for Marco Polo II relate to projects that are currently still going and it is likely that such figures increase over time. 

4.18 Figure 4.2 shows the average success rate of projects, measured as the percentage of 

foreseen modal shift that has been achieved, by transport mode.  Again, the Marco Polo II 

figures are expected to increase significantly over time as many projects are still ongoing.   

Figure 4.2:  Modal shift by transport mode (% and number of projects) 

  Marco Polo I             Marco Polo II (at mid-December 2010) 
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Source:  EACI data  

Note:  * Figures for Marco Polo II relate to projects that are currently still going and it is likely that such figures increase over time. 

Catalyst actions 

4.19 Catalyst actions, in addition to the modal shift objective, aim to overcome one or more 

structural barriers.  The structural barriers are specific to each project and hence it is not 

possible to provide a quantitative assessment of success in overcoming such barriers on 

a consistent basis.  However, a qualitative assessment is possible and an inconsistent 

picture emerges.  Two contracts were terminated before a service could begin and hence 

structural barriers were not overcome while a third contract was terminated with limited 

success in overcoming the structural barriers identified. 
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4.20 Nonetheless, the majority of catalyst actions have been relatively successful in 

overcoming the identified structural barriers.  Some projects have successfully overcome 

psychological barriers to intermodal transport while others have successfully overcome 

technical difficulties that existed prior to the award of Marco Polo funding.  While some 

projects overcome only a subset of all barriers identified, the general picture is positive:  

catalyst actions for which the proposed service has become operational have typically 

succeeded in overcoming the identified structural barriers. 

4.21 This implies that the effectiveness estimate for catalyst actions presented in the tables 

above (and hence based on the modal shift objective alone) is probably an underestimate 

of the true effectiveness of the actions.  However, it is not possible to quantify the impact 

of overcoming a structural barrier in monetary terms and hence this point must be treated 

qualitatively. 

 Common learning actions 

4.22 An assessment of the effectiveness of the Marco Polo programme for common learning 

actions must be undertaken project by project because the objectives of each action are 

so different that there is no common basis on which to conduct the assessment.  In 

particular, common learning actions do not have a modal shift objective and hence 

analysis needs to be based on project features such as whether the forecast number of 

lectures took place, whether the forecast number of attendees was achieved and so on.  

Having conducted such a project-by-project analysis, it is possible to draw conclusions by 

comparing and contrasting the individual project analyses. 

4.23 It is worth noting at the outset that there are some challenges in basing an analysis of the 

effectiveness of common learning actions on project features such as those described 

above.  In particular, the assessment of project success cannot take into account a 

measure of quality and hence there is an incentive problem for those running projects.  

The quality of the actions clearly affects the overall added value of Marco Polo funding, 

but there is little incentive for the applicant to produce projects that are high quality.  It 

should be noted that the EACI is currently preparing an updated Annex to the grant 

agreement for common learning actions in order to better define the milestones used for 

payments as well as introducing some qualitative parameters allowing adjustments of the 

final payments. 

4.24 It is on the basis of the internal final approval reports (or, in two cases, the ―fiche de 

transfert" — post-project transfer form — between DG MOVE and EACI) that the 

assessment of the effectiveness of common learning actions is based.  Projects awarded 

funding in the 2008 call have not been included in the analysis as these actions are 

ongoing and a final approval report is not available at present. 

4.25 Based on the analysis of individual projects, common themes can be drawn at 

programme level.  Indeed, it is clear that common learning actions have been relatively 

successful in achieving their stated objectives, with a number of projects having a 

success rate of 100 per cent. 
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4.26 There is a difference, however, between achieving the stated objectives and whether the 

project has a real qualitative and quantitative impact on the practices of logistics 

companies and on the future growth in intermodal transport, and the evidence in favour of 

this point is less clear.  For example, the approved final report for the one action 

questioned the impact of such an initiative on industrial practices and hence some 

common learning actions seem to have limited added value for the market. 

Success and failure factors 

4.27 Respondents to the beneficiaries‘ survey provided information on what they consider to 

be the main factors contributing to the success / failure of the project.  The detailed results 

are presented in Table 4.5 below. 

4.28 It is interesting to note that the two most commonly cited negative factors (worse 

economic conditions and lower demand) can be, at least partially, attributed to the overall 

downturn of the economy and hence the recent economic crisis seems to be an important 

factor that contributed to the failure of some of the projects.   

4.29 On the other hand, the projects helped to implement and generate innovative ideas which 

contributed to the success of these projects.  Increased publicity and credibility related to 

the Marco Polo funding seemed to have an important positive impact as well. 
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Table 4.5:  Project success and failure factors (number of responses) 

  
Low 
importance 

Medium 
importance 

High 
importance 

Economic conditions hindered project 7 7 19 

Project lead to the implementation of innovative ideas 4 11 18 

Project lead to the generation of innovative ideas 3 10 18 

Lower demand than anticipated 5 11 16 

Marco Polo funding gave credibility to project 5 11 15 

Marco Polo funding increased publicity of the project  10 13 9 

Defensive reaction from road haulage firms in lowering prices 12 8 9 

Project lead to an increased sharing of knowledge  11 11 8 

Difficulty convincing clients to switch to an alternate mode of transport 5 20 7 

Marco Polo funding encouraged increased cooperation between firms 11 14 7 

Administrative and reporting requirements 11 13 6 

Economic conditions helped project 18 8 5 

Higher demand than anticipated 12 14 3 

Legal difficulties 18 12 2 

Action by other entities to improve infrastructure in reaction to the project 21 7 2 

Project was unable to overcome structural barriers 15 12 0 

Other 0 0 3 

 

Efficiency 

4.30 A standard indicator used to measuring the efficiency of a project is the ratio of outputs to 

inputs, (a greater ratio implies that the project had greater efficiency).  The ‗output‘ of the 

project can be measured by the number of billion tonne-kilometres of international road 

transport shifted off or avoided from the road.  The advantage of this metric is that it is 

relatively simple to estimate for each project and comparison across projects provides a 

direct measure of the efficiency of the different projects.  As this information has been 

provided by EACI, it is possible to obtain good efficiency estimates for projects that were 

allocated funding because of a modal shift action or motorway of the seas action. 

4.31 As was the case for assessment of effectiveness, assessing catalyst actions and common 

learning actions is more complex because at least part of the objectives of these actions 

cannot be measured in terms of billions of tonne-kilometres saved. 

4.32 While catalyst actions should lead to the lifting of a structural barrier and thereby have a 

lasting impact on the market, it is not possible to quantify the impact given that no 

common data are available on this point.  However, it is possible to estimate a lower 

bound to efficiency by calculating the ratio of modal shift impacts to total cost of the project 

and it is on this basis that the figures are presented in the tables below. 
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4.33 While common learning actions should also have a lasting impact on the market, it was 

noted in the effectiveness analysis that while the evidence available on this point is 

limited, some suggests that the real impact of some common learning actions is limited.  

As there is no single objective against which the ‗efficiency‘ of common learning actions 

can be measured, an assessment of the efficiency of common learning actions is not 

presented.  The conclusions are equivalent to those presented in the effectiveness 

section above. 

Actions with a modal shift or traffic avoidance objective 

4.34 This section considers actions that had a modal shift or traffic avoidance objective:  modal 

shift actions, motorways of the sea actions, traffic avoidance actions and catalyst actions.  

We note that catalyst actions have additional objectives over and above modal shift and 

hence assessments of efficiency based on modal shift are a lower bound for such actions. 

4.35 The statistics presented in the tables below exclude projects where either of the following 

statistics are not available: 

(a) EC contribution to project budget; or 

(b) achieved modal shift / traffic avoided. 

4.36 Table 4.6 shows the efficiency of modal shift actions under Marco Polo I.  The table 

suggests that the efficiency of funds allocated under the Marco Polo programme has 

varied from year to year.  It is important to emphasise that the figures presented in this 

table are based on the committed financial means and not the payments actually made to 

projects.   

Table 4.6:  Marco Polo I — efficiency by call (committed funds, modal shift actions only) 

  2003 2004 2005 2006 Total 

Efficiency expected (tkm / €) 979 800 584 628 741 

Efficiency achieved (tkm / €) 573  307 252 212 326 

Source:  EACI data 

 

4.37 Table 4.7 shows the efficiency at mid-December 2010 of modal shift actions under Marco 

Polo II while Table 4.8 shows the efficiency based on all action types other than catalyst 

actions and common learning actions that were awarded funding under Marco Polo II.  It 

is again important to emphasise that the figures presented in these tables are based on 

the committed financial means and not the payments actually made to projects.   

4.38 At first sight, the efficiency of Marco Polo II projects appears to be lower than Marco Polo I 

projects.  However, as many Marco Polo II projects are ongoing, the efficiency figures will 

inevitably increase over time as additional freight is shifted off the road or additional traffic 

is avoided.  Indeed, as projects tend to achieve greater modal shift towards the end of the 

funding period, it is likely that these efficiency figures will increase significantly.  In addition 
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to this, some projects do not begin at the start of the funding year and hence in such 

cases, the achievement in the first year would be low. 

Table 4.7:  Marco Polo II — efficiency at mid-December 2010 by call (committed funds, 
modal shift actions only) 

  2007 2008 2009 Total 

Efficiency expected (tkm / €) 648 538 299 468 

Efficiency achieved at mid-December 
2010 (tkm / €) 224 83 23 128 

Source:  EACI data 

Note:  * Figures for Marco Polo II relate to projects that are currently still ongoing and it is likely that such figures increase over time 

Note:  From call 2009, beneficiaries are reimbursed at a rate of €2 /500tkm modal shift rather than at a rate of €1 / 500tkm as for calls 
2003-2008.  Hence, expected efficiency figures for 2009 are far lower than in previous years. 

 

Table 4.8:  Marco Polo II — efficiency at mid-December 2010 by call (committed funds, 
projects other than catalyst actions and common learning actions)  

  2007 2008 2009 Total 

Efficiency expected (tkm / €) 761 538 288 486 

Efficiency achieved at mid-December 
2010 (tkm / €) 210 83 23 127 

Source:  EACI data (four projects are included in the table: two Motorways of the Sea actions and two traffic avoidance actions) 

Note:  * Figures for Marco Polo II relate to projects that are currently still ongoing and it is likely that such figures increase over time. 

Note:  From call 2009, beneficiaries are reimbursed at a rate of €2 /500tkm modal shift rather than at a rate of €1 / 500tkm as for calls 
2003-2008.  Hence, expected efficiency figures for 2009 are far lower than in previous years 

4.39 Table 4.9 shows the project efficiency based on funds actually paid to beneficiaries under 

Marco Polo I.  Figures are not available for Marco Polo II at present as these projects are 

ongoing and hence final payments to beneficiaries have not yet been determined. 

4.40 There is a crucial distinction between these figures and those presented above based on 

committed funds.  Indeed, beneficiaries were reimbursed at a rate of €1 per 500tkm 

modal shift achieved from the 2003 to 2008 calls and at a rate of €2 per 500tkm from the 

2009 call onwards.  Hence, beneficiaries are reimbursed on the basis of project results.  It 

should be noted, however, that these rules do not apply to catalyst actions and common 

learning actions and hence these actions are excluded from the table. 

4.41 If all projects achieved 100 per cent of the forecast modal shift, the efficiency figures 

based on committed funds and paid funds would be the same.  However, as noted above, 

almost all projects have achieved a lower than forecast modal shift and hence the 

efficiency of projects measured through paid funds will be greater than efficiency figures 

estimated on the basis of committed funds.  This is clearly illustrated by comparing Table 

4.9 with Table 4.6. 
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Table 4.9:  Marco Polo I — efficiency by call (paid funds, modal shift actions) 

  2003 2004 2005 2006 Total  

Efficiency expected (tkm / €) 979 800 584 628 741 

Efficiency achieved (tkm / €) 918 595 672 501 679 

Source:  EACI data 

4.42 The fact that the efficiency of projects financed under the Marco Polo programme is 

greater when estimates are based on paid funds rather than committed funds would 

suggest that there would be an overall social gain if it were possible to provide funding in 

stages rather than committing all project funds at the signature of the Grant Agreement.  

This is because European funds would not be committed and inaccessible for several 

years even if a project has failed but could instead be distributed to productive projects on 

an annual basis.  As those running projects would still be paid on the basis of results there 

would be no change in the incentive structure for beneficiaries but there would be a 

beneficial reduction in the opportunity cost of European funds.   

4.43 Figure 4.3 shows the efficiency of projects at mid-December 2010 by call and action.  It is 

evident that modal shift projects typically achieve the greatest tonnekilometre shift per 

euro of EC funding.  This is somewhat unsurprising given that modal shift is the sole 

objective of these projects whereas other action types have additional aims that cannot be 

reflected in a statistic of project efficiency.  Therefore, the efficiency estimates for other 

action types should be seen as a lower bound since the achievement of other objectives 

that cannot be incorporated into a quantitative assessment would presumably result in the 

project being perceived as more efficient than suggested in Figure 4.3. 
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Figure 4.3:  Achieved efficiency at mid-December 2010 — committed funds, by call and 
action (tkm per € and number) 

  Marco Polo I             Marco Polo II (at mid-December 2010) 

12

9

11
12

1

2

2

0

100

200

300

400

500

600

700

2003 2004 2005 2006

A
ch

ie
ve

d
 e

ff
ic

ie
n

cy
 (

tk
m

 s
h

if
t 

p
e

r 
e

u
ro

 E
C

 
fu

n
d

in
g 

to
 d

at
e

)

Modal shifts

Catalyst actions

15

26

9

2

1

1

2

0

50

100

150

200

250

2007 2008 2009

A
ch

ie
ve

d
 e

ff
ic

ie
n

cy
 (

tk
m

 s
h

if
t 

p
e

r 
e

u
ro

 E
C

 
fu

n
d

in
g 

to
 d

at
e

)

Modal shifts

Catalyst actions

Motorways of the sea

Traffic avoidance

 

Source:  EACI data 

Note:  * Figures for Marco Polo II relate to projects that are currently still going and it is likely that such figures increase over time. 

Note:  From call 2009, beneficiaries are reimbursed at a rate of €2 /500tkm modal shift rather than at a rate of €1 / 500tkm as for calls 
2003-2008.  Hence, expected efficiency figures for 2009 are far lower than in previous years 

Catalyst actions 

4.44 As noted above, the standard payment rule of €1 (or €2) per 500tkm does not apply for 

catalyst actions and hence we have not included such actions in the tables above.  

Instead, we present a separate analysis of the expected and achieved efficiency of 

catalyst actions in this section.  While it is not reasonable to compare the efficiency of 

catalyst actions with the efficiency of other action types it is nonetheless valuable to 

compare the efficiency of catalyst actions that were awarded funding in different years. 

4.45 Table 4.10 shows the efficiency of catalyst actions that were awarded funding under 

Marco Polo I.  Caution should be exercised when reviewing this table because the figures 

are based on only a small number of projects (1 in 2004, and 2 in each of 2005 and 

2006).  Nonetheless, it is interesting to note that the project financed in the 2004 call 

achieved an efficiency value that was very close to that expected.  Projects in 2005 and 

2006 were less successful in achieving the expected efficiency. 

Table 4.10:  Marco Polo I — efficiency by call (committed funds, catalyst actions only) 

  2003 2004 2005 2006 Total 

Efficiency expected (tkm / €) - 393 231 537 359 

Efficiency achieved (tkm / €) - 383 174 32 198 

Source:  EACI data 

4.46 Table 4.11 shows the efficiency of catalyst actions that were awarded funding under 

Marco Polo II.  As these projects are ongoing, the efficiency achieved figures will probably 

increase over time.  As with the table above, caution should be exercised when reviewing 
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this table because the figures are based on only a small number of projects (1 in 2008, 

and 2 in each of 2007 and 2009).   

Table 4.11:  Marco Polo II — efficiency at mid-December 2010 by call (committed funds, 
catalyst actions only) 

  2007 2008 2009 Total 

Efficiency expected (tkm / €) 107 165 88 108 

Efficiency achieved at mid-December 
2010 (tkm / €) 1 78 0 15 

Source:  EACI data  

Note:  Figures for Marco Polo II relate to projects that are currently still ongoing and it is likely that such figures increase over time 

Note:  From call 2009, beneficiaries are reimbursed at a rate of €2 /500tkm modal shift rather than at a rate of €1 / 500tkm as for calls 
2003-2008.  Hence, expected efficiency figures for 2009 are far lower than in previous years 

4.47 Table 4.12 shows the project efficiency based on funds actually paid to beneficiaries 

under Marco Polo I.  Figures are not available for Marco Polo II at present as these 

projects are ongoing and hence final payments to beneficiaries have not yet been 

determined. 

4.48 There is a crucial distinction between these figures and those presented above based on 

committed funds since beneficiaries are reimbursed on the basis of project results and are 

not paid the full amount committed to their project unless all objectives are met.   

4.49 If all projects achieved 100 per cent of the objectives, the efficiency figures based on 

committed funds and paid funds would be the same.  However, all catalyst actions have 

achieved less than 100 per cent and hence the efficiency of projects measured through 

paid funds is greater than efficiency figures estimated on the basis of committed funds.  

This is clearly illustrated by comparing Table 4.12 with Table 4.10. 

Table 4.12:  Marco Polo I — efficiency by call (paid funds, catalyst actions only) 

  2003 2004 2005 2006 Total  

Efficiency expected (tkm / €) - 393 231 537 359 

Efficiency achieved (tkm / €)  - 576 426 50 364 

Source:  EACI data 

Environmental benefits 

4.50 Applicants for funding under the Marco Polo programme are required to present in their 

proposals a forecast of environmental benefits that will be achieved through the project.  

Such estimates are formed using the Marco Polo calculator, a pre-formatted Excel 

spreadsheet that is available in the application packs for each call via the Marco Polo 

website. 
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The Marco Polo Calculator 

4.51 The Marco Polo calculator is widely considered to be outdated and hence does not 

provide accurate estimates of the environmental benefits that might be achieved by each 

project.  Indeed, in conducting an ex ante evaluation of the second Marco Polo 

programme ECORYS reported that the railway community fears the calculator is too 

favourable towards short sea shipping projects because of an overly positive calculation 

of the environmental impact of ships relative to road transport.  It was noted in the report 

that when comparing modern truck engines with outdated ship engines or high-speed 

ship engines, the environmentally favourable option might be road transport.   

4.52 In 2010, the Commission, following the latest scientific knowledge with regard to valuation 

of external costs, fine-tuned the coefficients and methodology used in the Marco Polo 

calculator.  The updated version of the calculator was then peer reviewed by independent 

external experts.  22  The key finding of the peer review was that while the proposed new 

version of the calculator is an improvement on the previous version, there remains scope 

for further improvement.  The output of calculator was considered adequate for 

comparative purposes but the authors noted that it is not considered adequate to produce 

quantitative assessments of the externalities of a specific transport service.  The 

calculator will, therefore, continue to present a difficulty for quantifying the real impact of 

programme interventions.  Indeed, while it will be possible to compare the relative 

success of different projects in terms of the environmental objectives, it will not be 

possible to provide an accurate quantification of the external costs avoided through the 

projects. 

Data availability and achieved environmental benefits 

4.53 Given that forecast environmental benefits are required to be provided in proposals, the 

EACI internal spreadsheets provide forecast benefits for each project.23  Where data are 

not provided there are two possible explanations: 

(a) the data are not directly accessible by EACI, due to the fact that those projects where 

part of the closed files inherited from DG MOVE in 2008; (8 per cent for Marco Polo I);  

or 

(b) the data have not yet been made available by the beneficiaries during the 

intermediate reporting since these data are only compulsory at the end of the 

contractual term after validation by EACI in the final report with the final results of the 

Marco Polo calculator. 

                                                

22
  Bates, van Essen and Kehoe (2011) ―Peer Review of Marco Polo Calculator‖ 

23
  EACI does not use data on environmental benefits in its operational management in the life cycle of the projects and hence there is 

no need for EACI to collect data on achieved environmental benefits while projects are still ongoing.  Nonetheless, the EACI internal 
spreadsheets contain information on achieved environmental benefits wherever it is readily accessible from project reports.  In such 
cases, we can use these data to conduct a direct assessment of the achievement of environmental objectives. 
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4.54 Where environmental achievement data are unavailable for a project, an approximation 

may be made to allow a fuller analysis of the success of the Marco Polo programme in 

achieving environmental objectives.  EACI data show that the percentage achievement of 

environmental benefits is very closely correlated with the percentage achievement of 

modal shift where both figures are available.  For the purposes of the evaluation of the 

Marco Polo programme, we assume that the percentage achievement of environmental 

equals the percentage achievement of modal shift where data are not available.  The 

analysis does not consider common learning actions since such projects do not have a 

direct environmental objective. 

4.55 Table 4.13 shows the achievement of environmental benefits for all Marco Polo I projects 

for which achieved modal shift data are available.  In this case, direct data on achieved 

environmental benefits are used where available and the statistic is proxied by the 

proportional achievement of modal shift where figures are not directly available.  As for the 

modal shift analysis presented above, there was a decline during Marco Polo I in the 

proportion of forecast environmental benefits that were achieved.  The explanations for 

this pattern are the same as that for the decline in modal shift achievement and hence are 

not repeated here. 

4.56 Table 4.14 shows the achievement of environmental benefits at mid-December 2010 for 

all Marco Polo II projects for which achieved modal shift data are available.  Again, direct 

data on achieved environmental benefits are used where available and the statistic is 

proxied by the proportional achievement of modal shift where figures are not directly 

available.  It should be noted that these figures relate to projects that are currently still 

going and hence will increase over time. 

Table 4.13:  Marco Polo I — expected and achieved environmental benefits by year 
(including proxies) 

  2003 2004 2005 2006 Total 

Expected (€) 204.3 187.4 213.2 180.7 786 

Achieved (€) 135.7 114.1 97.8 69.3 417 

% 66.4 60.9 45.9 38.3 53.1 

Source:  EACI data  

Note:  Absolute € environmental benefits are not correct due to problems with the Marco Polo calculator.  However, comparing 
percentage achievement is valid because both expected and achieved figures suffer the same error. 
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Table 4.14:  Marco Polo II — expected and achieved environmental benefits by year at mid-
December 2010 (including proxies) 

  2007 2008 2009 Total 

Expected (€) 578.4 231.7 124.9 935 

Achieved at mid-
December 2010 (€) 

132.3 36.6 8.1 177 

% 22.9 15.8 6.5 18.9 

Source:  EACI data  

Note:  Absolute € environmental benefits are not correct due to problems with the Marco Polo calculator.  However, comparing 
percentage achievement is valid because both expected and achieved figures suffer the same error 

Note:  Figures for Marco Polo II relate to projects that are currently still going and it is likely that such figures increase over time. 

4.57 Figure 4.4 shows the achieved environmental benefits by action based on data including 

proxies. 

Figure 4.4:  Percentage achieved environmental benefits by action (including proxies) 

  Marco Polo I                  Marco Polo II (at mid-December 2010) 
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Source:  EACI data  

Note:  * Figures for Marco Polo II relate to projects that are currently still going and it is likely that such figures increase over time. 

Additional environmental benefits and costs 

4.58 Respondents to the beneficiaries‘ survey were asked to indicate whether or not any 

additional environmental benefits that had been generated by the project, other than 

those that arose as a result of modal shift, and to describe the benefits(s) if they answered 

in the affirmative. 

4.59 The majority of those that responded to the question (20 of 33 responses) stated that their 

project had created additional positive environmental impacts.  While some of the 

specified benefits appear to have arisen as a direct consequence of modal shift, some 

benefits clearly are additional.  An important issues mentioned in survey responses 

included the idea that knowledge spillovers and useful contacts obtained through the 

Marco Polo programme will create additional positive environmental impacts in the future 

as they continue to work on modal shift projects.  This illustrates the point that knowledge 
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spillovers are not constrained to common learning actions alone but can arise in all 

projects as a result of collaboration between entities. 

4.60 Two respondents to the beneficiaries survey stated that the Marco Polo programme had 

led to increased pollution of seas and waterways, a view that was also held by three of 29 

respondents to the survey of those that had not applied for Marco Polo funding.  Similar 

numbers of respondents felt that the programme had led to increased congestion on 

railways, seas and waterways.   

Additional impacts 

4.61 Respondents to the beneficiaries‘ survey were asked to specify whether or not the project 

had any impacts (positive or negative) other than modal shift and environmental benefits 

and, if so, to describe the relevant benefits. 

4.62 The majority of respondents (23 of 32 responses) stated that the project had led to 

additional benefits.  Important examples of such benefits are: 

(a) a shift in the way of thinking about logistics and transport modes; 

(b) a change in habits and encourage search for best intermodal solutions; 

(c) knowledge transfers between organisations and countries; and 

(d) contacts and information to continue working on rail projects. 

4.63 The projects are also seen to have led to job creation.  The majority of respondents that 

provided a response to this question (11 of 21 respondents) stated that the project had led 

to the creation of between one and ten jobs.  Four of the 21 respondents to this question 

stated that the project had created zero jobs while, at the other extreme, one respondent 

stated that the project had created more than 50 jobs.  We consider that this will most 

likely be an inflated estimate as it included seafarers that work onboard the vessels which 

it is quite possible would have been productively employed even in the absence of the 

programme.  In other words, the respondent reported the gross number of people in 

employment on the project rather than the net number of jobs created. 

4.64 There are a number of problems with the estimates of job creation presented above, 

however: 

(a) we have seen figures for only 21 responses to the survey and hence it has not been 

possible to quantify the employment impact of many projects; 

(b) some respondents have probably overstated the true impact of the project in terms of 

job creation by reporting the total gross number of people employed rather than the 

net number of jobs created (i.e.  the number that would not have been otherwise 

employed); 
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(c) there may be some deadweight effect of the projects where they would have gone 

ahead in the absence of Marco Polo funding — in such cases, the net impact of the 

Marco Polo programme is zero. 

4.65 It should be also noted that additional jobs could have been created indirectly in other 

participating companies and these are not included.  Equally, however, there may have 

been job losses in other industries as employment was displaced away from the road 

haulage industry towards the modally shifted industries, but we have been unable to 

quantify these. 

Contribution and legacy of the programme 

4.66 The vast majority of respondents to Question 5 of the beneficiaries survey (31 of 33 

responses) stated that the idea for the project for which funding was received existed 

before considering applying for the Marco Polo programme.  The programme was stated 

to have driven the development of two projects, one of which was a modal shift action and 

the other of which was a catalyst action, both financed under Marco Polo I.  This would 

indicate that Marco Polo has not led to an increase in innovative behaviour in the 

transport sector because transport companies were developing innovative solutions even 

in the absence of the programme.  Nonetheless, the programme may still play an 

important role in ensuring that some of these projects go ahead. 

4.67 More than a half of the 33 respondents to Question 6 of the beneficiaries‘ survey stated 

that the projects would, or may, have been initiated even without funding from the Marco 

Polo programme and forty two per cent stated that the projects would definitely have gone 

ahead in the absence of Marco Polo funds.  This proportion may seem rather high and 

would indicate that the Marco Polo programme only adds value in a minority of cases.  As 

one respondent suggested, this observation may be explained by the fact that the grant 

received from the Marco Polo programme must be returned if the project fails.  Therefore, 

it is suggested that only projects that could work without a grant participated in the 

programme. 

4.68 However, it is quite possible that the start-up aid provided through the Marco Polo 

programme helped some projects to reach the break-even point earlier than would have 

been possible without funding.  It is also possible that a larger scale of projects was 

possible as a result of Marco Polo funding being provided. 

4.69 The picture is similar when we consider the proportion of projects that went ahead 

following an unsuccessful application to the Marco Polo programme.  In this case, our 

survey indicated that 5 out of a sample of 11 unsuccessful projects went ahead without 

Marco Polo funding, a similar proportion to the proportion of successful projects that 

would have gone ahead in the absence of funding.  This again suggests that the true 

added value of the Marco Polo programme may be more limited than had been hoped. 

4.70 Of those that responded to our survey, only one project financed under the Marco Polo 

programme had received funding from any other public sources (national and regional 
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funds).  The respondent that indicated that additional funds had been received stated that 

it receives regional/national support, depending on the product and the route it takes. 

4.71 The majority of beneficiaries (72 per cent of 32 respondents to Question 19 of the survey) 

stated that the projects would continue (or have continued) once Marco Polo funds are no 

longer available.  This pattern held across both those that had secured funding under 

Marco Polo I and those that had received funding under Marco Polo II.  While this 

indicates that short-term funding may have created long-term change, there are two 

issues that must be considered: 

(a) existence bias — it may be the case that respondents receiving funding under Marco 

Polo I are more likely to respond to the survey if their projects are ongoing and hence 

we get an unrepresentative sample (selection bias) as far as project legacy is 

concerned; and 

(b) response bias — this is a particular issue for Marco Polo II recipients whose projects 

are ongoing since they may wish to avoid indicating to the Commission that their 

projects will not continue in the long term even if they believe this will be the case. 

4.72 Of those projects that will not continue (or have not continued) once Marco Polo funds are 

no longer available, the most common explanation was that the project was no longer 

financially viable.  Other comments included that the service is of general interest and 

requires public support in the long run (response for one common learning action); that 

the project was terminated due to economic hardships in the industry; and that it is too 

early to tell at this stage whether or not the project will continue. 

4.73 The majority of respondents that stated that the project will (or did) continue further stated 

that the project would not change in nature when Marco Polo funds are no longer 

available.  Ten of the 28 respondents to this question stated that the project will (or did) 

change in nature and the most common explanation was that a change in location of 

market means a change in the route. 

Competition effects of the Marco Polo programme 

4.74 The objective of the Marco Polo programme is to support new modal shift initiatives, 

insofar as these do not constitute an obstacle to healthy commercial competition between 

transport undertakings.  The necessity of the absence of distortion on competition against 

the common interest is mentioned many times in the regulation.24 

4.75 A growing number of complaints about the distortion of competition have been lodged by 

competitors to Marco Polo beneficiaries and these complaints have also come earlier in 

                                                

24
  For each type of action, the following Regulation states ―the [type] action will not lead to distortions of competition in the relevant 

markets, in particular between modes of transport alternative to road transport alone or within each mode, to an extent contrary to 
the common interest‖. 
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the project cycle.  A summary of competition complaints received to date is provided in the 

table below. 

Table 4.15:  Competition Complaints Statistics 

Sector Number of projects affected Number of Complaints 

Maritime 6 10 

Rail 3 2 

Rail/Maritime 1 2 

 
4.76 The fact that there have been some competition complaints is not entirely surprising when 

it is recognised that European maritime waters and rail networks are covered by hundreds 

of regular routes.  Given such coverage, it is almost impossible to find a single route 

which has not yet been exploited and on which there is a total absence of competition. 

4.77 Competition complaints have become increasingly common in the Marco Polo II era.  

Indeed, while just one competition complaint was received for projects in the 2007 call, 

two complaints were received for projects in the 2008 call and 10 complaints were 

received for projects in the 2009 call.  An advance complaint has been received for a 

proposal submitted under call 2010.  It is not entirely clear why this is the case and there 

are several possible explanations. 

(a) First, the recent economic downturn may have had some effect as logistics 

companies have faced difficulties in retaining contracts and winning new work due to 

reduced transportation needs as a result of reduced product demand.  Therefore, the 

loss of any one contract would be more keenly felt and, where this loss is to a 

recipient of Marco Polo funding, a complaint may be more likely than in happier 

economic times. 

(b) Second, increasing complaints may reflect an increasing awareness of the Marco 

Polo programme and of the identity of beneficiaries.  If companies are unaware of the 

programme, they cannot complain about it. 

(c) Third, a number of competition complaints relate to the call 2009.  In this case, the 

fact that the funding intensity had doubled from €1 per 500 tkm to €2 per 500 tkm may 

have led non-recipients to perceive the programme as giving a greater ‗unfair 

advantage‘ to recipients and hence may have prompted more complaints. 

4.78 There are a number of adverse consequences for the Marco Polo programme that have 

resulted from competition complaints.  These include: 

(a) difficulty for the programme to function correctly; 

(b) difficulty in daily operational management of the programme; and 

(c) problems with credibility of the programme. 
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Stakeholder perception 

4.79 Very few respondents to the beneficiaries‘ survey stated that the Marco Polo programme 

had any adverse effects.  Of 41 successful applicants that responded to the survey, there 

were only eight citations of adverse effects, four of whom suggested that the Marco Polo 

programme may have had a detrimental impact on competition in the logistics / transport 

sector. 

4.80 Interestingly, a similar picture is true for those that applied unsuccessfully for funding 

under the programme — only one of 12 respondents cited Marco Polo as having had an 

adverse effect on competition.  Interestingly, the size of the grant seems to be a 

consideration when analysing the competition effects: an interviewee stated that Marco 

Polo is too small to distort competition considering the public investment in road and rail 

infrastructure.  A second interviewee held a similar view, stating that subsidies provided by 

the programme are relatively small and thus the adverse competition impact can only be 

measured in small percentages. 

4.81 The view of those that did not apply for funding under the programme was very different.  

Of 30 respondents to the survey, 12 mentioned that the programme has, in their view, had 

an adverse impact on competition within the transport and logistics sector.  However, an 

interviewee stated that as an evaluator for the Marco Polo programme, he believes the 

evaluation process ensures that competition is not affected by the programme. 

Europe Economics’ perspective 

4.82 Notwithstanding the views expressed by survey respondents, it is not clear to Europe 

Economics that there has been any significant adverse competition effects in any real 

economic sense (for example in terms of creation of a dominant market position, abuse of 

market power, collusion and so on).  This view is supported by the fact that an EACI 

analysis of competition complaints found that the majority were based on "company 

feelings" about competitors receiving Marco Polo subsidies rather than real competition 

elements.  In this context, it is possible that the complaints could be an element of market 

competition between the competitors rather than reflecting well-founded concerns of 

competition distortions. 

Untapped potential of Marco Polo Programme 

4.83 There are two important factors to consider when conducting an assessment of the 

untapped potential of the Marco Polo programme: 

(a) the amount of funding allocated to projects is less than total funds available; and 

(b) there is typically an underachievement of forecast gains and this can lead to the 

exclusion of some projects that may have had a positive impact in years where 100 

per cent of funds have been allocated. 

4.84 We shall review each of these factors in turn. 
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Untapped potential due to non-committed funds 

4.85 In assessing the untapped potential associated with available funds that were not 

committed to any project, an important assumption is made that it would have been 

possible for all funding to have been put to productive use but that there were, instead, 

some missed opportunities.  Such missed opportunities may have arisen as a result of 

companies with good project ideas but lacking finance and being unaware of the 

existence of the Marco Polo programme or because of a difficulty of making contact with 

and finding interested and suitable partners.  On the other hand, it may also be that Marco 

Polo has approached the limits of its absorption capacity, including in view of difficulty to 

find new services which are not in competition with existing lines. 

4.86 The tables below show the available, committed and paid funds for each call within Marco 

Polo I and II. 

Table 4.16:  Use of Funds — Marco Polo I 

Year of call 

Amount 
available  
(€m) 

Amount 
committed  
(€m) 

Percent 
committed 

Amount 
paid (€m) 

Percent 
paid (of 
available) 

Percent 
paid (of 
committed) 

2003 15.0 13.0 86.8 7.9 52.7 60.7 

2004 20.4 20.4 100.0 11.4 55.7 55.7 

2005 30.7 21.4 69.8 11.9
a
 38.8 55.5 

2006 35.7 18.9 53.1 9.3
a
 26.1 49.1 

Total 101.8 73.8 72.5 40.5 39.7 54.8 

a = Best estimate 

Source:  Interview with EACI 

Table 4.17:  Use of Funds — Marco Polo II 

Year of call 

Amount 
available  
(€m) 

Amount 
committed  
(€m) 

Percent 
committed 

Maximum 
utilisation 
(€m)

a
 

Max percent 
utilised (of 
available) 

Max percent 
utilised (of 
committed) 

2007 58.0 45.4 78.3 33.9 58.5 74.7 

2008 59.0 34.4 58.3 25.3 42.8 73.4 

2009 (*) 66.3 66.3 100.0 51.8 78.1 78.1 

Total 183.3 146.1 79.7 111.0 60.6 76.0 

a = Theoretical maximum amount to be paid in cases of 100% success for projects which are still alive as of 3/11/2010 

Source:  Interview with EACI 

(*) doubling of funding intensity 

Note:  Figures for Marco Polo II relate to projects that are currently still going and it is likely that the utilisation figures will decrease over 
time. 

4.87 Table 4.16 shows that in the first Marco Polo programme, approximately 27.5 per cent of 

the available budget was not committed to any particular action, although it can be seen 

that 100 per cent of funds were allocated in 2004.   
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4.88 Table 4.17 shows that in the first three years of Marco Polo II, approximately 20.3 per cent 

of the available budget was uncommitted, although all available funds were committed in 

2009. 

4.89 To quantify the untapped potential of the programme on the basis of available but non-

committed funds it is assumed that if the unallocated budget had been used to subsidise 

projects under the Marco Polo programme, the overall benefits in terms of modal shift, 

reduced greenhouse gas emissions and other impacts could have been significantly 

greater than was observed.   

4.90 Table 4.16 shows that the €28m of available funding was not committed to any project 

under Marco Polo I, although all funds were committed in 2004.  For our analysis we use 

an estimate of 298tkm, which is the average modal shift per euro of committed funds 

excluding 2004 projects.  Given that this average includes catalyst actions but not 

common learning actions (since these do not have a direct modal shift objective), it is a 

reasonable estimate of the potential modal shift achievement of the average project, 

taking into account the mix of action types.  On this basis, the untapped potential of Marco 

Polo I of non-allocated funds is approximately 8,344 million tonnekilometres. 

4.91 Table 4.17 shows that the €37m of available funding was not committed to any project in 

the first three years of Marco Polo II although 100 per cent of the funds were committed in 

2009.  There is hence likely to be a significant untapped potential for this programme also.  

If the average efficiency of the 2007 and 2008 projects were to be the same as those of 

2003, 2004 and 2005 the untapped potential would be around 11,026 million 

tonnekilometres.  It is likely, however, that the actual efficiency of Marco Polo II projects 

will differ from that of Marco Polo I projects and hence the actual untapped potential may 

well differ from this figure. 

Untapped potential due to underachievement of forecast gains 

4.92 It was noted above that, at mid-December 2010, there have been two years in which all 

available funds have been allocated to projects — 2004 (Marco Polo I) and 2009 (Marco 

Polo II).  This does not imply, however, that all available funds were paid to those running 

projects approved in each of these years.  Indeed, the Marco Polo programme is 

designed on the basis of payments for results and hence if a project fails to achieve its 

forecast modal shift, those running the project receive less than full payment. 

4.93 This project feature, whilst ensuring that those running projects have an incentive to 

achieve the greatest possible modal shift, also means that there is a risk that there is a 

loss arising from committed funds that are not eventually paid out.  The causes of this loss 

can be understood as follows: 

(a) there is an asymmetric information issue in that the applicant knows more about the 

‗true‘ estimated modal shift than does the evaluation committee; and 

(b) there may be some unexpected events during the life of the project that mean that the 

‗true‘ estimated modal shift cannot be achieved. 
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4.94 The asymmetric information issue is considered to have become increasingly important 

over time as consultants and companies have learned how to ‗play the system‘ and write 

proposals in a manner that increases the likelihood of success for their clients, in part by 

exaggerating the modal shift that might potentially arise as a result of the project.  This 

can, in particular, concern smaller proposals which would otherwise not pass the eligibility 

thresholds.  For the larger proposals, as there is rarely a reserve list established, 

"cheating" does not often lead to any gains. 

4.95 In this context, both the applicants and the consultants are better informed of the true 

potential of the project than are those allocating funds to projects (DG MOVE (TREN) / 

EACI).  With regard to the specific targets and forecasts, DG MOVE (TREN) / EACI know 

only the information that is in the proposal.  While trade statistics and other broad-based 

information is available from other sources, these are likely to be of limited help in 

appraising and comparing the likely success of different projects.  Hence it is possible that 

DG MOVE (TREN) / EACI (as well as the external independent experts) would be 

unaware that the potential benefit of the project has been exaggerated.   

4.96 It is possible that a greater amount of funding would be awarded to a project than would 

be the case if DG MOVE(TREN)/EACI were aware of the non-exaggerated forecast of 

modal shift that could be expected from the project.  In such cases, and in years where all 

funding was allocated, there is some additional untapped potential of the programme 

because funding could have been available to other effective projects that were 

unsuccessful at the application stage. 

4.97 While the non-exaggerated forecast may not, in the end, turn out to be an accurate 

prediction of project performance (e.g.  because of unexpected events during the project 

and imperfect foresight) it would nonetheless be closer to the eventual outcome and 

would mean that funding were allocated on the basis of the best estimate of project 

outcome available at the time. 

4.98 Finally, it is also quite possible that the amount paid to a project would be less than the 

amount committed to it due to unforeseen circumstances and events during the course of 

the project.25  Such an eventuality may be seen as unrealised potential of the programme 

but we view it as of a different nature to that arising from asymmetric information since 

there is nothing that could be done prior to committing funding that would avoid the 

outcome. 

4.99 The concept of imperfect foresight points to another possibility for reducing this aspect of 

untapped potential:  allocate funding on an annual basis rather than committing funding 

for the whole project at its inception.  With such a model, performance could be reviewed 

                                                

25
  For example, it may be that those operating the programme lose an important contract and hence a lower volume of freight is 

transported along the project route and hence the achieved modal shift will be below the anticipated level purely as a result of 
market factors.   
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annually and committed funding adjusted accordingly.  Where projects have been 

terminated or are performing below expectations, it would be possible with the staged 

funding model to allocate the funding to alternative projects. 

4.100 For the 2004 call, only 55.7 per cent of the committed budget was eventually paid to those 

running projects whereas for the 2009 it is anticipated that the final payment figure (i.e.  

once all projects are complete) would be 78.1 per cent, assuming that all projects 

currently running achieve a success rate of 100 per cent.  In reality, total payments will 

almost certainly be lower as it is unlikely that all projects will achieve 100 per cent of 

forecast modal shift. 

4.101 On this basis, we might quantify the ‗untapped potential‘ of the Marco Polo programme as 

the percentage of committed funding not used in years where 100 per cent of funds were 

committed.  While the untapped depends, in part, on the size of the shortlist that was not 

allocated funding another aspect of the issue relates to non-awareness of the 

programme.  It is possible that the shortlist does not comprise all feasible projects that 

might have been eligible for Marco Polo funding because  

(a) For the 2004 call this is 44 per cent of committed funds, or €9m.  Given the average 

modal shift per euro was 320 tkm in the 2004 call, the total untapped potential of that 

call may be estimated to be 2,880 million tkm. 

(b) For the 2009 call, the ‗untapped potential‘ of the Marco Polo programme is 22 per 

cent of committed funds, or €15m, based on an assumption that all ongoing projects 

will achieve a success rate of 100 per cent.  We do not have a reliable estimate of the 

efficiency of 2009 projects as many are still ongoing.  However, to provide an 

indication of the untapped potential, if it is assumed that the efficiency of 2009 projects 

is 50 per cent of those of the 2004 call (reflecting the fact that the funding intensity 

doubled for the 2009 call), the ‗untapped potential‘ would be around 2,400 million 

tonnekilometres.26 

4.102 We recognise that only a small number of projects were placed on the reserve list in both 

the 2004 and 2009 calls.  Therefore, it is possible that the estimates of untapped potential 

presented in (a) and (b) overestimate the true potential of the programme.  However, it 

should also be noted that some feasible projects may not have been on the reserve list 

due to a lack of awareness of the Marco Polo programme.  Therefore, the total untapped 

potential may be greater than the sum of forecast modal shift for projects that were on the 

reserve list.   

4.103 However, even in these call years it is possible that some feasible project ideas were in 

existence but those with the ideas did not apply for funding.  The estimate of untapped 

                                                

26
  This figure is an estimate and the true outcome may differ depending on the true efficiency of projects and the total committed funds 

that are eventually paid. 
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potential should, therefore, attempt to capture not only the potential impact of those 

projects that were on the reserve list, but also the potential impact of project ideas that 

were not known to the DG MOVE (TREN) or EACI. 

4.104 At this point, it should be noted that while there is a downside to the fact that a non-trivial 

proportion of the Marco Polo programme budget is committed but not paid to 

beneficiaries, the fact that beneficiaries are paid on the basis of results is an important 

and positive aspect of the Marco Polo programme design.  Such a feature ensures that 

the incentives of beneficiaries and taxpayers are aligned and there is no other mechanism 

that would provide stronger incentives for projects to succeed. 

Revision of Marco Polo II:  Regulation (EC) No 923/2009 

4.105 Gellis Communications undertook a focus group of members of the Marco Polo 

Committee members (as established by the Marco Polo Regulation) as part of a study for 

EACI in 2009.  One conclusion that emerged from this focus group was that whilst the 

recognisable financial benefit of the Marco Polo programme is the main reason that 

companies apply for funding, administration is seen as burdensome and so companies 

see the application process as a trade-off between the effort involved and the concrete 

benefits.  In particular, it was noted that for SMEs the cost of the application procedure is 

a crucial issue and it was noted that economic assistance is available in Norway for 

applicants facing this issue. 

4.106 Regulation (EC) No 923/2009 aimed, among other objectives, to further increase 

participation in the Marco Polo programme by SMEs and to lower the minimum subsidy 

thresholds for different action types (and in particular for projects using inland waterways).  

Between 2003 and 2009, 40 per cent of the leaders of Marco Polo projects are classified 

as SMEs while of all 507 companies that benefitted from Marco Polo funding (including 

lead partners), 53 per cent were classified as SMEs and the Regulation sought, in part, to 

increase this participation rate further. 

4.107 Specifically, Regulation (EC) No 923/2009 introduced the following changes (applicable 

as from call 2010): 

(a) Lower thresholds — reduced thresholds for different action types, introduced 

concepts of ‗yearly‘ rather than overall thresholds and introduced very low minimum 

subsidy threshold for projects using inland waterways.27 

(b) Minimum duration of contracts and possibility for extension — a minimum duration of 

36 months applies to catalyst, traffic avoidance and motorways of the sea actions 

while there is no minimum duration for modal shift and traffic avoidance actions.  This 

implies some operational problems and the Commission is aware of this.  Common 

                                                

27
  Regulation (EC) No 923/2009 of the European Parliament and of the Council, OJ L 266/2, 9/10/2009, Article 1(3) and Annex 
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learning actions may be extended by up to 26 months if positive results are achieved 

during the first 12 months of operation while other actions may be extended by up to 6 

months in the event of extraordinary implementation delays  

(c) New definition of freight — rather than modal shift being calculated on the basis of net 

freight transported the definition now includes the weight of the intermodal transport 

and the road vehicle (including empty intermodal transport and road vehicles) where 

these are shifted off the road.28 

(d) Possibility of applications by single undertakings — it is no longer necessary to bid as 

part of a consortium.29 

(e) Financing of ancillary infrastructure — all action types other than common learning 

actions can now receive finance for ancillary infrastructure (up to 20 per cent of the 

total eligible costs of the action).  Ancillary infrastructure is defined as adjustments to 

existing infrastructures that are necessary for carrying out the action but are not the 

main aim of the project, i.e.  transport services.30 

4.108 It is currently too early to conduct a detailed quantitative assessment of the impact of this 

regulation but a qualitative assessment is possible.  Our approach to this, given that no 

direct data are available at present, has been to interview successful applicants, 

unsuccessful applicants and non-applicants for Marco Polo funding about what they 

believe the impact of the amendments in the regulation may be.  A brief summary of 

responses is provided in this section. 

Lower thresholds  

4.109 The views of those that had successfully applied for funding under the Marco Polo 

programme were mixed concerning the benefit of lowering thresholds.  While it was 

recognised that this action would make it easier to participate and result in more 

applications, one interviewee stated that higher thresholds mean that smaller firms have 

to collaborate which it sees as a good thing. 

4.110 Unsuccessful applicants for funding were also divided in their opinions with one interview 

stating that lowering thresholds would encourage smaller and more innovative actors to 

apply for funding while another argued that thresholds should not be amended. 

4.111 The impact of lower thresholds can only be analysed following the official adoption of the 

final results of the 2010 call.  This had not happened as of the date of this report.  

However, based on unofficial statistics four of 32 projects have benefitted from the lower 

thresholds since the call 2010. 

                                                

28
  Regulation (EC) No 923/2009 of the European Parliament and of the Council, OJ L 266/2, 9/10/2009, Article 1(1) 

29
  Regulation (EC) No 923/2009 of the European Parliament and of the Council, OJ L 266/2, 9/10/2009, Article 1(2) 

30
  Regulation (EC) No 923/2009 of the European Parliament and of the Council, OJ L 266/2, 9/10/2009, Annex 
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Minimum duration of contracts and possibility to extend contracts  

4.112 The vast majority of interviewees that had received Marco Polo programme funding 

agreed that this is a sensible proposal that is likely to help projects to succeed.  The main 

argument is that there are likely to be delays in the initial phase of projects and so 

prolonging the project can enhance success.  One interviewee suggested that the change 

would allow more innovative projects and argued that this is beneficial because smaller 

projects encourage innovation and are generally more successful than big projects which 

often fail. 

4.113 Unsuccessful applicants were not in favour of this policy due to a concern that there 

would be an unintended consequence of slowing down the performance of projects.  

However, given that companies are always paid on the basis of results, and that the 

overall goal of the Marco Polo programme is to create a more sustainable transport 

system, we consider that the possibility of permitting extensions when considered justified 

by EACI is a positive amendment that should help to improve the success rate of projects. 

4.114 As the possibility of extension has been applicable only since call 2010 and contracts for 

this call had not been signed at the date of this report it is not possible to assess the 

impact of the extension possibilities introduced by Regulation (EC) No 923/2009. 

New definition of freight  

4.115 The majority of those that received funding under the Marco Polo programme felt that 

including empty containers and transport units in tonnage calculations is important and 

would be beneficial as it can reduce project risk.   

4.116 Among unsuccessful applicants there were two different views on whether or not this 

would be beneficial.  One argued that as well as amending the definition of freight it is 

important to reconsider the definition of European benefit as well since there is a benefit 

even if transport does not cross national borders.   

Possibility of applications by single undertakings 

4.117 Recipients of Marco Polo funding had mixed views about this policy.  Some considered 

that requiring applications to be submitted by a number of partners enhances the 

credibility and success of projects while one noted that collaboration is important for 

common learning actions.  Others, however, felt that the policy is sensible and will 

encourage applications and that it would save time that would otherwise be spent looking 

for trusted partners. 

4.118 Unsuccessful applicants were similarly mixed in their views.  One stated that the policy 

would deliver benefits to the programme while another queried whether a real European 

benefit could be obtained without partnerships. 

4.119 This possibility has been applicable only since call 2010 and as noted above the final 

results of the call have not yet been officially adopted, meaning that a robust assessment 
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of the impact is not possible at this stage.  However, based on unofficial statistics there 

may be 11 projects out of 32 selected that have a single undertaking as beneficiary (i.e.  

34 per cent of selected projects). 

Financing of ancillary infrastructure 

4.120 Funding of ancillary infrastructure (understood as the necessary and sufficient 

infrastructure to achieve the goals of actions, including freight-passenger installation) is 

permitted for all except for common learning actions31.  At present, this is currently being 

used as much as it is incorporated in the total financial business plans.  As such it is 

evaluated according to the different criteria for the overall proposal.  In the operational 

financial reality payments are generally made on the basis of tkm achieved rather than on 

the eligible costs or losses which in practice means that ancillary infrastructure is not 

financed in their own right or under separate provisions. 

4.121 Again, interviewees that had received funding under the Marco Polo programme were 

divided over the merits of this policy.  Arguments against generally suggested that the 

Marco Polo programme should not be financing ancillary infrastructure, partly because 

infrastructure finance is available through the TEN-T programme.  However, others 

argued that this may help to encourage applications for projects that require such 

investment and hence have a greater degree of risk. 

4.122 Unsuccessful applicants argued against the concept of Marco Polo providing funding for 

ancillary infrastructure as there are other sources of funding for this. 

Conclusions 

4.123 It is difficult to determine, at this stage, what the impact of Regulation (EC) No 923/2009 

will be.  The impact will be more apparent when data on the 2010 call for proposals are 

available.  However, based on the views of stakeholders in the programme, the regulation 

appears likely to lead to an increase in applications for funding and may help to increase 

the proportion of forecast modal shift that is achieved. 

Analysis at Project Level 

4.124 We selected a sample of 14 projects on which to base our analysis of the Marco Polo 

programme at project level.  In the majority of cases, those operating each of these 

projects had responded to the survey presented in Appendix 1 of this document and were 

subsequently interviewed over the telephone.  In some cases for Marco Polo II, due to a 

lack of responses to the survey from those running a particular type of action, it was 

necessary to conduct an interview without receiving a survey response.  In such cases, 

the case study analysis is a little more limited but we considered it crucially important to 

                                                

31
  Regulation EC 1692/2006, Article 2. 
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include as broad a sample of projects as possible in our analysis.  To exclude, say, 

motorways of the sea actions from the project-level analysis would not have been 

appropriate since the views of those running motorways of the sea projects may differ 

from those that run other types of projects. 

4.125 The sample of projects on which the analysis was based was selected on the basis of 

covering different action types, modes of transport, years of call and countries of 

interviewee. 

Marco Polo I 

4.126 Five projects were selected for the first Marco Polo programme.  We attempted to select 

as broad a sample of projects as possible and included at least one project for each 

action type that was permissible under Marco Polo I.  The selected projects reflect the fact 

that the most common transport mode under Marco Polo I was rail and included partners 

from several different European countries.32  As only three projects financed under Marco 

Polo I involved transport on inland waterways (i.e.  less than 6 per cent of all projects 

funded under Marco Polo I), such a project is not included in our sample as to do so 

would be unrepresentative of the reality.  Unfortunately, it was not possible to include a 

SSS-only Marco Polo I project due to a lack of survey responses and difficulties 

contacting funding recipients.  However, one of the selected projects has a SSS 

component and is included in the sample. 

Marco Polo II 

4.127 Nine projects were selected for detailed study for the second Marco Polo programme.  

We attempted to select as broad a sample of projects as possible and included at least 

one project for each of the five action types that were permissible under Marco Polo II.  

The selected projects reflect the fact that the most common transport mode under Marco 

Polo II was rail and the second most common was short sea shipping.  We selected 

partners from several different European countries. 

4.128 It should be noted that the majority of projects taken for analysis in this section are still at 

an early stage of their planned lives so statements concerning whether or not the project 

will continue following the end of the Grant Agreement were treated with caution.  It is 

quite possible that those running the projects perceive that there is an incentive to state 

that the project will continue even if they believe this will not be the case. 

                                                

32
  We tried to secure an interview with an organisation that had operated an action based on short sea shipping alone, but this was 

not possible given the responses received to our online survey. 
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Insights from the project level analysis 

4.129 We summarise the findings of the project level analysis under the same three headings 

as were used to analyse the results of each individual project:  funding and displacement; 

administrative requirements; and legacy. 

(a) Funding and displacement 

4.130 The Marco Polo has been the only source of public sector funding for the majority of 

projects and hence there has been little overlap between funding sources.  

Complementary State aid was used for only one project in the sample studied. 

4.131 Project ideas were typically in existence before the partners were aware of the Marco 

Polo programme and, in general, the programme does not seem to have caused existing 

project ideas to be modified so as to benefit from funding.  This calls into question the 

extent to which the Marco Polo programme fully adds value relative to what could be 

achieved through private sector initiatives. 

(b) Administrative requirements 

4.132 A number of funding recipients found certain sections of the application difficult to 

complete but there is no clear consensus on the specific sections that proved difficult.  

This implies that either the whole application form in difficult to complete or, most likely, 

that each section of the form is relatively clear to the average applicant but random 

difficulties occur.  The criteria on which applications would be evaluated were generally 

considered to be clear.   

4.133 There was a division of views concerning the accessibility of the Marco Polo programme 

for SMEs.  Interestingly, it is not simply the case that SMEs consider it to be difficult and 

non-SMEs otherwise — the pattern is more complex such that some SMEs consider 

access to be difficult while others have found no problems. 

4.134 Funding recipients are generally happy with the management of the programme by EACI 

and administrative costs during the project period were typically considered to be 

moderate at approximately 5 per cent of the grant received under the Marco Polo 

programme. 

(c) Legacy 

4.135 There is no clear pattern from the project level analysis with regard to the legacy of the 

Marco Polo programme.  Some projects have continued (or are expected to continue) 

following the end of the Grant Agreement, either in the same form or with a change in 

route, while others have not continued (or will not continue).  Reasons for the latter 

outcome have included the end of a project during the period of the Grant Agreement due 

to financial difficulties and a perception that the project is not viable without public sector 

funding. 
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Geospatial Analysis 

4.136 The presentation of data on a dynamic map can help users to identify patterns in the data, 

and to observe differences and similarities across different geographical areas.  Our 

subcontractors Zubed have created a visual representation of the success of Marco Polo 

projects, with some selection criteria (year, mode, action type) that can be applied to the 

interactive map. 

4.137 Figure 4.5 below shows an example screenshot of the map that has been produced by 

Zubed.  The map illustrates the percentage of foreseen modal shift that has been 

achieved for various Marco Polo projects.  The data have been placed into three colour-

coded bands: 

(a) red represents the achievement of 0 per cent of foreseen modal shift and thus 

includes projects that never began and those that have not yet reported data to EACI; 

(b) orange represents the achievement of 1-33 per cent of foreseen modal shift;  

(c) blue represents the achievement of 33-66 per cent of foreseen modal shift; and  

(d) green represents the achievement of more than 66 per cent of foreseen modal shift.   

4.138 Each project is clickable, resulting in a pop-up balloon that describes the project (using 

the description from the EACI monthly monitoring spreadsheet). 

Figure 4.5:  Screenshot of rail projects 

 

4.139 The geospatial analysis provides a number of instructive conclusions: 
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(a) the geographical reach of Marco Polo has increased significantly over time.  For 

example, the majority of projects awarded in the 2004 call connected Member States 

whereas connections to Russia and Ukraine were established through projects under 

the 2008 call; 

(b) modal shift actions have the widest geographical spread (not least because the 

majority of actions have been modal shift) although the greatest concentration of such 

actions includes at least one terminus in the Benelux or Germany; 

(c) in the main, catalyst actions take a north-south route through central continental 

Europe; 

(d) while a large number of actions based on short sea shipping have included Spanish 

ports, actions that have connected ports located in northern Europe have been 

particularly successful; 

(e) actions that have made use of combined transport modes including SSS have 

typically included a terminus in the UK or Russia; 

(f) a large proportion of rail actions have a terminus in the Benelux or Germany; 

(g) the most successful rail actions have been those that connect Germany with one of its 

neighbours; 

(h) projects that utilise inland waterways are concentrated in central Europe while 

combining inland waterways with an additional mode of transport has allowed a wider 

geographical scope; and 

(i) there has been limited participation in the Marco Polo programme from Scandinavian 

countries and Eire while no project has established a connection to Malta or Cyprus.   

Management Evaluation 

4.140 This section evaluates the management of the Marco Polo programme.  We first evaluate 

the processes and activities usually undertaken as part of the management cycle and 

assess the impact of delegating management of the programme to the EACI.  We then 

move on to assess the potential benefits and drawbacks of managing the programme 

under TEN-T Executive Agency. 

Overall management of the programme and impact of delegation to EACI 

4.141 The most important managerial areas of the programme are essentially four: 

(a) call for proposals; 

(b) evaluation procedures; 

(c) monitoring the performance; and 
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(d) dissemination of results. 

4.142 These are the basic elements in our evaluation of the management of the programme.33  

We will review them in turn. 

Call for proposals  

4.143 The first required step in the programme cycle involves drafting the work programme and 

call text.  The responsible body for drafting the call is DG MOVE but this is done in close 

collaboration with EACI.34  EACI is responsible for the diffusion of the information and 

guidance to help potential applicants. 

4.144 The call text explains the structure of Marco Polo funding and the eligibility, selection and 

award criteria.  It also provides, in the Marco Polo web pages35, instructions on preparing 

and submitting a proposal.  These include guidance notes on how to make the 

submission successful, a checklist of required information and a calculator for working out 

the volume of freight shifted off the road by the proposed project. 

4.145 Following the recommendations of the first evaluation of the Marco Polo programme, 

EACI commissioned a work to assess the communication and marketing activities of the 

programme, as well as its opportunities and threats.  The recent publication of the study in 

2009 means it is appropriate to include some of its findings in this evaluation. 

4.146 Awareness of the programme as a means to encourage intermodal freight transport is 

around 57 per cent across logistics and supply chain management and road and non-

road transport operators (although 63 per cent of interviewees recognised the programme 

from a description read out to them).  As many as 35 per cent of such companies had 

never heard about it.  The awareness is different by subsectors: there is only a 43 per 

cent and 54 per cent level of awareness in the logistics and supply chain management 

and road transport interviewee groups, respectively, compared with 78 per cent in the 

non-road transport group.   

4.147 The study concludes that the awareness of the programme could be improved.  In 

particular detailed information should be made more easily accessible through the 

website and the programme review. 

4.148 Results from our survey (see Appendix 3) illustrate that participants are currently aware of 

the programme mainly because of their participation in past applications.  In the same 

                                                

33
  These are similar to the findings in a previous study which describe the managerial responsibilities as a continuous cycle of tasks 

and activities consisting of programme preparation, programme implementation, programme monitoring and evaluation, and finally 
promotion and dissemination of programme results.  The tasks are seen as very similar for Marco Polo I and Marco Polo II (Cost-
effectiveness study concerning the externalisation of programme management tasks related to the second ―Marco Polo‖ 
Programme: 2007-2013, final report). 

34
  We are grateful to EACI for providing the Internal Vademecum of the programme, which provides a guide and understanding of the 

programme and its management. 
35

  See  http://ec.europa.eu/transport/marcopolo/ 
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survey we also find that beneficiaries also mention the internet, their partners or suppliers 

and conference/workshop as important and useful communication methods.  Amongst the 

group of non-applicants, as many as 25 (of 30) had heard about it through conferences, 

the Marco Polo information day, internet sources or through a special contact which was 

familiar with the programme.  This suggests a good coverage of the programme, and we 

infer that it is likely that players active in attending regular sector meetings will be 

informed, at some point, about the programme. 

4.149 The evaluation of Marco Polo I found that the call for proposals was clear in text and 

procedures for most partners but that the application process was viewed as complex.36  

In particular, many participants needed assistance from consultants to submit proposals 

and many applicants experienced difficulties in the calculation of eligible modal shift 

of freight.  The Marco Polo calculator (introduced in 2004) was often used for the 

calculations but apparently was not always used in the correct way.   

4.150 Our survey indicates that there are still difficulties in writing some elements of the 

proposal:  almost 45 per cent of successful applicants stated the environmental benefits 

and external costs savings sections as the hardest elements of the proposal; distortion of 

competition was selected by over 35 per cent of the respondents.  The most striking 

finding of our survey is the fact that close to 80 per cent of beneficiaries used consultants 

to draft the proposals, and, moreover, 70 per cent of them believe this was an important 

element for the success of the application.   

Evaluation 

4.151 The opening of proposals is responsibility of EACI and this is done following standard 

formal procedures.  For this purpose, an opening Committee is appointed within EACI 

which is constituted of at least three persons.  After the opening, an evaluation takes 

place with the aim of selecting the best proposals according to the evaluation criteria 

specified in the call.  The evaluation and selection of project is done in two steps. 

4.152 First a technical pre-evaluation of each proposal is made by a designated team of experts 

who report their result in a standardised evaluation sheet.  During this process, project 

officers would make sure a harmonised methodology and impartial judgments are used.  

To assess the quantitative elements of the proposals EACI has developed evaluation 

tables which provide a standard scoring system in an objective way.  The score can be 

modified with extra points given according to other type of benefits.37  At this stage, the 

financial capacity of applicants is assessed in parallel by financial officers to ensure 

undertakings are legally constituted and registered.   

                                                

36
  The evaluation of Marco Polo 2003-2006 it was also noted the difficulties experienced by participating with the reporting formats, 

and it was recommended to use standard formats and templates. 
37

  In the Ex ante evaluation, the use of the tonne-kilometres criterion for evaluation was seen a being biased towards long distance 
transport and bulk transport.  Nevertheless, the measure was regarded practical and clear metric useful in project selection as long 
as it was used in conjunction with other measures of external benefits. 
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4.153 In a second step, an evaluation committee is appointed in order to confirm or reject the 

projects in the pre-evaluation list.  The Evaluation Committee includes the Marco Polo 

Head of Unit, a representative from another unit of EACI, and representatives from the 

Commission services. 

4.154 The selection of projects takes into account the contribution in terms of tonne-kilometres 

shifted off the road, as well as the relative environmental merits of the proposed actions 

and their contribution to reducing road congestion.  The way to calculate the external 

benefits is explained in the call for proposals (and documents are available on the 

programme web site).  At the same time projects are evaluated on their quality and the 

readiness of projects to be carried out as illustrated in the business plans. 

4.155 As a result of the selection process, the Committee recommends a list of proposals to the 

Authorising Officer by Delegation (AoD) who has the ultimate responsibility for the grant 

award decision.   

4.156 After approval of the list of selected proposals (by the Director of EACI), negotiations with 

the selected projects begin.  Negotiations at this stage aim at receiving more detailed 

information and clarification on issues raised during the evaluation.  A successful outcome 

of the negotiations leads to the signature of grant agreements. 

4.157 In the Marco Polo 2003-2006 report, the evaluation process was perceived as being 

complex, non-transparent and requiring a long time between contract negotiations and 

contract signature.38  Stakeholders were, nevertheless, positive about the transparency of 

the award criteria and importance of the criteria in itself. 

4.158 The findings are corroborated by our survey, which indicates that the evaluation criteria 

were clear to the majority of beneficiaries.  Moreover, 75 per cent of unsuccessful 

respondents believe that the application received a thorough and objective review, and 

sixty per cent feel the feedback received from the evaluators to unsuccessful applicants 

was explained clearly.  Turning to the sample of non-applicants, we have reported that 

respondents believe that the application procedure can be too complex or time 

consuming, but the main reason for not applying to the programme has been the difficulty 

in identifying a specific project suitable for funding. 

4.159 The definition of the award criteria for the different actions is now clearly described and 

available from the Marco Polo website.  There are concerns that in having the objectives 

so clearly described may paradoxically go against the selection process as some 

applicants may choose to deliberately overstate the targets in the proposals in order to 

receive higher scores.   

                                                

38
  The adjudication process was also seen as confusing: one project was originally classified as not eligible but the decision 

reversed several days later.  Another project was initially rejected but subsequently awarded funds some months later. 
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4.160 Interestingly, Europe Economics has been provided with an analysis of the evaluation 

scores and project outcomes which suggests a very small (if not negligible) relationship 

between the two factors.  Based on information from EACI we have examined the 

correlation between the credibility score of the proposals and the Modal Shift effectively 

achieved by the actions.39 

4.161 The Credibility and Viability of the Action is a score assessed during the technical 

evaluation process.  It provides an important award criterion of the assessment of Marco 

Polo proposals and weights 50 per cent of the total award criteria.  The achieved modal 

shift for each relevant action is calculated as tkm achieved vs.  tkm proposed, in 

percentage terms.   

4.162 A priori one would expect some correlation between the credibility score and achieved 

targets, so that the greater achievements are seen in more credible proposals.  In fact that 

analysis shows no relationship between the two factors.  A simple correlation showed a 

very small coefficient (below 0.1) and a regression (including a constant term) showed 

that the relationship between the two factors was statistically not significant.40   

4.163 We also examined this relationship across years of the call to see if there was any effect 

of the introduction of the external evaluation and the new role of automatic scoring (in 

2007), or the new approach to distortion of competition, being less stringent at evaluation 

stage compensated with stronger provisions in the contract (since 2008).  In all but one 

year, the relationship between credibility score and achieved targets is very small and 

statistically insignificant (Figure 4.6).  The only exception is the results observed for 2004 

which show a positive and significant small relationship of 0.04.  However, the results for 

that year are based on a small sample of 10 cases and are heavily influnced by the 

presence of two observations which were stopped before completion (and hence 

achieved a result of 0 per cent).  The results excluding those two observations show a 

statistically insignificant relationship at a 5 per cent level of significance. 

                                                

39
  EACI‘s internal study covered the following action types: Modal Shift (MOD), Motorways of the Sea (MOS), Catalyst (CAT) and 

Traffic Avoidance (TAV) actions.  Common Learning actions (CLA) were not included, as these do not directly produce modal shift.  
The actions included in the study were all which have been recommended for Marco Polo funding since 2003 and which are 
contractually closed.  In total this analysis has considered 112 actions and includes actions which have followed their normal three- 
or five-year lifecycle. 

40
  Detailed results not presented for reasons of confidentiality. 
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Figure 4.6:  Relationship between credibility score and achieved targets (by year of call 
and total) 
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Source:  EACI:  Labels of graphs axis have been deleted to preserve confidentiality of the data.   

 

4.164 The main conclusion of the analysis is that the proposal scores and actions results are, 

perhaps counter intuitively, independent.  This means that the drafting and quality content 

of a proposal is not an indication of the likely success of the action. 

4.165 The EACI internal paper points to different possible explanations such as the change in 

market conditions due to the time lag between proposal writing and final action delivery or 

applicant‘s subjectivity or optimism when preparing the proposals.  But one of the 

underlying suspicions is that the modal shift forecasts proposed may have been 

exaggerated to take advantage of the scoring methodology, which favours proposals 

forecasting high modal shift.   

4.166 In view of this analysis we suggest some simplification in the proposals evaluation 

process might be considered without compromising the quality of the overall procedure. 

Monitoring 

4.167 A procedure to systematically follow-up on the performance of different contracts was 

implemented when EACI took the operational management of the programme.  From 

conversations with EACI, we understand the follow-up system is based on a detailed 
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analysis of intermediate and final reports, and also on operational field visits made by 

project officers.  This allows EACI to have an accurate understanding of the status of 

projects running. 

4.168 Despite this effort, it is recognised that the analysis of reports provided by the recipients 

and site visits do not allow a proper quantification of the real traffic diverted, and the 

reported figures rely ultimately on the declared amounts by the recipients.  Given that in 

most cases the final financial amount paid is proportional to the tonnes displaced, 

monitoring of the programme is ultimately dependent on the declarations made by the 

recipients.  While EACI-administered systems for recording modal shift are absent in 

many cases, since call 2009 there is a system for auditing the declared tkm of 

beneficiaries. 

4.169 For projects with actions unrelated to, or with objectives over and above, modal shift the 

assessments of effectiveness and monitoring of the programmes is even more difficult. 

4.170 One further element of management during the project life cycle is that of competition 

complaints.  Proper management of competition complaints by the EACI requires a lot of 

time and work through checks and meetings with the concerned parties.  The complaining 

parties take these attacks on their commercial interest very seriously but the EACI is clear 

that the plaintiff must bring clear proof (e.g.  figures, indexes, copies of documents) that 

competition has been distorted. 

4.171 After signature, the EACI still has the power to cancel the contract on the basis of proof 

that the subsidies received were used as a means to distort competition or to artificially 

lower costs of sales.  It is, however, very difficult to prove in a formal way the existence of 

a real distortion of competition due to the capture of customers.  EACI has limited powers 

in this area and the legal tools available to it do not really allow for an in-depth, on the 

ground investigation.  The only formal tool at its disposal is to remind the recipient of his 

contractual obligations or to terminate the contract (Article I.12.1 of Grant Agreement). 

Dissemination of results 

4.172 It is important that market players and users are aware of the achievements of the 

programme, not least because this would help to encourage future applications.  The ex 

ante evaluation of Marco Polo II (2007-2013) recommended increasing awareness of the 

programme, making especial use of the current website to include successful projects 

and to indicate the type of projects that are eligible for funding.41 

4.173 At present, the Marco Polo website contains a wealth of information about past projects.  

It also contains descriptions of particular projects.  In the same site there is information 

                                                

41
  ECORYS Transport (2004), ―Ex ante evaluation of Marco Polo II (2007-2013)‖ 
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about promotional tools, events, and press corner.  In addition, a Marco Polo helpdesk is 

available to solve questions when preparing the applications. 

Overall 

4.174 One of the most important changes over the life of the programme was the transfer of 

management in 2008 from the Commission to the EACI.  Commission officials believe 

that this resulted in an ―improvement in its operational management‖.  It is difficult to 

analyse improvements in the management of the programme by comparing performance 

indicators as data are not available before 2008.  However, reports from EACI indicate a 

number of improvements in the management requirements and performance of the 

programme from 2008 onwards: 

(a) the number of applications received has increased from 46 in 2008 to 101 in 2010, 

requiring more managerial time for processing and evaluating them; 

(b) there has been a significant improvement in the average time to contract which has 

fallen from 461 days in 2008 to 328 days in 2010; and 

(c) the average payment time is below the target of 30 days, as evidenced by average 

payment times of 25 days in 2008, 16 days in 2009, and  24 days in 2010. 

4.175 The results of our survey corroborate these improvements.  According to the respondents, 

the overall assessment of EACI agency is reflected to be ―very good‖ or ―good‖ in 23 (out 

of 30) of the beneficiaries (80 per cent).  This includes ―very good‖ or ―good‖ ratings in at 

least 15 of the responses for different managerial aspects of EACI.42 

4.176 The comparison of the management under the Commission or EACI needs to consider 

the differences in resources allocated in both cases.  Conversations with DG MOVE 

officials indicated that the staff size for management was in the order of 4 full time 

equivalents (FTE) in 2007 (plus part-time staff for evaluation of projects) when the 

programme was managed by the Commission.  The figure compares well with 6.3 FTE 

provided for 2006 in the cost-effectiveness study on the externalisation of programme.43  

In the same study it was estimated a requirement of 16.5 and 18.5 FTE for in-house and 

EACI management, respectively, in a future peak situation in 2013.   

4.177 Hence, an important part of the improvement experienced since 2008 can undoubtedly be 

attributed to increased staffing.44  In turn, this has allowed EACI to provide increased 

                                                

42
  This includes: the time taken to assess applications and make awards; contracting arrangements and procedures; monitoring 

arrangements and procedures; application procedures and timescales; requirements regarding activity and final report; time taken 
to process requests for payment; different aspects of programme management; information about the programme; and 
responsiveness of EACI to requests for information. 

43
  Cost-effectiveness study concerning the externalisation of programme management tasks related to the second ―Marco Polo‖ 

Programme (2007-2013). 
44

  The current staff size managing Marco Polo in EACI is in the order of 12 FTE, and this excludes arround 2-3 FTE responsible for 
indirect administrative tasks (communication services, payrol, audits, human resources,.  which did not exist under the 
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assistance to applicants by setting two new functional mailboxes and a help desk with a 

dedicated phone number for solving queries about the programme.  During the two- to 

three-months of the open call period, between 900 and 1000 requests are managed by 

EACI's helpdesk, providing responses in less than 24 hours; during out-of-call periods 

there are about 2-4 daily requests. 

4.178 In previous studies there has been the perception that the application procedures were 

complex.  We did not find overwhelming evidence of this in our survey to non-applicants 

(the main reasons for not applying were more related to the inability to find suitable 

funding).  We do note the presence of consultants in preparing the proposals and the 

importance of these has been emphasised by successful applicants.  This suggests there 

may be a barrier or difficulty for applicants when filling their own application. 

4.179 The main weakness of the programme is the inability to allocate all the available funds to 

beneficiaries.  During the first years this could be attributed to a lack of awareness among 

the targeted audience, evidenced by the fact that only 73 per cent of funds were 

committed in Marco Polo I.  Later, this was attributed to the poor quality of proposals and 

drop out of short-listed projects during the evaluation process, or projects failing to 

achieve their planned objectives.45  

4.180 Moreover, as the award amount is linked to targets achieved, this means that the 

payments to beneficiaries are normally below the EC contribution agreed.  As a result, the 

final paid funds is even lower than the committed amounts.  This makes the difference 

between the available funds and final payments even larger.  This may be because some 

applicants may deliberately overstate their targets in the proposals in order to receive 

higher scores.  The fact that the scoring system is clearly described and linked to tkm (in 

the case of modal shift actions) makes this a very plausible possibility.  Also, the fact that 

beneficiaries are increasingly using consultants in their proposals also indicates that there 

may be an increasing understanding of the evaluation criteria (and the scoring system) 

and hence some may submit applications which will be successful in the evaluation stage 

but will not necessarily achieve the planned objectives.   

Management under EACI 

4.181 We also compare the management of the Marco Polo programme currently under EACI 

to the management of the TEN-T programme under the TEN-T Executive Agency (TEN-T 

EA).  Following the elements investigated in the cost-effectiveness study on the 

externalisation of programme46, we enquired about the relationship and interactions 

                                                                                                                                                  

Commission‘s management).  There were 8 FTE in 2008 (9 in 2009 and 10 in 2010) in EACI for the management of Marco Polo, 
which represents a significant increase compared to the 4-6 FTE estimated for the management under the Commission. 

45
  Based on evaluation Marco Polo 2003-2006 and conversations with Commission officials.   

46
  In 2007 the Cost-effectiveness study concerning the externalisation of programme management tasks related to the second ―Marco 

Polo‖ Programme (2007-2013) concluded recommended the externalisation of the management of the Marco Polo programme to 
the IEEA Executive Agency.  The study studied the costs and benefits of externalisation based on four main grounds: (1) the 
reduction of administrative burden and procedures; (2) the improvement of project management thought more specialized staff; (3) 

 



Evaluation Results 

www.europe-economics.com 75 

between policy objectives of both programmes; similarities/differences in the 

management of the programmes; and potential synergies or economies of scale of 

managing both programmes under TEN-T EA. 

Relationship and interactions between policy objectives of the Marco Polo and TEN-T 

programmes 

4.182 There is some potential complementarity between both programmes in the sense that 

one provides funds for transport infrastructure while the other provides funds for transport 

services using those infrastructures.  This complementarity has led some stakeholders to 

suggest that the combination of both programmes under the same agency could be 

beneficial, as long as it helps aligning the objectives of the programmes and avoiding any 

duplication or unintended effects of running the programmes separately.  It has also been 

suggested that constructors and service providers could submit joint proposals explaining 

how infrastructure and services projects could work together towards the same objective. 

4.183 However, the very nature of support to services and infrastructure also point to important 

differences.  The provision of Marco Polo financial support to transport services usually 

needs to respond to a demand that it is very specific in terms of a moment in time and 

precise locations.  On the other hand, the infrastructure envisaged in the TEN-T 

programme can take a long time to be fully operational which makes it very difficult to plan 

for support of demand actually needed when the infrastructure is available. 

Similarities/differences in the management of Marco Polo and TEN-T programmes 

4.184 At present, both programmes have a fundamental difference in the relationship with their 

beneficiaries.   

4.185 In the case of Marco Polo, the funding decisions are adopted by the Commission on the 

basis of the list adopted by the evaluation committee composed of Commission and EACI 

representatives.  Furthermore, since there is a contractual relationship between the 

Agency and the beneficiary, the former may subsequently (within the framework of the EU 

financial regulation) change the specifications of the contract (to account for changes in 

the market, for example).  Since the revision of the Marco Polo Regulation in 2009, the list 

of projects is adopted by the Commission without approval by the Marco Polo 

Management Committee.   

4.186 For TEN-T, the signatory of the contractual relationship is not the Agency but the 

Commission, so that any potential amendments are subject to the Commission approval 

(unlike for Marco Polo projects).  Every year the TEN-T EA ´proposes´ to the Commission 

the list of projects to be approved under a regulatory committee, and because this 

                                                                                                                                                  

the synergy and economies of scale achieved from managing several programmes in the same organisational structure; and (4) the 
release of Commission staff capacity for policy issues. 
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involves the allocation of funding for different Member States, the list of projects to be 

funded is subject to the committee's approval.  In this case, there is no contract between 

TEN-T EA and the recipient of funding and a Commission funding decision is notified to 

the Member States allocating funds to the recipient.  The Commission funding decision 

has the same enforcement powers as private contracts but amending a Commission 

decision is more complex from a procedural point of view compared to changing grant 

agreements under Marco Polo, and takes also longer. 

4.187 It is clear that, as in the Marco Polo support is given to private companies in a competitive 

environment, the issue of distortion of competition is more sensitive compared to 

infrastructure funding.  The TEN-T programme faces this difficulty to a much lesser extent 

because financial support is given to infrastructure projects previously approved by 

Member States and open to all private operators.  Instead, the TEN–T programme has to 

deal with critical issues related to the procurement procedures followed by beneficiaries.  

The European public procurement rules are strict and it is hence important to ensure that 

beneficiaries of TEN-T funding (i.e.  Member States) are fully compliant with the European 

tendering requirements.  Non-compliance would mean that there could be an unfair 

advantage conveyed to some firms. 

4.188 Furthermore, beneficiaries of Marco Polo are mostly private enterprises, whereas the 

beneficiaries of TEN-T are mostly Member States, this entails a different financial risk 

environment for the European Union interest. 

4.189 Operational aspects also make the management of the programmes very different.  In 

particular the interaction with beneficiaries (SME and relationship with the industry), the 

necessary arrangements of the payments and recovery, and the management of the 

grant agreements and need for flexibility for any potential contract amendments are 

special features of the Marco Polo programme. 

Potential synergies or economies of scale between the Marco Polo and TEN-T programmes 

under one executive agency 

4.190 We have investigated whether there are potential savings from undertaking the different 

programme operations by a single agency, for both programmes under their current 

design.  This explores the productivity of different agents working together (synergy) and 

the increased productivity due to producing a larger output (economies of scale).  We 

investigated any effects on the following operations: awareness of its beneficiaries, 

evaluation of tenders and monitoring of projects. 

(a) Beneficiaries 

The beneficiaries of the projects are generally different.  In the case of TEN-T, 

beneficiaries are mainly Member States and bodies operating under public 

supervision, while in the case of Marco Polo beneficiaries are companies or small and 

medium enterprises.  This means that there are no potential gains from targeting the 

potential audience together.  Awareness campaigns, marketing efforts, and even 
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display of information or responses to queries need to be specific and probably need 

to be done independently for every programme too.  Furthermore, EACI can exploit 

some synergies at the level of EACI‘s communication officers because of the similar 

nature of recipients apply for funding under several programmes run by the Agency. 

(b) Evaluation of tenders 

The evaluation of the projects relies often on the opinion of experts and there is 

potential that the same group of experts could be used to evaluate projects under 

both programmes.  However, the experts are already external and unrelated to the 

Agencies and this means the situation would not change if both programmes were 

provided by the same Agency. 

(c) Technical monitoring 

4.191 There are some potential savings to be reaped from the monitoring and follow-up of 

projects.  But because of the different nature of the programmes the type of controls 

undertaken is very different.  In the case of TEN-T the cycle of projects is longer, projects 

go through very different stages and the output is relatively easy to observe, i.e.  

infrastructure or studies.  In the case of Marco Polo the justification needed to receive the 

funds is different since it is mostly measured in terms of modal shift and the monitoring 

needs to verify whether targets have been achieved and more regular visits are required.  

In terms of policy feedback to the Commission, however, there could be some savings 

from synergies stemming from a greater specialisation of staff.  Specialisation would 

mean that staff would benefit from exchange of knowledge between Marco Polo and 

TEN-T project managers resulting in added value for the Commission in terms of 

feedback for policy purposes.   

4.192 Finally, if both programmes were managed by the same Agency, they could benefit 

mutually and evolve into a more similar environment, not least in the current context of 

discussions for the budgets of the next 5 to 7 years.  For example, Marco Polo is often 

criticised for not making use of all its committed funds (as seen, this is due to poor 

response to Calls in the past, but also to projects failing to achieve their planned 

objectives).  Whereas EACI engages the whole Marco Polo funding up-front, for the so-

called multi annual projects TEN-T EA allocates its funds using an instalment approach, 

such that it is not necessary to commit all funding for a project at the very beginning.  This 

mechanism allows for recycling a substantial proportion of funds to new calls for 

proposals when needed and much better use of the Union funds. 

Relationships between Marco Polo and Other Programmes 

4.193 An important aspect of the evaluation of the Marco Polo programme is to evaluate the 

relationship of the programme to other EU and national funding programmes.  In this 

section, we assess the relationship between Marco Polo and the following programmes: 

(a) TEN-T (EC); 
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(b) Ecobonus (Italy); 

(c) Competitiveness and Innovation Programme (EC, including the Entrepreneurship and 

Innovation Programme and the Intelligent Energy Europe Programme); 

(d) FP7 (EC); and 

(e) Structural and Cohesion funds (EC). 

4.194 We also discuss the complementarity between the Marco Polo programme and State Aid. 

TEN-T 

4.195 The TEN-T programme dedicates financial support towards the realisation of important 

transport infrastructure projects.  The TEN-T programme consists of hundreds of projects, 

defined either as studies or works, whose ultimate purpose is to ensure the cohesion, 

interconnection and interoperability of the trans-European transport network, as well as 

access to it.  TEN-T projects, which are located in every EU Member State, include all 

modes of transport. 

4.196 As a whole, TEN-T projects aim to: 

(a) establish and develop the key links and interconnections needed to eliminate existing 

bottlenecks to mobility; 

(b) fill in missing sections and complete the main routes - especially their cross-border 

sections; 

(c) cross natural barriers; and  

(d) improve interoperability on major routes. 

4.197 The Trans-European Transport Network is being established gradually by integrating land, 

sea and air transport infrastructure components, and by including the necessary technical 

installations, information and telecommunication systems to ensure smooth operation of 

the network and efficient traffic management. 

4.198 The TEN-T programme has recently been subject to a comprehensive review and, on the 

basis of that review, proposals have been formulated for the future of the programme.  

The basic framework for the new trans-European transport network is a dual layer 

planning approach, consisting of a comprehensive network as the basic layer and a core 

network.   

4.199 The comprehensive network will ensure accessibility of all regions of the Union.  It will 

include road, rail, inland waterways, maritime and air infrastructure network components, 

as well as the connecting points between the modes. 

http://tentea.ec.europa.eu/en/ten-t_projects/ten-t_projects_by_country/ten-t_projects_by_country.htm
http://tentea.ec.europa.eu/en/ten-t_projects/ten-t_projects_by_transport_mode/ten-t_projects_by_transport_mode.htm
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4.200 The multi-modal core network will overlay the comprehensive network and will represent 

the strategically most important part of the trans-European transport network.  It shall 

enable a concentration of trans-national traffic flows — both for freight and passengers — 

and will be formed of nodes and multi-modal links between these nodes.  Nodes will 

include selected urban nodes, economic centres and major connecting points between 

modes, including core network ports and airports.  In most cases the core network will be 

formed of existing infrastructure although missing geographical links and missing links 

connecting modes of transport will be a priority under the core network. 

4.201 At present, there are several corridor concepts in existence, such as rail freight corridors, 

ERTMS corridors and "green corridors".  The new TEN-T Guidelines will merge these 

different concepts into multi-modal corridors.  Within this context, Motorways of the Sea 

projects will be a building block of the maritime dimension of the future TEN-T and hence 

there is a clear potential synergy here with the Marco Polo programme.  In this context, 

ports and their hinterland connections will merge into the multi-modal corridors, notably for 

freight. 

4.202 It is understood that corridors would be determined top-down for the most important traffic 

flows, starting from important entry points into the network, integrating the main cross-

border sections and physical bottlenecks still to be realised.  Corresponding to the main 

traffic flows, they can be expected to be partially based upon the Priority Projects, the 

ERTMS and rail freight corridors but shall evolve to multimodal corridors, allowing 

deploying transport services along the corridor beyond the pure infrastructure.  This latter 

point indicates that there may be a possibility of integrating the successor to the Marco 

Polo programme within the new TEN-T programme. 

4.203 Indeed, there is a clear potential complementarity between TEN-T and Marco Polo in the 

sense that one provides funds for transport infrastructure while the other provides funds 

for transport services using those infrastructures.  In the future, it is possible that the 

Marco Polo programme could operate within the revised framework of TEN-T, in line with 

the multi-modal core network and ―corridor‖ approaches.  In particular, following 

designation of the multimodal core network and corridors, it could be publicised that 

funding is available for switching the carriage of freight from road to alternative modes of 

transport within the relevant corridor. 

4.204 Additional synergies could be exploited for Motorways of the Sea projects since finance 

for such projects is already available both under the Marco Polo programme and the 

TEN-T programme.  Indeed, Motorways of the Sea is a Priority Project of the TEN-T and 

there are, quite clearly, synergies that could be exploited in providing funding for projects 

through just one Executive Agency rather than for two, if the operational structures of the 

successor to the Marco Polo programme and TEN-T are similar. 

4.205 This approach is attractive in the sense that the core network and corridors will include the 

most important European traffic flows and it is likely that these routes are some of the 

most congested in Europe at the current time.  Therefore, shifting freight off the road on 
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these routes would, arguably, have a greater positive impact on congestion and the 

environment than would the provision of funding for modal shift on non-corridor routes.   

4.206 The payment structure of the successor to the Marco Polo programme should be revised 

from its current format.  It was demonstrated above that there would be a gain from 

introducing a staged funding approach since funds would no longer be tied-up for several 

years and could be quickly put to productive use if modal shift on a certain corridor were 

to have little success. 

Ecobonus 

4.207 The Ecobonus programme was initially introduced in Sicily in 2005 by State Law n.11 (5 

July 2004).  In 2007, the programme was extended to cover the whole of Italy, based on 

Law 265/2002 which introduced a direct contribution for all transportation companies 

directly proportional to the compensation of avoided externalities that arise from motorway 

transportation, relative to the indicated routes.  The programme was terminated during 

2010 due to budgetary issues. 

4.208 Ecobonus pursued a similar objective to the Marco Polo programme, namely to shift road 

freight transport to the seas.  It is important to emphasise that Ecobonus was concerned 

only with modal shift towards the seas and hence there is no overlap with the Marco Polo 

programme for actions that involve modal shift to rail and other non-sea shipping modes 

of transport. 

4.209 The annual budget for the Ecobonus programme was greater than the budget available in 

any year of the Marco Polo programme at €77m per year between 2007 and 2009.  As 

with the Marco Polo programme, the beneficiaries of Ecobonus funds were European 

transportation companies, partnerships and associations which shift road freight transport 

onto ships on certain established routes. 

4.210 The routes that were permitted under the Ecobonus programme must: 

(a) be an alternative to motorway transport; 

(b) contribute to the reduction of overall congestion in the national motorway network; 

and 

(c) improve environmental standards relative to the corresponding motorway route. 

4.211 The General Manager of the Initiative stated at the SSS and MoS Focal Points Meeting 

(Brussels, 19 March 2010) that Ecobonus has allowed the promotion of the development 

of the ―Motorways of the sea‖ system, contributing to a reduction in social costs generated 

by the national motorway congestion. 

4.212 The Ecobonus programme appears to have been relatively successful in attracting 

applications for funds (approximately 270 applications were received in 2009) and the 

General Manager considers that: 
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―there is a realistic hope for this measure to be refinanced in Italy in the next years, in the 

perspective that the European Commission may consider the possibility of extending it to 

other E.C.  State Members in the medium-long term‖. 

4.213 There is a clear similarity between the scope and the nature of the Marco Polo and 

Ecobonus programmes.  The General Manager of the Ecobonus programme has 

suggested that the programme could be rolled out across Europe in the future and it may 

be possible to do this within a future Marco Polo programme, based on the existing TEN-

T framework.  This idea was also mentioned by a respondent to our survey in response to 

a question about how the Marco Polo programme should operate in the future. 

Competitiveness and Innovation Framework Programme (CIP) 

4.214 The Entrepreneurship and Innovation Programme (EIP) and the Intelligent Energy 

Europe Programme (IEEP) are two of the three specific programmes under the 

Competitiveness and Innovation Framework Programme (CIP).  Both these specific 

programmes may overlap and have synergies with the Marco Polo programme to some 

extent (the third specific programme under the CIP concerns Information Communication 

Technologies and so does not bear any relationship with the Marco Polo programme).   

4.215 The main aim of the CIP is ―to contribute to the enhancement of competitiveness and 

innovation capacity in the EU, the advancement of the knowledge society, and 

sustainable development based on balanced economic growth‖.  The programme focuses 

on SMEs in particular. 

Entrepreneurship and Innovation Programme 

4.216 One of the main aims of the EIP is to tackle the problem of limited investment and 

adoption of environmental technologies and eco-innovation since the environmental costs 

of polluting technologies and the benefits of resource efficiencies are not taken into 

account.   

4.217 Between 2007 and 2010, €133.8m were allocated to the eco-innovations aspect of the 

EIP and there is a potential overlap with the aims of the Marco Polo programme in this 

area.  Possibly as a reflection of the complementarity between the Marco Polo 

programme and certain aspects of the EIP, some aspects of EIP management have been 

delegated to EACI, including the implementation of the Enterprise Europe Network and 

the first application and market replication projects of eco-innovation. 

4.218 Eco-innovation involves changing consumption and production patterns and market 

uptake of technologies, products and services to reduce our impact on the environment.  

Between 2008 and 2013, nearly €200 million is available to fund projects that contribute to 

eco-innovation in Europe.  The aspect of the eco-innovation programme that is most 

closely related to Marco Polo is ―green business‖. 

4.219 The CIP eco-innovation call for proposals 2010 states that ―projects that focus primarily on 

energy generation and energy efficiency (including projects on energy efficiency in 
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industry and energy efficiency in transport) are not supported by the Eco-innovation 

initiative‖.  This suggests that the eco-innovation and Marco Polo programmes do not 

provide funds for the same types of projects and hence there are no displacement effects. 

4.220 It appears that there are some synergies between the management of the Eco-innovation 

initiative and the management of Marco Polo.  For example, the beneficiaries of both 

programmes are private companies, a specific contract (the Grant Agreement) is entered 

into for both programmes and an executive agency (rather than a Directorate General) 

selects the successful projects.  This means that there may be some synergies in terms of 

reduced costs arising from, for example, marketing and promotional activities (cross-

promotion of one programme at events devoted to another, joint promotion in emails to 

stakeholders etc.). 

4.221 The Enterprise Europe Network is the largest network of contact points providing 

information and advice to EU companies on EU matters, in particular small and medium 

enterprises (SMEs).  The Network is complementary to the other functions of EACI as it 

can help companies to find partners that may be needed to apply for EU funds, including 

those of the Marco Polo programme.  The network also hosts information on the Marco 

Polo programme on some of its websites. 

Intelligent Energy Europe Programme 

4.222 The IEEP is managed by EACI and contributes to the achievement of the EU ‗3 times 20 

target‘ — i.e.  20 per cent less greenhouse gases, 20 per cent better energy efficiency 

and a 20 per cent share of renewables.  The programme tackles "softer" factors such as 

removing market barriers, changing behaviour, creating a more favourable business 

environment for growing energy efficiency and renewables markets, and making EU 

energy policies better understood in Europe's communities and regions. 

4.223 Between 2007 and 2013 some €730 million are available to fund European projects to 

promote energy efficiency and renewables, and to set up local or regional energy 

agencies. 

4.224 Energy aspects of transport are included within the programme through STEER actions 

(which create clean and energy efficient transport) and though integrated initiatives of 

local energy leadership (which are large-scale networking and capacity building activities).  

Each of these bears some relation to the aims of the Marco Polo programme. 

4.225 Two specific groups of actions are supported under the energy in transport (STEER) 

section: 

(a) energy-efficient transport; and 

(b) capacity-building and learning on energy aspects of transport. 

4.226 As of December 2010, 53 STEER actions had been financed under the IEEP.  A number 

of these actions bear some resemblance to the common learning action aspect of the 
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Marco Polo programme since they encourage information sharing and co-operation 

between those involved in the transport sector and some actions (e.g.  the START 

programme) have involved freight transport.  This observation suggests that there may be 

potential for common learning actions to be included within the IEEP rather than being a 

separate (and slightly anomalous) category within the Marco Polo programme. 

FP7 Cooperation Work Programme:  Transport 

4.227 The FP7 programme will last for seven years from 2007 until 2013 and has a total budget 

of over €50 billion.  Participation in FP7 is open to a wide range of organisations and 

individuals, including the types of organisations that can apply for Marco Polo funding. 

4.228 Based on technological and operational advances and on the European transport policy, 

the objective of FP7 is to ―develop integrated, safer, ―greener‖ and ―smarter‖ pan-

European transport systems for the benefit of all citizens and society and climate policy, 

respecting the environment and natural resources; and securing and further developing 

the competitiveness attained by the European industries in the global market.‖47 

4.229 The Sustainable Surface Transport section includes activities that ―encourage modal shift 

and decongesting transport corridors (co-modality)‖ and hence there is some potential 

overlap with the Marco Polo programme.  Indeed, the title of the section indicates that the 

FP7 and Marco Polo programmes, in this instance, have a similar goal. 

4.230 The ―Strengthening Competitiveness‖ section includes actions in the following areas: 

(a) strengthening the European maritime transport sector competitiveness; 

(b) exploring and fostering international collaboration in the waterborne transport sector; 

and 

(c) cost-effective improvement of rail transport infrastructure. 

4.231 Such investments would appear to be complementary to the Marco Polo programme.  For 

example, cost-effective improvements of rail transport infrastructure might make the 

operation of freight services a viable option on some railway lines that might not otherwise 

be possible.  This would, hence, lead to an increase in the potential number of additional 

opportunities that could be exploited by those that operate modally shifted services 

financed by the Marco Polo programme.  A similar observation holds for strengthening the 

competitiveness of the European maritime transport sector. 

4.232 Given bullet point (b) above, there may be a potential overlap between the FP7 

programme and the common learning action element of the Marco Polo programme, at 

                                                

47
  (European Commission C(2010)4900 of 19 July 2010), Work Programme 2011, Cooperation, Theme 7, Transport (Including 

Aeronautics), Page 8 
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least insomuch as common learning actions relate to short sea shipping and inland water 

transport. 

Structural and Cohesion Funds 

4.233 The Structural Funds, comprised of the European Regional Development Fund (ERDF) 

and the European Social Fund (ESF), and the Cohesion Fund aim to reduce disparities in 

terms of income, wealth and opportunities between regions within the European Union.  

The overall budget for the current funding period of 1 January 2007 to 31 December 2013 

is €348bn: €278bn for the Structural Funds and €70bn for the Cohesion Fund. 

4.234 The cohesion funds provide finance for TEN-T and hence, in principle, are associated 

with the same complementarities as noted in the TEN-T discussion above. 

4.235 There would appear to be little overlap, if any, between the ESF and the Marco Polo 

programme since the ESF focuses on increasing economic adaptability, employment, 

equal opportunities and social inclusion. 

4.236 There may be some complementarity between the ERDF and the Marco Polo 

programme since the areas in which these ERDF provides support include the protection 

and improvement of the environment and cross-border transnational and inter-regional 

cooperation.  Indeed, in the 2006 Regulation relating to the ERDF it is stated under the 

convergence objective of the fund that this may be achieved in part through:48 

―transport investments, including improvement of trans-European networks and links to 

the TEN-T network; integrated strategies for clean transport which contribute to improving 

the access to and quality of passenger and goods services, to achieving a more balanced 

modal split, to promoting intermodal systems and to reducing environmental impacts‖ 

4.237 The regional competitiveness and employment section notes that one focus of ERDF 

assistance shall be on:49 

―strengthening secondary transport networks by improving links to TEN-T networks, 

regional railway hubs, airports and ports or multimodal platforms, providing radial links to 

main railway lines and promoting regional and local inland waterways and short-sea 

shipping.‖ 

4.238 For outermost regions, support is available for freight transport services and start up aid 

for transport services.   

4.239 With regard to the finance of TEN-T networks, the ERDF shares the same 

complementarities with Marco Polo as discussed in the TEN-T section above.  With 

regard to the promotion of regional and local inland waterways and short-sea shipping 

                                                

48
  Article 4 (8), Regulation (EC) No 1080/2006 of the European Parliament and of the Council, 5 July 2006 

49
  Article 5 (3a), Regulation (EC) No 1080/2006 of the European Parliament and of the Council, 5 July 2006 
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and improving links to regional railway hubs and ports or multimodal platforms, the ERDF 

is a complementary policy to Marco Polo as it should help to increase awareness of the 

possibility of shifting freight off the road and make such actions viable on a greater 

number of routes.  There may be a displacement effect in the outermost regions since 

ERDF aid (including start up aid) is available for freight transport services and this would 

presumably encompass aid for modal shift actions. 

State Aid 

4.240 In 2008, the Commission issued a Communication that provided guidance on State aid 

complementary to Community funding for the launching of the motorways of the sea.  

With regard to complementary State aid funding for project approved under the Marco 

Polo programme the Communication states:50 

―on the basis of Article 87(3)(c) of the Treaty, in the absence of Community funding, or to 

the extent not covered by Community funding, the Commission will authorise State aid to 

the start-up of Marco Polo II ‗Motorways of the Sea‘ projects with a maximum intensity of 

35 % of operational costs and a maximum duration of five years
51

.  The same will apply to 

projects selected under Marco Polo II but for which funding is finally provided through the 

European Regional Development Fund (ERDF)
52

 or the Cohesion Fund
53

.  Start-up aid to 

operational costs may not exceed the above-mentioned duration and intensity, 

irrespective of the source of funding.‖ 

4.241 The Communication thus clearly recognises the complementary role of State Aid and 

European funding in the context of Motorways of the Sea projects. 

4.242 An example of joint funding of this type can be seen in a Motorways of the Sea action that 

was selected in the 2009 call for proposals.  Indeed, in addition to the award of funds by 

the Marco Polo programme, the Commission approved complementary state aid for the 

project amounting to €30m where France and Spain will each grant €15 million.  The 

overall financing of the project will be limited to 35 per cent of the eligible costs within the 

first four years of its operation in line with the applicable EU rules on State aid.  The public 

funding was justified by the Commission partly on the grounds that the competition impact 

of the project will be limited.  The fact that both sources were provided by the Commission 

and the judgment to allow state funding took into account the funding through the Marco 

Polo programme implies that there must be no perceived displacement of Marco Polo 

funds. 

                                                

50
  ―Communication from the Commission providing guidance on State aid complementary to Community funding for the launching of 

the motorways of the sea‖ (2008/C 317/08) of 12 December 2008 
51

  It should be noticed that the clause contained in Annex I(2)(b) of the Marco Polo II Regulation (about the limits to funding 
 based on freight actually shifted from road) applies to Community funding, but not to complementary State aid addressed 
 in the present communication. 
52

  Regulation (EC) No 1080/2006 of 5 July 2006 
53

  Regulation (EC) No 1084/2006 of 11 July 2006  
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5 CONCLUSIONS AND RECOMMENDATIONS 

5.1 The Marco Polo programmes were set up as a funding instrument addressing market 

failures in the freight transport sector, which occur at the scale of the EU and beyond.  A 

unique and important feature of the programme is its transparency, the almost numerical 

precision with which results can be measured and quantified and the direct relationship 

between EU funding and the results obtained.  Furthermore, the devolved management 

of the programme has strengthened its implementation and allowed the Commission to 

concentrate on policy issues.  However, the programmes have also suffered from a 

number of flaws inherent in their design, which have come to the surface during the 

course of their implementation, and particularly so under the strain of the economic crisis. 

5.2 The Marco Polo programmes have not fully achieved the goals set to them before coming 

into being.  In particular, there has always been a significant underachievement of modal 

shift (less than 60 per cent has been achieved in every call) and there is no reason to 

believe that this will be any different for ongoing projects under Marco Polo II.54  However, 

Europe Economics considers that it is important that a successor to the Marco Polo 

programme is introduced since this is currently the only European financial instrument 

that focuses on the improvement of environmental efficiency for freight transport, a 

reduction in greenhouse gas emissions and reduced congestion on European road 

networks.  However, it is acknowledged that this does not necessarily mean that the focus 

need remain on support to modal shift. 

5.3 The overall impact of the Marco Polo programme on the logistics sector is relatively 

limited.  Indeed, the modal shift achieved under Marco Polo I as a whole represents just 

three per cent of the total volume of international road transport in 2006, the final year of 

Marco Polo I.  This should not be seen just as a reflection of poor programme 

performance — even if all projects had achieved the forecast modal shift the statistic 

would still be only six per cent of international road transport in 2006.  Hence, the scale of 

the current programme is as much an explanation for its limited observable impact on 

international freight transport as is the underachievement of forecast gains. 

5.4 Each of the above points suggests that there is a clear argument that modifications to the 

programme are required if a successor to the programme is to be introduced.  In this 

report, we propose several potentially complementary options that are in line with the 

                                                

54
  The programme has suffered from lack of uptake by the market.  Indeed, only in the early years of Marco Polo was there a 

significant reserve list of candidate projects and the doubling the funding intensity has only partly managed to remediate the 
problem.  Furthermore, the programme, with its very prescriptive rules, has proven to be inflexible and incapable of adapting to new 
challenges raised for instance by  the economic crisis.  The focus on support for start-up of new transport services or significant 
upgrades of existing ones makes the programme prone to potential problems of distortion of competition even if there are 
safeguards established in order to avoid a degree of distortion which goes against the common interest. 
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broad aims of the new White Paper to establish a single transport area, promote 

technological development and invest in the multi-modal transport network.55 

Alternative ways of promoting modal shift 

5.5 One possibility for the future of the Marco Polo programme would be to continue with the 

approach of encouraging modal shift towards non-road freight transport but to revise the 

specific details of how this objective is achieved. 

5.6 For instance, funding could be provided to compensate road transporters for shifting 

cargo onto non-road transport modes rather than providing funding to the operators of 

non-road transport modes.  This may help to alleviate some of the concerns expressed in 

survey and interview responses as regards distortion of competition, as not the operators 

but the users of transport are receiving financing. 

5.7 One possibility for alternative implementation would be through the Member States rather 

than providing subsidies directly to private companies.  In particular, the aid given to the 

road transport companies could be based on a public intervention in the form of partial 

reimbursement of invoices for alternative methods to road transport, irrespective of 

whether or not the logistics chain was using the alternative transportation means 

beforehand.  Another possibility of implementation is through an electronic pass which 

could record the voyages made on more environmentally friendly transport modes. 

5.8 However, before introducing such a scheme, Europe Economics advises to analyse in 

further detail a number of issues of potential concern, such as the impact on bureaucratic 

burden, the efficiency and leverage of the scheme compared to the Marco Polo 

programme, the impact on the transport market, the potential legacy of such a scheme, 

the issue of distortion of competition between corridors and the mechanisms to be put in 

place to safeguard the taxpayers' interests.   

From modal shift to direct promotion of innovation, efficiency and sustainability 

5.9 A second option for the future of the Marco Polo programme would be to change the 

focus from modal shift to an alternative approach to achieving the broad goals of creating 

a sustainable transport system and, in particular, reducing the environmental cost 

resulting from the movement of freight across the EU and to close third countries.   

5.10 Such an approach could consist of targeting EU support to investments and actions which 

lower the emissions of CO2 of freight transport (and associated other external costs), 

thereby directly contributing to the objectives of the EU 2020 Strategy.  This policy could, 

for example, compensate undertakings for improving the energy efficiency of the transport 

                                                

55
  WHITE PAPER, Roadmap to a Single European Transport Area – Towards a competitive and resource efficient transport system; 

COM(2011) 144 final 
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unit, even without changing transport mode (e.g.  by switching from a high-emission 

vessel to a low emission vessel). 

5.11 This approach should encompass the identification of investment opportunities and 

actions that merit EU funding support.  Such assessment should be conducted in close 

partnership with the sector and be sufficiently flexible so as to seize the opportunity of new 

technological developments as they arise. 

5.12 Such a programme structure would more directly target the aims of the programme (i.e.  

to improve energy efficiency and sustainability of freight transport) and it is possible that 

funding conditions could be simplified.  In particular, this programme structure could be 

implemented through offering part-finance for the purchase of cleaner vessels, trucks etc.  

and hence would be a one-off payment to companies rather than ongoing support and 

monitoring over a number of years.  This would make the operational management of the 

programme far simpler than at present. 

5.13 Another advantage of this policy option would be that the programme would become 

more attractive to insular and archipelagic Member States than it is at present.  Such 

states currently have some limited opportunities to benefit from the programme because 

of the limited possibility of achieving modal shift / traffic avoidance within their 

geographical boundaries.  If the successor to the Marco Polo programme were to 

compensate for switching to more energy-efficient modes of transport it would become 

more attractive for the insular and archipelagic Member States to participate in the 

programme. 

Expanding the scope of the programme 

5.14 Several options exist for expanding the scope of the programme beyond its current focus 

on modal shift for international freight transport.  One possibility would be for the 

successor to the Marco Polo programme to incorporate a specific type of action to 

support sustainable urban freight and logistics.  For example, an action to support 

companies in switching from petrol to electric trucks for urban road transport and logistics 

could be defined.  Another possibility would be to support multimodality in long-distance 

passenger transport in addition to long-distance freight transport. 

5.15 A detailed analysis of the potential overlap of the successor to the Marco Polo programme 

with existing programmes would need to be undertaken in the event that the scope of the 

programme were to be expanded.  It should be noted that this is a general comment and 

is not restricted to the specific suggestions of the previous paragraph. 

Expand the range of support instruments 

5.16 The Marco Polo programme provides grants as a support for the start-up of actions 

directed to shifting freight transport off the road. 

5.17 There are alternative ways of providing financial support, and these should be 

investigated further with respect to their strengths and weaknesses for each of the actions 
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and objectives envisaged.  For example, the successor of Marco Polo could take the form 

of other financial instruments such as loans, subsidised loans or guarantees, which would 

help finance the needed investments.   

5.18 There are several potential advantages of changing the support instrument.  Most clearly, 

the new support scheme could be designed in a way that would allow flexibility in 

redirecting the funds to alternative projects with similar objectives.  This would make it 

particularly interesting in situations with changing market conditions.  Loans could be also 

used as revolving fund if the repayment of the loan and interest are used to replenish the 

fund for further loans.  This could increase the access to finance for SMEs‘ transport 

operations and would also benefit from associating financing institutions' expertise for 

assessing investment opportunities.  Finally, loans could also be designed so as to 

reduce the administrative burden and the costs of monitoring of achieved results, and 

could potentially benefit from synergies or programmes from other institutions such as the 

European Investment Bank or the European Investment Fund.  Nevertheless, this type of 

intervention could potentially interfere in the level playing field of operators and, similarly 

to the current Marco Polo, should be designed in order to avoid undue distortion of 

competition. 

Improve synergies with the new TEN-T policy options  

5.19 In the future, the successor to the Marco Polo programme could potentially operate within 

the revised framework of TEN-T, within the framework of a broader coherent multi-modal 

TEN-T network which is implemented through ―corridor‖ approaches.  In particular, 

following designation of the multimodal core network, coordination and promotion of 

funding support could take place within the context of the TEN-T implementation, 

ensuring that synergies are exploited between infrastructure funding priorities and support 

to making the use of infrastructure more sustainable.   

5.20 As for the introduction of a modal shift compensation approach, the identification of 

supported corridors would under this option be made consistent with the corridors 

identified under the TEN-T policy.  With this joined-up approach of providing finance to 

transport infrastructure and service along the main corridors, both infrastructure and 

transport operations could obtain finance from the more broadly defined TEN-T 

programme. 

5.21 This approach is attractive in the sense that the core network and corridors will include the 

most important European traffic flows and it is likely that these routes are some of the 

most congested in Europe at the current time and generate the highest external costs.  

Therefore, focussing the implementation of the instrument on these routes would, 

arguably, have a greater positive impact on congestion and the environment and on the 

overall efficiency of the instrument.   

5.22 As for the direct promotion of energy efficiency and sustainability option, again, it would be 

possible to incorporate this policy option within the revised TEN-T framework such that 

promotion and support for implementation of the funding instrument would be coordinated 
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in the framework of the TEN-T policy, even if the instrument as such should be more 

widely applicable than for transport on TEN-T links and nodes only. 

Funding structure and evaluation 

5.23 Irrespective of the particular approach taken by the successor to the Marco Polo 

programme, the funding model should be amended from its current structure.  In 

particular, we consider that adopting a ‗staged‘ funding approach would help to avoid 

outcomes of significant committed but non-allocated European funds.  Indeed, TEN-T EA 

currently allocates funds for TEN-T using an instalment approach, such that it is not 

necessary to commit all funding for a project at the very beginning.  This mechanism 

allows for recycling a substantial proportion of funds to new calls for proposals when 

needed and for an ultimately more productive use of European funds. 

Potential for complementary State aid 

5.24 In the context of the current Marco Polo programme, the complementary role of State Aid 

and European funding in the context of Motorways of the Sea projects has been 

recognised in a 2008 Communication from the Commission.  Europe Economics 

considers that state aid may also play a complementary role under the successor to the 

Marco Polo programme.  Nonetheless, each request for complementary State and 

European funding must be assessed in detail to ensure that no relevant competition 

issues are present. 

5.25 There would be benefit in thinking about the specific approach with which the successor 

to the Marco Polo programme could be linked with State aid.  At present, the process for 

linking State aid to Marco Polo is very complex, difficult to coordinate and has lead to a 

long decision-making process.  This may be one reason for the fact that only one Marco 

Polo project has taken advantage of this possibility at mid-December 2010.  Simplifying 

the process should encourage greater exploitation of joint funding possibilities in the 

future.  It might also be useful to consider the establishment of complementary State aid 

schemes rather than providing opportunities for the use of State aid notifications to 

support individual services. 

Common learning actions 

5.26 A further element of the redesign of the programme might be to remove the possibility for 

funding of common learning actions under the Marco Polo programme.  Support for 

similar action types is currently available through the FP7 programme (at least insomuch 

as the actions relate to short sea shipping and inland waterway transport) and the 

Intelligent Energy in Europe Programme.  Common learning actions would seem to fit 

more naturally into these programmes than they would into a successor to the Marco 

Polo programme based on any of the policy options outlined above. 

5.27 The rationale for this thought is that the successor of the Marco Polo programme would 

be based on observable changes in transport mode or in the energy efficiency of 

transport units within mode.  Common learning actions do not have such easily 
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observable outcomes and appear to have had limited real impact at mid-December 2010 

on decisions relating to international freight transport.  By bringing the common learning 

actions element of the programme within the structure of a programme that has greater 

focus on learning and behavioural change than would the successor to the Marco Polo 

programme, it is possible that the expertise of those running such programmes could be 

utilised to improve the effectiveness of learning actions that involve freight transport. 

Issues with the proposed approaches 

5.28 The risk of fraud is an issue common all the approaches outlined above.  Appropriate 

safeguards should be introduced at national and European level to limit the potential for 

fraud. 

5.29 It would also be necessary to evaluate the potential benefits and risks associated with 

delegating responsibility for programme management and implementation to Member 

States.  On the one hand, Member States have experience of administering the TEN-T 

programme and hence, if the Marco Polo programme were to be aligned with this 

framework, there may be economies of scope to be exploited.  On the other hand, the 

Marco Polo programme is of relatively small scale and hence it is not certain that the cost 

of establishing complex management structures at national level would be justified for a 

programme of this scale.  These issues should be thoroughly evaluated before any 

decisions are taken. 

5.30 For both of the approaches proposed above, the likely administrative burden must be 

considered.  While it is not within the scope of this evaluation to attempt to quantify the 

value of the administrative burden of each approach, a qualitative assessment is possible.  

Indeed, we would expect the administrative burden to be greater if the successor to the 

Marco Polo programme did not to restrict funding to projects along the core network and 

corridors of the new TEN-T programme.   

5.31 If it were to be the responsibility of Member States to implement the programme, we 

would expect these additional costs to fall largely on Member States rather than the 

Commission.  The administrative burden would result from the fact that more time would 

be required to assess and manage projects along many different routes than would be 

required to assess and manage the same number of projects along a smaller number of 

routes.  Within this framework, the administrative burden to the Commission would differ 

little between these options since its role as communicator with Member States and to 

financier would be little affected by the specifics of project award rules. 

5.32 A significant issue with all the options for the successor of the Marco Polo programme is 

deadweight.  Indeed, within each approach there is a risk that European funds would be 

used to compensate actions that would have gone ahead even in the absence of public 

funding such that the added value of the programme would be nil.  As it is not within 

scope to attempt to quantify deadweight at this time, we merely emphasise that a 

thorough cost benefit analysis of the proposed options for the successor of the Marco 
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Polo programme should be undertaken prior to its introduction and should incorporate the 

deadweight issue. 
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APPENDIX 1:  SURVEY QUESTIONNAIRES 

A1.1 Europe Economics has been engaged by DG MOVE of the European Commission to 

conduct an evaluation of the Marco Polo programme.  At the same time, the Centre for 

Strategy and Evaluation Services (CSES) has been commissioned to conduct an 

evaluation of the Executive Agency for Competitiveness and Innovation (EACI), which 

includes the unit managing the Marco Polo programme. 

A1.2 This survey is distributed by CSES and Europe Economics to gather information that is 

required for their respective evaluations.  The survey should not take too much of your 

time to complete and we hope that it will be possible for you to find time to help Europe 

Economics and CSES in their work.  Your input would be greatly appreciated and will 

have an impact on the future structure and running of the Marco Polo programme. 

A1.3 Thank you in advance for your response. 

1 Please complete the following information. 

Organisation Name  

Contact Person name  

Contact email address  

Contact telephone number  

Number of employees  

Type of undertaking – please delete as 
applicable 

SME 

Non-SME 

 

2 Did you apply for funding under the Marco Polo programme? Select all that apply. 

□ Yes I was successful in Marco Polo 1    (Go to Section A) 

□ Yes, I was successful in Marco Polo II   (Go to Section A) 

□ Yes but I was unsuccessful in Marco Polo I  (Go to Section B) 

□ Yes but I was unsuccessful in Marco Polo II  (Go to Section B) 

□ No       (Go to Section C) 

Section A:  Successful Applicants Survey 

1 What was your role in the project? Please describe. 
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Call and selection (process) 

2 How did you hear about the Marco Polo programme? 

□ We had applied for it in the past  

□ Through a specific event or contact.  Please specify  

3 Was the project idea generated so as to secure funding from the Marco Polo programme 

or did the idea already exist before you heard about the programme? 

□ Idea was generated because of the Marco Polo programme 

□ Idea already existed before the programme was heard about 

4 Would the project still have been initiated if you had not received funding from the Marco 

Polo Programme? 

□ Yes 

□ No 

□ Unsure 

5 Did the project receive any other European Commission funding or funding from any 

public sector sources? 

□ Yes.   Please specify  

□ No 

6 How do you judge the height of the costs put on the project because of the administrative 

and procedural requirements of the MP Programme? 

□ Low (1% of grant received from Marco Polo programme) 

□ Middle (5% of grant received from Marco Polo programme) 

□ High (10% of grant received from Marco Polo programme) 

□ Other.   Please specify  

7 Did you have any trouble writing certain elements of the proposal?  Select all that apply. 

□  Quantity of freight shifted off the road or quantity of road traffic avoided 

□  Environmental benefits and external costs savings  

□  Viability of action 
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□  Distortion of Competition 

□  European added value – improvement of co-operation, sharing of know-how 

□  Innovative approach 

□  Dissemination strategy 

□  Credibility of action 

□  Degree of intermodal integration 

8 Was the original project idea changed because of the specific requirements in the Call for 

proposals? 

□ Yes.   Please specify  

□ No 

9 Was it clear to you based on which criteria your proposal would be evaluated? 

□ Yes 

□ No 

10 Did you use consultants to aid you in the production of your proposal? 

□ Yes 

□ No 

11 Do you feel that using the consultants positively affected the success of the project? 

□ Yes 

□ No 

12 What was the cost of using consultants as a percentage of the funding requested from the 

Marco Polo programme? 

□ Low (1% of grant received from Marco Polo programme) 

□ Middle (5% of grant received from Marco Polo programme) 

□ High (10% of grant received from Marco Polo programme) 

□ Other.   Please specify 

 

 



Survey Questionnaires 

www.europe-economics.com 96 

Effectiveness and efficiency of project 

13 What are the main factors contributing to the success / failure of this project? 

Low          Mid         High 

Economic conditions helped project       

Economic conditions hindered project       

Difficulty convincing clients to switch to an alternate mode of transport       

Marco Polo funding gave credibility to project       

Marco Polo funding increased publicity of the project        

Action by other entities to improve infrastructure in reaction to the 
project 

      

Lower demand than anticipated       

Higher demand than anticipated       

Administrative and reporting requirements       

Defensive reaction from road haulage firms in lowering prices       

Legal difficulties       

Marco Polo funding encouraged increased cooperation between 
firms 

      

Project was unable to overcome structural barriers       

Project lead to the generation of innovative ideas       

Project lead to the implementation of innovative ideas       

Project lead to an increased sharing of knowledge (between 
organisations and Member States) 

      

Other (please specify)       

 

14 Do you feel that your project has had any environmental impacts (positive or negative) 

other than from a reduction in road haulage? 

□ Yes.   Please specify  

□ No 

15 Do you feel that your project has had any impacts (positive or negative) other than modal 

shift and environmental benefits? 

□ Yes.   Please specify  

□ No 

16 How many jobs has this project created, if any? 
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Legacy 

17 Will (did) the services initiated by the project continue after MP funding is (was) no longer 

available? 

□ Yes 

□ No.  Project no longer financially viable 

□ No.  Higher business opportunities available elsewhere without aid of the subsidy 

□ No.  Transport mode no longer appropriate given changes in transport routes 

□ No.  Other.  Please specify  

 

18 If the service will (did) remain operational, will (did) it change in nature once it is (was) no 

longer part of the Marco Polo programme? 

□ No 

□ Yes.  Increased reliance on road transportation 

□ Yes.  Change in location of market means change in the route 

□ Yes.  Change in location of market means route no longer useable 

□ Yes.  Other.  Please specify  

 

Impacts of programme 

19 Do you feel that the Marco Polo programme has any adverse impacts in the following 

areas: 

□ Competition within the logistics/transport market.   

□ Increased congestion on waterways 

□ Increased congestion on seas 

□ Increased congestion on railways 

 

  



Survey Questionnaires 

www.europe-economics.com 98 

□ Increased pollution of seas/waterways 

Please elaborate: 

 

 

20 Do you feel that the Marco Polo programme was difficult to access for SMEs?  

□ Yes.   Please describe why.   

□ No 

Role of the EACI 

21 Are you aware that the EACI is the body administering the Marco Polo programme on 

behalf of the Commission? 

□ Yes     

□ No 

□ Vaguely 

22  Please comment on how well the EACI (Executive Agency for Competitiveness and 

Innovation) handled your project.  The EACI administers the Marco Polo programme on 

behalf of the Commission.   

Aspects of Programme management Very 
good 

Good Neutral Poor Very 
poor 

Information about the programme       

Application procedures  and timescales      

Time taken to assess applications and make awards         

Contracting arrangements and procedures      

Time taken to process requests for payment       

Monitoring arrangements and procedures       

Requirements regarding activity reports and final report      

Responsiveness of EACI to requests for information      

Overall EACI role      

Please use the space below to elaborate on your responses and/or to comment on any 

other aspects (positive or negative) of the role of the EACI in your project: 
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23 Overall, what is your view of how the EACI has handled the administration of your project?  

Strongly  

dissatisfied 

Dissatisfied Neutral Satisfied Highly satisfied 

 

24 Were you satisfied with the Marco Polo programme? 

□ Yes 

□ No 

25 Do you have any suggestions for changing or improving the Marco Polo programme?  

Please describe. 

 

 

Section B:  Unsuccessful Applicants Survey 

1 How did you hear about the Marco Polo programme? 

□ We had applied for it in the past  

□ Through a specific event or contact.  Please specify  

2 Did you find the programme easy to access (find and complete the application forms)? 

□ Yes 

□ No  (Please use the space below to explain why not) 

 

 

3  Please use the space below to comment on any other aspects of the application 

procedure and role of the EACI: 

 

 

4 Do you feel that the Commission conducted a thorough and objective review of your 

funding application? 

□ Yes 
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□ No 

5 We are aware that the Commission provides feedback to unsuccessful applicants for 

Marco Polo funding.  Do you feel that this feedback clearly explains why your application 

was unsuccessful? 

□ Yes 

□ No.  Please describe how the feedback could be improved. 

 

 

6 Are you considering re-applying for Marco Polo funding? 

□ Yes 

□ No 

□ Possibly 

7 Has the project gone ahead without Marco Polo funding? 

□ Yes 

□ No 

8 If yes, was the project amended from that submitted to the Commission? 

□ Yes.  Please describe.   

□ No 

9 Did  the project receive any other European Commission funding or funding from any 

public sector sources? 

□ Yes.   Please specify    

□ No 

Impacts of programme 

10 Do you feel that the Marco Polo programme has any adverse impacts in the following 

areas: 

□ Competition within the logistics/transport market 

□ Increased congestion on waterways 
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□ Increased congestion on seas 

□ Increased congestion on railways 

□ Increased pollution of seas/waterways 

Please elaborate: 

 

 

Section C:  Non-applicants Survey 

 

1 How did you hear about the Marco Polo programme? 

□ We had applied for it in the past  

□ Through a specific event or contact.  Please specify  

 

2 Did you consider applying for funding under either Marco Polo I and/or Marco Polo II?  

(tick all that are relevant) 

 □ Marco Polo I 

□ Marco Polo II 

3 Are you considering applying for Marco Polo funding in the future? 

□ Yes 

□ No 

4 For Marco Polo I:  If you considered applying, please specify the reason(s) that you 

ultimately chose not to apply. 

□ Insufficient information available on application procedure 

□ Application procedure too complex 

□ Application procedure too time consuming and/or costly 

□ Lack of partners for application 

□ Unable to identify specific project suitable for funding 
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Other, please specify: 

 

 

5 For Marco Polo II:  If you considered applying, please specify the reason(s) that you 

ultimately chose not to apply. 

□ Insufficient information available on application procedure 

□ Application procedure too complex 

□ Application procedure too time consuming and/or costly 

□ Lack of partners for application 

□ Unable to identify specific project suitable for funding 

Other, please specify: 

 

 

Impacts of programme 

6 Do you feel that the Marco Polo programme has any adverse impacts in the following 

areas: 

□ Competition within the logistics/transport market 

□ Increased congestion on waterways 

□ Increased congestion on seas 

□ Increased congestion on railways 

□ Increased pollution of seas/waterways 

Other, please specify: 
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APPENDIX 2:  INTERVIEW TEMPLATES 

Interview Guide for Successful Applicants 

Call for Proposals 

1 Did you have any trouble understanding the Call for proposals?  If so, which elements 

were unclear? 

2 Did you use consultants to aid you in the production of your proposal?  How did they 

improve you initial proposal/idea?  How much do you think this impacted your chance of 

success? 

Effectiveness 

3 Will the project (likely) realise its intended shift of road-freight to alternative modes of 

transport?  If not, what are the causes for this? 

4 Have any adjustments been made to the project idea (in the contract) during the 

implementation of the project?  If so, what adjustment and because of what reasons? 

Efficiency 

5 Compared to the original cost planning in the proposal, are the costs in reality higher or 

lower?  What are the causes of the difference? 

6 How much private investment has the project generated?  Is this more or less than 

expected? 

Environment 

7 Will the project (likely) realise its intended environmental benefits?  If not, what are the 

causes for this? 

Market conditions 

8 [For catalyst actions only] Will the project overcome any structural market barriers?  If so, 

which barriers and how are these overcome? 

9 Will the project (likely) contribute to the generation of new forms of cooperation? 

10 Will the project (likely) contribute to innovation?  If so, please describe. 

11 [For common learning actions only] Will the project (likely) contribute to the sharing of 

knowledge between organisations? 

12 Do you believe that the Marco Polo programme can lead to a distortion of competition 

within markets?  If so, in what sense? 
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13 Do you believe that the Marco Polo programme is still necessary (e.g.  is there still a need 

for programme to provide start-up aid)? 

Legacy (qualitative) 

14 Do you expect the services initiated by the project will remain operational after the 

completion of the project?  If not, why will it not remain operational? 

15 If so, will the service change when it is no longer part of the Marco Polo Programme?  If 

so, what do you expect will be the change? 

Management (project level) 

16 What are the responsibilities of each of the project partners?  How are they involved in the 

management and monitoring of the project? 

17 How do you judge the quality of the management and monitoring of the project? 

18 How was the communication between the project partners organised?  What has been 

the quality of the communication between the project partners? 

Management (programme level) 

19 How did EACI monitor the project?  Did they request reports?  Did they conduct field 

visits?  Did they ask questions? 

20 Did EACI make any remarks about the progress of the project?  If so, can you shortly 

describe the content of these remarks?  Did you agree with these remarks?  Have the 

remarks let to changes in the project planning, management or monitoring? 

21 How often did you communicate with EACI about the project?  Which methods were used 

to communicate with EACI?  (E-mail, Phone, Reports, etc) 

22 Did you ask EACI for advice?  If so, on what subject and what was the advice?  Could 

you use the advice to advance the progress of the project? 

23 Overall, what is the quality of the communication with EACI? 

Impact of regulation 

24 Do you think the following changes may have had an impact on the participation in the 

programme and/or on the success (efficiency) of the programme?  

(Note that each of the items listed below would be explained to interviewees on the basis 

of the description of changes contained in the Marco Polo Internal Vademecum) 

– Lower thresholds 
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– Minimum duration of contracts and possibility to extend contracts 

– New definition of freight 

– Possibility of applications by single undertakings 

– Financing of ancillary infrastructure 

Interview Guide for Unsuccessful Applicants 

1 Did you have any trouble understanding the Call for proposals?  If so, which elements 

were unclear? 

2 Did you use consultants to aid you in the production of your proposal?  How did they 

improve you initial proposal/idea?  How much do you think this impacted your chance of 

success? 

3 Do you believe that the Marco Polo programme can lead to a distortion of competition 

within markets? If so, in what sense? 

4 Do you believe that the Marco Polo programme is still necessary (e.g.  is there still a need 

for programme to provide start-up aid)? 

5 Do you think the following changes may have had an impact on the participation in the 

programme and/or on the success (efficiency) of the programme?  

(Note that each of the items listed below would be explained to interviewees on the basis 

of the description of changes contained in the Marco Polo Internal Vademecum) 

– Lower thresholds 

– Minimum duration of contracts and possibility to extend contracts 

– New definition of freight 

– Possibility of applications by single undertakings 

– Financing of ancillary infrastructure 

Interview Guide for Non-Applicants 

1 Did you consider applying for funding under either Marco Polo I and/or Marco Polo II?   

2 Are you considering applying for Marco Polo funding in the future? 

□ Yes 

□ No 
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3 If you considered applying, please explain the reason(s) that you ultimately chose not to 

apply. 

4 Do you believe that the Marco Polo programme can lead to a distortion of competition 

within markets? If so, in what sense? 

5 Do you believe that the Marco Polo programme is still necessary (e.g.  is there still a need 

for programme to provide start-up aid)? 



Analysis of Survey Responses 

www.europe-economics.com 107 

APPENDIX 3:  ANALYSIS OF SURVEY RESPONSES 

A3.1 This chapter provides an analysis of responses obtained from market participants.  In total 

80 companies participated in the survey, 15 of them only partially.   

A3.2 The first section of this chapter investigates companies that were successful when 

applying for either Marco Polo I (7 companies) or Marco Polo II (34 companies).  The 

second section investigates companies that were not successful when applying for Marco 

Polo programs (12 companies).  The third section summarises answers from the 

companies that did not apply for either Marco Polo programme (around 30 companies). 

A3.3 In all cases, the vertical axis of the charts below show the number of respondents. 

Successful Applicants Survey 

Call and selection (process) 

Question 4:  How did you hear about the Marco Polo programme? 

A3.4 Past experience with the Marco Polo programme of course played an important role, 

especially for applicants under Marco Polo II.  For those applying to Marco Polo for the 

first time, many had heard about the programme from the internet, through their partners 

and suppliers or during a conference/workshop.   

Figure A3.1:  Question 4 

 

Question 5:  Was the project idea generated so as to secure funding from the Marco Polo 

programme or did the idea already exist before you heard about the programme? 

A3.5 The answers clearly show that the majority of ideas would have been in existence in the 

absence of the Marco Polo programme and only two ideas were generated as a response 

to the availability of funding from the Marco Polo programme. 
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Figure A3.2:  Question 5 

 

Question 6:  Would the project still have been initiated if you had not received funding from the 

Marco Polo Programme? 

A3.6 More than a half of the projects would, or may have, have been initiated even without the 

Marco Polo programmes.  Forty two per cent of projects would certainly have gone ahead 

without funding from the Marco Polo programme, a proportion which may seem rather 

high.  As one market participant suggested, this result may be due to the fact that the 

grant received from the Marco Polo programme must be returned if the project fails — 

projects are paid on performance.  Therefore, it may be that only projects that could work 

without a grant participated in the programme. 

Figure A3.3:  Question 6 
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Question 7:  Did the project receive any other European Commission funding or funding from any 

public sector sources? 

A3.7 Except for one national/regional subsidy, none of the projects received any additional 

funding. 

Figure A3.4:  Question 7 

 

Question 8:  How do you judge the height of the costs put on the project because of the 

administrative and procedural requirements of the MP Programme? 

A3.8 Figure A3.5 indicates that costs related to the administrative requirements of Marco Polo 

represent about 5 per cent of the total received grant for majority of the companies.  Costs 

as a percentage of the grant received are usually greater for smaller projects, which is 

understandable since the administrative requirements are similar for all projects.  A few 

companies mentioned that the recent economic crisis increased costs because of lower 

volumes. 
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Figure A3.5:  Question 8 

 

Question 9:  Did you have any trouble writing certain elements of the proposal?  Select all that 

apply. 

A3.9 At least one option was selected by 30 companies.  Of these companies, almost 45 per 

cent selected environmental benefits and external costs savings as the hardest element 

of the proposal.  Distortion of competition, as the second hardest element, was selected 

by over 35 per cent of the respondents.   

Table A3.1:  Question 9 

Environmental benefits and external costs savings 13 

Distortion of Competition 11 

Quantity of freight shifted off the road 8 

Viability of action 5 

Innovative approach 4 

Credibility of action 4 

Degree of intermodal integration 3 

European added value – improvement of co-operation, sharing of know-how 2 

Dissemination strategy 1 

 

Question 10:  Was the original project idea changed because of the specific requirements in the 

call for proposals? 

A3.10 Very few companies had to change the original project idea because of the specific 

requirements.  Where changes were made, they were mainly caused by the obligation to 

have a partner within the consortium or because of the specific criteria for consortium 

selection. 
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Figure A3.6:  Question 10 

 

Question 11:  Was it clear to you based on which criteria your proposal would be evaluated? 

A3.11 Figure A3.7 indicates that for vast majority of companies, the criteria of the proposals 

evaluation were clear. 

Figure A3.7:  Question 11 

 

Question 12:  Did you use consultants to aid you in the production of your proposal? 

A3.12 Almost 80 per cent of companies that received grants had used consultants to help them 

with their proposals. 
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Figure A3.8:  Question 12 

 

Question 13:  Do you feel that using the consultants positively affected the success of the project? 

A3.13 Over 70 per cent of companies that used consultants believe that their help positively 

affected the success of the project.   

Figure A3.9:  Question 13 

 

Question 14:  What was the cost of using consultants as a percentage of the funding requested 

from the Marco Polo programme? 

A3.14 The cost of consultants varies across companies.  While the majority of respondents fall 

into the low or the middle category, a few companies reported very high costs of up to 25 

per cent of the total grant.  However, these high proportions of cost are usually observed 

for projects that received a relatively small grant. 
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Figure A3.10:  Question 14 

 

 

Effectiveness and efficiency of project 

Question 15:  What are the main factors contributing to the success / failure of this project? 

A3.15 The two most cited negative factors (worse economic conditions and lower demand) can 

be, at least partially, attributed to the overall downturn of the economy.  The economic 

crisis that has occurred during the Marco Polo II funding period, therefore, seems to be an 

important factor that contributed to the failure of some of the projects.   

A3.16 On the other hand, the projects helped to generate and introduce innovative ideas which 

contributed to the success of these projects.  Increased publicity and credibility related to 

the Marco Polo funding seemed to have an important positive impact as well. 
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Table A3.2:  Question 15 

  Low Medium High 

Economic conditions hindered project 7 7 19 

Project lead to the implementation of innovative ideas 4 11 18 

Project lead to the generation of innovative ideas 3 10 18 

Lower demand than anticipated 5 11 16 

Marco Polo funding gave credibility to project 5 11 15 

Marco Polo funding increased publicity of the project  10 13 9 

Defensive reaction from road haulage firms in lowering prices 12 8 9 

Project lead to an increased sharing of knowledge  11 11 8 

Difficulty convincing clients to switch to an alternate mode of transport 5 20 7 

Marco Polo funding encouraged increased cooperation between firms 11 14 7 

Administrative and reporting requirements 11 13 6 

Economic conditions helped project 18 8 5 

Higher demand than anticipated 12 14 3 

Legal difficulties 18 12 2 

Action by other entities to improve infrastructure in reaction to the project 21 7 2 

Project was unable to overcome structural barriers 15 12 0 

Other 0 0 3 

 

Question 16:  Do you feel that your project has had any environmental impacts (positive or 

negative) other than from a reduction in road haulage? 

A3.17 The majority of respondents stated that their project had created additional positive 

environmental impacts.  While some of the specified benefits appear to have arisen as a 

direct consequence of modal shift, some benefits clearly are additional. 

A3.18 For example, one respondent stated that during the course of the project there had been 

an opportunity to optimise fuel consumption in the vessels while another stated that they 

had optimised cargo storage capacity.   

A3.19 One respondent stated that knowledge spillovers and useful contacts obtained through 

the Marco Polo programme will create additional positive environmental impacts in the 

future as they continue to work on modal shift projects.   
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Figure A3.11:  Question 16 

 

Question 17:  Do you feel that your project has had any impacts (positive or negative) other than 

modal shift and environmental benefits? 

A3.20 Only positive impacts are mentioned by the respondents, such as new business 

opportunities, transfer of know-how or various other impacts that either positively affected 

projects within the company, or the whole market.  For example, one respondent stated 

that the aggregation of shuttle trains allowed freight to be diverted from roads for 

destinations that were not originally included in the project. 

Figure A3.12:  Question 17 
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Question 18:  How many jobs has this project created, if any? 

A3.21 In total, the number of jobs that are stated to have been created by the Marco Polo 

programme is 295, including only those projects that were operated by survey 

respondents.  It should be also noted that additional jobs could have been created 

indirectly in other participating companies, these are not included.  Equally, however, there 

may have been job losses in other industries as employment was displaced away from 

the road haulage industry towards the modally shifted industry. 

Figure A3.13:  Question 18 

 

Legacy 

Question 19:  Will (did) the services initiated by the project continue after MP funding is (was) no 

longer available? 

A3.22 A few projects were/will not be viable without the public support; however the majority of 

respondents stated that their project would survive without Marco Polo programme 

funding.  As discussed in the main text of this report, there are issues of existence bias 

and response bias associated with the reported findings of this question. 

Table A3.3:  Question 19 

Yes 23 

No.  Project no longer financially viable 4 

No.  Higher business opportunities available elsewhere without aid of the subsidy 0 

No.  Transport mode no longer appropriate given changes in transport routes 0 

No.  Other 5 
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Question 20:  If the service will (did) remain operational, will (did) it change in nature once it is 

(was) no longer part of the Marco Polo programme? 

A3.23 In general, only the change in location of the market will/did affect the nature of a few 

projects; the rest will/did remain unchanged.   

Table A3.4:  Question 20 

No 18 

Yes.  Change in location of market means change in the route 6 

Yes.  Increased reliance on road transportation 0 

Yes.  Change in location of market means route no longer useable 0 

Yes.  Other 4 

 

Impacts of programme 

Question 21:  Do you feel that the Marco Polo programme has any adverse impacts in the 

following areas: 

A3.24 Table A3.5 indicates that many companies did not select any option suggesting that the 

majority of recipients of Marco Polo funds do not see many adverse effects caused by the 

Marco Polo programme.   

Table A3.5:  Question 21 

Competition within the logistics/transport market 4 

Increased congestion on railways 2 

Increased pollution of seas/waterways 2 

Increased congestion on waterways 0 

Increased congestion on seas 0 

 

Question 22:  Do you feel that the Marco Polo programme was difficult to access for SMEs?  

A3.25 The most cited difficulties of access for SMEs mainly include heavy and too complicated 

administration.  It was noted that without the help of consultants the application would be 

too time consuming.  On the other hand, one respondent stated that although the process 

may seem fairly complicated for some companies, in their view it is getting better every 

year. 
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Figure A3.14:  Question 22 

 

Role of the EACI 

Question 23:  Are you aware that the EACI is the body administering the Marco Polo programme 

on behalf of the Commission? 

A3.26 Clearly, except for one company, all market participants are fully aware of the EACI and its 

role. 

Figure A3.15:  Question 23 
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Question 24:  Please comment on how well the EACI handled your project. 

A3.27 There does not seem to be any pattern in the replies.  Time taken to assess the 

applications received slightly higher number of very poor replies but, apart from that, the 

replies are scattered across the options without any outliers. 

A3.28 Overall, the EACI is considered to be good on average with only two companies thinking 

it to be poor. 

A3.29 In the comments, companies generally expressed positive feedback on the role of EACI 

mentioning the professional handling of the questions, approachable staff or good support 

and guidance.  However, some companies complained that EACI is focused too much on 

the grant agreement and argued that EACI should be more flexible when it comes to 

amendments to the contract required by the market needs, such as changes in routes etc.   

Table A3.6:  Question 24 

  
Very 
good Good Neutral Poor 

Very 
poor 

Time taken to assess applications and make awards    5 10 7 4 4 

Contracting arrangements and procedures 4 12 8 4 1 

Monitoring arrangements and procedures  5 12 8 2 1 

Application procedures  and timescales 4 13 9 1 2 

Requirements regarding activity and final report 3 12 9 3 0 

Time taken to process requests for payment  6 9 12 0 1 

Aspects of Programme management 6 15 6 0 1 

Information about the programme  9 16 4 1 0 

Responsiveness of EACI to requests for information 9 17 4 0 0 

Overall EACI role 6 17 5 2 0 

 

Question 25:  Overall, what is your view of how the EACI has handled the administration of your 

project?  

A3.30 As noted earlier, companies are generally satisfied with how the EACI handled the 

administration.  Therefore, only two companies were dissatisfied, one strongly.   
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Figure A3.16:  Question 25 

 

Question 26:  Were you satisfied with the Marco Polo programme? 

A3.31 Again, the majority of companies (over 85 per cent) were satisfied with the Marco Polo 

programme.   

Figure A3.17:  Question 26 
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Question 27:  Do you have any suggestions for changing or improving the Marco Polo 

programme?  Please describe. 

A3.32 Companies often mentioned that Marco Polo could be more flexible towards changes 

during programme lifetime as businesses always need to adjust to the market needs.  

More flexibility would be also welcome in the use of total budget (shifting some expenses 

from one category to another).   

A3.33 Other suggestions include an idea to create an ―ecobonus‖ action for Marco Polo III, 

based on the Italian model, and to further simplify and speed up the project evaluation 

process. 

Unsuccessful Applicants Survey 

Question 1:  How did you hear about the Marco Polo programme? 

A3.34 As for the response of successful applicants, cited categories of specific events or 

contacts include various conferences or presentations together with information from 

consultants, suppliers or press. 

Figure A3.18:  Question 1 

 

Question 2:  Did you find the programme easy to access (find and complete the application 

forms)? 

A3.35 The majority of respondents (73 per cent) stated that the Marco Polo programme was 

easy to access.  Companies that did not find the programme easy to access mainly 

complained about its long and heavy administrative requirements. 
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Figure A3.19:  Question 2 

 

Question 3:  Please use the space below to comment on any other aspects of the application 

procedure and role of the EACI: 

A3.36 Very few comments were provided by respondents.  Responses from EACI are 

considered very quick and precise, which is helpful to applicants.  One company stated 

that it would like the application process to be ―more open to actual (real) projects rather 

than studies and projects that might not happen‖. 

Question 4:  Do you feel that the Commission conducted a thorough and objective review of your 

funding application? 

A3.37 Figure A3.20 shows that the majority of companies believe their application was 

thoroughly and objectively reviewed.   

Figure A3.20:  Question 4 
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Question 5:  We are aware that the Commission provides feedback to unsuccessful applicants for 

Marco Polo funding.  Do you feel that this feedback clearly explains why your application was 

unsuccessful? 

A3.38 While the majority of respondents stated that the feedback provided a clear explanation, a 

few companies would welcome a more specific and detailed feedback or an interactive 

feedback process. 

Figure A3.21:  Question 5 

 

Question 6:  Are you considering re-applying for Marco Polo funding? 

A3.39 The majority of companies are considering re-applying for Marco Polo funding.   

Figure A3.22:  Question 6 
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Question 7:  Has the project gone ahead without Marco Polo funding? 

A3.40 Most of the unsuccessful projects did not go ahead without Marco Polo funding.  This 

proportion may seem different from the Question 6 of the previous section, where 

successful candidates stated that most of their projects would, or may, have been initiated 

even without external funding.  However, considering only those successful applicants 

that stated that the project would definitely have gone ahead in the absence of Marco 

Polo funding (42 per cent) the proportion is similar to that of the projects were 

unsuccessful in their application to Marco Polo but went ahead anyway (45 per cent). 

Figure A3.23:  Question 7 

 

Question 8:  If yes, was the project amended from that submitted to the Commission? 

A3.41 One of the reasons why some changes to the projects were made was to address the 

comments of the evaluation committee while another respondent stated that the project 

was changed because without the Marco Polo funding, it was not necessary to meet 

certain restrictions (for example in terms of competition). 
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Figure A3.24:  Question 8 

 

Question 9:  Did the project receive any other European Commission funding or funding from any 

public sector sources? 

A3.42 Except for one national subsidy and one company participating in the StratMoS project56 

none of the companies received any funding. 

Figure A3.25:  Question 9 

 

                                                

56
  The StratMoS project promotes and facilitates shift of cargo from road to sea-based intermodal transport within the North Sea 

Region by supporting the implementation of Motorway of the Sea (MoS) in an integrated logistical chain.  The StratMoS project is 
funded by EU and the Norwegian government. 
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Question 10:  Do you feel that the Marco Polo programme has any adverse impacts in the 

following areas: 

A3.43 The vast majority of respondents did not select any option, suggesting that companies do 

not think Marco Polo programme has any significant adverse impacts.   

Table A3.7:  Question 10 

Competition within the logistics/transport market 1 

Increased congestion on waterways 0 

Increased congestion on seas 0 

Increased congestion on railways 0 

Increased pollution of seas/waterways 0 

 

Non-applicants Survey 

Question 1:  How did you hear about the Marco Polo programme? 

A3.44 In the main, companies gathered information about Marco Polo through conferences, 

Marco Polo information day, internet sources or through a special contact familiar with the 

programme. 

Figure A3.26:  Question 1 
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Question 2:  Did you consider applying for funding under either Marco Polo I and/or Marco Polo 

II?   

A3.45 Seven companies considered applying under both Marco Polo I and Marco Polo II.  The 

number of companies that considered applying for funding under Marco Polo II was 

double that of Marco Polo I.   

Figure A3.27:  Question 2 

 

Question 3:  Are you considering applying for Marco Polo funding in the future? 

A3.46 As the Figure below shows, 70 per cent of the respondents are considering applying for 

Marco Polo in the future.   

Figure A3.28:  Question 3 
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Question 4:  For Marco Polo I:  If you considered applying, please specify the reason(s) that you 

ultimately chose not to apply. 

A3.47 An inability to identify a suitable project seems to be the main reason why firms did not 

apply for funding.  The perceived heavy application procedure also discouraged several 

companies. 

A3.48 Other reasons explained in the comments mentioned that non EU countries are not able 

to participate in cooperation with EU partner. 

Table A3.8:  Question 4 

Unable to identify specific project suitable for funding 8 

Application procedure too complex 4 

Application procedure too time consuming and/or costly 4 

Insufficient information available on application procedure 3 

Lack of partners for application 2 

Other, please specify 6 

 

Question 5:  For Marco Polo II:  If you considered applying, please specify the reason(s) that you 

ultimately chose not to apply. 

A3.49 An inability to identify a suitable project and the perceived heavy application procedure 

are again the two main reasons why companies did not apply for Marco Polo II funding.  

There seems to be an improvement in the amount of information available on the 

application procedure as only one company selected this option as a reason not to apply. 

Table A3.9:  Question 5 

Unable to identify specific project suitable for funding 12 

Application procedure too complex 4 

Application procedure too time consuming and/or costly 3 

Insufficient information available on application procedure 1 

Lack of partners for application 3 

Other, please specify 8 

 

Question 6:  Do you feel that the Marco Polo programme has any adverse impacts. 

A3.50 While the majority of both successful and unsuccessful applicants did not feel that the 

Marco Polo programme had serious adverse impacts, the Table below shows that non-

applicants take a different view.   
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A3.51 Most importantly, almost half of the companies believe that the Marco Polo programme 

has an adverse impact on the competition within the logistic/transport market.  For 

example, it is stated that funding from the Marco Polo can distort competition within the 

maritime transport sector as funded projects have a great competitive advantage over 

existing non-funded transporters. 

Table A3.10:  Question 6 

Competition within the logistics/transport market 12 

Increased congestion on railways 4 

Increased congestion on waterways 3 

Increased pollution of seas/waterways 3 

Increased congestion on seas 2 

Other, please specify 8 
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APPENDIX 4:  INFORMATION REQUESTED IN ARTICLE 14 OF 
REGULATION (EC) NO 923/2009 

The Impact of the Marco Polo Regulation as amended by Regulation (EC) 
No 923/2009  

A4.1 The main objectives of the Marco Polo programme are to reduce congestion, to improve 

the environmental performance of the transport system and to enhance intermodal 

transport, thereby contributing to an efficient and sustainable transport system which 

provides EU added value without having a negative impact on economic, social or 

territorial cohesion.   

A4.2 The programme should achieve, by its end, a substantial traffic shift from international 

road freight traffic to short sea shipping, rail and inland waterway transport, or to a 

combination of modes of transport in which road journeys are as short as possible. 

Effectiveness 

Modal shift, catalyst, Motorways of the Sea and traffic avoidance actions 

A4.3 For actions that had a modal shift objective (modal shift actions, catalyst actions, 

motorways of the sea actions and traffic avoidance actions), effectiveness is measured by 

comparing the achieved and expected tonne kilometres of the different projects.  At 

programme level, we compare the sum overall achievement of modal shift relative to that 

expected. 

A4.4 Table A4.1 shows the total modal shift that was expected and achieved for each year of 

call under Marco Polo I.  As all but one of the Marco Polo I projects are either closed or 

stopped and a realistic projection has been made for the two remaining final projects, 

these figures should provide an accurate representation of the success of projects 

financed under the first Marco Polo programme.  It is evident that there is significant 

underachievement of anticipated modal shift in all years of Marco Polo I. 

A4.5 Table A4.2 shows the total modal shift that was expected and achieved for each year of 

call in Marco Polo II.  It should be emphasised that the figure of achieved modal shift will 

increase over time for the call years of 2007-2009 as many of these projects are still 

ongoing at an early stage, and hence the final percentage of expected modal shift that will 

be achieved will be greater than the figures presented in the table. 

A4.6 It should be noted, that total volume of reported modal shift corresponds to the yearly 

average modal shift of 20 billion tkm as targeted by the programme.  However, this figure 

is likely to fall following the increase of funding intensity from 1 to 2 euro per 500 tkm 

shifted off the roads, which was not matched with a corresponding overall budget 

allocation to the programme.   
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Table A4.1:  Marco Polo I — total modal shift by call 

  2003 2004 2005 2006 Total 

Expected 12,396 14,382 9,535 11,401 47,714 

Achieved (Mtkm) 7,253 6,326 4,510 3,373 21,462 

% 58.51 43.99 47.30 29.59 44.98 

Source:  EACI data 

Table A4.2:  Marco Polo II — total modal shift at Mid-December 2010 by call 

  2007 2008 2009 Total 

Expected 27,835 16,334 17,177 61,285 

Achieved at mid-December 
2010 (Mtkm) 6,562 1,703 380 8,645 

% at mid-December 2010 23.58 10.43 2.22 14.11 

Source:  EACI data 

Note:  Figures for Marco Polo II relate to projects that are currently still going and it is likely that such figures increase over time.  Figures 
for traffic avoidance actions are the tonnekilometre equivalent of vehiclekilometres. 

Catalyst actions 

5.33 Catalyst actions, in addition to the modal shift objective, aim to overcome one or more 

structural barriers.  The structural barriers are specific to each project and hence it is not 

possible to provide a quantitative assessment of success in overcoming such barriers on 

a consistent basis.  However, a qualitative assessment is possible and an inconsistent 

picture emerges.  Two contracts were terminated before a service could begin and hence 

structural barriers were not overcome while a third contract was terminated with limited 

success in overcoming the structural barriers identified. 

5.34 Nonetheless, the majority of catalyst actions have been relatively successful in 

overcoming the identified structural barriers.  Some projects have successfully overcome 

psychological barriers to intermodal transport while others have successfully overcome 

technical difficulties that existed prior to the award of Marco Polo funding.  While some 

projects overcome only a subset of all barriers identified, the general picture is positive:  

catalyst actions for which the proposed service has become operational have typically 

succeeded in overcoming the identified structural barriers. 

5.35 This implies that the effectiveness estimate for catalyst actions presented in the tables 

above (and hence based on the modal shift objective alone) is probably an underestimate 

of the true effectiveness of the actions.  However, it is not possible to quantify the impact 

of overcoming a structural barrier in monetary terms and hence this point must be treated 

qualitatively. 

Traffic avoidance and common learning actions 

A4.7 It is too early to fully assess the effectiveness of traffic avoidance actions, though the 

achieved figures at mid-December 2010 have been included in Table A4.2.  As of mid-
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December 2010, only two such actions have received funding, both in the 2009 call.  Data 

on the success of these projects are, hence, limited at present.  One project has, at mid-

December 2010, achieved 3.1 per cent of its forecast modal shift while figures for the 

other project have not yet been received by EACI. 

A4.8 Based on a review of the final approved report of all five common learning actions in the 

2005-2007 calls, and the ―fiche de trasfert‖ for the two awarded funding in the 2004 call, it 

appears that they have been relatively successful in achieving their stated objectives.  

Indeed, a number of projects having a success rate of 100 per cent.  For this type of 

project, however, there is an important difference between noting whether the project 

achieved the stated operational objectives and assessing whether the project has a real 

effect on the practices of logistics and other companies concerned; or on the likely future 

growth in intermodal transport.  The evidence on this point is less clear. 

Environmental benefits 

A4.9 Applicants for funding under the Marco Polo programme are required to present in their 

proposals a forecast of environmental benefits that will be achieved through the project.  

Such estimates are formed using the Marco Polo calculator, a pre-formatted Excel 

spreadsheet that is available in the application packs for each call via the Marco Polo 

website. 

A4.10 The Marco Polo calculator is widely considered to be outdated and hence does not 

provide accurate estimates of the environmental benefits that might be achieved by each 

project.  This presents a problem for quantifying the aggregate environmental 

achievement of the Marco Polo programme. 

A4.11 Our analysis has shown that the percentage achievement of foreseen environmental 

benefits follows a similar pattern to that of modal shift.   

A4.12 The EC commissioned a revision of the calculator and organised an external review of the 

revised calculator which was finalised in January 2011.  The key finding of the external 

review was that while the proposed new version of the calculator is an improvement on 

the previous version, there remains scope for further fine-tuning.  In general, the output of 

calculator was considered adequate for comparative purposes (i.e.  between different 

Marco Polo projects) but the external reviewers noted that it is not considered adequate 

for producing quantitative assessments of the externalities of a specific transport service. 

Efficiency 

A4.13 One indicator of the efficiency of a project is the ratio of outputs (in the case of projects 

with a modal shift objective, tkm achieved) to inputs (in this case € in the committed 

budget or the amount of money actually paid to projects).  A greater ratio implies that the 

project had greater efficiency, in that more freight was shifted per € of subsidy committed 

or paid. 



Information Requested in Article 14 of Regulation (EC) No 923/2009 

www.europe-economics.com 133 

A4.14 At this point, it should be noted that there is an observed decrease in the efficiency during 

Marco Polo II project.  This can be explained by changes to the rules governing projects, 

in particular the doubling in the funding intensity (new projects were funded at a rate of €2 

per 500tkm / 25vkm, when the previous rate was €1 per 500tkm achieved or 25 vkm 

avoided) and the new definition of modal shift (valid as from call 2010 and later) 

introduced by Regulation EC 923/2009. 

A4.15 Table A4.3 shows the efficiency that was achieved in Marco Polo I while Table A4.4 shows 

the efficiency that has been achieved at mid-December 2010 in Marco Polo II.  Both of 

these tables are based on funds that were committed to projects rather than funds 

actually paid to those running projects.  The rationale for including this efficiency measure 

is that once money is committed to projects it is ‗tied-up‘ and cannot be put to other uses, 

even if projects are struggling and clearly will not be granted the full amount.  This point is 

discussed in greater detail below together with options for reducing the severity of this 

problem in the future. 

Table A4.3:  Marco Polo I — efficiency by call (committed funds, projects other than 
catalyst actions and common learning actions) 

  2003 2004 2005 2006 Total 

Efficiency expected (tkm / €) 979 800 584 628 741 

Efficiency achieved (tkm / €) 573 307 252 212 326 

Source:  EACI data 

Table A4.4:  Marco Polo II — efficiency at mid-December 2010 by call (committed funds, 
projects other than catalyst actions and common learning actions) 

  2007 2008 2009 Total 

Efficiency expected (tkm / €) 761 538 288 486 

Efficiency achieved at mid-December 
2010 (tkm / €) 210 83 23 127 

Source:  EACI data 

Note:   Figures for Marco Polo II relate to projects that are currently still ongoing and it is likely that such figures increase over time. 

A4.16 Table A4.5 shows the project efficiency based on funds actually paid to beneficiaries 

under Marco Polo I.  Figures are not available for Marco Polo II at present as these 

projects are ongoing and hence final payments to beneficiaries have not yet been 

determined. 

A4.17 There is a crucial distinction between these figures and those presented above based on 

committed funds since beneficiaries are reimbursed on the basis of project results and are 

not paid the full amount committed to their project unless all objectives are met.   

A4.18 If all projects achieved 100 per cent of the objectives, the efficiency figures based on 

committed funds and paid funds would be the same.  However, the vast majority of 

actions have achieved less than 100 per cent and hence the efficiency of projects 
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measured through committed funds is less than efficiency figures estimated on the basis 

of paid funds.  This is clearly illustrated by comparing Table A4.5 with Table A4.3. 

Table A4.5:  Marco Polo I — efficiency by call (paid funds, projects other than catalyst 
actions and common learning actions) 

  2003 2004 2005 2006 Total  

Efficiency expected (tkm / €) 979 800 584 628 741 

Efficiency achieved (tkm / €) 918 595 672 501 679 

Source:  EACI data 

A4.19 For Marco Polo I projects as a whole, the efficiency expected was, on average, 741tkm 

per € of subsidy.  It is interesting to note that some projects achieved more than 100 per 

cent of their objectives but could not receive more than the maximum subsidy specified in 

the Grant Agreement.  In contrast, some projects significantly under-achieved their 

objectives.   

A4.20 The average outturn of 326tkm per € of subsidy when measured on the basis of 

committed funds and 679 tkm per € of subsidy when measured on the basis of paid funds 

demonstrates that projects were less successful than had been expected.  Moreover, 

efficiency fell significantly in the 2006 call, possibly as a result of a more difficult economic 

climate or because applicants had learnt how to ‗game the system‘ when applying for 

funds and hence overstated expected modal shift compared with what would have been 

realistic objectives. 

A4.21 Nonetheless, the fact that payment to beneficiaries is conditional to the achievement of 

results is an important and positive aspect of the Marco Polo programme design, despite 

the negative side effects of under-use of committed budget.  Such a feature ensures that 

the incentives of beneficiaries and taxpayers are aligned and there is no other mechanism 

that would provide stronger incentives for projects to succeed. 

A4.22 An additional element to consider in this analysis is the leverage effect of the Marco Polo 

programme, i.e.  the value of private investment per €1 of EU subsidy.  For Marco Polo I, 

the foreseen EC contribution was approximately between 2 and 10 per cent of the total 

project budget,57 indicating that each euro of EC funding was associated with between €1 

and €9 private investment.  Whether this foreseen leverage effect was fully achieved is 

unclear since we are unaware of the total final project budgets (though we do know the 

final EC contribution). 

                                                

57
  Except for CLA where a maximum of 50 per cent is applicable 
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Deadweight 

A4.23 In an evaluation of the effectiveness of a programme of public subsidy of private sector 

economic activity, the question of deadweight has to be confronted.  If an activity that 

would have taken place without subsidy receives a subsidy, there is no benefit to the 

taxpayer and the subsidy paid is ―deadweight‖ on the overall effectiveness of the 

programme. 

A4.24 As indicated, the information on deadweight can be obtained from the results of the 

questionnaire survey.  Of 33 respondents to a question in the beneficiaries‘ survey on 

whether the projects would definitely have gone ahead in the absence of Marco Polo 

funds, 14 (i.e.  42 per cent) stated that they would.  Forty five per cent of respondents to 

the unsuccessful applicants‘ survey (i.e.  5 of 11 respondents to the question) stated that 

the projects had gone ahead without funding from the Marco Polo programme.  Although 

it was outside the scope of this project to investigate the circumstances of each case 

sufficiently to be sure that these judgements are reasonable, there would if anything be 

likely to be a bias in respondents‘ replies in favour of saying that the projects were 

dependent on the subsidy.  Hence, the finding that a significant proportion of projects 

would have gone ahead without Marco Polo funding questions whether or not the 

programme is fully ‗adding value‘ to what could be achieved through private sector 

funding. 

Contribution and legacy of the programme 

A4.25 Of 32 respondents to a survey question on the legacy of projects financed under the 

Marco Polo programme, 23 (i.e.  72 per cent) stated that the projects would continue (for 

Marco Polo II) and have continued (for Marco Polo I) following the end of the Grant 

Agreement of Marco Polo.  This is an encouraging finding since it indicates that short-

term funding may have created long-term change, although in this case there is a risk of 

existence bias and response bias (explained in greater detail at paragraph 4.72) that may 

mean that the estimate is exaggerated to some extent. 

Impact of Regulation (EC) No 923/2009 

A4.26 Regulation (EC) No 923/2009 aimed, among other objectives, to further increase 

participation in the Marco Polo programme by SMEs and to lower the minimum subsidy 

thresholds for different action types (and in particular for projects using inland waterways).  

This regulation came into effect for the 2010 call for proposals. 

A4.27 It is too early to conduct a full assessment of the impact of this regulation but a preliminary 

qualitative assessment is possible.  As no direct data are available at present from EACI 

or another source, this assessment is based on a total of 20 interviews with successful 

applicants, unsuccessful applicants and non-applicants for Marco Polo funding about 

what they believe the impact of the amendments in the regulation may be.  A brief 

summary of responses is provided in this section. 
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Lower thresholds  

A4.28 The views of those that had successfully applied for funding under the Marco Polo 

programme were mixed concerning the benefit of reducing thresholds.  While it was 

recognised that this action would make it easier to participate and result in more 

applications, one interviewee stated that higher thresholds mean that smaller firms have 

to collaborate which it sees as a good thing. 

A4.29 Unsuccessful applicants for funding were also divided in their opinions with one 

interviewee stating that lowering thresholds would encourage smaller and more 

innovative actors to apply for funding while another argued that thresholds should not be 

amended, so as to encourage collaboration. 

Minimum duration of contracts and possibility to extend contracts  

A4.30 The vast majority of interviewees that had received Marco Polo programme funding 

agreed that this is a sensible change that is likely to help projects to succeed.  The main 

argument is that there are likely to be delays in the initial phase of projects and so 

prolonging the project can enhance success.  One interviewee suggested that the change 

would allow more innovative projects and argued that this is beneficial because smaller 

projects encourage innovation and are generally more successful than big projects which 

often fail. 

A4.31 Unsuccessful applicants were not in favour of this policy due to a concern that there 

would be an unintended consequence of slowing down the performance of projects as 

beneficiaries would be under less pressure to complete projects within the agreed 

timeframe.  However, given that companies are always paid on the basis of results, and 

that the overall goal of the Marco Polo programme is to create a more sustainable 

transport system, we consider that the possibility of permitting extensions when 

considered justified by EACI is a positive amendment that should help to improve the 

success rate of projects. 

New definition of freight  

A4.32 The majority of those that received funding under the Marco Polo programme felt that 

including empty containers and transport units in tonnage calculations, the change 

brought in by the new Regulation, is important and would be beneficial as it can reduce 

project risk.  Among unsuccessful applicants there were two different views on whether or 

not this would be beneficial. 

Possibility of applications by single undertakings 

A4.33 Recipients of Marco Polo funding had mixed views about this policy.  Some considered 

that requiring applications to be submitted by a number of partners enhances the 

credibility and success of projects while one noted that collaboration is important for 

common learning actions.  Others, however, felt that the policy is sensible and will 
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encourage applications and that it would save time that would otherwise be spent looking 

for trusted partners. 

A4.34 Unsuccessful applicants were similarly mixed in their views.  One stated that the policy 

would deliver benefits to the programme while another queried whether a real European 

benefit could be obtained without partnerships. 

Financing of ancillary infrastructure 

A4.35 Funding of ancillary infrastructure (understood as the necessary and sufficient 

infrastructure to achieve the goals of actions, including freight-passenger installation) is 

permitted for all except for common learning actions58.  At present, this is currently being 

used as much as it is incorporated in the total financial business plans.  As such it is 

evaluated according to the different criteria for the overall proposal.  In the operational 

financial reality payments are being made on the basis of the tkm or losses (and mainly 

never on the eligible costs) which in practice means that ancillary infrastructure are not 

financed as such nor under separate provisions. 

A4.36 The new Regulation requires that all action types other than common learning actions can 

now receive finance for ancillary infrastructure (up to 20 per cent of the total eligible costs 

of the action).  Again, interviewees that had received funding under the Marco Polo 

programme were divided over the merits of this policy.  Arguments against generally 

suggested that the Marco Polo programme should not be financing ancillary 

infrastructure, partly because subsidised infrastructure finance is available through the 

TEN-T programme.  However, others argued that this may help to encourage applications 

for projects that require such investment and hence have a greater degree of risk. 

A4.37 All unsuccessful applicants that responded to this question argued against the concept of 

Marco Polo providing funding for ancillary infrastructure as there are other sources of 

funding for this. 

Conclusions on Regulation (EC) No 923/2009 

A4.38 It is difficult to determine, at this stage, what the impact of Regulation (EC) No 923/2009 

will be.  The impact will be more apparent when data on the 2010 call for proposals are 

available.  However, based on the views of stakeholders in the programme, the regulation 

appears likely to lead to an increase in applications for funding and may help to increase 

the proportion of forecast modal shift that is achieved.  This would lead to a corresponding 

increase in project efficiency. 
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  Regulation EC 1692/2006, Article 2. 
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The Experience of the Executive Agency for Competitiveness and 
Innovation with Programme Management 

A4.39 One of the most important changes over the life of the programme was the transfer of 

management in 2008 from the Commission to the EACI.  EACI was established to deliver 

efficiently high-quality European programmes and initiatives in the areas of energy, 

transport, the environment, competitiveness and innovation.  The Agency manages 

several programmes and initiatives in addition to Marco Polo:59 

(a) Intelligent Energy Europe (since 2004); 

(b) Enterprise Europe Network (since 2008); and 

(c) Eco-innovation (since 2008). 

A4.40 We consider that the delegation of Marco Polo management to EACI resulted in an 

improvement in its operational management.  According to our survey, the overall 

assessment of EACI agency is reflected to be ―very good‖ or ―good‖ in 23 (out of 30) of 

the beneficiaries (80 per cent).  This includes ―very good‖ or ―good‖ ratings in at least 15 of 

the responses for different managerial aspects of EACI.60 

A4.41 The evaluation of this improvement based on other performance indicators it is difficult, as 

data are not available before 2008.  However, reports from EACI indicate a number of 

improvements in the management requirements and performance of the programme from 

2008 onwards: 

(d) the number of applications received has increased from 46 in 2008 to 101 in 2010, 

requiring more managerial time for processing and evaluating them; 

(e) there has been a significant improvement in the average time to contract which has 

fallen from 461 days in 2008 to 328 days in 2010; and 

(f) the average payment time is below the target of 30 days, as evidenced by average 

payment times of 25 days in 2008, 16 days in 2009, and  24 days in 2010. 

A4.42 The comparison of the management under the Commission or EACI needs to consider 

the differences in resources allocated in both cases.  The number of staff involved in 

management activities was in the order of 6.3 full time equivalents (FTE) in 2007  when 

the programme was managed by the DG TREN.  The figure compares well with 6.3 FTE 

                                                

59
  EACI was known as the ―Intelligent Energy Executive Agency‖ prior to 2007 and held responsibility for managing the Intelligent 

energy Europe programme. 
60

  This includes: the time taken to assess applications and make awards; contracting arrangements and procedures; monitoring 
arrangements and procedures; application procedures and timescales; requirements regarding activity and final report; time taken 
to process requests for payment; different aspects of programme management; information about the programme; and 
responsiveness of EACI to requests for information. 
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provided for 2006 in the cost-effectiveness study on the externalisation of programme.61  

In the same study it was estimated a requirement of 16.5 and 18.5 FTE for in-house and 

EACI management, respectively, in a future peak situation in 2013.   

A4.43 Hence, an important part of the improvement experienced since 2008 can undoubtedly be 

attributed to increased staffing.62  In turn, this has allowed EACI to provide increased 

assistance to applicants by setting two new functional mailboxes and a help desk with a 

dedicated phone number for solving queries about the programme.  During the two- to 

three-months of the open call period, between 900 and 1000 requests are managed by 

EACI's helpdesk, providing responses in less than 24h; during out-of-call periods there 

are about 2-4 daily requests.   

A4.44 In previous studies there has been the perception that the application procedures were 

complex.  We did not find overwhelming evidence of this in our survey to non-applicants 

(the main reasons for not applying were more related to the inability to find suitable 

funding).  We do note the presence of consultants in preparing the proposals and the 

importance of these has been emphasised by successful applicants.  This suggests there 

may be a barrier or difficulty for applicants when filling their own application. 

A4.45 The main weakness of the programme is the inability to allocate all the available funds to 

beneficiaries.  During the first years this could be attributed to a lack of awareness among 

the targeted audience.  Later, this was attributed to the poor quality of proposals and drop 

out of short-listed projects during the evaluation process.63  

The Need to Differentiate between Transport Modes with Regard to the 
Conditions for Funding on the basis of Safety, Environmental 
Performance and Energy Efficiency 

A4.46 The new version of the Marco Polo calculator, which is used to estimate the 

environmental benefits associated with actions financed under the Marco Polo 

programme, includes different external cost values for several modes of transport. 

A4.47 Given that emissions factors differ by mode of transport, and that the a key aim of the 

Marco Polo programme is to create sustainable freight transport through a reduction in 

sector emissions, it makes abundant sense that the calculator of environmental costs 

incorporates different values for each mode of transport.  In a policy designed to limit the 

impact of the sector on the environment, including such differentiation between transport 

modes is critical. 

                                                

61
  Cost-effectiveness study concerning the externalisation of programme management tasks related to the second ―Marco Polo‖ 

Programme (2007-2013). 
62

  The current staff size managing Marco Polo in EACI is in the order of 10 FTE, and this excludes arround 2 FTE responsible for 
indirect administrative tasks (communication services, payrol, audits, human resources..., which did not exist under the 
Commission‘s management).  There were 8 FTE in 2008 (9 in 2009 and 10 in 2010) in EACI for the management of Marco Polo, 
which represents a significant increase compared to the 4-6 FTE estimated for the management under the Commission. 

63
  Based on evaluation Marco Polo 2003-2006 and conversations with Commission officials.   
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A4.48 Despite the fact that the calculator reflects differentiation between transport modes, the 

current Marco Polo funding conditions are the same for modal shift towards rail, SSS and 

IWW.  In particular, since subsidies are based on the tonnekilometre shift rather than 

environmental benefits achieved through a given modal shift there is no additional benefit 

for shifting to more environmentally efficient transport modes. 

A4.49 There are arguments for and against between transport modes with regard to the 

conditions for funding, on the basis of safety, environmental performance and energy 

efficiency.  Arguments in favour include: 

(g) it would support the most environmentally friendly modes and thereby provide greater 

benefits for the environment; 

(h) it would give a positive signal concerning the Commission‘s environmental objectives; 

and 

(i) it could spur behavioural change in the freight sector. 

A4.50 Arguments against include: 

(a) increased complexity; 

(b) additional administrative burden; and 

(c) lower transparency in view of uncertainty about external costs of various transport 

modes. 

The Possibility of Indicating the Targets for Minimum Funding 
Thresholds for Proposed Actions in terms of Energy Efficiency and 
Environmental Benefits in addition to Tonne-kilometres Shifted 

A4.51 The analysis of the possibility of indicating the targets for minimum funding thresholds for 

proposed actions in terms of energy efficiency and environmental benefits in addition to 

tonne-kilometres shifted builds on that of the previous section.  In particular, given that we 

supported the need to differentiate between transport modes with regard environmental 

performance and energy efficiency, we now assess whether targets should be based on 

these factors. 

A4.52 In principle, the setting of such targets is an attractive proposition and would further the 

aims of the Marco Polo programme by favouring modes of transport that have lower 

emissions and hence can achieve a greater environmental benefit per tkm shifted off the 

road.  At a practical level, however, we consider that there would be difficulties 

implementing the policy in an equitable manner due to the fact that the output of the 
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Marco Polo calculator may be adequate for comparative purposes but not for the 

production of quantitative assessments of the externalities of a specific transport 

service.64  The policy could also lead to confusion amongst stakeholders because of the 

existence of various overlapping targets and hence may both discourage applications for 

Marco Polo funding and place an additional burden on the Marco Polo helpdesk. 

A4.53 While it would be possible to set targets on the basis of the environmental benefit 

estimates provided by the calculator (and the same errors would apply to the targets as to 

the project forecasts), we have a concern that the error in the output may differ between 

transport modes.  If this is the case and, for example, there is a greater downward error in 

potential savings per tkm for IWW than for rail, the setting of environment-based targets 

would be a disadvantage to IWW.  This inequity would not, we consider, be to the benefit 

of the programme. 

The Effectiveness of Traffic Avoidance Actions 

A4.54 It is too early to fully assess the effectiveness of traffic avoidance actions.  At mid-

December 2010, only two such actions have received funding, both in the 2009 call.  Data 

on the success of these projects are, hence, limited at present.  One project has at mid-

December 2010 achieved 3.1 per cent of its forecast modal shift while figures for the other 

project have not yet been received by EACI. 

The Need to set up Demand-driven Assistance at the Application Stage, 
taking into account the needs of Small and Micro Transport Enterprises 

A4.55 Since becoming responsible for operational management of the Marco Polo programme, 

EACI has provided increased assistance to applicants by setting two new functional 

mailboxes and a help desk with a dedicated phone number for solving queries about the 

programme.  During the two- to three-months of the open call period, between 900 and 

1,000 requests are managed by EACI's helpdesk, providing responses in less than 24 

hours; during out-of-call periods there are about two to four requests.   

A4.56 The high usage rate of the helpdesk by applicants suggests that it is a service of great 

value and, in particular, can help SMEs to understand the detail of application procedures.  

Between 2003 and 2009, 40 per cent of the leaders of Marco Polo projects are classified 

as SMEs while of all 507 companies that benefitted from Marco Polo funding (including 

lead partners), 53 per cent were classified as SMEs and the Regulation sought, in part, to 

increase this participation rate further.  The Marco Polo helpdesk should lead to increased 

SME participation in the programme. 

A4.57 Despite this, the evaluation of Marco Polo I found that the call for proposals was clear in 

text and procedures for most partners but that the application process was viewed as 
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  Bates, van Essen and Kehoe (2011) ―Peer Review of Marco Polo Calculator‖ 
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complex.65  In particular, many participants needed assistance from consultants to submit 

proposals and many applicants experienced difficulties in the calculation of eligible 

modal shift of freight.  The Marco Polo calculator (introduced in 2004) was often used 

for the calculations but apparently was not always used in the correct way.   

A4.58 Our survey indicates that there are still difficulties in writing some elements of the 

proposal:  almost 45 per cent of successful applicants stated the environmental benefits 

and external costs savings sections as the hardest elements of the proposal; distortion of 

competition was selected by over 35 per cent of the respondents.  The most striking 

finding of our survey is the fact that close to 80 per cent of beneficiaries used consultants 

to draft the proposals, and, moreover, 70 per cent of them believe this was an important 

element for the success of the application.   

A4.59 Indeed, the different requirements imposed for the evaluation of proposals (in the form of 

formulas to be able to differentiate between various levels of quality of proposals) poses 

an administrative burden to applicants.  Our findings suggest that this burden could be 

seen as ineffective or excessive as these requirements do not contribute to increasing the 

achieved targets. 

A4.60 Europe Economics considers that EACI already provides demand-driven assistance at 

the application stage through its functional mailboxes and helpdesk.  We consider this to 

be appropriate and sufficient in the context of the current Marco Polo programme and 

recommend that any successor to the programme incorporate these (or similar) 

arrangements for providing assistance to applicants. 

The Recognition of Economic Recession as an Exceptional Reason for 
Extending the Duration of Actions 

A4.61 There has been a significant drop in transport volumes, both national and international, 

since 2007.  Indeed, national road freight transport volumes were three per cent lower in 

the fourth quarter of 2009 than in the corresponding quarter of 2008 while international 

road transport volumes fell by two per cent over the same period.66 

A4.62 The European Sea Ports Organisation (ESPO) has reported that total throughput at 

European ports (measured in tonnes) decreased by 15 per cent between the first 6 

months of 2008 and the same period in 2009.67  Total throughput for the first half of 2010 

was 7.8 per cent greater than the 2009 figure and hence still below the 2008 level. 

A4.63 Significant declines in rail freight transport volumes have been observed across Europe.  

Indeed, only two countries recorded growth in the last quarter of 2008 compared to the 

                                                

65
  In the evaluation of Marco Polo 2003-2006 it was also noted the difficulties experienced by participating with the reporting formats, 

and it was recommended to use standard formats and templates. 
66

  http://epp.eurostat.ec.europa.eu/statistics_explained/index.php/Competitiveness_in_EU_road_freight_transport 
67

  European Sea Ports Organisation (2010), ―Traffics Data up to Second Quarter of 2010‖, Section II-1, Page 4 
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same quarter in 2007 (Latvia registering impressive growth of almost 11 per cent) and all 

other countries registered a decline in the same period.  Double-digit losses were 

experienced in 14 countries, the greatest of which were Luxembourg (-30 per cent), 

Greece (-26 per cent) and Belgium (-24 per cent). 

A4.64 It is interesting to note that road freight transport has suffered a lower decline in transport 

volumes that have other transport modes.  One explanation for this might be that road 

transporters have heavily lowered prices in an attempt to retain market share and 

discourage modal shift away from the road.  Eurostat has reported that road freight prices 

have been under pressure since peaking in the third quarter of 2008 and in the fourth 

quarter of 2009, they were 2 per cent below their level in the corresponding quarter of 

2008.68  Anecdotally, we have been informed that road transport prices have been 

lowered in some cases by as much as 50 per cent. 

A4.65 Such reductions in the cost of transporting freight by road would provide a significant 

disincentive to switch to non-road modes of transport and would provide a positive 

incentive to switch from non-road transport to road transport (―reverse modal shift‖).  This 

situation, combined with an overall reduction in transport volume due to the recession, 

would create make it more difficult for recipients of Marco Polo funding to meet the 

forecast modal shift volumes and could provide a rationale for extending the duration of 

actions. 

The Lowering of the Eligibility Thresholds for Product-specific Actions 

A4.66 It is too early to conduct a full assessment of the impact of this change introduced in 

Regulation 923/2009 and hence it is difficult to provide an evidence-based prediction of 

the potential impact of further reducing eligibility thresholds.   

A4.67 Based on a total of 20 interviews with successful applicants, unsuccessful applicants and 

non-applicants for Marco Polo funding, we found that the views of those that had 

successfully applied for funding under the Marco Polo programme were mixed 

concerning the potential benefit of reducing thresholds.  While it was recognised that this 

action would make it easier to participate and result in more applications, one interviewee 

stated that higher thresholds mean that smaller firms have to collaborate which it sees as 

a good thing. 

A4.68 Unsuccessful applicants for funding were also divided in their opinions with one 

interviewee stating that lowering thresholds would encourage smaller and more 

innovative actors to apply for funding while another argued that thresholds should not be 

amended, so as to encourage collaboration. 
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http://epp.eurostat.ec.europa.eu/statistics_explained/index.php/Competitiveness_in_EU_road_freight_transport#Further_Eurostat_infor

mation 
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A4.69 A risk associated with reduced thresholds is that the likelihood of the Marco Polo 

programme providing finance to micro-projects (e.g.  those with a Grant Agreement lower 

that €50,000) is increased.  If several such projects were financed in each call, the 

lowering of the eligibility thresholds would have an important impact on the operational 

burden EACI.  The beneficiary may also find the operational burden to be significant 

relative to the scale of subsidy received.   

The Appropriateness of Including the Transport Unit in the Definition of 
the term “Freight” 

A4.70 Regulation 923/2009 introduced a new definition of freight.  In particular, rather than 

modal shift being calculated on the basis of net freight transported the definition now 

includes the weight of the intermodal transport and the road vehicle (including empty 

intermodal transport and road vehicles) where these are shifted off the road.69 

A4.71 Including the transport unit in the calculation of freight that is shifted from the road would 

in theory have the following effects:  

(a) a reduction in the thresholds overall;  

(b) a reduction in the efficiency of the programme; and  

(c) favouring accompanied transport compared to un-accompanied transport, which is 

intrinsically less environmentally friendly. 

A4.72 It is too early to conduct a full assessment of the impact of this change introduced in 

Regulation 923/2009 (as from call 2010) but a preliminary qualitative assessment is 

possible.  As no direct data are available at present from EACI or another source, this 

assessment is based on a total of 20 interviews with successful applicants, unsuccessful 

applicants and non-applicants for Marco Polo funding about what they believe the impact 

of the amendments in the regulation may be. 

A4.73 The majority of those that received funding under the Marco Polo programme felt that 

including empty containers and transport units in tonnage calculations, the change 

brought in by the new Regulation, is important and would be beneficial as it can reduce 

project risk.  Among unsuccessful applicants there were two different views on whether or 

not this is beneficial. 

A4.74 Europe Economics considers that if the intention of the legislator with this measure was to 

lower the thresholds overall, then it would appear that it is advisable to rather act directly 

on the threshold setting as this would not have the side-effects of reduced efficiency and 

bias towards accompanied transport.   
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  Regulation (EC) No 923/2009 of the European Parliament and of the Council, OJ L 266/2, 9/10/2009, Article 1(1) 
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The Availability of Complete Yearly Overviews of Actions which have 
been Co-financed 

A4.75 Under Article 14 of Regulation (EC) 1692/2006, the Commission must provide information 

concerning the financial execution of the Programme and give an update of the status of 

all actions financed under the programme to Committee at least twice a year.  In practice, 

this information is typically disseminated by EACI in the form of a presentation to the 

Committee and hence twice-yearly overviews of actions which have been co-financed are 

available. 

The Possibility of Ensuring Consistency between the Programme, the 
Logistics Action Plan and the TEN-T by taking the Appropriate Measures 
in order to Ccoordinate the Allocation of Community Funds, in particular 
for Motorways of the Sea 

A4.76 The Trans-European Transport Network is being established gradually by integrating land, 

sea and air transport infrastructure components, and by including the necessary technical 

installations, information and telecommunication systems to ensure smooth operation of 

the network and efficient traffic management. 

A4.77 The TEN-T programme has recently been subject to a comprehensive review and, on the 

basis of that review, proposals have been formulated for the future of the programme.  

The basic framework for the new trans-European transport network is a dual layer 

planning approach, consisting of a comprehensive network as the basic layer and a core 

network. 

A4.78 At present, there are several corridor concepts in existence, such as rail freight corridors, 

ERTMS corridors and "green corridors" as introduced by the Logistics Action Plan.  It is 

expected that the new TEN-T Guidelines will merge these different concepts into multi-

modal corridors70.  Within this context, Motorways of the Sea projects will be a building 

block of the maritime dimension of the future TEN-T and hence there is a clear potential 

synergy here with the Marco Polo programme.  In this context, ports and their hinterland 

connections will merge into the multi-modal corridors, notably for freight. 

A4.79 There is a clear potential complementarity between TEN-T and Marco Polo in the sense 

that one provides funds for transport infrastructure while the other provides funds for 

transport services using those infrastructures.  In the future, it is possible that the Marco 

Polo programme could operate within the revised framework of TEN-T, in line with the 

multi-modal core network and ―corridor‖ approaches.  In particular, following designation 

of the multimodal core network and corridors, the potential effects of integrating the Marco 
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  Source: Commission Staff Working Document "The New Trans-European Transport Network Policy.  Planning and Implementation 

issues"; SEC (2011), 101 final. 
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Polo funding instrument into the overall approach of making the selected corridors more 

efficient and sustainable should be studied in some detail. 

Practical challenges 

A4.80 At present, both programmes have a fundamental difference in the relationship with their 

beneficiaries and this represents one aspect of the practical challenges of integrating the 

Marco Polo and TEN-T programmes. 

A4.81 In the case of Marco Polo, the funding decisions are adopted by the Commission on the 

basis of the list adopted by the evaluation committee composed of Commission and EACI 

representatives.  Furthermore, since there is a contractual relationship between the 

Agency and the beneficiary, the former may subsequently (within the framework of the EU 

financial regulation) change the specifications of the contract (to account for changes in 

the market, for example).  Since the revision of the Marco Polo Regulation in 2009, the list 

of projects is adopted by the Commission without approval by the Marco Polo 

Management Committee.   

A4.82 For TEN-T, the signatory of the contractual relationship is not the Agency but the 

Commission, so that any potential amendments are subject to the Commission approval 

(unlike for Marco Polo projects).  Every year the TEN-T EA ´proposes´ to the Commission 

the list of projects to be approved under a regulatory committee, and because this 

involves the allocation of funding for different Member States, the list of projects to be 

funded is subject to the committee's approval.  In this case, there is no contract between 

TEN-T EA and the recipient of funding and a Commission funding decision is notified to 

the Member States allocating funds to the recipient.  The Commission funding decision 

has the same enforcement powers as private contracts but amending a Commission 

decision is more complex from a procedural point of view compared to changing grant 

agreements under Marco Polo, and takes also longer. 

A4.83 It is clear that, as in the Marco Polo support is given to private companies in a competitive 

environment, the issue of distortion of competition is more sensitive compared to 

infrastructure funding.  The TEN-T programme faces this difficulty to a much lesser extent 

because financial support is given to infrastructure projects previously approved by 

Member States and open to all private operators.  Instead, the TEN–T programme has to 

deal with critical issues related to the procurement procedures followed by beneficiaries.  

The European public procurement rules are strict and it is hence important to ensure that 

beneficiaries of TEN-T funding (i.e.  Member States) are fully compliant with the European 

tendering requirements.  Non-compliance would mean that there could be an unfair 

advantage conveyed to some firms. 

A4.84 Furthermore, beneficiaries of Marco Polo are mostly private enterprises, whereas the 

beneficiaries of TEN-T are mostly Member States, this entails a different financial risk 

environment for the European Union interest. 
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A4.85 Operational aspects also make the management of the programmes very different.  In 

particular the interaction with beneficiaries (SME and relationship with the industry), the 

necessary arrangements of the payments and recovery, and the management of the 

grand agreements and need for flexibility for any potential contract amendments are 

special features of the Marco Polo programme. 

A4.86 Therefore, the two programmes face a very different legal and financial environment, and 

it was argued that these differences imply that if Marco Polo, as currently designed, is 

transferred to the TEN-T EA it would entail that this Agency would need to create new 

procedures and control mechanisms specific to the Marco Polo programme, parallel to 

the existing ones for EACI.  This conclusion may be different, however, depending on how 

the Marco Polo programme is redesigned. 

Potential synergies or economies of scale between the Marco Polo and TEN-T programmes 

under one executive agency 

A4.87 We have investigated whether there are potential savings from undertaking the different 

programme operations by a single agency, for both programmes under their current 

design.  This explores the productivity of different agents working together (synergy) and 

the increased productivity due to producing a larger output (economies of scale).  We 

investigated any effects on the following operations: awareness of its beneficiaries, 

evaluation of tenders and monitoring of projects. 

(a) Beneficiaries 

The beneficiaries of the projects are generally different.  In the case of TEN-T, 

beneficiaries are mainly Member States and bodies operating under public 

supervision, while in the case of Marco Polo beneficiaries are companies or small and 

medium enterprises.  This means that there are no potential gains from targeting the 

potential audience together.  Awareness campaigns, marketing efforts, and even 

display of information or responses to queries need to be specific and probably need 

to be done independently for every programme too.  Furthermore, EACI can exploit 

some synergies at the level of EACI‘s communication officers because of the similar 

nature of recipients apply for funding under several programmes run by the Agency. 

(b) Evaluation of tenders 

The evaluation of the projects relies often on the opinion of experts and there is 

potential that the same group of experts could be used to evaluate projects under 

both programmes.  However, the experts are already external and unrelated to the 

Agencies and this means the situation would not change if both programmes were 

provided by the same Agency. 

(c) Technical monitoring 

There are some potential savings to be reaped from the monitoring and follow-up of 

projects.  But because of the different nature of the programmes the type of controls 
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undertaken is very different.  In the case of TEN-T the cycle of projects is longer, 

projects go through very different stages and the output is relatively easy to observe, 

i.e.  infrastructure or studies.  In the case of Marco Polo the justification needed to 

receive the funds is different since it is mostly measured in terms of modal shift and 

the monitoring needs to verify whether targets have been achieved and more regular 

visits are required.  In terms of policy feedback to the Commission, however, there 

could be some savings from synergies stemming from a greater specialisation of staff.  

Specialisation would mean that staff would benefit from exchange of knowledge 

between Marco Polo and TEN-T project managers resulting in added value for the 

Commission in terms of feedback for policy purposes.   

A4.88 Finally, if both programmes were managed by the same Agency, they could benefit 

mutually and evolve into a more similar environment, not least in the current context of 

discussions for the budgets of the next 5 to 7 years.  For example, Marco Polo is often 

criticised for not making use of all its committed funds (as seen, this is due to poor 

response to Calls in the past, but also to projects failing to achieve their planned 

objectives).  Whereas EACI engages the whole Marco Polo funding up-front, for the so-

called multi annual projects TEN-T EA allocates its funds using an instalment approach, 

such that it is not necessary to commit all funding for a project at the very beginning.  This 

mechanism allows for recycling a substantial proportion of funds to new calls for 

proposals when needed and much better use of the Union funds. 

A4.89 Additional synergies could be exploited for Motorways of the Sea projects since finance 

for such projects is already available both under the Marco Polo programme and the 

TEN-T programme.  Indeed, Motorways of the Sea is a Priority Project of the TEN-T and 

there are, quite clearly, synergies that could be exploited in providing funding for projects 

through just one Executive Agency rather than for two, if the operational structures of the 

successor to the Marco Polo programme and TEN-T are similar. 

The Possibility of Making Costs incurred in a Third Country Eligible if 
the Action is Carried out by Undertakings from a Member State 

A4.90 One of the key aims of the Marco Polo programme is to create a more sustainable the 

transport system by reducing the external costs arising from international freight transport.  

This goal is primarily achieved by shifting transport from road to other more sustainable 

transport modes on routes between two EU Member States or between a Member State 

and close third countries. 

A4.91 If the costs for actions incurred in a third country (other than those defined as ‗close‘) 

would become eligible, then the corresponding environmental benefits arising in such 

third countries should also be taking into account into the programme objectives.  It would 

not be reasonable to include costs within the programme unless benefits are included 

also since the costs can only be justified insofar they contribute to achieving the 

programme's objectives.  However, this would represent a fundamental change to the 

programme, transforming it from an EU programme into an international funding 

instrument.  This would render its set-up and operation significantly more complicated. 
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A4.92 If costs incurred in countries outside the EU and participating countries were to become 

eligible there is a question of how this would be financed.  At present, the EU financing 

provided to participating companies comes from a budget line fed by the EU member 

states and participating countries that make a a special financial contribution (on the basis 

of specific agreements).  The incoming money can only be used in the funding 

(participating) countries and hence expenses incurred in countries that do not provide 

funding to the Marco Polo programme cannot be financed at present.  Hence, a new 

methodology would need to be developed if costs incurred outside the EU and 

participating countries were to become eligible.  This issue would need to be considered 

in detail before any decisions are taken regarding such extension of the eligible costs 

definition. 

The Need to take into Account the Specific Characteristics of the Inland 
Waterway Sector and its Small- and Medium-sized Enterprises, for 
example by way of a Dedicated Programme for the Inland Waterway 
Sector 

A4.93 The inland waterway sector is a specific sector characterised by limited volumes and 

which is geographically also limited in scope.  The sector has accounted for less than four 

per cent of all freight transport in each year that the Marco Polo programme has been in 

operation.71  The vast majority of inland waterways are located in northern Europe, with a 

comprehensive network in existence within the Benelux, France and Germany.  The 

Danube provides a link with some of the new Member States but few inland waterways 

are present in southern Europe and Scandinavia. 

A4.94 The current Marco Polo programme has shown that it is possible within the context of a 

more general programme to take into account the specificities of the inland waterway 

sector.  In particular, the amended Marco Polo II Regulation has introduced a number of 

measures intended to favour the inland waterway sector, such as the lowering of the 

thresholds for this sector and more generally the measures to stimulate the implication of 

SME's.  Furthermore, the political priority given to inland waterway further stimulates the 

participation of the sector the programme. 

A4.95 It is too early to judge how successful these measures have been but the fact that it is 

possible to incorporate the specificities of different transport modes within the existing 

Marco Polo programme indicates that a dedicated Marco Polo programme for the inland 

waterway does not appear to be justified.  Indeed, introducing a specific programme for 

inland waterways would lead to a fragmentation of funds and support instruments, which 

would be to the detriment of a coherent transport policy. 

                                                

71
  EU energy and transport in figures:  Statistical pocketbook 2010 
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The Possibility of Extending the Programme to Neighbouring Countries 

A4.96 Article 4 of Regulation (EC) 1692/2006 establishing the second Marco Polo programme 

stated, following the 2009 recast, that eligible applicants for the programme are: 

―undertakings or consortia established in Member States or participating countries, as 

provided for in Article 3(3) and (4). 

 Undertakings established outside the participating countries referred to in Article 3(3) and 

(4) may be associated with a project, but may under no circumstances receive 

Community funding under the Programme.‖ 

A4.97 The definition of a participating country, as specified in Article 3(3) and (4) is: 

(a)  ―countries which are candidates for accession to the European Union.  Participation 

shall be governed by the conditions laid down in the Association Agreements with 

those countries, and on the basis of the rules laid down in the decision of the 

Association Council for each country concerned.‖ 

(b)  ―EFTA and EEA countries and close third countries, on the basis of supplementary 

appropriations in accordance with procedures to be agreed with those countries.‖ 

A4.98 Hence, the Regulation already permits undertakings from close third countries to 

participate in the Marco Polo programme and to receive Community funding, on the 

condition that the close third country is a participating country.  Hence, if a close third 

country is not defined as participating (and thus does not contribute to the Marco Polo 

budget) it cannot receive funds under the programme, but may be associated with a 

project. 

A4.99 The possibility to extending the programme to neighbouring countries has the benefit of 

increasing the likelihood of participation in the Marco Polo programme for undertakings 

based in Member States located on the EU frontier.  On the other hand, this involves 

European funds leaving the EU and, other than where a specific agreement is signed and 

additional funding is provided by the close third country, it is questionable whether or not 

Marco Polo should be subsidising undertakings based in countries that have not provided 

finance to the programme. 

The Possibility of Further Adapting the Programme to the Insular and 
Archipelagic Member States 

A4.100 Under the current rules of the Marco Polo programme, while eligible international routes 

for actions other than common learning actions should connect two eligible countries, it is 

permitted to achieve modal shift / traffic avoidance in only one of these countries.  This 

rule permits insular and archipelagic Member States to participate in the Marco Polo 

programme since it allows the modal shift / traffic avoidance to be achieved in another 

Member State.  It is understood that a more restrictive interpretation has been adopted in 

recent years but it is advised to revise this approach in order to enable the insular and 

archipelagic Member States take greater benefit of the programme. 
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A4.101 At present, there is limited incentive for certain Member States to participate in the 

programme as it is not possible to achieve modal shift / traffic avoidance within their 

geographical boundaries.  A solution to this problem would be for the Marco Polo 

programme to shift away from its current focus on modal shift / traffic avoidance and to 

instead focus on reducing the external costs of transport.  Such a policy could, for 

example, compensate undertakings from the insular and archipelagic Member States for 

switching to a more energy efficient transport unit without changing transport mode (e.g.  

by switching from a high-emission vessel to a low emission vessel). 


