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1.1 Project List – NSMED Corridor 

 

The draft work plan is organized by country and by main mode.   

 

The lists are separated into two sets for each country (BE, FR, IE, LU, NL, and UK): 

 

 Set 1: Projects with indicated timing and costs, and starting dates before 2020. 

 Set 2: Projects with start dates expected after 2020, projects which are nearing completion, or projects with unknown timing and 

costs. 

 

 

  



Belgium – Set 1 – Projects Starting before 2020. 

 

ID 
Transport 
mode 

Location 
Studies or 
work 

Description of project 
Project 
promoter 

Timing 
Costs in 

MEUR 
Financing sources  Critical issue 

CEF pre-
identified 
section 

BE1 RAIL Antwerp Works Capacity increase of the 
access to the port of Antwerp 

INFRABEL 2014-2025 224.4 State funding, EU 
funding 

Bottleneck 
Intermodality 
Last Mile 

CEF Pre-
identified 

BE2 RAIL Belgian railways Works ETCS deployment on Core 
Network (Budget is for entire 
core network in BE, 
infrastructure only) 

INFRABEL 2014-2022 935.5 State funding, EU 
funding 

Interoperability CEF Pre-
identified 

BE3 RAIL Belgian railways Works Removal of level crossings 
(Entire Belgian network) 

INFRABEL 2014-2025 329.4 State funding, EU 
funding 

Bottleneck 
Intermodality 

CEF Pre-
identified 

BE4 RAIL Brussels Works Diabolo project – rail 
connection of Brussels 
airport with the international 
railway axes Frankfurt – Liège 
– Brussels – Paris and 
Amsterdam – Antwerp – 
Brussels – Paris  

INFRABEL 2014-2018 64.0 State funding, EU 
funding 

Missing Link 
Intermodality 

  

BE5 RAIL Brussels - Antwerp  Works Upgrade of the Brussels - 
Antwerp axis 

INFRABEL 2014-2024 144.4 State funding, EU 
funding 

Bottleneck 
Intermodality 

  

BE6 RAIL Brussels - LUX 
border 

Works EuroCap-Rail: modernisation 
of the Brussels-Luxembourg 
axis 

INFRABEL 2014-… 788.7 State funding, EU 
funding 

Bottleneck 
Intermodality 
Interoperability 
Sustainability 
Cross Border 

CEF Pre-
identified 

BE7 RAIL Brussels railways Works Capacity increase of the 
North-South Junction in 
Brussels 

INFRABEL 2014-2025 288.9 State funding, EU 
funding 

Bottleneck 
Intermodality 
Sustainability 

CEF Pre-
identified 

BE8 RAIL Ghent-Zeebrugge Works Capacity increase of Ghent-
Zeebrugge railway line 

INFRABEL 2014-2025 463.0 State funding, EU 
funding 

Bottleneck 
Intermodality 

CEF Pre-
identified 



ID 
Transport 
mode 

Location 
Studies or 
work 

Description of project 
Project 
promoter 

Timing 
Costs in 

MEUR 
Financing sources  Critical issue 

CEF pre-
identified 
section 

BE9 RAIL Leuven - Ottignies - 
LUX border 

Works Upgrade of Rail Freight 
Corridor 2 : Leuven - LUX 
border 

INFRABEL 2014-… 52.1 State funding, EU 
funding 

Intermodality 
Interoperability 
Cross Border 

CEF Pre-
identified 

BE10 ROAD Brussels Ring Road Study Upgrade of Ring of Brussels  - 
Severe Congestion issues 
leading to loss of reliability 
and decreases in 
productivity. 

Agentschap 
Wegen en 
Verkeer 

2012-2017 10.0 State funding, EU 
funding 

Bottleneck   

BE11 ROAD Brussels Ring Road Works Upgrade of Ring of Brussels  - 
Severe Congestion issues 
leading to loss of reliability 
and decreases in 
productivity. 

Agentschap 
Wegen en 
Verkeer 

2018-2021 172.6 State funding, EU 
funding 

Bottleneck   

BE12 ROAD Ghent Study Upgrade of the Ring-west of 
Ghent (west R4) 

Agentschap 
Wegen en 
Verkeer 

2015-2018 3.0 State funding, EU 
funding 

Bottleneck   

BE13 ROAD Ghent Works Upgrade of the Ring-west of 
Ghent (west R4) 

Agentschap 
Wegen en 
Verkeer 

2018-2022 60.0 State funding, EU 
funding 

Bottleneck   

BE14 ROAD Road Eindhoven-
Hasselt, near 
Houthalen-
Helchteren 

Works New 10km deviation road 
around the city centres on 
the existing N74, resulting in 
a better and faster 
connection for the transit 
traffic between Eindhoven 
and Hasselt to the E314 (core 
network) 

Agentschap 
Wegen en 
Verkeer 

2017-2020 573.0 State funding, EU 
funding (PPP) 

Bottleneck 
Cross Border 

  

BE15 ROAD Zeebrugge Works New 12km long A11 
motorway link between 
Brugge and Westkapelle to 
connect the port of 
Zeebrugge and the European 
motorway network 

Agentschap 
Wegen en 
Verkeer 

2014-2017 578.0 Project bonds, pilot 
phase 

Missing Link CEF Pre-
Identified 



ID 
Transport 
mode 

Location 
Studies or 
work 

Description of project 
Project 
promoter 

Timing 
Costs in 

MEUR 
Financing sources  Critical issue 

CEF pre-
identified 
section 

BE16 WATER Belgian River Lys 
(part of Seine-
Scheldt project) - 
interoperability, - 
cross border 

Works Enlargement of the Channel, 
augmentation of the bridges 
and enlargements of the 
locks of Sint-Baafs-Vijve and 
Harelbeke in order to have 
CEMT Vb 

Waterwegen 
en zeekanaal 

2015-2020 273.0 State funding, EU 
funding 

Bottleneck 
Interoperability 
Cross Border 

CEF Pre-
identified 

BE17 WATER Belgian River Lys 
(part of Seine-
Scheldt project) - 
sustainability 

Works River restauration: various 
interventions in 
environmental quality and 
scenic beauty of the river as 
well as of the valley area 

Waterwegen 
en zeekanaal 

2016-2020 28.0 State funding, EU 
funding 

Sustainability CEF Pre-
identified 

BE18 WATER Canal Albert  Works Lifting of bridges over the 
Canal Albert  

De Scheepvaart 2009-2020 234.0 State funding, EU 
funding partially by 
PPP 

Bottleneck 
Intermodality 
Interoperability 

CEF Pre-
identified 

BE19 WATER Canal Bocholt-
Herentals 

Works Upgrade of the section 
Bocholt-Dessel (from CEMT 
class II to CEMT class IV) 

De Scheepvaart 2016-2020 80.0 State funding, EU 
funding (possibly by 
PPP) 

Bottleneck 
Intermodality 
Interoperability 

CEF Pre-
identified 

BE20 WATER Canal Bossuit-
Kortrijk (part of 
Seine-Scheldt 
project) 

Works new lock (Va) in connection 
with Lys + adaptation canal 
depth  

Waterwegen 
en zeekanaal 

from 2018 
on 

69.9 State funding, EU 
funding 

Bottleneck 
Missing Link 
Intermodality 

CEF Pre-
identified 

BE21 WATER Canal Bossuit-
Kortrijk (part of 
Seine-Scheldt 
project) 

Study  Study modernisation canal Waterwegen 
en zeekanaal 

2016-2019 7.3 State funding, EU 
funding 

Bottleneck 
Missing Link 
Intermodality 

CEF Pre-
identified 

BE22 WATER Canal Brussels-
Charleroi 

Works Modernisation of Brussels-
Charleroi Canal 

Waterwegen 
en zeekanaal 

from 2016 
on 

29.5 State funding, EU 
funding 

Bottleneck 
Intermodality 
Sustainability 

CEF Pre-
identified 

BE23 WATER Canal Brussels-
Charleroi 

Study Modernisation of Brussels-
Charleroi Canal between 
Lembeek and Halle. 

Waterwegen 
en zeekanaal 

from 2015 
on 

1.1 State funding, EU 
funding 

Bottleneck 
Intermodality 
Sustainability 

CEF Pre-
identified 



ID 
Transport 
mode 

Location 
Studies or 
work 

Description of project 
Project 
promoter 

Timing 
Costs in 

MEUR 
Financing sources  Critical issue 

CEF pre-
identified 
section 

BE24 WATER Canal Ghent-
Oostende ,section 
Ghent-Brugge  (part 
of Seine-Scheldt 
project) - 
interoperability, - 
cross border, - acces 
to seaport 

Study + 
Works 

Construction of a new 
Dammepoort lock and 
upgrade of the Steenbrugge 
bridge in the passage through 
Brugge 

Waterwegen 
en zeekanaal 

2019-2020 75.4 State funding, EU 
funding 

Bottleneck 
Intermodality 

CEF Pre-
identified 

BE25 WATER Canal Ghent-
Terneuzen 

Works New lock in Terneuzen Vlaams 
Nederlandse 
Schelde 
Commissie 
(VNSC) 

2015-2021 930.0 State funding (The 
Netherlands, 
Flanders region), EU 
funding 

Bottleneck 
Intermodality 
Sustainability 
Cross Border 

CEF Pre-
identified 

BE26 WATER Canal Roeselare-Lys  
(part of Seine-
Scheldt project) 

Study Studies modernisation Canal Waterwegen 
en zeekanaal 

2016-2019 3.8 State funding, EU 
funding 

Bottleneck 
Intermodality 

CEF Pre-
identified 

BE27 WATER Canal Roeselare-Lys  
(part of Seine-
Scheldt project) 

Works Upgrading of the Canal 
Roeselare-Lys to  a  class Va 
waterway 

Waterwegen 
en zeekanaal 

from 2019 
on 

37.3 State funding, EU 
funding 

Bottleneck 
Intermodality 

CEF Pre-
identified 

BE28 WATER Canal Roeselare-Lys  
(part of Seine-
Scheldt project) 

Study + 
Works 

Works on the bridge in 
Ingelmunster + study that 
supports the further 
implementation of the works 
on the bridge of Ingelmunster 

Waterwegen 
en zeekanaal 

2016-2018 19.1 State funding, EU 
funding 

Bottleneck 
Intermodality 

CEF Pre-
identified 

BE29 WATER Flanders Works Implementation of River 
Information Services (RIS) in 
Flanders 

De 
Scheepvaart/ 
Waterwegen 
en zeekanaal 

2014-2020 15.0 State funding, EU 
funding 

Intermodality 
Interoperability 

CEF Pre-
identified 

BE30 WATER Meuse basin Works Building of a trimodal 
platform in Liège including a 
rail link in Chertal 

Port of Liège 2016-2018 2.5 State funding, EU 
funding 

Intermodality 
Sustainability 
Last Mile 

CEF Pre-
identified 

BE31 WATER Meuse basin Works Increase of the vertical 
clearance under bridges over 
the Albert canal, in Haccourt, 
Lixhe and Lanaye. Upgrading 

Service Public 
de Wallonie 

2014-2015 0.6 State funding, EU 
funding 

Intermodality 
Last Mile 

CEF Pre-
identified 



ID 
Transport 
mode 

Location 
Studies or 
work 

Description of project 
Project 
promoter 

Timing 
Costs in 

MEUR 
Financing sources  Critical issue 

CEF pre-
identified 
section 

docks in Lixhe. 

BE32 WATER Meuse basin Works Connection to the Meuse, the 
Rhine and the northern 
seaports :  
Gauge locks of Ampsin-
Neuville and Ivoz-Ramet, 
New lock in Ampsin-Neuville 
Deepening of the Meuse 
Monsin Weir 
Upgrading of the bridge 
programme 
Navigability equipments                                                       
Upgrading ports (Renory, 
Hermalle-sous-Huy) 

Service Public 
de Wallonie 

2014-2020 204.0 State funding, EU 
funding 

Intermodality CEF Pre-
identified 

BE33 WATER Port of Antwerp Works Construction of a new dock at 
Noordlandbrug, in order to 
have sufficient waiting 
capacity for barges. 

NV De 
Scheepvaart 

2020 16.0 Member State 
funding, port 
authority, EU 
funding 

    

BE34 WATER Port of Antwerp Works New Deurganckdok lock to 
upgrade access to Waasland 
Port (Antwerp) 

Flemish 
Governement - 
Mobiliteit en 
Openbare 
Werken 

2011-2016 382.0 Vlaamse Havens 
NV,EU (incl. EIB 
loans) 

Bottleneck 
Intermodality 
Last Mile 

CEF Pre-
identified 

BE35 WATER Port of Antwerp Study Renovation of the Royers lock 
in port of Antwerp 

Flemish 
Governement - 
Mobiliteit en 
Openbare 
Werken 

2016-2019 140.0 State funding, EU 
funding 

Bottleneck 
Intermodality 

CEF Pre-
identified 

BE36 WATER Port of Antwerp Works Upgrading shunting yards and 
junctions; freight transport 
services 

Port of 
Antwerp 

2014-2020 100.0 0 Bottleneck 
Intermodality 
Last Mile 

CEF Pre-
identified 



ID 
Transport 
mode 

Location 
Studies or 
work 

Description of project 
Project 
promoter 

Timing 
Costs in 

MEUR 
Financing sources  Critical issue 

CEF pre-
identified 
section 

BE37 WATER Port of Ghent Works Development of a rail 
terminal in the left bank of 
Ghent port. It is an internal 
port rail infrastructure, to 
enhance port connection to 
inland network and 
interoperability between the 
modes (maritime-inland 
navigation-rail) 

private - port 
authority 

2014-2016 5.5 private & port 
authority 

Bottleneck 
Intermodality 
Interoperability 
Last Mile 

  

BE38 WATER Port of Zeebrugge - 
Ostend - Lys 
Diversion Canal  

Study ‘Seine-Schelde-West’ project 
: Upgrade and socio-
economic monitoring to 
detect the need for the long 
term solution 

Waterwegen 
en zeekanaal 

2014-2020 4.0 State funding, EU 
funding 

Missing Link 
Intermodality 

CEF Pre-
identified 

BE39 WATER Port of Zeebrugge 
(SHIP project) 

Study + 
Works 

Replacement of the existing 
Visart lock with an open 
access channel and 
construction of a new lock 

Flemish 
Governement - 
Mobiliteit en 
Openbare 
Werken 

Studies: 
2014-2015,  

Construction 
2016-2021 

594.0 State funding, EU 
funding 

Bottleneck 
Intermodality 

CEF Pre-
identified 

BE40 WATER River Dender 
interoperability 

Study Upgrade of the Dender from 
CEMT class II to CEMT class IV 
in one way navigation from 
the mouth of the Scheldt in 
Dendermonde to Aalst 

Waterwegen 
en zeekanaal 

2015 0.5 State funding, EU 
funding 

    

BE41 WATER River Upper-Scheldt 
(part of Seine-
Scheldt project) 

Works Building of three new class 
Vb locks on the Upper-
Scheldt (at Asper, 
Oudenaarde and Kerkhove)  

Waterwegen 
en zeekanaal 

from 2015 
on 

114.5 State funding, EU 
funding 

  CEF Pre-
identified 

BE42 WATER Scheldt basin (part 
of Seine-Scheldt 
project) 

Study + 
Works 

Canal Pommeroeul-Condé : 
Pier at lock of Hensies 
Renovation locks in Hensies 
and Pommeroeul 
Deepening 

Service Public 
de Wallonie 

2015-2020 12,2 State funding, EU 
funding 

  CEF Pre-
identified 



ID 
Transport 
mode 

Location 
Studies or 
work 

Description of project 
Project 
promoter 

Timing 
Costs in 

MEUR 
Financing sources  Critical issue 

CEF pre-
identified 
section 

BE43 WATER Scheldt basin (part 
of Seine-Scheldt 
project) 

Study + 
Works 

Dorsale wallonne :  
Canal Nimy-Blaton 
enlargement and 
modification of curves 
Basse Sambre - Lock of 
Auvelais 
Navigability optimisation: 
bridges, docks and 
equipements 
Navigability optimisation: 
deepening, crossing zones, 
turning points  
Building of four new locks of 
class Va - studies  (Obourg, 
Marchienne, Gosselies and 
Viesville) 
Upgrade of four existing locks  
(Havré, Marchienne, 
Gosselies and Viesville) 

Service Public 
de Wallonie 

2014-2020 77,9 State funding, EU 
funding 

Bottleneck 
Intermodality 
Cross Border 

CEF Pre-
identified 

BE44 WATER Scheldt basin (part 
of Seine-Scheldt 
project) 

Study + 
Works 

Lys capacity : Crossing of 
Comines 

Service Public 
de Wallonie 

2019-2020 15,4 State funding, EU 
funding 

Bottleneck 
Intermodality 
Cross Border 

CEF Pre-
identified 

BE45 WATER Scheldt basin (part 
of Seine-Scheldt 
project) 

Study + 
Works 

Schelde capacity : Crossing of 
Tournai 
Kain and Hérinnes (dams, 
depth of locks, building new 
locks (studies)), navigability 
optimisation (docks) 

Service Public 
de Wallonie 

2014-2020 69,7 State funding, EU 
funding 

Bottleneck 
Intermodality 
Cross Border 

CEF Pre-
identified 

BE46 WATER Sea Canal Brussels-
Scheldt - bottleneck 

Works Dredging works and works on 
the banks of the Brussels-
Scheldt Sea Canal and 
adaptation of bridges 

Waterwegen 
en zeekanaal 

mid-1960's-
2020 

24.2 State funding, EU 
funding 

Bottleneck CEF Pre-
identified 

BE47 WATER Upper-Seascheldt 
and Southern Ghent 
Ring Canal (part of 
Seine-Scheldt 

Study + 
Works 

Enlargement of the channel 
of the Upper-Sea Scheldt and 
Southern Ghent Ring Canal in 
order to eliminate 

Waterwegen 
en zeekanaal 

from 2016 
on 

64.9 State funding, EU 
funding 

Bottleneck 
Intermodality 

CEF Pre-
identified 



ID 
Transport 
mode 

Location 
Studies or 
work 

Description of project 
Project 
promoter 

Timing 
Costs in 

MEUR 
Financing sources  Critical issue 

CEF pre-
identified 
section 

project) bottlenecks hindering class V 
vessels 

BE48 WATER Wallonia Study + 
Works 

RIS - RIS centre in Wallonia Service Public 
de Wallonie 

2015-2020 6.0 State funding, EU 
funding 

Intermodality 
Interoperability 

CEF Pre-
identified 

BE49 WATER Wijnegem Works Capacity extension of locks in 
Wijnegem 

De Scheepvaart -2020 100.0 State funding, EU 
funding (possibly by 
PPP) 

Bottleneck 
Intermodality 

CEF Pre-
identified 

BE50 WATER Wijnegem-
Antwerpen 

Works Upgrade of the section 
Wijnegem-Antwerpen on the 
Albert Canal 

De Scheepvaart 2009-2020 100.0 State funding, EU 
funding 

Bottleneck 
Intermodality 
Interoperability 

CEF Pre-
identified 

 

 

 

 

 

  

  



Belgium – Set 2 - Post 2020 – or Missing Information 

 

ID 
Transport 
mode 

Location 
Studies or 
work 

Description of project Project promoter Timing 
Costs in 

MEUR 
Financing 
sources  

Critical issue 
CEF pre-
identified section 

BE51 ROAD Antwerp Study Upgrade of Ring of Antwerpen: 
Oosterweel connection 

Beheersmaatschappij 
Antwerpen Mobiel 
(BAM) 

2014-… 0.0 0 Bottleneck   

BE52 ROAD Antwerp Works Upgrade of Ring of Antwerpen: 
Oosterweel connection 

Beheersmaatschappij 
Antwerpen Mobiel 
(BAM) 

Start 
before 

2020 

0.0 0 Bottleneck   

BE53 WATER Beneden - Nete Study Upgrade of the vertical 
clearance to 7m on Beneden - 
Nete Canal 

Waterwegen en 
zeekanaal 

> 2020 5.5 State funding, EU 
funding 

Bottleneck 
Intermodality 

  

BE54 WATER Brussels Study Upgrade of the vertical 
clearance under some bridges in 
Brussels 

Port of 
Brussels/Ministry of 
Brussels mobility 

n.a. 50.6 State funding, EU 
funding 

Intermodality CEF Pre-identified 

BE55 WATER Part of Seine-
Scheldt project 

Study + 
Works 

Dorsale wallonne :  
Canal Nimy-Blaton enlargement 
and modification of curves 
Basse Sambre - Lock of Auvelais 
Navigability optimisation: 
bridges, docks and equipements 
Navigability optimisation: 
deepening, crossing zones, 
turning points  
Building of four new locks of 
class Va works (Obourg, 
Marchienne, Gosselies and 
Viesville) 
Ronquiières plan incliné 

Service Public de 
Wallonie 

2021-2025 218.0 State funding, EU 
funding 

Bottleneck 
Intermodality 
Cross Border 

CEF Pre-identified 

BE56 WATER Part of the Seine-
Scheldt project 

Study + 
Works 

Schelde capacity : Crossing of 
Tournai 
Kain and Hérinnes (building new 
locks (works)), curves 
rectification (CEMT Vb) 

Service Public de 
Wallonie 

2021-2025 90.0 State funding, EU 
funding 

Bottleneck 
Intermodality 
Cross Border 

CEF Pre-identified 

 

  



France – Set 1 – Projects Starting before 2020 

 

ID 
Transport 
mode 

Location 
Studies or 
work 

Description of project 
Project 
promoter 

Timing 
Costs in 

MEUR 
Financing sources  Critical issue 

CEF pre-
identified 
section 

FR1 MULTI Core network 
corridor 
Avignon node (RRT 
+ IWW) 

Studies and 
works 
(upgrade and 
new 
construction)  

Creation of a trimodal 
platform IWW-rail-road by 
upgrading and integrating 
existing port facilities on 
Courtine area and RRT of 
Champfleury (development 
of multimodal logistics 
platforms with road, rail and 
IWW connections) 

CNR, VNF, RFF, 
State, 
Provence Alpes 
Cote d'Azur 
Region 

2016 110.0 to be defined     

FR2 MULTI Core network 
corridor 
Lyon node (Salaise - 
Sablons) 

Studies and 
works (New 
construction)  

Construction of a multimodal  
platform and a 38 ha 
industrial zone (development 
of multimodal logistics 
platforms with road, rail and 
IWW connections) 

CNR, VNF, RFF, 
local 
authorities 

2016 - 
2023 

60.2 EU, State, Local 
authorities 

    

FR3 MULTI Core network 
corridor 
Marseille node 
(RRT + Fos-sur-Mer 
port) 

Studies and 
works (New 
infrastructure)  

Fos combined transport 
terminal 

Port of 
Marseille-Fos 

2018 25.0 to be defined   CEF Pre-
identified 

FR4 MULTI Core network 
corridor 
Marseille node 
(RRT + port) 

Studies (New 
infrastructure) 

Mourepiane combined 
transport terminal 

Société MTTC 
(Mourepiane 
Terminal 
Transport 
Combiné) 

2014-2015 1.4 to be defined Intermodality   

FR5 MULTI Core network 
corridor 
Marseille node 
(RRT + port) 

Works (New 
infrastructure) 

Mourepiane combined 
transport terminal 

Société MTTC 
(Mourepiane 
Terminal 
Transport 
Combiné) 

2015-2017 40.4 to be defined Intermodality   

FR6 MULTI Core network 
corridor 
Marseille node 
(RRT + port) 

Studies and 
works (New 
infrastructure)  

Rolling motorway terminal Port of 
Marseille-Fos 

2018-2020 5.0 to be defined Intermodality CEF Pre-
identified 



ID 
Transport 
mode 

Location 
Studies or 
work 

Description of project 
Project 
promoter 

Timing 
Costs in 

MEUR 
Financing sources  Critical issue 

CEF pre-
identified 
section 

FR7 MULTI Mulhouse Works Development of a new port 
area in Mulhouse urban area 

Port of 
Mulhouse-Rhin 

2015-2020 7.5 State budget 
TEN – CEF grants 

    

FR8 MULTI Port of 
Ottmarsheim 

Study + Works Study and work on a new 
container terminal and a 
logistics zone in Ottmarsheim 
shared with Basel and Weil-
am-Rhein 

Port of 
Mulhouse-Rhin 

2017-2020  
(to be 

started) 

25.0 VNF Intermodality   

FR9 MULTI Port of Strasbourg Works Development of a common 
and unique information 
system (Port Community 
System) to optimize the use 
of all existing tools with a slot 
booking system for loading 
and unloading 

Port of 
Strasbourg 

2015 1.0 Port Autonome 
Strasbourg/VNF (EU 
funding: 0.5 million) 

Interoperability   

FR10 RAIL Bettembourg-Basel Study + Works ERTMS deployment on the 
Longuyon- Basel line 

RFF 2015-2018 181.0 EU funding Interoperability 
Cross Border 

CEF Pre-
identified 

FR11 RAIL Core network 
corridor 
Avignon Centre <--
> Lyon 
(existing line) 

Works 
(Infrastructure 
upgrade) 

Avignon-Lyon (right bank of 
the Rhône): Upgrading and 
Capacity improvement, 
Safety / Security, Capacity 
improvement, Maintenance 
of performance 

RFF 2013 - 
2020 

63.0 RFF internal Bottleneck 
Intermodality 

CEF Pre-
identified 

FR12 RAIL Creil node Study + Works Creil, located on the corridor 
between Lille and Paris is the 
main rail node north of Paris 
and as such it has a great 
influence on traffic of freight 
and conventional passenger 
trains in all the northern part 
of France. Creil was identified 
as a first priority in all 
scenarios of the so called 
Mobilité 21 - “Duron report”. 
Studies and first work are 
planned from 2014 to 2020 

RFF 2014-2020 45.0 EU, State, region 
Picardie, RFF 

Bottleneck   



ID 
Transport 
mode 

Location 
Studies or 
work 

Description of project 
Project 
promoter 

Timing 
Costs in 

MEUR 
Financing sources  Critical issue 

CEF pre-
identified 
section 

FR13 RAIL Dijon-Mulhouse Study Optimisation of the Rhin-
Rhone high speed rail line 
(LGV Rhin Rhône) 2d phase of 
the East branch 

Alsace, 
Bourgogne, 
Franche-Comté 
regions 

2015-2017 0.3 Alsace, Bourgogne, 
Franche-Comté 
regions, French 
State, EU funding 

Missing Link CEF Pre-
identified 

FR14 RAIL Dunkirk - Calais Study + Works Direct rail connection 
between Dunkirk west port 
terminals and Calais/Tunnel 
main line 

Port of Dunkirk 2018-2020 8.0 EU funding 20% Intermodality CEF Pre-
identified 

FR15 RAIL Lille (Dourges)-Paris Study + Works Network improvements for 
rolling motorways 

RFF 2015-2020 63.0 EU funding Intermodality   

FR16 RAIL Longuyon-
Thionville 

Study + Works Reinforcement of electric 
supply on Longuyon-
Thionville 

RFF 2020 15.0 State - Lorraine 
Region Plan 
Contract for 2015-
2020 (CPER), EU 

Sustainability   

FR17 RAIL Lyon Study + Works First treatment of Lyon node. 
Works on the existing 
network aiming to increase 
reliability, security and 
capacity of train operations 
(resolution of physical 
bottlenecks) 

RFF work to 
start 

before 
2020 

580.0 State - Rhône-Alpes 
Region Plan 
Contract for 2015-
2020 (CPER), EU 

Bottleneck CEF Pre-
identified 

FR18 RAIL Metz Study + Works Metz node upgrade RFF First 
priority in 

Mobility 
21 report 

(before 
2030) 

Work to 
begin 

before 
2020 

40.0 State - Lorraine 
Region Plan 
Contract for 2015-
2020 (CPER), EU 

Bottleneck   

FR19 RAIL Metz Study + Works Reinforcement of electric 
supply in Metz 

RFF 2020 20.0 State - Lorraine 
Region Plan 
Contract for 2015-
2020 (CPER), EU 

Sustainability   

FR20 RAIL Metz-Réding Study + Works IPCS (permanent counterflow 
installations) deployment 

RFF 2020 10.0   Bottleneck   



ID 
Transport 
mode 

Location 
Studies or 
work 

Description of project 
Project 
promoter 

Timing 
Costs in 

MEUR 
Financing sources  Critical issue 

CEF pre-
identified 
section 

between Baudrecourt and 
Rémilly 

FR21 RAIL Mulhouse Study + Works Mulhouse node upgrade RFF First 
priority in 

Mobility 
21 report 

(before 
2030) 

Work to 
begin 

before 
2020 

145.0 State - Alsace 
Region Plan 
Contract for 2015-
2020 (CPER), EU 

Bottleneck 
Cross Border 

CEF Pre-
identified 

FR22 RAIL Mulhouse-Basel Study Connection of the Mulhouse-
Basel EuroAirport 
(comprehensive network) to 
the rail network (core-
network). This project is 
supported by both French 
and Swiss authorities. The 
preliminary studies and the 
public consultation were 
finished in 2013. The projects 
studies and, at the same 
time, the beginning of the 
construction, are now ready 
to start. 

EuroAirport 
and RFF 

before 
2020 

15.0 State - Alsace 
Region Plan 
Contract for 2015-
2020 (CPER), EU 

Intermodality 
Last Mile 

CEF Pre-
identified 

FR23 RAIL Mulhouse-Belfort Study + Works IPCS (permanent counterflow 
installations) deployment 
between Mulhouse and 
Altkirch 

RFF 2020 15.0 0 Bottleneck   

FR24 RAIL Port of Dunkirk Works Dedicated multimodal 
platform for dangerous 
goods, including rail and road 
connection to the core 
network and will be 
connected to  a maritime 
container terminal and inland 

Port of 
Dunkerque and 
private 
promoters  

2016-2020 200.0 Port of Dunkerque, 
private partners, EU 
funding 
Port of Dunkirk 
(own funds) 

Intermodality CEF Pre-
identified 



ID 
Transport 
mode 

Location 
Studies or 
work 

Description of project 
Project 
promoter 

Timing 
Costs in 

MEUR 
Financing sources  Critical issue 

CEF pre-
identified 
section 

waterways 

FR25 RAIL Port of Dunkirk Works Improvement of the 
interoperability between the 
port of Dunkirk and the 
national railway network 

Port of Dunkirk 2015-2017 13.0 EU funding 20% Intermodality CEF Pre-
identified 

FR26 RAIL Port of Marseille-
Fos east basins at 
Fos-sur-Mer 

Works Mourepiane (east bassin): rail 
connection to the port 

RFF 2016 18.5 State (33%) PACA 
region (33%) 
département (17%) 
GPMM (17%) 

Intermodality 
Last Mile 

CEF Pre-
identified 

FR27 RAIL Port of Marseille-
Fos west basins at 
Fos-sur-Mer 

Works Increase in the west basins 
rail capacity in the Fos gulf 
(project planned on the CPER 
State-region contract) 

Port of 
Marseille-Fos 

2017 8.0 French State, PACA 
region, Bouches-du-
Rhone 
departement, Port 
of Marseille-Fos at 
equal shares 

Bottleneck 
Last Mile 

CEF Pre-
identified 

FR28 RAIL Port of Metz Works Extension of the siding to 
improve rail access to the 
port of Metz area 

Port of Metz 2015 3.0 Port of Metz, local 
and regional 
authorities, EU (0.6 
million) 

Intermodality   

FR29 RAIL Port of Strasbourg Works Strasbourg rail : Increasing 
capacity at the Port du Rhin 
station ; Upgrading rail access 
to the port; Upgrading 
signalling and points 
equipment; Rail access to the 
port from the German 
network 

Port of 
Strasbourg 

2015 17.0 Port Autonome 
Strasbourg/VNF (EU 
funding: 5.5 million) 

Intermodality   

FR30 RAIL Strasbourg Study + Works Reinforcement of electric 
supply in Strasbourg 

RFF 2020 30.0 State - Alsace 
Region Plan 
Contract for 2015-
2020 (CPER), EU 

Sustainability CEF Pre-
identified 



ID 
Transport 
mode 

Location 
Studies or 
work 

Description of project 
Project 
promoter 

Timing 
Costs in 

MEUR 
Financing sources  Critical issue 

CEF pre-
identified 
section 

FR31 RAIL Strasbourg Study + Works Strasbourg node upgrade 
(4th track between 
Strasbourg and Vendenheim) 

RFF First 
priority in 

Mobility 
21 report 

(before 
2030) 

Work to 
begin 

before 
2020 

120.0 State - Alsace 
Region Plan 
Contract for 2015-
2020 (CPER), EU 

Bottleneck CEF Pre-
identified 

FR32 ROAD Martigues - Port-
de-Bouc 

Works Construction of the 
Martigues - Port-de-Bouc 
bypass 

French State 2017 - 
2020 

145.0   Bottleneck   

FR33 ROAD Miramas Works Miramas bypass, work in 
progress, end scheduled for 
2016 

French State 2014-2016 61.2   Bottleneck   

FR34 WATER Condé-
Pommeroeul canal 

Study + Works Restoration of the Condé-
Pommeroeul canal (Seine-
Scheldt inland waterway) 

VNF 2007-2023 67.0 VNF, region NPDC, 
Wallonie, EU 
funding (40%) 

Bottleneck 
Missing Link 
Cross Border 

CEF Pre-
identified 

FR35 WATER Core Network 
corridor Dijon<-
>Lyon Dijon node 
*intermodality 

Study Development of the 
multimodal platform near 
Dijon (Pagny trimodal 
platform) 

VNF, Aproport 2015-2020 1.0 VNF, EU funding Intermodality   

FR36 WATER Core network 
corridor 
Marseille node 
(Fos-sur-Mer port) 

Studies (New 
infrastructure)  

Fos 4XL combined transport 
terminal (enlarging port 
container facilities) 

Port of 
Marseille-Fos 

2018 2.5 to be defined Bottleneck 
Intermodality 

CEF Pre-
identified 

FR37 WATER Core network 
corridor 
Marseille node 
(Fos-sur-Mer port) 

Studies and 
works 
(Infrastructure 
upgrade)  

Fos Dock infrastructures : 
allowing call of bigger ships 
and improvement of terminal 
operations 

Port of 
Marseille-Fos 

2015-2018 40.0 to be defined Bottleneck 
Intermodality 

CEF Pre-
identified 

FR38 WATER Core network 
corridor 
Marseille node 
(Fos-sur-Mer port) 

Studies and 
works (New 
infrastructure)  

Waterway link : create an 
IWW connection between 
Fos container terminal 
(second basin) and the Rhône 

Port of 
Marseille-Fos 

2019-2020 34.0 to be defined Intermodality CEF Pre-
identified 



ID 
Transport 
mode 

Location 
Studies or 
work 

Description of project 
Project 
promoter 

Timing 
Costs in 

MEUR 
Financing sources  Critical issue 

CEF pre-
identified 
section 

FR39 WATER Core network 
corridor 
Marseille node 
(Fos-sur-Mer port) 

Works (New 
infrastructure) 

Waterway link : Multiclient 
bulk platform 

Port of 
Marseille-Fos 

2017 3.5 to be defined Bottleneck 
Intermodality 

CEF Pre-
identified 

FR40 WATER Core network 
corridor 
Marseille node 
(port) 

Studies and 
works (New 
infrastructure) 

Upgrade of Short Sea 
Shipping terminals 

Port of 
Marseille-Fos 

2015-2020 80.0 to be defined Bottleneck 
Intermodality 

CEF Pre-
identified 

FR41 WATER Core network 
corridor 
Marseille node 
(port) 

Works 
(Infrastructure 
upgrade)  

Widening of the North Pass Port of 
Marseille-Fos 

2015-2017 32.7 to be defined Bottleneck 
Intermodality 

CEF Pre-
identified 

FR42 WATER Couzon lock on the 
Saône, Core 
Network corridor 
Lyon Node 
*Bottleneck 

Study + Works Upgrading of the Couzon lock 
on the Saone by increasing 
length to 195 m and creating 
guiding wall for long vessels 

VNF 2015-2016 7.0 VNF, EU funding     

FR43 WATER Deûle river Works Recalibration of Deûle river 
(Lille Deûlémont) (Seine-
Scheldt inland waterway) 

VNF 2007-2020 45.0 French state, Region 
NPDC, EU funding 
(40%) 

Bottleneck 
Missing Link 
Cross Border 

CEF Pre-
identified 

FR44 WATER Downstream Seine Study + Works Implementing remote control 
of locks on the downstream 
Seine (Seine-Scheldt inland 
waterway) 

VNF 2014-2020 8.0 Under study: VNF, 
regions, EU funding 
(40%) 

  CEF Pre-
identified 

FR45 WATER Downstream Seine Study + Works Improvement of reliability at 
other locks and dams (Seine-
Scheldt inland waterway) 

VNF 2014-2020 8.0 Under study: VNF, 
regions, EU funding 
(40%) 

Bottleneck 
Missing Link 

CEF Pre-
identified 

FR46 WATER Downstream Seine Study + Works Modernising and 
rehabilitating locks on the 
downstream Seine, including 
locks of Suresnes, Bougival, 
Méricourt and Notre Dame 
de la Garenne (Seine-Scheldt 
inland waterway) 

VNF 2014 à 
2025 

28.0 Under study: VNF, 
regions, EU funding 
(40%) 

Bottleneck 
Missing Link 

CEF Pre-
identified 



ID 
Transport 
mode 

Location 
Studies or 
work 

Description of project 
Project 
promoter 

Timing 
Costs in 

MEUR 
Financing sources  Critical issue 

CEF pre-
identified 
section 

FR47 WATER Downstream Seine Study + Works Raising of the Poses-
Amfreville footbridge (Seine-
Scheldt inland waterway) 

VNF 2014-2020 0.8 Under study: VNF, 
regions, EU funding 
(40%) 

Bottleneck 
Missing Link 

CEF Pre-
identified 

FR48 WATER Downstream Seine Study + Works Rehabilitating of the rail 
bridge at Maisons Lafitte 
(Seine-Scheldt inland 
waterway) 

VNF 2014-2022 2.5 Under study: VNF, 
regions, EU funding 
(40%) 

Bottleneck 
Missing Link 

CEF Pre-
identified 

FR49 WATER Downstream Seine Study + Works Restoring the environmental 
continuity with the 
construction of fish passes 
(Seine-Scheldt inland 
waterway) 

VNF 2014-2022 11.0 Under study: VNF, 
regions, EU funding 
(40%), water 
agencies 

Bottleneck 
Missing Link 

CEF Pre-
identified 

FR50 WATER Downstream Seine Study + Works Services to users (Seine-
Scheldt inland waterway) 

VNF 2014-2020 5.8 Under study: VNF, 
regions, EU funding 
(40%) 

Bottleneck 
Missing Link 

CEF Pre-
identified 

FR51 WATER Janville – 
Aubencheul-au-Bac 

Works Seine Nord Canal and 
multimodal platforms (Seine-
Scheldt inland waterway) 
* Missing Link 
* Bottleneck 
* Cross Border 
* Interoperability 

VNF 2015-
2023/2025 

4,500.0 EU funding 40%, 
French state, local 
regional 
governments 

Bottleneck 
Missing Link 
Cross Border 

CEF Pre-
identified 

FR52 WATER Lorraine Works Construction of an 
Information and waterway 
traffic management centre 

VNF 2015-2017 2.5       

FR53 WATER Lorraine Study + Works Extension of Clévant lock on 
the Moselle 

VNF 2016-2022 13.0   Bottleneck   

FR54 WATER Lorraine Study + Works Implementing remote control 
of locks on the wide-gauge 
Moselle 

VNF 2014-2025 10.0       

FR55 WATER Lorraine Study + Works Reconstruction and 
enlargement of the gate at 
Pont-à-Mousson 

VNF 2016-2022 8.0   Bottleneck   

FR56 WATER Lorraine Works Reconstruction of the Liégeot 
dam on the Moselle 

VNF 2014-2018 14.0       

FR57 WATER Lorraine Works Rehabilitation of broadband VNF 2014-2017 5.0 VNF     



ID 
Transport 
mode 

Location 
Studies or 
work 

Description of project 
Project 
promoter 

Timing 
Costs in 

MEUR 
Financing sources  Critical issue 

CEF pre-
identified 
section 

network along the Moselle 
river 

FR58 WATER Lorraine Works The multimodal and multisite 
platform development in 
Lorraine, on the Moselle river 

VNF/Port of 
Metz/Port of 
Frouard/Port 
of Thionville-
Illange 

2014-2016 
( Tranche 

1 Phase 1) 

28.0   Intermodality   

FR59 WATER Lys river Study + Works Recalibration of Lys river 
(Deûlémont-Halluin) (Seine-
Scheldt inland waterway) 

VNF 2007-2023 118.0 VNF, Wallonie, 
Flandres, region 
NPDC, EU funding 
(40%) 

Bottleneck 
Missing Link 
Cross Border 

CEF Pre-
identified 

FR60 WATER Marseille node 
(IWW port 
connection) and 
Sète 

Studies and 
works 
(Infrastructure 
upgrade)  

Improvement of capability of 
the Rhône-Sète canal  
Compliance with class IV* 
requirements at least 
(waterway allows the 
passage of a vessel or a 
pushed train of craft 80 to 85 
m long and 9.50 m wide): 
Works consist in : 
- raising of 5 bridges - 
Compliance with Core 
network standards 
concerning minimum height 
under bridges 
(Target:>5.25/7.00m) 
- new zones of crossing in 
Gallician and Aigues-Mortes  
- modification of a few curves 
with low values of radius of 
curvature 
Compliance with Core 
network standards 
concerning length of vessels 
and barges (Target: >80-85m) 
Compliance with Core 
network standards 

VNF 2014 - 
2020 

75.0 State – Languedoc-
Rousillon Region 
Plan Contract 
(CPER), EU funding 

Missing Link   



ID 
Transport 
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Description of project 
Project 
promoter 

Timing 
Costs in 

MEUR 
Financing sources  Critical issue 

CEF pre-
identified 
section 

concerning minimum draught 
(Target: >2.50m) 

FR61 WATER Nord-Pas-de-Calais Study + Works Implementing remote 
management of the locks on 
the Nord-Pas-de-Calais 
network and upgrading the 
locks involved (Seine-Scheldt 
inland waterway) 

VNF 2014-2020 49.0 Under study: VNF, 
region NPDC, EU 
funding (40%) 

Bottleneck 
Missing Link 

CEF Pre-
identified 

FR62 WATER Nord-Pas-de-Calais Study + Works Increasing reliability of the 
Nord-Pas-de-Calais network, 
including shore protection at 
Goeulzin and Aire Neuffossé 
(Seine-Scheldt inland 
waterway) 

VNF 2015-2020 38.0 Under study: VNF, 
region NPDC, EU 
funding (40%) 

Bottleneck 
Missing Link 

CEF Pre-
identified 

FR63 WATER Nord-Pas-de-Calais Study + Works Services to users: turning 
basin and waiting areas 
(Seine-Scheldt inland 
waterway) 

VNF 2014-2020 8.0 Under study: VNF, 
region NPDC, EU 
funding (40%) 

Bottleneck 
Missing Link 

CEF Pre-
identified 

FR64 WATER Oise valley Study + Works Dredging downstream of 
Creil (access to locks)  (Seine-
Scheldt inland waterway) 

VNF 2014-2016 7.2 VNF, EU funding 
TEN-T 2007-2013 

  CEF Pre-
identified 

FR65 WATER Oise valley Study + Works Implementing remote control 
of locks on the Oise (Seine-
Scheldt inland waterway) 

VNF 2014-2020 11.0 Under study: VNF, 
regions Ile-de-
France and Picardie, 
EU funding (40%) 

Bottleneck 
Missing Link 

CEF Pre-
identified 

FR66 WATER Oise valley Study + Works Reconstruction of the Mours 
bridge to  du pont de Mours 
to a height of 7 metres 
(Seine-Scheldt inland 
waterway) 

VNF 2014 - 
2025 

36.0 Under study: VNF, 
regions Ile-de-
France and Picardie, 
EU funding (40%) 

Bottleneck 
Missing Link 

CEF Pre-
identified 

FR67 WATER Oise valley Study + Works Services to users: turning 
basin (Seine-Scheldt inland 
waterway) 

VNF 2014-2020 2.5 Under study: VNF, 
regions Ile-de-
France and Picardie, 
EU funding (40%) 

Bottleneck 
Missing Link 

CEF Pre-
identified 



ID 
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Description of project 
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Costs in 

MEUR 
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CEF pre-
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FR68 WATER Oise valley Study + Works Upgrade to European gauge 
of the Oise between Creil and 
Compiègne (MAGEO project) 
(Seine-Scheldt inland 
waterway) 

VNF 2015-2027 233.0 Under study: VNF, 
regions Ile-de-
France and Picardie, 
EU funding (40%) 

Bottleneck 
Missing Link 
Intermodality 

CEF Pre-
identified 

FR69 WATER Paris Study + Works Development of multimodal 
urban logistic Centers 
(Beaugrenelle, La Chapelle 
International, etc.) inside 
Paris 

Port of Paris 2017 110.0 Ports de Paris, 
Caisse des Dépôts et 
Consignations, 
Sogaris 

Intermodality 
Sustainability 
Last Mile 

  

FR70 WATER Paris Study Development of multimodal 
urban logistic Centers in Paris 
area (Vigneux, Vitry-sur-
Seine, etc.) 

Port of Paris 2018-2021 35.0 Port of Paris Intermodality 
Sustainability 
Last Mile 

  

FR71 WATER Port of Calais Works Calais 2015 project 
Creation of a new sea dock 
north of the existing port 
facilities to increase the 
current capacity of the port 
(Calais Port 2015 
development scheme). This 
includes: 
 - a new seawall and counter-
pier, 
 - building of a new port 
basin, 
 - gradual carrying out of new 
earth platforms, 
 - gradual construction of a 
new berth. 

Nord-Pas-de-
Calais Regional 
Council 

2015-2020 800.0 To be carried out 
with a PPP: 
 - Public funding: 
300 million (Region, 
State and EU) 
 - Equity: 100 million 
 - Senior long-term 
debt: 400 million 

Intermodality 
Cross Border 

  

FR72 WATER Port of Chalon-sur-
Saone 

Works Port of Chalon-sur-Saone: 
Enlargement of the container 
platform, development of the 
container terminal and 
extension of the port's rail 
network 

CCI de Saône 
et Loire, port 
of Chalon-sur-
Saone 

 2015-
2016-2020 

5.0  60 % CPER (State-
Region contract) 
among which 30 % 
State and 30 % 
region 
40 % other funds 
(EU, local 

Intermodality   



ID 
Transport 
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Studies or 
work 

Description of project 
Project 
promoter 

Timing 
Costs in 

MEUR 
Financing sources  Critical issue 

CEF pre-
identified 
section 

authorities, CCI 
Saône et Loire)  

FR73 WATER Port of Chalon-sur-
Saone 

Works Port of Chalon-sur-Saone: 
Extension of the quay, 
development of a stocking 
platform on the quay 

CCI de Saône 
et Loire, port 
of Chalon-sur-
Saone 

 2014-
2015-2016 

5.0  60 % CPER (State-
Region contract) 
among which 30 % 
State and 30 % 
region 
40 % other funds 
(EU, local 
authorities, CCI 
Saône et Loire)  

Intermodality   

FR74 WATER Port of Dunkirk Works Bulk terminal revamp (Cap 
Port Ouest framework 
program). Development of 
transshipment operations for 
bulk material. 

Port of Dunkirk 2015-2016 16.5 EU funding 20% Intermodality   

FR75 WATER Port of Dunkirk Works Container berth upgrade (Cap 
Port Ouest framework 
program). Development of 
transshipment to feeder or 
short-sea services and of 
inland multimodal transfer to 
rail and inland waterway 
services. 

Port of Dunkirk 2015-2017 74.6 EU funding 20% 
Possible Project 
Bond Credit 
Enhancement 
scheme 

Intermodality CEF Pre-
identified 

FR76 WATER Port of Dunkirk Works LNG bunkering infrastructure. 
Development of a small-scale 
LNG supply chain from the 
port of Dunkirk, not only or 
primarily for ship bunkering 
but also, potentially, for 
other markets such as road 
or waterway transport, or 
industry. 

Port of Dunkirk 2014-2016 97.6 EU funding 30% 
Possible Project 
Bond Credit 
Enhancement 
scheme 

Sustainability   



ID 
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MEUR 
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FR77 WATER Port of Dunkirk Works Maritime access adaptation 
(Cap Port Ouest framework 
program). Widening of the 
turning circle between the 
outer port and the basin 
called Atlantic. 

Port of Dunkirk 2015-2016 18.7 EU funding 20%     

FR78 WATER Port of Metz Works Extension of the container 
terminal inside the port (2nd 
phase of the multimodal and 
multisite platform 
development in Lorraine) 

Port of Metz  2018-
2020 

15.0 Port of Metz, local 
and regional 
authorities, EU 

Intermodality   

FR79 WATER Port of Paris Works City port of Triel-sur-Seine Port of Paris 2015-2017 32.0 EU funding 20-40% Intermodality   

FR80 WATER Port of Paris Works Extension of the Limay 
multimodal terminal 

Port of Paris 2015-2019 30.0 EU funding 20-40% Intermodality   

FR81 WATER Port of Paris Works Multimodal access to 
platforms of the ports of 
Paris (including new road link 
N406) 

Port de Paris / 
DRIEA 

2015-2020 100.0 EU funding 20-40% Intermodality 
Last Mile 

  

FR82 WATER Port of Paris study Paris Seine Métropole phase 
1 (western part). 
Development of aggregate 
products platform. 

Port of Paris 2017-2030 110.0 EU funding 20-40% Intermodality   

FR83 WATER Port of Strasbourg Works Increasing the size of entry 
locks to the port 

Port of 
Strasbourg 

2020 7.0 Port Autonome 
Strasbourg/VNF (EU 
funding: 2.3 million) 

    

FR84 WATER Port of Strasbourg Works North road access to the port Port of 
Strasbourg 

2015 10.0 Port Autonome 
Strasbourg/VNF (EU 
funding: 3 million) 

Intermodality 
Last Mile 

  

FR85 WATER Port of Strasbourg Study + Works Strasbourg inland port : 
development of a container 
terminal ; study and work on 
a new terminal for empty 
containers to be shared with 
Kehl port (Germany) / 
Lauterbourg inland port : 
development of the 

Port of 
Strasbourg 

2015 61.0 EU funding: 20.3 
million 

Intermodality   
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Studies or 
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Timing 
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MEUR 
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Lauterbourg container 
terminal 

FR86 WATER Provence-Alpes-
Côte d'Azur Region 

Works Development of stops for 
passenger ships 

VNF 2014-2020 13.0 State - Provence-
Alpes-Côte d'Azur 
Region Plan 
Contract (CPER), EU 
funding 

    

FR87 WATER Provence-Alpes-
Côte d'Azur Region 

Works Standardisation of Slipway in 
Arles 

VNF 2014-2020 6.7 State - PACA Region 
Plan Contract 
(CPER), EU funding 

    

FR88 WATER Rhône-Alpes 
Region 

Works Development of quays and 
waiting areas for alternate 
traffic direction 

VNF 2014-2020 3.3 State - Rhône-Alpes 
Region Plan 
Contract (CPER), EU 
funding 

    

FR89 WATER Upstream Seine Study + Works Implementing remote control 
of locks on the upstream 
Seine (Seine-Scheldt inland 
waterway) 

VNF 2016  
petite 
Seine 

2020 -
2022 

haute 
seine 

10.0 Under study: VNF, 
regions, EU funding 
(40%) 

Bottleneck 
Missing Link 

CEF Pre-
identified 

FR90 WATER Upstream Seine Study + Works Improving reliability of other 
locks and dams (Seine-
Scheldt inland waterway) 

VNF 2014 - 
2020 

8.0 Under study: VNF, 
regions, EU funding 
(40%) 

Bottleneck 
Missing Link 

CEF Pre-
identified 

FR91 WATER Upstream Seine Study + Works Renovation and 
modernisation of dams, 
including reconstruction of 
the Beaulieu dam and 
restoration of the Livon weir 
which holds the channel to 
the Nogent-sur-Seine nuclear 
power plant (Seine-Scheldt 
inland waterway) 

VNF 2014 - 
2025 

18.0 Under study: VNF, 
regions, EU funding 
(40%) 

Bottleneck 
Missing Link 

CEF Pre-
identified 
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FR92 WATER Upstream Seine Study + Works Renovation and/or 
deepening of the small locks 
on the high Seine (Seine-
Scheldt inland waterway) 

VNF 2014 - 
2025 

81.0 Under study: VNF, 
regions, EU funding 
(40%) 

Bottleneck 
Missing Link 

CEF Pre-
identified 

FR93 WATER Upstream Seine Study + Works Restoring the environmental 
continuity with the 
construction of fish passes 
including at Port à l'Anglais, 
Ablon/Vigneux, Evry, 
Marolles, seuil du Livon and 
Conflans/Seine (Seine-
Scheldt inland waterway) 

VNF 2014-2025 13.0 Port of Paris Bottleneck 
Missing Link 

CEF Pre-
identified 

FR94 WATER Upstream Seine Study + Works Services to users: turning 
basin and waiting areas 
(Seine-Scheldt inland 
waterway) 

VNF 2014-2020 6.7 Under study: VNF, 
regions, EU funding 
(40%) 

Bottleneck 
Missing Link 

CEF Pre-
identified 

 

 

  



France – Set 2 – Projects Starting after 2020 or missing information or work completed 

 

ID 
Transpor
t mode 

Location Studies or work Description of project 
Project 
promoter 

Timing 
Costs in 

MEUR 
Financing sources  Critical issue 

CEF pre-
identified 
section 

FR95 RAIL Clesud RRT 
(Miramas) 

Study + Works Development of the Clesud RRT at 
Miramas 

RFF   4.0   Intermodality   

FR96 RAIL Core network 
corridor 
Avignon Centre <-
-> Lyon 
(existing line) 

Studies and 
works 
(Infrastructure 
upgrade) 

Avignon-Lyon (right bank of the 
Rhône): Upgrading and Capacity 
improvement, Safety / Security, 
Capacity improvement, Maintenance 
of performance 

RFF > 2020 500.0 RFF internal   CEF Pre-
identified 

FR97 RAIL Core network 
corridor 
Lyon node / Lyon 
<-> Avignon 

Studies and 
works 
(Infrastructure 
upgrade)  

Upgrade of the Port of Lyon including 
: 
- renewal of roads in the port 
(modification of the circulation plan 
with a new entry way for trucks) 
- construction of a new dock to stock 
liquid bulk commodities 
- various upgrades enabling to 
increase the supply of containers 
transport (including the upgrade of 
the Terminal 1 and new equipment) 
- direct connection with the national 
rail network (creation of a new track 
and electrification works on the 
existing track)   

CNR, RFF 
(rail part) 

2023 20.8 EU, State, Rhône-
Alpes Region, CNR (+ 
RFF for the rail 
connection) 

    

FR98 RAIL Creil node Works Creil, located on the corridor 
between Lille and Paris is the main 
rail node north of Paris and as such it 
has a great influence on traffic of 
freight and conventional passenger 
trains in all the northern part of 
France. Creil was identified as a first 
priority in all scenarios of the so 
called Mobilité 21 - “Duron report”. 
After the first treatment of the Creil 
node, additional work will be held 
from 2020 to 2023. 

RFF 2020-
2023 

  to be defined     



ID 
Transpor
t mode 

Location Studies or work Description of project 
Project 
promoter 

Timing 
Costs in 

MEUR 
Financing sources  Critical issue 

CEF pre-
identified 
section 

FR99 RAIL Dijon-Mulhouse Study + Works Rhin-Rhone high speed rail line (LGV 
Rhin Rhône) 2d phase of the East 
branch 

RFF Second 
priority in 

Mobility 
21 report 

(after 
2030) 

1,180.0 EU funding Missing Link CEF Pre-
identified 

FR100 RAIL Lille -
Valenciennes 

Study + Works Capacity increase on Lille -
Valenciennes 

RFF 2015 - 
2020 

(studies) 
2020 - 

2030 
(works) 

300.0 State - Nord-Pas-de-
Calais Region Plan 
Contract for 2015-
2020 (CPER), EU 

Bottleneck   

FR101 RAIL Lyon Study + Works Further treatment of the Lyon node.  
Technical studies for infrastructures 
allowing to mitigate problems of 
traffic overload : doubling of the lines 
on land or underground (resolution 
of physical bottlenecks) 

RFF work to 
start after 

2020 

5,000.0 EU, State, Rhône-
Alpes Region, RFF 

Bottleneck CEF Pre-
identified 

FR102 RAIL Lyon Study + Works Lyon area bypass (CFAL). New line of 
bypass of the agglomeration 
(resolution of physical bottlenecks) 

RFF Second 
priority in 

Mobility 
21 report 

(after 
2030), but 

some 
works 
could 
begin 

before 
2030 

3,500.0 EU, State, Rhône-
Alpes Region, RFF 

Bottleneck CEF Pre-
identified 

FR103 RAIL Marseille node Works Underground crossing of Marseille 
with a new 4 tracks underground 
station as well as a 4th track in the 
Huveaune valley 

RFF works 
starting 
before 

2020 

2,500.0 RFF, French State, 
PACA region and 
local authorities 
(departements and 
others), UE 

Bottleneck   

FR104 RAIL Metz -Strasbourg Study + Works Loading gauge enhancement (GB to 
GB1) between Metz -Strasbourg 

RFF before 
2020 

  EU funding Intermodality CEF Pre-
identified 



ID 
Transpor
t mode 

Location Studies or work Description of project 
Project 
promoter 

Timing 
Costs in 

MEUR 
Financing sources  Critical issue 

CEF pre-
identified 
section 

FR105 RAIL Mulhouse-Basel Works Connection of the Mulhouse-Basel 
EuroAirport (comprehensive 
network) to the rail network (core-
network). This project is supported 
by both French and Swiss authorities. 
The preliminary studies and the 
public consultation were finished in 
2013. The projects studies and, at the 
same time, the beginning of the 
construction, are now ready to start. 

EuroAirpo
rt and RFF 

after 2020 260.0 to be defined Intermodality 
Last Mile 

CEF Pre-
identified 

FR106 RAIL Port of Marseille-
Fos 

Study + Works Port industrial area at Fos-sur-Mer 
(west basins of the Marseille/Fos 
port):  automation of rail acess and 
sidings, new connections 

RFF to be 
defined 

  to be defined Last Mile   

FR107 RAIL Port of 
Strasbourg-
Lauterbourg 

Works Lauterbourg rail : Improving rail 
capacity of the Lauterbourg-Woerth 
line; rail connection to Lauterbourg 
station 

Port of 
Strasbour
g 

      Intermodality   

FR108 RAIL Roissy-Picardie Study + Works Rail link Roissy-Picardie: this new 
7km conventional rail link between 
Roissy CDG airport (core network) 
and the Creil-Paris line aims at 
improving access to the Roissy CDG 
airport and high speed rail network 
from Picardie region. 

RFF 2004-
2017 

studies / 
2018-
2021 

works 

365.0 EU, State, regions Ile 
de France and 
Picardie 

Missing Link 
Last Mile 

  

FR109 RAIL Strasbourg Study Strasbourg node upgrade (Strasbourg 
station upgrade) 

RFF 2025 0.0 State - Alsace Region 
Plan Contract for 
2015-2020 (CPER), 
EU 

Bottleneck CEF Pre-
identified 

FR110 RAIL Toul-Dijon Study + Works IPCS (permanent counterflow 
installations) deployment between 
Toul and Dijon 

RFF Studies 
before 
2020, 

work after 
2020 

250.0 EU funding     

FR111 ROAD Arles Works Arles road bypass (concession 
project), studies in progress, work to 
be carried between 2020 and 2024. 

Provence 
Alpes 
Cote 

2020-
2024 

600.0   Bottleneck   



ID 
Transpor
t mode 

Location Studies or work Description of project 
Project 
promoter 

Timing 
Costs in 

MEUR 
Financing sources  Critical issue 

CEF pre-
identified 
section 

d'Azur 
Region 

FR112 ROAD Fos-Salon Study + Works Motorway link Fos-Salon, studies 
from 2015 onwards, work to be 
carried out after 2020. 

French 
State 

studies 
from 

2015, 
work after 

2020 

300.0   Missing Link 
Last Mile 

  

FR113 WATER Bray-sur-Seine –  
Nogent-sur-Seine 

Study + Works Upgrade of the upper Seine between 
Bray-sur-Seine and Nogent-sur-Seine 
(Seine-Scheldt inland waterway) 

VNF Before 
2030 

225.0 Ongoing study : 
French State, VNF, 
Regions Île-de-France 
and Champagne 
Ardennes, other local 
authorities, EU 
funding 

Bottleneck 
Missing Link 

CEF Pre-
identified 

FR114 WATER Deûle river Study + Works Doubling of the Quesnoy-sur-Deûle 
lock (Seine-Scheldt inland waterway) 

VNF Avant 
2030 

60.0 Under study: VNF, 
region NPDC, EU 
funding (40%) 

Bottleneck 
Missing Link 

CEF Pre-
identified 

FR115 WATER Deûle river Study + Works Lengthening of the Quesnoy-sur-
Deûle lock (Seine-Scheldt inland 
waterway) 

VNF 2025 34.0 Under study: VNF, 
region NPDC, EU 
funding (40%) 

Bottleneck 
Missing Link 

CEF Pre-
identified 

FR116 WATER Downstream 
Seine 

Study + Works Lengthening of the second lock at 
Méricourt and of the Amfreville lock 
(Seine-Scheldt inland waterway) 

VNF Before 
2030 

39.0 Under study: VNF, 
regions, EU funding 
(40%) 

Bottleneck 
Missing Link 

CEF Pre-
identified 

FR117 WATER Downstream 
Seine 

Study + Works Modernising and rehabilitating dams 
on the downstream Seine including 
dams of Suresnes, Bougival, 
Méricourt, Andresy GC, Poses and 
Port Mort (Seine-Scheldt inland 
waterway) 

VNF 2014 à 
2025 

52.0 Under study: VNF, 
regions, EU funding 
(40%) 

Bottleneck 
Missing Link 

CEF Pre-
identified 

FR118 WATER Lorraine Study + Works Heavy maintenance of structures on 
the wide-gauge Moselle 

VNF 2030 67.0 Further 
implementation of 
2008 the itinerary 
study 

    

FR119 WATER Nord-Pas-de-
Calais 

Study + Works Doubling of locks between 
Dunkerque and Cuinchy (Seine-
Scheldt inland waterway) 

VNF 2020-
2040 

  Under study: VNF, 
region NPDC, EU 
funding (40%) 

Bottleneck 
Missing Link 

CEF Pre-
identified 



ID 
Transpor
t mode 

Location Studies or work Description of project 
Project 
promoter 

Timing 
Costs in 

MEUR 
Financing sources  Critical issue 

CEF pre-
identified 
section 

FR120 WATER Nord-Pas-de-
Calais 

Study + Works Doubling of the Fontinettes lock 
(Seine-Scheldt inland waterway) 

VNF Avant 
2030 

  Under study: VNF, 
region NPDC, EU 
funding (40%) 

Bottleneck 
Missing Link 

CEF Pre-
identified 

FR121 WATER Nord-Pas-de-
Calais 

Study + Works Lengthing of the Douaisis locks, 
doubling of locks on the wide-gauge 
network (Seine-Scheldt inland 
waterway) 

VNF 2020-
2040 

  Under study: VNF, 
region NPDC, EU 
funding (40%) 

Bottleneck 
Missing Link 

CEF Pre-
identified 

FR122 WATER Nord-Pas-de-
Calais 

Work 
completed 

Raising of bridges on the Nord-Pas-
de-Calais network (minimum height 
of 5.25m, 2 layers of containers) 
(Seine-Scheldt inland waterway) 

VNF 2015 
(5.25m 

bridges) 

    Bottleneck 
Missing Link 

CEF Pre-
identified 

FR123 WATER Nord-Pas-de-
Calais 

Study + Works Restoration of locks and dams (Seine-
Scheldt inland waterway) 

VNF 2020-
2040 

  Under study: VNF, 
region NPDC, EU 
funding (40%) 

Bottleneck 
Missing Link 

CEF Pre-
identified 

FR124 WATER Pagny – Neuves-
Maisons/ 
Mulhouse 

Study Saone-Moselle/Saone-Rhine Canal VNF Long term 
project. 

Active 
beyond 

2030 

200.0 Ongoing study Missing Link 
Cross Border 

CEF Pre-
identified 

FR125 WATER Pagny – Neuves-
Maisons/ 
Mulhouse 

Works Saone-Moselle/Saone-Rhine Canal VNF Long term 
project. 

Active 
beyond 

2030 

17,000.0 Ongoing study Missing Link 
Cross Border 

CEF Pre-
identified 

FR126 WATER Port of Dunkirk Works The CAP 2020 project is a further 
step to the Cap Port Ouest program, 
it aims to strengthen the gateway 
network of the Med-NS corridor and 
its ability to address further growth 
of transport demand, especially to 
south Germany, North-East of France 
and the UK. 

Port of 
Dunkirk 

2020-
2030 

500.0 to be defined Intermodality CEF Pre-
identified 

FR127 WATER Port of Paris Study + Works Paris Seine Métropole phase 2 
(eastern part). Development of 
multimodal platform 

Port of 
Paris 

>2030     Intermodality   



ID 
Transpor
t mode 

Location Studies or work Description of project 
Project 
promoter 

Timing 
Costs in 

MEUR 
Financing sources  Critical issue 

CEF pre-
identified 
section 

FR128 WATER Scheldt river Work 
completed 

Recalibration of Escaut river 
(Valenciennes-Mortagne-Trith) 
(Seine-Scheldt inland waterway) 

VNF 2015   French state, Region 
NPDC, EU funding 
2007-2013 

Bottleneck 
Missing Link 
Cross Border 

CEF Pre-
identified 

FR129 WATER Upstream Seine Study + Works Creating a second lock at Varennes-
sur-Seine (Seine-Scheldt inland 
waterway) 

VNF Before 
2030 

33.0 Under study: VNF, 
regions, EU funding 
(40%) 

Bottleneck 
Missing Link 

CEF Pre-
identified 

 

 

 

  



Ireland – Set 1: Projects Starting before 2020. 

 

ID 
Transport 
mode 

Location 
Studies or 
work 

Description of project 
Project 
promoter 

Timing 
Costs in 

MEUR 
Financing sources  Critical issue 

CEF pre-
identified 
section 

IE1 RAIL Dublin & national Works Dublin city centre re-
signalling Phases 3 & 4 (sub-
project of DU) 

Irish Rail / 
National  
Transport 
Authority 

Completion 
by 2017 

55.0 Part-co-funding 
envisaged from 
TEN-T. 

Bottleneck 
Interoperability 
Sustainability 

CEF Pre-
identified 

IE2 RAIL Dublin & national Works Central Traffic Control 
Centre (sub-project of DU) 

Irish Rail 2018-20 40.0 Part-co-funding 
envisaged from 
TEN-T. 

Bottleneck 
Missing Link 
Interoperability 
Sustainability 

CEF Pre-
identified 

IE3 RAIL Greater Dublin 
Area 

Works Electrification of the DART 
from Malahide to 
Balbriggan (sub-project of 
DU) 

Irish Rail / 
National  
Transport 
Authority 

Post 2018 80.0 Part-co-funding 
envisaged from 
TEN-T. 

  CEF Pre-
identified 

IE4 RAIL Phoenix Park 
Tunnel, Dublin 

Works Allow some services on the 
Kildare line to bypass 
Heuston station and into 
the Central Business District 

Irish Rail / 
National  
Transport 
Authority 

Completion 
in 2016 

12.0 Part-co-funding 
envisaged from 
TEN-T. 

Bottleneck 
Sustainability 

CEF Pre-
identified 

IE5 RAIL Transport hubs in 
Cork & Dublin 

Works Works could include 
upgrading Cork Kent 
station, Pearse station roof 
and DART stations in Dublin 

Irish Rail/ 
National 
Transport 
Authority 

2014-20 20.0 Part-co-funding 
envisaged from 
TEN-T. 

Intermodality CEF Pre-
identified 

IE6 ROAD Cork - Ringaskiddy 
(IE) 

Works N/M28 Cork to Ringaskiddy 
Improvement Scheme 

National 
Roads 
Authority 
(NRA) 

2015-2020 180.0 Part-co-funding 
envisaged from 
TEN-T.  

Bottleneck 
Last Mile 

  

IE7 ROAD Cork (IE) Works Dunkettle Interchange 
Upgrade 

National 
Roads 
Authority 
(NRA) 

2013-2017 90.0 Part-co-funding 
envisaged from 
TEN-T. 

Bottleneck   

IE8 ROAD Naas - Newbridge 
(IE) 

Works M7 Naas - Newbridge 
Motorway Widening 
Scheme   

National 
Roads 
Authority 
(NRA) 

2015-20 55.0 Part-co-funding 
envisaged from 
TEN-T. 

Bottleneck   



ID 
Transport 
mode 

Location 
Studies or 
work 

Description of project 
Project 
promoter 

Timing 
Costs in 

MEUR 
Financing sources  Critical issue 

CEF pre-
identified 
section 

IE9 WATER Cork (IE) Works Port infrastructure 
developments primarily at 
Ringaskiddy as part of the 
Port of Cork  Masterplan 

Port of Cork 
Company 

2014-2020 100.0 Part-funding 
envisaged from 
TEN-T. 

Bottleneck 
Cross Border 

CEF Pre-
identified 

IE10 WATER Dublin (IE) Works Alexandra Basin 
Redevelopment Project 
(part of the Port of Dublin 
Masterplan) 

Port of Dublin 2014-2020 200.0 Part-funding 
envisaged from 
TEN-T. 

  CEF Pre-
identified 

 

 

 

  



Ireland – Set 2: Projects Starting after 2020, or missing information. 

 

ID 
Transport 
mode 

Location 
Studies or 
work 

Description of project 
Project 
promoter 

Timing 
Costs in 

MEUR 
Financing sources  Critical issue 

CEF pre-
identified section 

IE11 RAIL Cork-Dublin-
Northern Ireland 
border  

Study + 
Works 

Package of measures to 
benefit the rail corridor 
between Cork and Belfast via 
Dublin to help it compete 
with the motorway network 
e.g. improving line speeds 
(including for freight), 
interconnection with DART in 
Dublin. 

Irish 
Government 
(DTTAS), Irish 
Rail / National 
Transport 
Authority 

2015-20   Part-co-funding 
envisaged from 
TEN-T. 

Sustainability 
Cross Border 

CEF Pre-
identified 

IE12 RAIL Dublin Works City centre link to Dublin 
Airport/Swords (could be rail 
or bus rapid transit) 

Irish Rail / 
National  
Transport 
Authority 

Post 2020   Part-co-funding 
envisaged from 
TEN-T. 

    

IE13 RAIL Dublin & national Works DART Underground (DU) 
Programme consists of: 1) an 
underground tunnel between 
Docklands & Inchicore; 2) 
related sub-projects: City 
Centre Re-signalling; new 
Centralised Traffic Control 
Centre; electrification on 
Northern, Maynooth & 
Kildare lines, re-signalling and 
elimination of level crossings 
in Maynooth line; Kildare 
Route Project Phase 2; 
expoansion of DART fleet & 
depot facilities 

Irish 
Government 
(DTTAS) Irish 
Rail/ National 
Transport 
Authority 

Not known 
due to costs 

and 
requirement 

for 
approvals at 

highest 
levels of 

Government 

4,000.0 Co-funding 
envisaged from 
TEN-T, EIB & PPP 

Bottleneck 
Missing Link 
Interoperability 
Sustainability 

CEF Pre-
identified 

IE14 RAIL Dublin 
(Balbriggan)/cross-
border 

Study Full electrification of the 
Dublin-Belfast line 

Irish 
Government 
(DTTAS), Irish 
Rail / National 
Transport 
Authority 

Post 2018   Part-co-funding 
envisaged from 
TEN-T. 

Sustainability 
Cross Border 

  



ID 
Transport 
mode 

Location 
Studies or 
work 

Description of project 
Project 
promoter 

Timing 
Costs in 

MEUR 
Financing sources  Critical issue 

CEF pre-
identified section 

IE15 RAIL Dublin 
(Balbriggan)/cross-
border 

Works Full electrification of the 
Dublin-Belfast line 

Irish 
Government 
(DTTAS), Irish 
Rail / National 
Transport 
Authority 

Post 2020   Part-co-funding 
envisaged from 
TEN-T. 

    

IE16 RAIL Greater Dublin 
Area/National 

Works Electrification of the DART on 
the Kildare line (sub-project 
of DU) 

Irish Rail / 
National  
Transport 
Authority 

Post 2020   Part-co-funding 
envisaged from 
TEN-T. 

  CEF Pre-
identified 

IE17 RAIL Maynooth Line Study + 
Works 

Removal of level crossings, 
resignalling & electrification 
(sub-project of DU) 

Irish Rail / 
National  
Transport 
Authority 

Some work 
underway, 
remainder 
post-2018 

  Part-co-funding 
envisaged from 
TEN-T. 

  CEF Pre-
identified 

IE18 ROAD M7 - M50 Naas (IE) Works M7 M50 - Naas Motorway 
Upgrade 

National Roads 
Authority 
(NRA) 

- 160.0 Part-co-funding 
envisaged from 
TEN-T.  

Bottleneck   

IE19 ROAD National IT system ITS and SESAR  NRA, IAA,  Not known.   Part-co-funding 
envisaged from 
TEN-T. 

    

IE20 WATER Cork (IE) Works Further development of Port 
of Cork Masterplan  

Port of Cork 
Company 

Post 2020 60.0 Part-funding 
envisaged from 
TEN-T. 

Cross Border CEF Pre-
identified 

IE21 WATER Dublin (IE) Works New Deepwater Berth Port of Dublin Studies 
underway 

  Part-funding 
envisaged from 
TEN-T. 

Cross Border CEF Pre-
identified 

IE22 WATER Dublin (IE) Works New RoRo Facility Port of Dublin Studies 
starting in 

2016 

  Part-funding 
envisaged from 
TEN-T. 

  CEF Pre-
identified 

 

  



Luxembourg – Set 1: Projects starting before 2020. 

 

ID 
Transport 
mode 

Location 
Studies or 
work 

Description of project 
Project 
promoter 

Timing 
Costs in 

MEUR 
Financing 
sources  

Critical issue 
CEF pre-
identified 
section 

LU1 RAIL Bettembourg railway 
station 

Works Bettembourg railway station 
 - Modification of fixed installations 
 - Construction of a new signal box  
 - Modernisation of fixed installations 
of the marshalling yard Bettembourg-
Dudelange 

CFL 2013-2022 507.4 State funding, 
EU funding 

    

LU2 RAIL Bettembourg/ 
Dudelange intermodal 
terminal 

Works Construction of a new bimodal 
terminal (rail/road) in 
Bettembourg/Dudelange 

CFL 2014-2017 220.0 State funding, 
EU funding 

    

LU3 RAIL Howald Works Construction of a new peripheral 
railway station in Luxembourg-Howald 

CFL 2014-2025 294.4 State funding, 
EU funding 

Intermodality 
Cross Border 

  

LU4 RAIL Luxembourg railway 
station 

Works Luxembourg railway station: 
 - Modification of fixed installations. 
 - Construction of a signal box 
 - Construction of a new storage yard  
 - Modernisation of the electric traction 
installations 

CFL 2013-2020 554.3 State funding, 
EU funding 

Cross Border   

LU5 RAIL Luxembourg-
Kleinbettingen/ 
Bettembourg rail axis 

Study + Works EuroCap-Rail : Phase 2 : Modernisation 
of the Luxembourg-Kleinbettingen 
railway line 
     Re-electrification (25000 Volts) of 
the railway line : 49 400 000 € 
     Re-electrification of the railway line : 
lifting of bridge at pk 17,030 in 
Kleinbettingen : 950 000 € 
     Re-electrification of the railway line : 
lifting of bridge at pk 9,984 in Mamer : 
7 100 000 €  
     Re-electrification of the railway line : 
lifting of bridge at pk 8,913 in Mamer-
Lycée : 3 350 000 €  
- Phase 3 : Modernisation of the 
Luxembourg-Kleinbettingen railway 
line, railway stations and rail structures 

CFL Phase 2 : 
2013-2017 

 
Phase 3 : 

2019-… 
 

Bettembour
g - 

Luxembourg 
: 2013-2020 

602.1 State funding, 
EU funding 

Bottleneck 
Interoperability 
Cross Border 

CEF Pre-
identified 



ID 
Transport 
mode 

Location 
Studies or 
work 

Description of project 
Project 
promoter 

Timing 
Costs in 

MEUR 
Financing 
sources  

Critical issue 
CEF pre-
identified 
section 

: 328 482 000 € 
- Construction of a new  railway line 
between Bettembourg and 
Luxembourg : 212 804 000 € 
   International passenger traffic will be 
affected to the new line. 

LU6 RAIL Rodange-Esch/Alzette-
Bettembourg rail axis 

Works Railway line Rodange-Esch/Alzette-
Bettembourg/border : 
- Modernisation of Differdange station 
- Modernisation of fixed installations in 
Differdange station 
- Removal of level crossings 
- Reconstruction of the rail stop of 
Obercorn 
- Modernisation of fixed installations in 
Belval-Usines station 
- Modernisation of Schifflange station 

CFL 2014-2020 133.5 State funding, 
EU funding 

    

  



Luxembourg – Set 2: Projects starting after 2020 or with missing information. 

 

ID 
Transport 
mode 

Location 
Studies or 
work 

Description of project 
Project 
promoter 

Timing 
Costs in 

MEUR 
Financing sources  

Critical 
issue 

CEF pre-identified 
section 

LU7 ROAD A1 from Luxembourg 
to Germany 

Study Modernisation of a bridge on 
motorway A1 from Luxembourg to 
Germany 

n.a. n.a.   State funding, EU 
funding 

    

LU8 ROAD A3/A31 between 
Luxembourg and Metz 

Study Construction of 2 more lanes on 
the motorway section between 
Luxembourg (LU) and Metz (F) 

n.a. 2015   State funding, EU 
funding 

    

LU9 ROAD Berchem highway 
station (A3/E25) 

Study Construction of a new parking for 
trucks with an Intelligent Parking 
System at the highway station of 
Berchem (A3/E25) 

n.a. n.a.   State funding, EU 
funding 

    

 

 

  



Netherlands – Set 1: projects starting before 2020. 

 

ID 
Transport 
mode 

Location 
Studies or 
work 

Description of project Project promoter Timing 
Costs in 

MEUR 
Financing sources  Critical issue 

CEF pre-identified 
section 

NL1 MULTI Venlo Works Increase of multimodal 
logistic platform Venlo  
(increase Railterminal and 
Barge Terminal) 

Provincie 
Limburg/ 
gemeente 
Venlo/private 
parties/ 
Tradeport Nord 

 2016 
(Barge 

terminal 
realisation) 

2017 (Rail 
terminal 

realisation) 

75.0 to be decided by 
national 
government and 
the region (12 
November 2014) 

Bottleneck 
Cross Border 

  

NL2 RAIL Amsterdam Works Increase capacity of railway 
station Amsterdam South. 
Improve road and immediate 
junctions. 

Rijkswaterstaat 2013 - 
2028 

(segments 
will be 

finished 
earlier) 

994.0   Bottleneck   

NL3 RAIL Rotterdam Port 
(europort) - 
Zwijndrecht 

Study Caland railway bridge, 
upgrade, new construction 
or diverting route 

MoT & Port or 
Rotterdam 

2015-2020 420.0 Reservation in 
national budget up 
to 157 million. 
Whether or not 
Port of Rotterdam 
contribution is 
dependent on 
which option is 
used. 

Bottleneck 
Last Mile 

CEF Pre-identified 
for RALP 

NL4 RAIL Rotterdam Port 
(europort) - 
Zwijndrecht 

Works Upgraded along port railway 
line (junctions and shunting 
yards). 

MinIenM 2013- 
before 

2020 

280.0 MinIenM (MoT) Bottleneck 
Last Mile 

CEF Pre-identified 
for RALP 

NL5 RAIL Rotterdam-
Antwerp; 
Amsterdam - 
Rotterdam 

Works ERTMS deployment plan. 
Infrastructure + Rolling stock 

Prorail 2014-2020 50.0 MinIenM (MoT) Interoperability 
Cross Border 

CEF Pre-identified 

NL6 RAIL Terneuzen-Ghent Study + 
Works 

New rail infrastructure to 
improve hinterland rail 
connection 

Zeeland Seaports Study 
2014/2015; 
Work after 

2016 

80.0 Work: Intention for 
Ten-T aid, no 
central government 
aid; Study: to be 
decided 

    



ID 
Transport 
mode 

Location 
Studies or 
work 

Description of project Project promoter Timing 
Costs in 

MEUR 
Financing sources  Critical issue 

CEF pre-identified 
section 

NL7 RAIL Vlissingen - 
Antwerpen 

Study + 
Works 

New rail infrastructure to 
improve hinterland rail 
connection 

Province of 
Zeeland / 
Zeeland Seaports 

Study 
2014/2015; 
Work after 

2020 

200.0 Work: Intention for 
Ten-T aid, no 
central government 
aid; Study: to be 
decided 

    

NL8 RAIL Vlissingen-
Moerdijk; Utrecht-
Geldermalsen;  

Works ERTMS deployment plan. 
Infrastructure + Rolling stock 

Prorail 2014-2020 75.0 MinIenM (MoT)     

NL9 ROAD A27 Houten-
Hooipolder 

Works New infrastructure to relieve 
bottlenecks, or upgrading 
current infra on corridor 
from Breda to Utrecht. 

Rijkswaterstaat 2019-
2023/2025 

787.0   Bottleneck   

NL10 ROAD Amsterdam Study A10 Separate local from 
long-distance traffic. 

Rijkswaterstaat 2017-2028 332.0   Bottleneck   

NL11 ROAD Amsterdam Works Traffic congestion ( A9 
junction). 

Rijkswaterstaat 2013-2017 336.0   Bottleneck   

NL12 ROAD Rotterdam Study A4 New infrastructure to 
relieve bottlenecks, or 
upgrading current infra. 

Rijkswaterstaat 2017-2022 440.0       

NL13 ROAD Rotterdam Works Blankenburg Tunnel Rijkswaterstaat 2017-
2022/2024 

1,154.0       

NL14 ROAD Rotterdam Works North eastern Rotterdam 
Bypass to connect the A13 
and A16 motorways. 

Rijkswaterstaat 2017-2021 964.0       

NL15 ROAD Utrecht study Construction northern route 
(Noordelijke Randweg 
Utrecht) 

Rijkswaterstaat 2018 - 
2026 

213.0   Bottleneck   

NL16 ROAD Utrecht study Increase capacity A12. 
Different solutions under 
study (A27/A12 Ring 
Utrecht) 

Rijkswaterstaat 2018 - 
2024/2026 

1,120.0   Bottleneck   

NL17 ROAD Utrecht - Arnhem Works A12 One more lane (in both 
directions) 

Rijkswaterstaat 2015 - 
2016 

110.0   Bottleneck   

NL18 WATER Amsterdam - 
Utrecht - 
Rotterdam 

Works Projects regarding Lek canal: 
Increase capacity of Princess 
Beatrix Lock and Widen the 
Lek canal 

Rijkswaterstaat 2016 - 
2020 

233.0 Intention for TEN-T 
aid  

Bottleneck Regarding Princess 
Beatrix Lock: CEF 
Pre-identified for 
NS Baltic 



ID 
Transport 
mode 

Location 
Studies or 
work 

Description of project Project promoter Timing 
Costs in 

MEUR 
Financing sources  Critical issue 

CEF pre-identified 
section 

NL19 WATER Dordrecht -
Emmerich 

Works Future vision Waal. Short 
term dredging to extend the 
dimensions. Finding a long 
term geological solution. 
Finally increasing the 
number of mooring places. 

Rijkswaterstaat 2006 - 
2021 

(segments 
will be 

finished 
earlier) 

131.0 Intention for TEN-T 
aid cross border 
project Lobith) This 
part is not under 
construction yet! 

Bottleneck 
Cross Border 

CEF Pre-identified 
for RALP 

NL20 WATER Ijmuiden - 
Amsterdam 

Works Amsterdam lock: build of a 
new lock to increase port 
handling capacity and safety. 
Furthermore to comply with 
larger dimensions of vessels. 

Rijkswaterstaat 2015-2019 891.0 Intention for TEN-T 
aid  

Bottleneck 
Intermodality 

CEF Pre-identified 
for NS Baltic 

NL21 WATER Ijmuiden - 
Amsterdam 

Study New location for 
transhipment; lock, 
Averijhavendepot. 

Rijkswaterstaat 2014-2017 65.0   Intermodality   

NL22 WATER Maasroute Works Maasroute phase 2 Rijkswaterstaat 2014-2018 80.0 Intention for TEN-T 
aid  

Bottleneck 
Cross Border 

Part of 
Maaswerken; CEF 
Pre-identified 

NL23 WATER Moerdijk Study Study to prepare the 
construction of a Rail Service 
Centre at Port of Moerdijk to 
improve interconnectivity 
between sea, rail and inland 
waterway transport 

Port of Moerdijk 2014-2018 0.5 Intention for TEN-T 
aid  

Intermodality 
Last Mile 
Cross Border 

  

NL24 WATER Rotterdam Works Container Logistics 
Maasvlakte (CLM) - logistical 
solutions of combining cargo 
in order to create full trians 
and reduce turnaround 
times and nr of calls. 

Port of 
Rotterdam 

2015-2017 125.0 To be decided; 
decision will be 
made by end of 
November 2014 

Bottleneck   

NL25 WATER Rotterdam Works Deepening of the Nieuwe 
Waterweg to ensure nautical 
accessibility 

Port of 
Rotterdam 

2016-2017 24.0 Port of Rotterdam     

NL26 WATER Rotterdam- 
Gorinchem 

Study Increase the number of 
mooring locations 

Rijkswaterstaat 2016 - 
2017 

29.0   Bottleneck   

NL27 WATER Scheldt river Study + 
Works 

Improvement of nautical 
accessibility Port of 
Vlissingen 

Zeeland Seaports 2014 – 
2018 

30.0 Work: Intention for 
Ten-T aid, no 
central government 

Bottleneck   



ID 
Transport 
mode 

Location 
Studies or 
work 

Description of project Project promoter Timing 
Costs in 

MEUR 
Financing sources  Critical issue 

CEF pre-identified 
section 

aid; Study: to be 
decided 

NL28 WATER Terneuzen Works New lock in Terneuzen Vlaams 
Nederlandse 
Schelde 
Commissie 
(VNSC) 

2015-2021 930.0 State funding (The 
Netherlands, 
Flanders region), 
EU funding 

Bottleneck 
Intermodality 
Sustainability 
Cross Border 

CEF Pre-identified 

NL29 WATER Tilburg Works Wilhelmina Canal phase 1.5 Municipality 
Tilburg and 
Province of 
Noord-Brabant 

2015-2017 22.9 financed by the 
local authority, the 
province and 
private canal 
related  companies. 

    

NL30 WATER Volkerak Works Options for increasing traffic 
throughput in Volkeraklock, 
Kreekaklock, and 
Krammerlock. 

Rijkswaterstaat 2014-2015 
(quick wins 

option). 
2024-2026, 
fourth lock 

chamber 

157.0   Bottleneck 
Intermodality 
Cross Border 

CEF Pre-identified 

 

  



Netherlands – Set 2: projects starting after 2020, projects nearing completion, and projects with missing information. 

 

ID 
Transport 
mode 

Location 
Studies or 
work 

Description of project Project promoter Timing 
Costs in 

MEUR 
Financing sources  

Critical 
issue 

CEF pre-identified 
section 

NL31 MULTI Born  Study Rail connection VDL Nedcar 
with connection to barge 
terminal Born: multimodal 
connection of VDL Nedcar 

Gemeente 
Sittard-
Geleen/provincie 
Limburg 

2015 - 
study 

  Gemeente Sittard-
Geleen/provincie 
Limburg 

    

NL32 MULTI Venlo Works Planning study for Greenport 
Venlo Rail Terminal (Venlo, 
Holland) 

Trade Port Noord 
CV 

2013-2014 1.4 Co-financing from 
TEN-T 

    

NL33 RAIL Amsterdam Works Increase capacity/reliability  of 
railway station Amsterdam 
Central for both rail freight 
and rail passenger transport  

MinIenM (MoT) - 431.0 MinIenM (MoT)     

NL34 ROAD A2 't Vonderen-
Kerensheide 

Works New infrastructure to relieve 
bottlenecks, or upgrading 
current infra on corridor 
Eindhoven - Maastricht. 

MinIenM 2022-
2025/2027 

256.0       

NL35 ROAD Amsterdam Works Construct parallel tunnel, 
Coentunnel 

Rijkswaterstaat 2013 - 
2014 

2,196.0       

NL36 ROAD Eindhoven  Study Increase capacity on A67 Rijkswaterstaat/ 
Provincie Noord 
Brabant/Provincie 
Limburg 

 not yet 
decided 

   not yet decided     

NL37 ROAD InnovA58 (part St. 
Annabosch-Gelder 
and part Tilburg-
Eindhoven) 

Works New infrastructure to relieve 
bottlenecks, or upgrading 
current infra on east-west 
corridor of A58. 

MinIenM 2023-
2026/2028 

433.0   Bottleneck   

NL38 ROAD Rotterdam Works Maasvlakte-Vaanplein. A15 
motorway upgrade. Includes 
Botlek bridge. 

Rijkswaterstaat 2011-2015 2,031.0   Bottleneck   

NL39 ROAD Schiphol-Almere-
Amsterdam (part 
A6 Almere, part A9 
Amstelveen) 

Works New infrastructure to relieve 
bottlenecks, or upgrade 
current infra in Amsterdam 
region. 

Rijkswaterstaat 2021-
2024/2026  

992.0   Bottleneck   

NL40 ROAD Venlo Study + 
Works 

Increase parking capacity on 
A67 

MinIenM/RWS  not yet 
decided 

  not yet decided     

NL41 ROAD Zaandam - Works Extra peak hour lane junction Rijkswaterstaat 2014 - 25.0       



ID 
Transport 
mode 

Location 
Studies or 
work 

Description of project Project promoter Timing 
Costs in 

MEUR 
Financing sources  

Critical 
issue 

CEF pre-identified 
section 

Amsterdam Coenplein 2015 

NL42 WATER Amsterdam Study Phase 2 Implementation study 
to prepare the start of the PPP 
procurement to improve 
maritime access to the TEN-T 
network at Amsterdam 

MinIenM 2013-2014 5.4 Co-financing from 
TEN-T 

    

NL43 WATER Beatrix Locks on Lek 
Canal. 

Study Implementation study 
eliminating the major 
bottlenecks in the Amsterdam 
- Rotterdam - Antwerp 
corridor 

Rijkswaterstaat 2012-2014 4.3 Co-financing from 
TEN-T 

    

NL44 WATER Geheel Nederland Works Subsidieregeling Quick Wins 
Binnenhavens 

MinIenM 2008-2015 162.0       

NL45 WATER Geheel Nederland Study + 
Works 

Verbeterprogramma 
Waterkwaliteit 

MinIenM 2009-2015 570.0       

NL46 WATER Gouwe Works Construction of a second lock 
chamber lock Gouda  

Provincie Zuid-
Holland 

2012-2014 50.0       

NL47 WATER Ijmuiden - 
Amsterdam 

Works Upgrade traffic management 
system Noordzeekanaal 

Rijkswaterstaat 2010 - 
2014 

26.0       

NL48 WATER Maasroute Works Maasroute, Upgrade of Inland 
Waterways from class Va to 
class Vb specifications. 

Rijkswaterstaat 2007-2014 373.0 Co-financing from 
TEN-T 

  Part of 
Maaswerken; CEF 
Pre-identified 

NL49 WATER Maas-Veghel Works Re-route and Upgrade Zuid-
Willemsvaart 

MinIenM 2010-2015 452.0       

NL50 WATER Moerdijk Study Traffic management system 
Hollandsch Diep-Dordtsche Kil 

Rijkswaterstaat 2025-2027 10.0       

NL51 WATER NL Study LNG Masterplan for Rhine-
Main-Danube 2012-EU-18067-
S 

  2011 –
ongoing 

80.0 50% Co-financing 
from TEN-T 

    

NL52 WATER NL Study Study on RIS enabled IWT 
corridor management 

  2013 - 
2015 

2.8 50% Co-financing 
from TEN-T 

    

NL53 WATER Ternaaien Works Construction of a fourth lock 
chamber. 

  2011-2015   Financed in 
partnership between 
Belgium and 
Netherlands. 

    



ID 
Transport 
mode 

Location 
Studies or 
work 

Description of project Project promoter Timing 
Costs in 

MEUR 
Financing sources  

Critical 
issue 

CEF pre-identified 
section 

NL54 WATER Tilburg Works Wilhelmina Canal Tilburg -
phase 1  

MinIenM (MoT) 2005 - 
2016 

79.0 financed by the 
government, the 
local authority, the 
province and private 
canal related  
companies. 

    

 

  



UK – Set 1: projects starting before 2020. 

 

ID 
Transport 
mode 

Location 
Studies or 
work 

Description of project 
Project 
promoter 

Timing 
Costs in 

MEUR 
Financing sources  Critical issue 

CEF pre-
identified section 

UK1 MULTI Belfast Works Improvements in terms of 
capacity requirements for 
road and rail traffic , 
alleviation of bottlenecks and 
the promotion of cross-border 
connectivity. 

Dept. for 
Regional 
Transport 
Northern 
Ireland 

2016 110.0 State Funding Bottleneck 
Intermodality 
Cross Border 

CEF Pre-identified 

UK2 RAIL Edinburgh  - 
Glasgow 

Works Electrification of the key 
routes to improve 
connections between key 
nodes, remove bottlenecks 
and reduce carbon emissions. 

Network Rail 2012-2019 346.0 State Funding Bottleneck 
Interoperability 
Sustainability 

CEF Pre-identified 

UK3 RAIL Felixstowe-
Nuneaton 

Works Improvements to increase the 
gauge and overall capacity of 
this important freight route.  
Will enhance capacity, remove 
bottlenecks and reduce C02 
emissions. 

Network Rail 2012-2019 850.0 State Funding Bottleneck 
Interoperability 
Sustainability 

CEF Pre-identified 

UK4 RAIL North West England Works Northern Hub: Installation of 
or improvements to 
electrification and capacity 
developments.  Will remove 
bottlenecks and support 
economic growth. 

Network Rail 2019 1,580.0 State Funding Bottleneck 
Interoperability 

CEF Pre-identified 

UK5 RAIL Stafford  Works To address capacity and 
performance constraints in 
the Stafford area and remove 
bottlenecks. 

Network Rail 2014-2017 265.0 State Funding Bottleneck   

UK6 RAIL West Coast Main 
Line: North 
Wembley to Great 
Strickland 

Works Power supply upgrade to 
increase capacity and 
reliability and reduce carbon 
emissions. 

Network Rail 2014-2017 276.0 State Funding Interoperability 
Sustainability 

  

UK7 RAIL West coast main 
line: Southampton 
via Reading & 
Oxford. 

Works Major north-south rail 
electrification and capacity 
enhancement to improve 
capacity and remove 
bottlenecks. 

Network Rail 2016 54.0 State Funding Bottleneck 
Interoperability 
Sustainability 

CEF Pre-identified 



ID 
Transport 
mode 

Location 
Studies or 
work 

Description of project 
Project 
promoter 

Timing 
Costs in 

MEUR 
Financing sources  Critical issue 

CEF pre-
identified section 

UK8 ROAD Belfast  Works Improve accessibility between 
the Westlink and the M2 and 
M3 with a grade-separated 
junction in central Belfast and  
remove one of the last 
remaining bottlenecks on the 
Core Network/Corridor in 
Northern Ireland. 

Dept. for 
Regional 
Transport 
Northern 
Ireland 

2017 165.0 State Funding Bottleneck 
Last Mile 

  

UK9 ROAD Birmingham   Works Improve the M6 by making it a 
"smart motorway" between 
junctions 10a and 13 to 
provide additional capacity via 
the hard shoulder. 

Highways 
Agency 

Underway 
– 2015/16 

128.0 State Funding Bottleneck   

UK10 ROAD Central Scotland Works The M8 M73 M74 Motorway 
Improvements project 
involves constructing 10km of 
new M8 motorway and a new 
A8 trunk road, major 
improvements on the M74 
and widening of sections of 
motorway to improve 
connectivity through the 
Central Scotland motorway 
network.  The will reduce 
congestion and improve 
journey times and safety. 

Transport 
Scotland 

2013/14-
2017/18 

631.0 Non-Profit 
Distributing Model 
(State Funding, 
Private Funding, EIB) 

Bottleneck   

UK11 ROAD Chertsey to 
Farnborough 

 Works Improvements to the M3 by 
making it a "smart motorway" 
between junctions 2 and 4a 
(13.4 miles / 21.6km).  This 
will enhance capacity. 

Highways 
Agency 

Underway 
– 2015/16 

218.0 State Funding Bottleneck   

UK12 ROAD Kettering   Works Widening the A14 J7-9 
Kettering bypass by providing 
an extra lane in each 
direction. 

Highways 
Agency 

Underway 
– 2015/16 

53.0 State Funding Bottleneck   



ID 
Transport 
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Description of project 
Project 
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Costs in 

MEUR 
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CEF pre-
identified section 

UK13 ROAD Newry Works A high standard southern 
relief road linking 
Warrenpoint Harbour to the 
A1 TEN-T Core Corridor  to  
national and cross-border 
destinations such as Belfast, 
Warrenpoint Harbour and 
Dublin.  Improve journey 
times  and road safety  and 
significantly reduce  
congestion. 

Dept. for 
Regional 
Transport 
Northern 
Ireland 

2016 265.0 State Funding Bottleneck 
Last Mile 
Cross Border 

  

UK14 ROAD North East London  Works Improve capacity on M25 
Junction 30 and in particular 
the A13 through Junction 30 
and to the junction with the 
A126, to address capacity 
constraints on the 
development of the lower 
Thames Valley. 

Highways 
Agency 

2014/15 -
2017/18 

129.0 State Funding Bottleneck   

 


