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Introduction 
In a time when the European Union faces important challenges, transport remains a cornerstone of 
the European integration process and is firmly linked to several key political priorities of the Juncker 
Commission: Jobs, Growth & Investment, Internal Market, Digital Union as well as Energy Union and 
Climate. Smart, sustainable and fully interconnected transport networks are a necessary condition for 
the completion and well-functioning of the European single market and for linking Europe with the 
world market. 

The concept of the core network corridors is now fully recognised by Member States and stakeholders 
as an instrument that acts as the centre of gravity around which our work on modal integration, 
interoperability and coordinated development of infrastructure orbits. Nine geographical core network 
corridors define the core network of the TEN-T; the two horizontal priorities – the European rail traffic 
management system ERTMS and Motorways of the Sea (MoS) support network optimisation. 
Coherence between these vertical corridors and horizontal priorities – and their Coordinators – is 
being ensured through various mechanisms that are described in the present report. 

Second work plans delivering political messages on critical issues 
The second Activity Report of the European Coordinators follows on the first Common Progress 
Report of April 2015. It presents in a consolidated manner activities of the Coordinators in the period 
running from May 2015 till December 2016. This period coincides with the development of the second 
version of corridor work plans, building up on the first work plans approved by Member States in May 
2015. It led to the approval of second work plans in December 2016. 

The corridor work plans are the main monitoring tool for the supervision of the Core Network 
Corridors (Article 47 of the TEN-T Regulation). For each Core Network Corridor an updated work plan 
provides a detailed overview on the progress achieved in implementing the Core Network Corridor. 

The work plans are living documents and are – by their nature - regularly updated. Throughout the 
year 2015-2016 their analysis was progressively refined to address all issues relevant to achieve 
compliance with the technical standards set in the TEN-T Regulation as well as wider EU transport 
policy goals. Updating the work plans was based on a sound analysis of the corridors and the state of 
implementation of the ERTMS and Motorways of the Sea. This was done with the help of detailed 
studies carried out by external consultants under the supervision of DG MOVE. 

This work led to the assessment of the progress made on the corridors, based on common Key 
Performance Indicators (KPI). The set of generic KPIs (see Annex I) allowed for comparability and 
an assessment based on objective criteria. For each corridor, the work plans show the rate of 
compliance with the KPIs. The list of projects was further refined for each corridor, giving a better 
overview of the investment needs (see Annex II). It allowed better understanding of how and in which 
way different projects are going to contribute to the completion of each corridor. Most importantly the 
revised work plans include relevant maps highlighting progress on the corridors and showing critical 
issues from the corridor perspective (see Annex III), with a focus on the more sustainable modes. 

General elements of the second work plans, including maps identifying critical issues, were presented 
in June 2016 at the TEN-T Days in Rotterdam. They went through a thorough consultation period with 
Member States and the members of the Corridor Fora which contributed to improving the analysis. 
The work plans as such have been approved by Member States in December 2016. 
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As regards ERTMS, the second work plan of the European Coordinator was taking stock of what has 
been reached from the objectives of the Breakthrough Program (first Work Plan for ERTMS) over the 
last two years. It was presented at the TEN-T Days in Rotterdam in June 2016. As one of the 
objectives of the Breakthrough Program, a new European Deployment Plan (EDP) is being prepared 
and should take the form of an Implementing Regulation in accordance with Article 47(2) of Regulation 
(EU) No 1315/2013. The first draft was presented at the TEN-T Committee in September 2016. The 
Committee delivered a positive opinion in December 2016 in view of the subsequent adoption of the 
Implementing Regulation. The main objectives of this deployment plan are to provide a realistic 
ERTMS planning on the Core Network Corridors. 

Regarding Motorways of the Sea, 2016 marked a first presentation of Motorways of the Sea Detailed 
Implementation Plan. The document was presented in June 2016 in the EP Transport Committee and 
at the TEN-T Days in Rotterdam. It outlines future priorities of the Motorways of the Sea policy by 
focusing on environment, integration of maritime policy into logistic chains (especially in the context of 
Core Network Corridors), safety, training and traffic management. The plan will be further consulted 
with Member States, European Parliament and industry stakeholders in order to establish a more 
specific MoS work program in the second half of 2017. 

Activities of the Coordinators 
The European Coordinators have not only worked separately but also collectively met in Seminars of 
Coordinators on several occasions in 2015 and 2016. They continued their close cooperation with 
Member States, regions and stakeholders. Numerous studies, events, visits and bilateral exchanges 
have taken place (see Annex IV). 

The European Coordinators stepped up their efforts in particular as regards implementation of cross-
border projects, such as Rail Baltic, Fehmarn Belt link or Seine-Escaut. Such projects are crucial for 
the seamless transportation across the continent. The Gotthard Base tunnel – the world's longest rail 
subterranean pass, located on the Rhine-Alpine corridor - has been opened this year in Switzerland. 
In parallel similar projects are being pursued between Lyon-Turin and across the Brenner, where the 
relevant Coordinators are closely involved. Due to complex nature of cross-border projects, a close 
relationship has been established between certain project promoters, allowing for exchange of best 
practices and experiences. This was the case - inter alia - for Brenner Base tunnel and Rail Baltic 
projects. 

Meeting ministers, CEOs of major ports operators or infrastructure managers, regional authorities and 
other stakeholders, the European Coordinators were pursuing on their path as Ambassadors of the 
Commissioner. They proved once again to be instrumental for the coordination of most of the actors 
– at political and operational level – to deliver the corridors. Their main assets remained their ability to 
be present on the post and their availability to attend key operational meetings on a regular basis. 
Throughout their activities they enjoyed full political backing from the Commissioner for transport. 

The European Coordinators put a constant pressure for the realisation of cross-border projects on the 
governments concerned and all relevant actors involved. They make relentless efforts to push these 
projects and identify suitable solutions to any obstacles or attempts to block their implementation. 
Their ability to closely monitor progress, to accompany the governing bodies and to directly address 
the relevant Ministers or decision-makers is perceived as a strong asset for the completion of these 
cross-border sections. 
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The role of the European Coordinators is also to engage with all relevant stakeholders, build 
consensus and public acceptance. From that perspective the role of Corridor Fora cannot be but 
underlined. Five rounds of Corridor Forum meetings were held in the period covered by this report. 
Corridor Fora were held in September and December 2015 and in March, September and December 
2016. The first four of them, together with Corridor meetings at the TEN-T Days in Rotterdam in June 
2016, provided an opportunity to deepen the insight into the development of the corridors. Those 
meetings allowed Member States and stakeholders to discuss and agree on the list of KPIs and to 
develop further the list of projects. Finally the second corridor work plans could be presented to 
stakeholders at the Corridor Fora of December 2016. Various working groups were held, either for a 
single corridor or jointly for several corridors. They concerned inland waterways and ports, regions as 
well as cross-border cooperation. It should be noted that as of 2016 rail-road terminals were invited to 
join corridor forum meetings. 

The Coordinator for ERTMS has carried out a wide and comprehensive consultation of Member States 
and other stakeholders, such as infrastructure managers, railway undertakings, rail equipment industry 
over the last two years. The outcome of this consultation was his proposal for a realistic and binding 
ERTMS European Deployment Plan on which a positive opinion was delivered by the TEN-T 
Committee in December 2016. 

The Coordinator for Motorways of the Sea organised three forum meetings both with Member States 
and industry stakeholders to gather their views with regard to future directions and priorities of the 
Motorways of the Sea policy. Meetings enabled to gather plethora of ideas that were summarized or 
highlighted in the first Detailed Implementation Plan. 

Seminars of the European Coordinators were organised in October 2015, March 2016, May 2016 and 
November 2016. The purpose of these meetings was to ensure consistency and coherence across the 
separate work plans. In addition, a part of the meeting in March was held with a range of organisations 
and associations representing interests of different transport sectors. 

The European Coordinators were present at the TEN-T Days in Riga (June 2015) and in Rotterdam 
(June 2016). Dedicated meetings for each corridor, as well as on ERTMS and MoS, were held. The 
Riga meeting was an excellent opportunity to present to the wider public the first ERTMS and corridor 
work plans. The Rotterdam edition allowed going into more details not only on the development of the 
corridors (by presenting the political maps) and the presentation of the first ever Detailed 
Implementation Plan for Motorways of the Sea policy but also on the wider aspects of transport policy, 
through the presentation of issue papers (see below). The TEN-T Days in Rotterdam were also 
devoted to detailed exchange of views between the project promoters and the EIB on possible use of 
innovative financial instruments for different projects. Where relevant, the European Coordinators 
participated in those discussions. 

A common meeting was held at the European Investment Bank in Luxembourg in January 2016 to 
reflect on how t raditional and innovative financial instruments may apply to the corridor logic. This 
meeting was also a great opportunity for the Coordinators to have a first reflection on how to 
streamline and facilitate permitting procedures in order to speed-up implementation of infrastructure 
projects, in particular those of cross-border nature. 
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The European Coordinators had an in-depth analytical seminar with Commissioner Violeta Bulc in 
October 2016. It was an opportunity to discuss complementarity of actions undertaken by the 
European Coordinators and by the Commissioner. They agreed on the priorities for the completion of 
the TEN-T network and the achievement of transport and mobility policy goals, namely: i) to promote 
low emission mobility and intermodality; ii) to ensure interoperability including the deployment of traffic 
management systems - ERTMS, SESAR, ITS and iii) to focus on cross-border sections to complete 
missing links and remove bottlenecks in the internal market. Commissioner Bulc and the European 
Coordinators also envisaged the coordinated actions – both at Member States and European level – 
to ensure firm commitment from all relevant actors with regard to timely and effective delivery of the 
TEN-T network. 

Having regard to the multiple corridors that cross given Member States, meetings at ministry and 
ministerial level between all or most appropriate European Coordinators have taken place in several 
instances, such as in Berlin and Warsaw. These have been both positive and productive. Further such 
initiatives are foreseen. Common meetings were also held with different stakeholders. Examples of 
joint working groups between North-Sea Mediterranean and Atlantic Corridors as well as common 
meetings involving a corridor Coordinator and the Coordinator for Motorways of the Sea, can be 
quoted here. 

Issue papers 

Since the start of their mandates, the European Coordinators realised that facilitating the coordinated 
implementation of the corridors will not be sufficient to create a fully-functioning network without 
responding to broader economic, social and environmental challenges. 

This led to undertaking the work on the Action Plan prepared in 2015 by the former Vice President 
Christophersen and European Coordinators Bodewig and Secchi (CBS Report)1. This Action Plan 
emphasised the importance of simplifying procedures in optimising the investment environment for 
transport infrastructure projects. 

Several recent developments are directly linked to the recommendations of the European 
Coordinators to increase clarity for project promoters and investors with regard to the statistical 
treatment of public private partnerships 2, to lower capital charges for insurers and banks' investments 
in infrastructure projects3, to provide greater legal certainty to public authorities and companies with 
regard to State aid rules for infrastructure projects4 as well as to identify regulatory and administrative 
barriers to the effective implementation of TEN-T core network projects and possible ways to 
streamline these procedures. 

The European Coordinators continue to provide policy impetus to this agenda to encourage 
investment in transport infrastructure and facilitate TEN-T project implementation. 

Following on this path seven other European Coordinators undertook additional comprehensive work 
to analyse the potential for integration of corridor development with certain transport policy issues, 
such as innovation/clean fuels, ITS, freight logistics or urban mobility (see Annex V). 

                                                 
1 DG MOVE, Action Plan - Making the best use of new financial schemes for European transport infrastructure projects (2015)  
2 Eurostat and the European PPP Expertise Centre of the EIB (EPEC) on 29 September 2016 published a detailed guidance explaining 
Eurostat’s interpretation of the ESA 2010 and MGDD (Manual on Government Deficit and Debt) 2016 rules 
3 Amendments to Solvency II and/or Basel rules – see Communication "Capital Markets Union - Accelerating Reform", published on 
14 September 2016 
4Communication on the notion of aid http://ec.europa.eu/competition/state_aid/modernisation/notice_aid_en.html and draft updated 
general block exemption regulation (GBER) http://ec.europa.eu/competition/consultations/2016_gber_review/draft_regulation_en.pdf 

http://ec.europa.eu/competition/state_aid/modernisation/notice_aid_en.html
http://ec.europa.eu/competition/consultations/2016_gber_review/draft_regulation_en.pdf
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Seeing the Core Network Corridors as forerunners of an efficient, smart and sustainable 
transport system for the next years and decades, the Coordinators arrived at a conclusion that 
infrastructure development (in the broadest sense) along these corridors shall enable future-oriented 
transport and mobility solutions. To some extent, the second generation of the work plans includes 
already projects and objectives which address such questions. 

And, most importantly, there are clear synergies between their work on innovative infrastructure 
financing and the outcome of the Issues Papers' work: the projects addressed, often of smaller scope 
but with promising internal and external user benefits, involve potential for innovative financing 
schemes. 

In two consultations undertaken in the course of the Issues Papers' drafting, a wide range of 
stakeholders (national, regional and local governments, infrastructure managers, transport operators, 
industry, European associations, civil society representatives etc.) showed great interest and made 
forward-looking contributions. 

In their conclusions, the European Coordinators underline the innovative potential, the synergies for 
the whole transport system that are inherent in the corridor approach or the importance of user 
involvement and changing mobility behaviours and demands. 

Key messages of the Issues Papers 

• To enhance multi-modality and efficient freight logistics, terminal infrastructure, terminal 
accessibility and relevant ICT infrastructure need to be developed from a reinforced corridor-
wide perspective, as well as with a better integration of users' needs and demand forecasts; 
selected corridors shall serve as test cases for the digitalisation of freight transport. 

• To boost Intelligent Transport Systems, a coordinated ITS deployment beyond the so-called 
ITS corridors (also including in nodes) must be promoted; building on the C-ITS Platform and 
the Amsterdam Declaration, investment in digital infrastructure shall be stimulated to deploy 
cooperative intelligent transport services by 2019; new mobility services shall be enabled by 
enhancing data accessibility trough national access points and by linking travel information 
services along corridors. 

• To further boost new technologies and innovation in transport, the governance and 
cooperation structure of the corridors shall be used to the best of its possibilities to deploy 
results of research and innovation activities in line with strategic transport policy objectives, 
to boost common commitment of actors (researches, industry, TEN-T stakeholders) and to 
create strong "flagship" cases. 

• To fully exploit the decarbonisation potential of the different options of alternative fuel 
propulsion systems - biofuels, electric, hydrogen and natural gas – and to ensure highest 
effectiveness of Directive 2014/94/EU on corresponding charging infrastructure, Member 
States' National Policy Frameworks 5 need to be highly ambitious and cooperation across 
national borders needs to be reinforced; market take-up shall be stimulated through pilot 
action along corridors. 

• To better integrate urban nodes into core network corridors, it is not only important to 
remove bottlenecks and missing links on TEN-T infrastructure in such nodes; a stronger 
connection with Sustainable Urban Mobility Plans can vitally contribute to improving "last 
mile" connections for people and freight; urban nodes shall make best use of their exemplary 
roles on multi-level governance and as forerunners of innovative and low-carbon solutions. 

• Cooperation between the EU and third countries on transport infrastructure development is 
important in order to ensure continuity of the TEN-T and its corridors in different 
geographical areas and thereby to facilitate trade and international cooperation; this must 
also involve the common striving for coherent standards. 

                                                 
5 To be submitted to the Commission in accordance with Directive 2014/94/EU 
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The European Ministers for Transport took note of the Issues Papers in the Ministerial Declaration on 
implementing the Trans-European Transport Network adopted on 20 June 2016 in Rotterdam. All 
European Coordinators are committed to encouraging and supporting relevant projects along their 
corridors. Within their corridor governance system (fora, working groups), they put Issues Papers' 
topics on the agenda for discussion with stakeholders. They visit relevant decision-makers and project 
promoters on the spot and act as proponents and multipliers at various conferences. 

The Issues Papers, as published in June, should be understood as a first step of a process that will 
continue steadily. It is a process that lives from, and moves forward with, the rich and varied 
inspiration from "the spot" and that takes up relevant transport policy challenges as they arise. Where 
it proves necessary, this action may also lead to political or legal follow-up – as the Action Plan on 
innovative financing did. 

Looking ahead 
Further refinement of the work plans is a necessity. Third work plans should be designed during the 
period 2017-2018 to encompass wider elements that relate to broader t ransport policy objectives as 
defined in the Issues Papers prepared by the European Coordinators. Those elements include for 
instance: impact on climate change and mitigation and adaptation measures, deployment of 
alternative fuels and innovative technologies, refined project lists, assessment of expected outputs in 
terms of economic growth, job creation, social or environmental benefits. 

As regards ERTMS, the third work plan should focus on the still outstanding problems that hinder 
smooth ERTMS implementation, should allow presenting a list of prioritised sections and projects to 
be implemented beyond and to determine relatively precisely what volumes of investments are 
necessary and in which timeframe. 

The Detailed Implementation Plan for Motorways of the Sea will be further developed. The objective 
is to have in place a document that is more specific, while following the three development pillars as 
identified in its first version. Motorways of the Sea as a horizontal priority covering in principle 329 
ports that are on the core or comprehensive network shall be better embedded and linked to the 
concept of vertical corridors. 

Close cooperation with Member States, regions and stakeholders will continue, notably in the 
framework of Corridor Fora and working groups. The European Coordinators are also expected to 
take an active role in the Connecting Europe Conference which is to take place in September 2017 
in Tallinn. 

The third generation of work plans will also be the sound technical and financial basis for defining the 
investment needs and pre-identified projects of common interest underpinning a possible next CEF 
generation in the on-coming multi-annual financial framework. Further analysis of projects developing 
the corridors led to identification of financial needs in the range of €700 billion. A qualitative 
assessment of these projects should follow, in order to provide a sound input for the future financial 
and regulatory framework and to determine their contribution to investments, jobs and growth. 

In view of the huge funding gap between the investment needs and available resources, Coordinators 
will continue to be actively involved in mobilising the use of innovative financial instruments and the 
blending of funding and financing options. Another seminar of the European Coordinators with the 
European Investment Bank in January 2017 will be an opportunity to discuss those questions in 
details. 
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Conclusion 

The corridor concept is now fully functioning. The Core Network Corridors have reached maturity and 
have become an instrument to facilitate coordinated implementation of the core network. The critical 
issues and the weak spots on every corridor have been clearly identified. Member States – through 
their involvement in the corridors – are pursuing a coordinated and synchronized approach with regard 
to investments in infrastructure. However political instability may lead to increased risk of slowing 
down the process in some Member States. Last but not least, implementation of ERTMS and 
Motorways of the Sea is being fully supported. 

But as European Coordinators we see the need to strengthen the cooperation and speed up the 
implementation of certain cross-border projects, which are critical to the functioning of corridors. 
Therefore we call on the European Commission to consider proposing implementing acts in 
accordance with Article 47.2 of the TEN-T Regulation. Such work has already been undertaken with 
regard to the ERTMS. It could also be relevant for some of the major cross-border infrastructure 
projects. 

Securing financing remains a critical issue. The budget of the Connecting Europe Facility instrument 
has been used to a great extent. We encourage the use of innovative financial instruments wherever 
feasible. From that perspective our participation in meetings with project promoters, EIB and potential 
investors – in the margins of the TEN-T Days in Rotterdam – was extremely useful. But for many 
projects financial instruments are not a viable option. As European Coordinators, we are convinced 
that through the corridor work plans and by having a detailed analysis of the projects on each corridor, 
we can also contribute to discussions on the next financial perspectives. We need another – stronger 
– CEF instrument which can support full implementation of the core network by 2030. A higher co-
funding rate for cross-border projects may be one of the components of such instrument. 

We look forward to moving the corridors forward. We will ensure that they play their important role in 
making the European transport system respond in a sustainable way to challenges of globalized 
economy. Core Network Corridors are a prefect tool to serve the goal of low-emission mobility of the 
future and contribute fully to the objectives of COP21. 

Péter Balázs, European Coordinator for the North Sea-Mediterranean Corridor 

Kurt Bodewig, European Coordinator for the Baltic-Adriatic Corridor 

Laurens-Jan Brinkhorst, European Coordinator for the Mediterranean Corridor 

Pat Cox, European Coordinator for the Scandinavian Mediterranean Corridor 

Mathieu Grosch, European Coordinator for the Orient/East-Med Corridor 

Paweł Wojciechowski, European Coordinator for the Rhine-Alpine Corridor 

Karla Peijs, European Coordinator for the Rhine-Danube Corridor  

Carlo Secchi, European Coordinator for the Atlantic Corridor  

Brian Simpson, European Coordinator for Motorways of the Sea  

Catherine Trautmann, European Coordinator for the North Sea-Baltic Corridor 

Karel Vinck, European Coordinator for the European Rail Traffic Management System 
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Annexes 
Annex I – Generic KPIs 

 

Annex II – Financial needs based on the list of projects 

 

Mode KPI
Electrification
Track gauge 1435mm
ERTMS implementation
Line speed>=100km/h in accordance with Article 39.2a)(ii) of the Regulation 1315/2013
Axle load >=22.5t
Train length (740m)
CEMT requirement for class IV IWW
Permissible draught (min. 2.5m)
Permissible height under bridges (min. 5.25m)
RIS implementation (% of km on which the minimum requirements set out by the RIS directive are met)
Express road/motorway
Availability of clean fuels
Connection to rail
Availability of at least one terminal open to all operators in a non-discriminatory way and application of transparent charges
Availability of clean fuels
Connection to rail
Connection to IWW CEMT IV
Availability of clean fuels
Availability of at least one freight terminal open to all operators in a non-discriminatory way and application of transparent charges
Facilities for ship generated waste
Class IV waterway connection
Connection to rail
Availability of clean fuels
Availability of at least one freight terminal open to all operators in a non-discriminatory way and application of transparent charges
Capability for intermodal (unitised) transshipment
740m train accessibility
Electrified train terminal accessibility
Availability of at least one terminal open to all operators in a non-discriminatory way and application of transparent charges

Rail Road Terminals (RRT)

Rail network

Inland waterway network

Road network

Airport

Seaport

Inland ports
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What we have spent so far on ERTMS and MoS 

 

Annex III – Major critical issues/projects on Corridors and horizontal priorities 
 

1. Atlantic 

- Evora-Mérida, rail cross-border PT-ES 

- Bordeaux-Bilbao, rail cross-border FR-ES 

- Interoperability of railways, notably rail gauge (ES and PT) and ERTMS (FR and PT) and 
including cross-border Aveiro-Salamanca 

- Motorways of the Sea and Short Sea Shipping along the Atlantic Coast 

- Hinterland connections of ports 

2. Baltic Adriatic 

- Katowice-Žilina, Katowice-Ostrava and Opole-Ostrava, rail cross-border PL-SK- CZ 

- Wien-Bratislava, rail cross-border AT-SK 

- Graz-Maribor, rail cross-border AT-SI 

- Brno-Wien and Katowice-Žilina, road cross-border CZ-AT and PL-SK 

- Semmering Base Tunnel and Koralm railway line and tunnel, rail bottlenecks AT 

- Hinterland connections of ports 

3. Mediterranean 

- Lyon-Turin; rail cross-border FR-IT  

- Montpellier-Perpignan-Barcelona, rail cross-border FR-ES 

- Trieste-Divača, rail cross-border IT-SI 

- ERTMS and rail interoperability (notably between ES and FR)  

- Hinterland connections of ports 

4. North Sea Mediterranean 

- Seine-Scheldt inland waterway canal and its access routes; 

- Brussels-Luxembourg-Strasbourg(-Basel); rail cross-border BE-LU-FR 

- Lyon node, rail bottleneck 

- Development of inland ports (Paris Seine Métropole) 

- Hinterland connections of ports 
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5. Orient East Med 

- Navigability conditions on the River Elbe  

- Dresden – Praha; rail cross-border DE-CZ 

- Békéscsaba – Thessaloniki; rail cross-border and interoperability (HU-RO-BG-EL) 

- Hinterland connections of ports 

6. Rhine - Alpine 

- Karlsruhe – Offenburg – Freiburg – Basel, rail cross-border DE-CH 

- Zevenaar – Emmerich – Oberhausen, rail cross-border NL-DE 

- Chiasso / Domodossola – Milano / Novara; rail cross-border CH-IT 

- Hinterland connections of ports 

7. Rhine Danube 

- Navigability conditions on Danube (Bavaria: Straubing-Vilshofen; HU, Serbia and the section 
common to Romania and Bulgaria) 

- Rail cross-border section Munich-Nuremberg-Prague 

- Hinterland connections of ports 

8. Scan Med 

- Fehmarn Belt Fixed Link and access routes; rail cross-border DE-DK 

- Brenner Base Tunnel and access routes; rail cross-border DE-AT-IT  

- Hinterland connections of ports 

9. North Sea Baltic 

- Rail Baltic, rail cross-border EE-LV-LT-PL 

- Amsterdam Sea Lock 

- Interoperability of railways and speed increase 

- Hinterland connection of ports 

10.  ERTMS: 

- Close follow-up of the implementation of the new EDP by 2023 and its review by 2022 
- Wider and faster availability of ERTMS baseline 3 products  

- Funding and financing of the ERTMS deployment plan and locomotives, including availability 
of innovative financial instruments 

- Implementation of the 4th railway package, including streamlining of type-approval and 
homologation procedures, as well as guaranteeing competitive environment for industry, users 
and infrastructure managers 

11.  Motorways of the Sea 

- Availability of low-emission solutions (LNG, other alternative fuels, shore-side electricity, 
batteries) 

- Better integration of MoS into nine Core Network Corridors (last mile port infrastructure on the 
sea-side) 

- Funding and financing scheme for MoS Detailed Implementation Plan. 
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Annex IV – Overview of Coordinators' activities 

 

Annex V – The five Issue Papers 
• Enabling multi-modality and efficient freight logistics 

o Authors: Péter Bálazs and Karla Peijs 
• Boosting intelligent transport systems  

o Authors: Pat Cox and Catherine Trautmann 

• Boosting new technologies and innovation  
o Author: Catherine Trautmann 

• Effectively integrating urban nodes  
o Authors: Catherine Trautmann, Mathieu Grosch  

• Extending cooperation with third countries 
o Paweł Wojciechowsk i, Péter Balázs and Laurens-Jan Brinkhorst 

Kurt Bodewig and Carlo Secchi did not directly participate in the Issue Papers' drafting since they were 
still engaged in follow-up activities of their "Action Plan: Making the best use of new financial schemes 
for European transport infrastructure projects". However, in several European Coordinators' Seminars 
dedicated to this subject, they contributed their experience and ideas 

Karel Vinck and Brian Simpson, respectively responsible for the horizontal priorities of ERTMS and 
Motorways of the Sea, contributed indirectly through their participation in the brainstorming sessions 
for the Issue Papers. Given their broad horizontal priorities, both Coordinators have already a very 
wide responsibility and many Member States to cover, leaving them in this rather contributing role. 

Number of missionsCorridor Fora
Catherine Trautmann - NSB 36 5
Peter Balazs - NSM 25 5
Pat Cox - ScanMed 30 5
Mathieu Grosch - OEM 33 5
Karla Peijs - RhDan 30 5
Carlo Secchi - ATL 24 5
Brian Simpson - MoS 34 5
Pawel Wojciechowski - RhAlp 22 5
Kurt Bodewig - BAC 20 5
Karel Vinck - ERTMS 27 N/A
Laurens Jan Brinkhorst - MED  27 5



Contact details:
European Commission – Directorate General for Mobility and Transport
Directorate B - Investment, Innovative & Sustainable Transport 
Unit B1 – Transport networks
http://ec.europa.eu/transport/index_en.htm
email: move-info@ec.europa.eu

Offices:
Rue Demot 28 
1049 Brussels Belgium 
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