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National Implementation Plan of ERTMS in The Netherlands 

 

1. Decision making process 

 

April 2014: Preference decision 

In April 2014 the Dutch Parliament agreed with the Dutch Government to implement its’ preferred scenario for ERTMS; 
Level 2 on the railway network in large parts of the broader ‘Randstad’ in the period up to 2028. ERTMS will replace the 
existing Class B system in the infrastructure. ERTMS as single system implies that on forehand all of the existing rolling stock 
that uses the Dutch railways has to be retrofitted with ERTMS on-board equipment. A budget of € 2.4 mlrd is reserved. 
The ERTMS program falls under the Major Project procedure, which means that the Parliament is reported about the 
progress twice a year.  
 
The ‘Preference Decision’ is motivated in the report Railmap 3.0. The report is available at internet: 
https://www.government.nl/binaries/government/documents/reports/2014/04/01/railway-map-ertms-version-3-0-

memorandum-on-alternatives/railmap-3-0-engels.pdf 

In the report various scenario’s are presented, which have been investigated. The figure below shows the scope of the 

three (main) senario’s:  

1. PHS: The western part of the Network including the TEN-T connections.  

2. HRN: The major network for which NS (Dutch incumbant) has a concession 

3. NL: The whole infrastructure of Inframanager ProRail. 

 

https://www.government.nl/binaries/government/documents/reports/2014/04/01/railway-map-ertms-version-3-0-memorandum-on-alternatives/railmap-3-0-engels.pdf
https://www.government.nl/binaries/government/documents/reports/2014/04/01/railway-map-ertms-version-3-0-memorandum-on-alternatives/railmap-3-0-engels.pdf
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Cost /benefit analyses 

The scenario’s show a benefit/cost ratio above 1,0. The main benefit results from the capacity gain of ERTMS level-2. 

Although ERTMS at the whole network shows the highest ratio the scenario nr. 1 of PHS has been chosen as preference. 

The PHS network is asking most urgently for capacity extension and ERTMS can offer this. In their decision the Dutch 

Government made a budget reservation of € 2,4 mlrd, which enables the roll-out of ERTMS on the PHS network. Full 

coverage should require an amount of about € 5 mlrd. 

 

 

June 2016: Update ERTMS roll-out infrastructure  

Based on comments of stakeholders the preference decision of 2014 has been amended during 2016 In 2016 railfreight 

operators asked for ERTMS at the connection to Germany between Rotterdam and Venlo via Eindhoven. This line is an 

important diversionary route for the Betuweroute and the traffic of the Rhine-Alpine corridor. For the sake of 

interoperability this  line has been included in the Roll-out programma 2024-2028. The planned date for the 

implementation of ERTMS at the line Rotterdam-Venlo is actually estimated at 2027.  

In 2016 the program organization, which has been raised after the preference decision, made a detailed analyses of the 

cost/ benefit ratio’s for each section of the network separately. The analyses shows that the lines between Roosendaal and 

Flushing as well as the line between Amersfoort and Hengelo are performing negative in terms of cost/benefit. As a 

consequence the priority of these two lines has been adapted and postponed till the period after 2028. 

The figure below shows the amendments made to the preference decision.  The dotted lines have been replaced by the 

green lines. As a result the blue lines and the green ones represent the actual roll-out plan of ERTMS in the Dutch 

infrastructure during 2024-2028.   
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2018: Project Decision 

The updated roll-out plan among many other documents is incorporated in the Project Decision. The preplanning of the 

preference decision has been elaborated during 2015 and 2016. Decisions have been prepared concerning tendering, 

development of STM-ATB, financial support for retrofitting rolling stock, operational impact, engineering, testing and 

governance of the realization project. In 2017 all documents are being reviewed and finally will be offered to Parliament in 

2018. The final decision on the implementation of ERTMS will then be taken.  

A summary of the project decision is explained in the paper called Railmap 4.0. This document will be forwarded to the 

Commission as soon it is published. The railmap describes all items for defining the scope of the project. After the approval 

of the project decision the ERTMS programme organization will change into a project organization. 

 

The roll-out planning between 2024 and 2028 is presented in the figure below. The sequence of all lines of the Dutch 

network are represented in the table as well. The sequence of the ERTMS in the infrastructure is in line with the 

information as presented to the Commission during the revision of the European Deployment December 2016.    
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Harmonisation of existing ERTMS tracks. 

As one of the frontrunners in deploying ERTMS in 2007 (high speed line to Belgium and Betuwe freightline to Germany)  the 

existing ERTMS tracks in The Netherlands differ in engineering and consequently in operational rules.  

 

The harmonization of these ERTMS lines is included in the National implementation plan. In 2018 the ERTMS infra at the 

highspeed line Amsterdam-Antwerp will be upgraded in order to be fit for purpose for the future baseline 3 vehicles. The 

authorization of ERTMS vehicles in future will benefit from the harmonization of the ERTMS infrastructure. One set of 

interoperability tests will be sufficient in 2024 to get a license for the Dutch network. No longer separate tests procedures 

for each project are required.  

The existing baseline 2 tracks will be assessed against the Baseline Compatibility Assessment of the ERA. If necessary 

mitigation measures may be implemented to ensure compatibility with B3 trains. The new ERTMS infrastructure as from 

2024 is the version 3.6.  

The engineering rules for the baseline 3 ERTMS infrastructure have been developed in cooperation with the engineering 

companies, which are familiar with the Dutch network. The existing ERTMS lines will be aligned with the new engineering, 

which enables the traindrivers in future to run on the Dutch network with one set of operational rules.  

Decommissioning of Class B system 

As explained the ERTMS plan does not cover the whole infrastructure of The Netherlands. The budget of 2,4 mlrd. is 

available for the roll-out of ERTMS at the TEN-T lines and the high density lines in the Western part of the country. A target 

date at which the actual class B system can be decommissioned is not planned. For the time being the class B system will be 

necessary in the rolling stock if authorization for the whole the network is requested.  

The program is developing a STM-ATB module. This knowledge becomes available for the suppliers of the ERTMS on-board 

units.  

STM-ATB 

The passenger fleet will need a STM-ATB module anyhow. The fleet of NS is running nationwide and crosses infrastructure 

without ERTMS for a long time. The trains will have to be dually equipped because these run over infrastructure with only 

ERTMS either only Class B.  

Freight traffic may be able to run without Class B on-board as from 2027. Then the connection between Rotterdam and 

Germany (via Venlo) becomes operational under ERTMS. This line is an alternative route in case the Betuweline (via 

Emmerich) is out of service. With two ERTMS connections between Rotterdam and the Rhine Alpine corridor the freight 

operators can enter the Dutch territory with just only ERTMS on-board. The class B system is then no longer required. The 

option to enter via ERTMS lines to Rotterdam will be made legally possible by offering route specific authorization.  

Retrofitment Rolling stock 

Rolling stock on the TEN-T network must have ERTMS on-board equipment. According TSI-CCS baseline 3 is required as 

from 1st of jan 2019. In near future this obligation will be made applicable for all rolling stock, which wants to be  

authorized at the Dutch network in2024.      
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In order to have sufficient ERTMS trains available at the time the first B3 line comes in operation in 2024 almost the whole 

fleet of NS has to be retrofitted. The costs of the retrofitment of the operators of Public services are mostly covered by the 

government.  

Upgrade of ERTMS in freight locomotives 

The implementation of ERTMS on the Kijfhoek-Roosendaal line in 2024 requires Railway Undertakings to upgrade their 

existing ERTMS equipment to baseline 3. ERTMS as a system is showing a positive business case. Nevertheless ERTMS 

investments in OBU’s cannot be commercially justified by the RU’s. ERTMS is a signaling system in addition to the national 

class B system. As long as the locomotives are running in dual mode there are no benefits of the ERTMS investment. 

Revenues can only be expected after full operation of ERTMS on the corridors of the TEN-T network in the EU. The ministry 

therefore offers national funding in addition to CEF funding, which has been applied for in july 2017.  IenM and the RU’s 

have agreed a mutual understanding for the project along the following milestones: 

 Start project team 01/01/2018 

 procurement B3-upgrade frame work contracts 01/07/2018 

 endorsement procedures for design of B3 –upgrades 01/01/2020 

 acceptance of certification of IC’s and CCS subsystems provided by the suppliers 01/01/2021 

 ERA authorization of the prototype for RFc1 and Rfc2 corridors provided by the suppliers  31/12/2021 

 Start serial B3 upgrades 01/01/2022 

 Complete acceptance of serial B3 upgrades 31/12/2023 

The project covers the authorization of the prototype in the Member States of the Rhine-alpine corridor (NL,B,G, CH and I) 

and 300 locomotives of various types. A cooperation with the North Sea- Med corridor will be established in order to 

include France in the process. The number and types of locs to be upgraded are shown in the table. 

  


