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1. Towards the Orient East Med corridor work plan
European Transport policy reached a major milestone in 2014 with the adoption of the
TEN-T and CEF Regulations leading to a more efficient transport policy.
The core network approach linking urban notes, ports, airports and transport terminals
maybe considered as the backbone of a European transport area, which guarantees a
connection to the comprehensive network with all European regions.
This multi modal network approach supported by financial instruments can contribute to
boost the competitiveness of the European economy, contribute to sustainable growth
and development of the internal market.
This new concept of corridors underlines the need to go further than national visions for
transport and to encompass a trans-border vision on the way people and goods can
cross Europe.
The main interest of the Orient East Med corridor, crossing nine Member States,
including seven Member States benefiting from the cohesion funds support, is based on
the absolute necessity for cooperation between states independently of their current
socio-economic trends. Any investment on the corridor in any of the nine countries will
immediately bring an added value all along the corridor.
In June 2014 I was given the mandate as European Coordinator for the Orient East Med
Corridor. Regulation (EU) 1315/2013 defines that each European Coordinator shall, by
22 December 2014, submit to the Member States concerned a work plan analysing the
development of the corridor. After it has been approved by the Member States
concerned, the work plan shall be submitted for information to the European Parliament,
the Council and the Commission. The work plan shall include, in particular, a description
of the characteristics, cross-border sections and objectives of the core network corridor.
I paid a particular attention to the priorities of the guidelines: cross border bottlenecks,
interoperability and multimodality. I also reviewed the situation in the light of the
cohesions funds supporting mature projects until 2016 and its articulation with the
objectives of the CEF.
The Orient/East-Med Corridor is a long north west – south eastern corridor which
connects Central Europe with the maritime interfaces of the North, Baltic, Black and
Mediterranean seas. It runs from the German ports of Bremen, Hamburg and Rostock via
the Czech Republic and Slovakia, with a branch through Austria, further via Hungary and
Romania to the Bulgarian port of Burgas, with a link to Turkey, to the Greek ports of
Thessaloniki and Piraeus and a "Motorway of the Sea" link to Cyprus. It comprises rail,
road, airports, ports, rail-road terminals and the Elbe river inland waterway.
The Orient/East Med Core Network corridor includes sections of former TEN-T Priority
Projects (PP 7, PP 22 and PP 21, PP 23, PP 25 partially) and of ERTMS Corridors (D and
parts of B, E, and F). The Rail Freight Corridor RFC “Orient / East Med” has been adapted
to the same alignment.
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Several segments of the Orient/East Med Core Network Corridor are coinciding with
other of the 9 Core network corridors, such as the Rhine-Danube Corridor (approx. 1000
km) and on shorter sections, the North Sea / Baltic corridor, the ScandinavianMediterranean corridor and the Baltic Adriatic corridor.
The intensive analysis work realised in 2014 has only been possible through the settingup of a Corridor Forum. This forum met four times over the year and included the
growing and active participation of representatives of the involved ministries of the
Member States, the infrastructure managers (public and private) for railways, ports,
inland navigation, airports and roads as well as representatives from the regions along
the corridor. Different services of the European Commission have been actively involved
in support to the staff of DG MOVE e.g. DG REGIO and INEA, and the European Bank for
Investment also participated in the dialogue and exchange process.
Two ad-hoc working groups met to analyse more in depth the specific expectations and
proposals of the European Ports as well as those of the regions along the OEM corridor.
The study who analysed in details the characteristics of the Orient / East-Med Core
Network Corridor has been conducted by the group of international consultants, which
consists of iC consulenten Ziviltechniker GesmbH, Austria (Lead); Panteia B.V.,
Netherlands; Railistics GmbH, Germany; ITC Institute of Transport and Communication
OOD, Bulgaria; SYSTEMA Transport Planning and Engineering Consultants Ltd., Greece;
Prodex d.o.o., Slovakia; University Politehnica of Bucharest, Romania and
PricewaterhouseCoopers Advisory SpA, Italy.
The very constructive debates and exchanges I had the pleasure to chair in 2014, being
it in the corridor forums, the ad-hoc working groups or during my official visits to the
countries along the corridor, combined with the content of the overall study of the
corridor characteristics have given me a good insight into the strengths and weaknesses
of the corridor.

2. Characteristics of the Orient East Med Corridor
2.1 Corridor alignment
The Orient/East-Med Corridor connects North/central Europe with the maritime
interfaces of the North, Baltic, Black and Mediterranean seas, making the best of
Motorways of the Sea ports, crossing 9 Member States. It will foster the development of
those ports as major multimodal logistic platforms and will improve the multimodal
connections of major economic centres in Central Europe to the coastline, using rivers
such as the Elbe and the Danube.
The 9 Member States involved are (in alphabetical order): Austria, Bulgaria, Cyprus,
Czech Republic, Germany, Greece, Hungary, Romania, and Slovak Republic.
In Cyprus, no rail infrastructure is deployed. Maritime infrastructure exists in 4 countries,
namely Bulgaria, Cyprus, Germany and Greece.
In terms of IWW, the OEM Corridor Study will put emphasis on the Elbe-Vltava IWW
system (Brunsbüttel – Mělník – Praha / – Pardubice; Germany and Czech Republic) and
the IWW link from Magdeburg to Bremerhaven (in Germany).
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According the Regulation No. 1316/2013 1 the Orient / East-Med corridor (OEM corridor)
and clarifications agreed with the Member States consists of the following parts:
 Rostock - Berlin
 Brunsbüttel – Hamburg – Berlin – Dresden
 Bremerhaven / Wilhelmshaven – Magdeburg – Leipzig / Falkenberg – Dresden
 Dresden – Ústí nad Labem – Mělník/Praha – Kolín
 Kolín – Pardubice – Brno / Přerov – Wien/Bratislava – Győr
Timişoara – Craiova – Calafat – Vidin – Sofia

– Budapest – Arad –

 Sofia – Plovdiv – Burgas
 Plovdiv – Svilengrad - BG/TR border
 Sofia – Thessaloniki – Athina – Piraeus
 Athina – Patra / Igoumenitsa
 Thessaloniki / Palaiofarsalos – Igoumenitsa
 Piraeus – Heraklion – Lemesos – Lefkosia - Larnaka
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REGULATION (EU) No 1316/2013 OF THE EUROPEAN PARLIAMENT AND OF THE COUNCIL of 11 December
2013
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The length of the corridor infrastructure sums up to approximately 5.900 km (rail),
5.600 km (road) and 1.600 km of IWW. The number of core urban nodes along the
Orient/East Med corridor is 15, with the majority located in Germany (5) and Greece (3),
as well as one per other Member State. The same number applies for core airports, from
which 6 are dedicated airports to be connected with high-ranking rail and road
connections until 2050. Furthermore, 10 Inland ports and 12 Maritime ports are assigned
to the corridor, as well as 25 Road-Rail terminals.
2.2 Compliance with the technical infrastructure parameters of the TEN-T
guidelines
The OEM Railways Network and Rail Road Terminals
The infrastructure of the railway network along the OEM corridor is in considerable parts
of the alignment not compliant with the technical characteristics thresholds set out by
Regulation No. 1315/2013 regarding the key infrastructure parameters track gauge,
operational speed (line speed), train length, axle load, electrification and signalling and
telecommunication.
Concerning gauge and number of tracks, all OEM corridor lines have a gauge of 1435
mm. Most lines are at least double-tracked (approx. 73%). Single line sections are as
follows:
 in



 in


 in



 in



 in




Germany:
Rostock Hbf – Kavelstorf,
Rostock Seehafen – Kavelstorf,
Sande – Wilhemshaven/Jade Weser Port
Slovakia and Hungary:
Petržalka – SK/HU Border – Hegyeshalom,
Békéscsaba – Lökösháza - HU/RO Border,
Romania:
Border HU/RO - Curtici
Arad – Strehaia,
Craiova – Calafat, Border RO/BG,
Bulgaria:
RO/BG border – Vidin – Mezdra
Sofia – Kulata – BG/EL border,
Krumovo – Svilengrad – BG/TR border,
Greece:
BG/EL border – Promahonas – Thessaloniki
Lianokladi – Tithorea
Palaiofarsalos – Kalambaka.

Regarding operational speed, there are discrepancies in the Czech Republic (Děčín Ústí nad Labem (freight link), Kralupy n.V. - Praha, Blansko - Brno), in Slovakia
(Petržalka - Border SK/HU) and in Hungary (Kelenföld – Ferencváros within Budapest
node), where line speed is 80 km/h. In Bulgaria, the operational speed is lower than
100km/h, specifically along the section Vidin - Sofia, reaching a speed of 70/80 km/h,
while parts of the lines Sofia - Kulata and Sofia - Plovdiv - Burgas have speed limits of
only 60 km/h: Pernik - Radomir, Septemvri - Plovdiv, and Tserkovski – Karnobat. Along
the Bulgarian rail section Mihaylovo – Dimitrovgrad the operational speed is only 45
km/h. In total, approx. 15% of the OEM rail network is not compliant with the
requirements of the Regulation.
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The operation of 740 m trains is also not possible due to infrastructural, administrative
or timetable-related/operational reasons, on several sections of the corridor, including all
corridor sections in Czech Republic, Slovakia, Austria, Romania (except of the sections
Timişoara – Caransebes and Filiaşi – Craiova) and Bulgaria (except of a number of
sections between Plovdiv - Burgas and Svilengrad – Turkish Border), as well as one
section (Hegyeshalom – Rajka) on the Hungarian network (in total approx. 46% of the
OEM rail network).
In contrast, 85% of the rail network along the OEM corridor is compliant with the
minimum axle load threshold of 22.5 t. Exception in this regard are the entire rail
network in Romania, and a number of line sections in Greece (Promahonas –
Thessaloniki, Domotikis – Tithorea and Kiato – Patra) and in Hungary (BudapestFerencváros – Cegléd and Békéscsaba – Lökösháza). Additionally, in Hungary, there is a
special situation on the line Budapest – Hegyeshalom , where axle load of 22.5 t is
permitted with speed restriction of 120km/h (above the limit of 100km/h). For the
section Budapest – Ferencváros – Cegléd, the speed limitation is 80km/h for 22,5t axle
load.
Most of the OEM rail network is electrified (approx. 90%), having three different
current systems in use: AC 15kV / 16.7 Hz (Germany and Austria), AC 25kV / 50 Hz
(Czech Republic (South), Slovakia, Hungary, Romania, Bulgaria and Greece) and DC 3kV
(Czech Republic North). Diesel traction is required only on the sections Oldenburg –
Wilhelmshaven in Germany, Craiova – Calafat in Romania, Dimitrovgrad – Svilengrad in
Bulgaria and Promahonas – Thessaloniki, Domokos – Tithorea and Inoi – SKA – Piraeus,
and Palaiofarsalos – Kalambaka in Greece.
Regarding signalling 2 and telecommunication systems, at present, for both ERTMS
subsystems (ETCS and GSM-R), the national systems are still predominantly used on the
OEM rail network. There is a considerable lack of ERTMS implementation, with
differences between Member States, as well as with regard to the two components GSMR and ETCS. Regarding GSM-R, 51% of the OEM rail network is not compliant with the
requirements of the Regulation, while regarding ETCS installation (86%) and operation
of railways (90%) are not compliant.
By not meeting the requirements of the Regulation, there are cross-border and
interoperability issues along the OEM rail network.
Capacity utilisation differs greatly between the northern and the southern part of the
OEM rail network. Bottlenecks exist on some line segments (e.g. in Budapest / Czech
Republic).
Regarding Rail Road terminals, there are in total 25 Core Rail Road terminals along
the OEM corridor, most of which are located in Germany (8), Czech Republic (5), Austria
(3) and Greece (3).
All rail-road terminals on the OEM corridor are linked with the national road and rail
networks, although there is in some cases as identified in the overall corridor study, a
need to improve the quality of “last mile” connection or to solve capacity problems.
Regarding the state of development of Rail Road terminals, there are differences
between the northern and southern corridor parts, ranging from a lack of development
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i.e. Railway control systems
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to a dense network of terminal locations, with limited capacities both in the terminals
and the connecting rail and road network.
Table 1:
(2014)

Status of Rail infrastructure compliance on Orient/East-Med corridor

Parameter
Operational speed
Train length
Axle load
Electrification
Number of tracks (at least double track)
Signalling systems (ETCS)
Telecommunication system (GSM-R)

Length share of non-compliant sections
20%
46%
15%
10%
20%
3
86%/ 90%
51%

Based on this analysis, a train travelling from Athína (EL) to Hamburg (DE) would have
to comply with the following standards:
 locomotive equipped with 7 different signalling systems; alternatively it would have to
be changed 6 times
 even if the locomotive would be equipped with the 3 required different electrification
systems, it would have to be replaced by diesel locomotives 4 times
 maximum length of 600 m, except on Bulgarian sections where the maximum train
length is only 445 m,
 maximum axle load of 20 Tonnes,
 it would run at 80 km/h or lower on approximately 510 km.
The lack of technical compliance with standards and the lack of inter-operability
constitute the major encumbrance for the efficiency of this mode of transport, especially
in comparison with road transport.
The OEM IWW Network and the Ports.
The OEM inland waterway network analyses the Elbe, the Elbe-Seitenkanal, the ElbeLübeck-Kanal, the Mittellandkanal, the Weser, and the Vltava.
The Danube is addressed in the analysis of the Rhine/Danube Corridor.
With regard to the requirement of Regulation No.1315/2013, the key infrastructure
parameters examined within this study are the length of vessels, maximum beam,
minimum draught, tonnage and compliance to the requirements of CEMT class IV in
particular regarding bridges and locks. The basic characteristic of the Elbe are the
persisting unstable water levels, as they are subject to natural fluctuations, resulting in
extremely low fairway depths, especially in dry seasons. The latter has significant impact
on inland shipping regarding navigability and transportable tonnage, making also the
respective sections commercially non-navigable. All-season stable navigation conditions
cannot be guaranteed. For this reason, the possible loading depth is along long sections
dependent on the water level, notably in the sections between Geesthacht (near
Lauenburg) up to the German/Czech border. In the Czech Republic, the sections Mělník
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i.e. 86% regarding ETCS installation and 90% regarding ETCS under operation.
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- Pardubice and Mělník – Praha, have non-compliant structures: insufficient draught and
bridge clearance.
Apart from the insufficient navigability, the problem of flooding is another important
issue along the Elbe, which also has considerable large economic, social and ecological
impacts. There are various environmentally sensitive areas located along the Elbe
(alluvial forests and floodplains), which are partly listed as NATURA 2000 protected
areas.
Regarding ship length on the Elbe, barges with dimensions of 110 m length and 11.45 m
width can operate between Geesthacht and Mělník, while in the section Mělník – Přelouč
the admitted length is 84 m and the width 11.45 m. On Vltava it is possible to navigate
with barges of 110 m length and a width of 10.5 m width. However, due to the
inconsistency of the adequate fairway depth, the maximum loading capacity can
temporarily be reduced due to draught limitations.
The Vltava waterway is also characterized by low height under bridges (4.5 metres),
locks problems, limited fairway sections, as well as flooding problems.
On the Elbe-Seitenkanal, barges with 110 m length, 11.40 m width and 2.80 m
draught and pushed convoys of 185 m length, 11.40 m width and 2.80 m draught can be
used in principle. However, due to length limitations regarding the length of the
chambers of the ship lift Lüneburg near Scharnebeck (maximum length of 100 m), the
former are not approved for a continuous ride. For this reason, only barges that
correspond to these dimensions can pass, while pushed convoys have to be decoupled
for the passage and lifted or lowered individually.
On the Mittellandkanal, barges with the dimensions 110 m length, 11.45 m width and
2.8 m draught, as well as pushed convoys of 185 m length, 11.40 m width and 2.80 m
draught can operate, while on the Mittelweser, barges with the dimensions 85 m length,
11.45 m width and 2.5 m draught can be used. However, the section between Minden
and Bremen is currently upgraded to allow the operation of ships with a length of 110 m
and a width of 11.45 m in future years.
On the Elbe-Lübeck-Kanal, barges up to 80m length, 9,50m width and 2m draught can
navigate. The limitations result from the dimensions of the locks and the maximum
draught loaded of 2m along the whole canal.
Goods transported and transhipped in the inland ports are heterogeneous including all
types of general cargo, dry and liquid bulk cargo, containers and heavy cargo. Most of
the inland ports offer trimodal services and have sufficient capacity to handle all
transport volumes.
Regarding the supply of alternative fuels, at present, no infrastructure is yet available
along the Elbe and Vltava. Given that Liquefied Natural Gas (LNG) is considered as the
forward-looking alternative fuel in matters of inland waterway transport, future
implementation is likely, if there is enough demand from the market side and if
economic viability is guaranteed.
Regarding the availability of Traffic Management Systems, the deployment of River
Information Services (RIS) is advanced on the OEM inland waterway network. Basic RIS
applications have been implemented in both Germany and the Czech Republic.
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The OEM Maritime Infrastructure and Motorways of the Sea
The OEM ports include 12 core ports, the key German Ports of Hamburg, Bremerhaven,
Wilhelmshaven, Bremen and Rostock, the Port of Burgas in Bulgaria, the Port of Lemesos
in Cyprus and the Greek Ports of Piraeus, Heraklion, Thessaloniki, Igoumenitsa and
Patras. All the above constitute maritime ports, apart from the Ports of Bremerhaven,
Bremen and Hamburg, which also constitute core inland ports according to the
Regulation. In addition, all ports have transhipment facilities and related equipment
facilitating intermodal transport.
A key requirement of the Regulation No.1315/2013 is a maritime port connection with
the road and rail network. The Ports of Igoumenitsa and Patras in Greece, are currently
lacking connections to the country’s railway network. The latter constitutes a substantial
interoperability bottleneck, hindering the seamless intermodal transportation with the
use of road/rail and maritime modes along the supply chain of the OEM corridor. These
missing rail connections have been taken into consideration by the country, but only the
one in Patras is being addressed by a project study. The connection of the Port of
Igoumenitsa to the country’s rail network has been scheduled. Some studies have
already been carried out.
Other interoperability and organisational bottlenecks are created by the lack of Traffic
Management System (TMS) deployment in the port of Patras in Greece. The remaining
ports are either successfully deploying certain types of Port Community Systems (i.e.
German Ports) and Vessel Management Information Systems (Burgas and the Greek
ports of Piraeus and Thessaloniki), or plan to deploy these in the near future (Heraklion
and Igoumenitsa).
With regard to handling capacity and utilisation, the threshold of annual freight
transhipment stipulated by the Regulation is exceeded by all OEM Corridor seaports.
Capacity bottlenecks have been identified in Hamburg and Lemesos. These are being
addressed by upgrading projects for both ports. Similarly, on-going and/or planned
investment projects are expected to increase significantly the handling capacity of
several OEM ports (Burgas, Lemesos, Igoumenitsa, Heraklion and Patras).
An additional requirement of the Regulation is the provision of publicly accessible
Liquefied Natural Gas (LNG) refuelling points for maritime transport by all maritime core
ports until 2030. Such facilities are planned for all German Ports, Piraeus in Greece and
Lemesos in Cyprus. The provision of LNG facilities is not included in the plans of the
other Greek ports or the Port of Burgas in Bulgaria.
The MoS development is particularly relevant to the OEM seaports in Greece and Cyprus,
in order for these to become MoS port nodes along potential viable MoS connections by
complying with the MoS quality criteria and the key priorities set for 2014-2020 in terms
of maritime integration with ports’ hinterland connections and deployment of TMS.
The general conclusion is that bottlenecks are related mainly to their rail hinterland
connections (whether existing or missing), not to the ports themselves albeit the
capacity on ports infrastructure may become a bottleneck. Nevertheless, they do require
modern technologies to improve port performance.
The OEM Road Infrastructure
The road infrastructure covers all the nine OEM countries with a total distance between
Wilhelmshaven and Lefkosia of 4682 km on average and a total length of road network
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of approximately 5644 km. The majority of the road sections are of Motorways / Express
roads class (82%). The main bottlenecks identified along the OEM Road network are
those related to non-compliant road classes, namely roads without level-free junctions
(mainly single lane). These include small sections in the Czech Republic and Austria;
whereas the issue is particularly prominent in Romania, Bulgaria, and to a lesser extent
in Greece and Cyprus (Lefkosia south orbital). It should be noted, based on the outcome
of the Corridor study that there are several sections, where construction works are under
way and part of the identified bottlenecks will be alleviated in the 2014-2015 period.
The average weighted daily number of trucks per OEM corridor road section is
about 3,150 and the respective number of cars is 19,000. The most freight traffic
intensive sections are located in the German and Hungarian territory. Road sections near
urban agglomerations that carry high number of passengers are located in Greece,
Germany, Czech Republic and Hungary. The overall average capacity utilisation ratio for
the OEM corridor sections, for which data are available, is about 44.5%. As a general
characteristic of the entire road corridor, there is a high level of utilisation of the existing
road capacity in and around the large cities.
The Regulation No.1315/2013 sets up a list of alternative fuels that substitute (at least
partly) the fossil oil sources in the supply of energy to transport. LPG, LNG and CNG are
widely available in all OEM countries except Cyprus (where the development is
underway), although the density of the stations along the Corridor differs from country
to country. Infrastructure systems of publically accessible charging stations and battery
swap stations to recharge electric vehicles are generally available in the cities in
Germany, Czech Republic, and Austria. In Slovakia, Hungary and Bulgaria the number of
stations is low and these are concentrated in one or two urban areas.
The Regulation No.1315/2013 sets also a specific requirement with regard to the
provision of sufficient parking areas (at least every 100 km) with an appropriate level of
safety. The analysis showed reasonable supply of parking facilities in Germany, Czech
Republic, Slovakia, Austria and Hungary. In Romania, Bulgaria and Greece, there are still
long road sections without any suitable facility.
The Regulation No.1315/2013 also sets up requirements for interoperability of the
electronic toll collections systems. Road user charging systems are in force in all OEM
countries but Cyprus, five of which are electronic (in Germany, Czech Republic, Slovakia,
Austria and Hungary). These systems meet the requirements of Directive 2010/40/EU on
the framework for the deployment of Intelligent Transport Systems in the field of road
transport and for interfaces with other modes of transport. Nevertheless, for the
moment, all these systems do not provide for seamless trans-border traffic, with the
exception of partial cooperation between Germany and Austria, whereby the heavy
goods vehicles only need one in-vehicle unit – the Toll Collect OBU – to pay toll charges
in both countries. Crossing the corridor, would mean having 4 different toll OBU's and 3
different stickers on the window.
A priority should be given to implementation of sufficient secure parking areas and the
inter-operability of toll collecting systems along the corridor.
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The OEM Air Transport Infrastructure
There are 15 core airports along the OEM Corridor (Hamburg, Berlin, Bremen, Hannover,
Leipzig/Halle, Praha, Wien (Schwechat), Bratislava, Budapest (Ferenc Liszt
International), Timisoara, Sofia, Athens, Thessaloniki, Heraklion, Larnaka). Out of these
airports, 6 airports (Hambourg, Berlin, Prague, Vienna, Budapest and Athens) have to be
connected to the rail network according to the Regulation; only Bratislava, Prague and
Budapest are currently not complying with this requirement.
According to Article 42 of the TEN-T regulation, dedicated Main Airports are to be also
connected to the TEN-T road network by 2050. To date, the only airport without a highranking road connection is the Timişoara airport.
Concerning availability of alternative clean fuels, currently no fixed storage tank facilities
for aviation biofuel are reported to be in use in the OEM airports.
Regarding the availability of alternative clean fuels for airport ground services (emobility, hydrogen, CNG, LPG); some airports have recently introduced charging or
fuelling stations. Natural gas (CNG) and liquid gas (LPG) are already being used at
Hamburg Airport as low-emission fuels, while a Hydrogen Project was introduced earlier.
In 2013, a charging station for e-cars and a LPG fuelling station for the operation of 37
natural gas-powered vehicles were introduced in Wien. Similar actions are envisaged to
be implemented at airports committed to become ecologically friendly in their operation
(e.g. Budapest airport by 2020), however, no specific projects are known to present.
Airports located in high population density areas, should be connected in priority to
railway networks to improve mobility.
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Summarizing the various information on the multimodal infrastructure of the Orient/East
Med Core Network Corridor given above, the following table shows the non-compliance
values of the most important technical parameters set out for the TEN-T core network
corridors.
Overview of length and percentage of non-compliant sections (2014)
Mode

Parameter

Rail

Electrification

Rail

Freight trains with 22.5 t
axle load at 100 km/h

Rail

Operational speed

Rail

Axle load

Rail

Train length

Rail

Number of tracks 4

Rail

Signalling systems (ETCS)

Rail

Telecommunication system
(GSM-R)

IWW

Draught compliance

IWW

RIS deployment

IWW

Bridge clearance

Calculation method

Length of non-electrified
sections
Length of non-compliant
sections
Length of non-compliant
sections vmax <100 km/h
Length of non-compliant
sections with <22.5 t
Length of non-compliant
sections with <740m
Length of sections with
single track
Length of sections ETCS not
installed/ not operated
Length of sections GSM-R
not installed
Sections with insufficient
draught (2.50m)
RIS services not deployed
(see 7.2.2.3)
Sections with insufficient
bridge clearance (5.25m)
Ports lacking of rail network
integration
Ports lacking of AF supply

Non-Compliance
(absolute)

NonCompliance
(relative)

645 km

11%

1700 km

29%

908 km

15%

910 km

15%

2734 km

46%

1616 km

27%

5074km/ 5325 km

86%/ 90% 5

3002 km

51%

966 km

59%

9-10 of 20 RIS elements

45-50%

269 km

16%

1 of 10 ports (Pardubice)

10%

10 of 10 ports

100%

IWW

Connection to railway:
IWW
Alternative fuels (AF)

Road

Express roads/motorway

Length of ordinary roads
without grade separated
junctions

1015 km

18%

Road

ITS Deployment

Core Network Urban Nodes
lacking ITS deployment

0 of 15 Core Network
Urban nodes

0%

Road

Electronic Tolling OnBoard Equipment

Compatible national systems

2 of 5 countries 6

40%

Road

Safe and Secure Parking

189 km

3%

Road

Alternative fuels (AF)
Maritime TMS
Deployment

Length of road with safe
parking facilities
Countries lacking AF supply
Seaports lacking of VTMIS,
PCS, etc.

11%

Maritime

Connection to railway:
Maritime

Seaports lacking of rail
network integration

1 out of 9 countries
4 of 12 Core Network
Maritime ports
2 of 10 Core Network
Maritime ports
(continental)

Maritime

Alternative fuels (AF)

Seaports lacking AF supply

Connection to railway:
Airports
Alternative fuels (AF)

Airports lacking of heavy
rail network integration
Airports lacking AF supply

IWW

Maritime

Airport
Airport

4
5
6

12 of 12 Core Network
Maritime ports
3 of 6 Core network
Major Airports
0 of 15 airports

Double Track is not a technical requirement set out in the TEN-T Regulation 1315/2013.
i.e. 86% regarding ETCS installation and 90% regarding ETCS under operation.
Counted are only the countries, in which such electronic tolling systems exist.
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33%

20%

100%
50%
100%

3. Results of the Multimodal transport market study (MTMS)
The MTMS describes the transport market characteristics of the OEM corridor in its
present condition and in the future. It essentially intends to analyse the OEM Corridorrelated transport system and assess the capacity and traffic flows on the respective parts
of the infrastructure, covering the time period from 2010 to 2030. The time horizon of
2030 was selected as it represents a major milestone for European policy and at the
same time, provides a reliable basis for future results.
The MTMS concept was developed for the present report in order to have a clear
integrated view of the process as well as its expected outcomes. Data from national
sources such as national forecasting models and regional studies as well as European
sources such as the EU Reference scenario and the ETISplus databases has been used.
The MTMS provides information on the macroeconomic framework as well as the
Corridor-related demand flows creating the basis for the MTMS.
The Transport Market Study Methodology.
Figure 1:

Scheme of the Transport Market Study Methodology

S

ource: Consortium

The following three key activities were carried out.
Step 1: Analysis of the Macroeconomic framework of the OEM corridor for the
period 2010 – 2030.


Definition of the catchment area. The NUTS 2 regions that are crossed by any
infrastructure of the OEM corridor were selected for further analysis for the purpose
of the transport market study.
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Analysis of the market drivers. This analysis describes a number of socio economic
characteristics of the OEM corridor countries and OEM regions, in particular Gross
Domestic Product (GDP), population and urbanisation. Also, a preliminary forecast for
the GDP and population was given on the basis of an EU encompassing study.
Besides the source Eurostat, national figures on GDP and population were presented.

Step 2: Analysis of the transport demand for the period 2010 – 2030.
On the basis of national sources the analysis of the current volumes and future
demand scenarios developed by national models for each of the Corridor countries
are presented. These scenarios describe the prospect of transport demand for a
certain time horizon (e.g. 2030) based on a set of macroeconomic and policy
assumptions. This analysis has been carried out for each country in the OEM corridor.
 Transport description of the OEM corridor in 2010 covering both the passenger and
freight transport using the ETISbase as source. It can be stated that ETISbase covers
comprehensive data for passenger and freight that is derived from Eurostat and
national sources. This analysis describes the transport for the catchment area on the
corridor, i.e. on the first level, with origins and destinations inside the catchment
area.
 Integrated freight transport demand scenarios. In this analysis the second level
(origin and destination in the corridor) and third level (transit) of corridor traffic for
rail and road transport has been considered. For both road and rail freight transport
the base year 2010 is presented and the forecast for the year 2030. These forecasts
are based on the available PP22 study. In this PP22 study the European reference
scenario as presented in the socio economic section is used. Also for inland
waterways and maritime transport the forecasts are presented for 2030, based on
2010. These forecasts are, just as for rail and road, based on the European reference
scenario. The advantage of this approach is that all countries are treated in a
comparable way with all of them a similar base year 2010.
 Integrated passenger transport demand scenarios. In this analysis the long distance
passenger rail transport in million passenger kilometres in 2010 and 2030 on the
OEM corridor has been considered.


Step 3: Analysis of transport supply.
On the basis of the review in which key bottlenecks and critical issues in the
infrastructure were identified, an outlook to the future (2030) is presented for rail and
inland waterway. This outlook is based on the forecasts for the demand side and the
identified bottlenecks and critical issues. Where possible future projects were assessed
for their impact on the elimination of these bottlenecks.
The outcomes of the above three activities led to the following results.
Gross Domestic Product (GDP) and population
For population forecasts there are mixed results, since a decline is expected for 4
Member States.
The development of GDP in the period 2010 – 2030 shows that for all countries in the
OEM corridor a positive growth is expected.
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The national transport volumes and demand scenarios
National forecasts and national transport figures are available through the project
sources, as well as official national sources from the corridor countries. One of the main
conclusions is that forecasts, if available, are on a regional level within the country
considered (for example Austria, Germany, Bulgaria), but lack the regional detail in
other countries. At best a differentiation is obtained between domestic, import/export
and transit traffic. This means that on the basis of this information, the OEM corridor
cannot be isolated from other corridors and any further analysis cannot be made at this
stage.
Also, one may consider that there is no uniform scenario used in case of forecasts being
available. At best, the scenarios of the German “Bundesverkehrswegeplan” are taken
into account in the Austrian “Verkehrsprognose Österreich 2025+”. Nevertheless, the
timing is different; the Austrian plan is developed in 2009. The German plans originate in
2007 and 2010 respectively 7 and will be updated in 2015. For a number of countries,
forecasts are either not available or are given in qualitative figures. This limits the scope
of the potential for an overall in-depth analysis.
Transport description of the OEM corridor in 2010
The first level of corridor traffic, that is, transport within the Corridor catchment area,
has been described for the base year 2010. For freight transport, the domestic transport
has been included. Notably for road transport the domestic transport is carried out on
short distances. This is one of the reasons why the volumes for road are relatively high.
The short distance transport by road is explained by a high share of building materials,
foodstuffs, agricultural products and final products.
This also concerns the last- or first mile transport related to long distance transport by
rail or inland waterways, for example container transport. In the description and analysis
the short distance transport has been separated from long distance transport. On the
longer distance there is more competition between road versus rail and inland
waterways.
Integrated freight transport demand scenarios
The second level (origin and destination in the corridor) and the third level (transit) of
corridor traffic for rail and road transport have been considered, in both, tonnes and
tonne-kilometres.. For rail, the first level traffic is subdivided in domestic and
international traffic, and the second level in imports and exports. For road, the first level
domestic traffic has been further split into domestic short distance and domestic long
distance. The short distance transport is in general applicable for distances shorter than
80 kilometres.
Also for inland waterways and maritime transport, forecasts for 2030 have been
presented for land-land flows in the OEM corridor. For inland waterways, in total a
growth of 25% is expected in the period 2010-2030, and for maritime transport of 14%.

7

Revision of Transport Infrastructure Demand Plan (Überprüfung Bedarfsplan 2010) and Traffic
Interconnection Forecast 2025 (Verkehrsverflechtungsprognose für 2025), issued in 2007.
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In the table below the results for the forecasts are summarized.
Table 2:
Freight transport volume between the OEM regions for 2010, 2030
reference scenario; in 1,000 tonnes
2030
reference

2010
Road

415,483

746,158

Rail

189,711

379,966

Inland waterway

18,694

23,361

Maritime

74,995

85,578

698,884

1,235,063

27.1%

30.8%

2.7%

1.9%

Total
Rail share
IWW share

In the European reference scenario, the share for rail is expected to grow from 27.1% in
2010 to 30.8% in 2030, whilst the share of inland waterways is expected to decrease
from 2.7% in 2010 to 1.9% in 2030. In view of the decrease for inland waterway
transport in the reference scenario, particular attention needs to be given to support this
mode of transport. These percentages increases are relative and represent the share of
the global volume increasingly transported. If full compliance with TEN-T standards is
achieved by 2030, the share of rail and inland waterways may be expected to increase.
Integrated passenger transport demand scenarios
The passenger demand for the period of 2010 to 2030 remains almost stable with a
growth rate of 0.05% per year.
Most of the countries demonstrate slightly positive growth rates with the exception of
the Czech Republic and Hungary. These two countries have negative growth rates of
0.58% and 0.39% annually.
Analysis of transport supply
For rail and inland waterway, the identified bottlenecks and critical issues have been
analysed using the forecast of the demand side. Where possible, future projects were
assessed for their impact on the elimination of these bottlenecks.
For rail, the most important following bottlenecks were identified. (Because of
uncertainties e.g. no data for short distance passenger traffic, in the identification
process some of the bottlenecks are mentioned in terms of probability).





The section Dresden – Czech border. Mainly because of growth in freight transport
there is high probability that this section will be a bottleneck in 2030;
The Hinterland traffic from/to Hamburg and according to German Rail (DB NETZ AG)
also the Hinterland traffic from/to Wilhelmshaven and Bremerhaven/Bremen are
expected to be bottlenecks;
The Praha – Česká Třebová line is at full capacity in the base year, and for the year
2030, a doubling of the freight transport is expected, which confirms that this section
is really a bottleneck;
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For the rail sections to/from Budapest, a doubling of freight transport is expected.
According to the Hungarian railways the improvements that will be made, will be
sufficient;
The cross-border section Békéscsaba – Thessaloniki. This section is rather long
(1.168 km, or about 20% of the total OEM Corridor length) and runs on the
territories of Hungary, Romania, Bulgaria and Greece. Currently the characteristics of
the railway lines are rather heterogeneous and many sections do not meet the
requirements set by the Regulation No.1315/2013. According to the reference
scenario for this section, growths for subsections are expected in 2030 between 70%
and 160%. The biggest growth is expected for the section Filiaşi – Arad in Romania.
For the subsections in Bulgaria and Greece, a more modest growth (70%) is
forecasted.

For inland waterways the following locks were identified as possible bottlenecks:
Shiplift Lüneburg. The replacement of the shiplift by a lock with greater dimensions is
under consideration.
Apart from expected demand there are other factors that influence the future availability
of capacity on rail or inland waterway infrastructure.





Infrastructure charges in rail freight transport. Access charges have to be paid to
access the rail networks;
Average border waiting times in rail freight transport. The users of rail freight
services are still confronted with considerable waiting times at various border
crossing points along the corridor;
The issue of capacity on mixed traffic lines and practices to resolve conflicts between
trains is a subject for extensive research and development. This concerns the
implementation of ERTMS level 3, introducing a system of gradual timetabling and
computer assisted train operation systems that are targeted in a long term future to
be realised well beyond 2020.

For inland waterways these other factors are:


The deployment of River Information Services (RIS). In both Germany and the Czech
Republic, basic RIS applications have been implemented. The RIS could lead to a
reduction waiting times before locks, bridges and ports.
At present no infrastructure for the supply with alternative fuels is available along the
Elbe and Vltava. In general, Liquefied Natural Gas (LNG) is considered as the
forward-looking alternative fuel in matters of inland waterway transport. The
planning for the construction of supply infrastructure for LNG takes place along the
Unterelbe, and more specifically, in the Port of Hamburg.

4. Critical issues on the Orient East Med Corridor
The key critical issues are identified by the study review, infrastructure compliance
analysis and Transport Market Study and constitute rail cross-border and capacity
issues, horizontal issues in terms of interoperability and intermodality, IWW bottlenecks
and, finally, seaports integration into the Corridor. The critical issues largely coincide
with the objectives of the CEF pre-identified projects provided in Annex I of the
Regulation.
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River Elbe
The River Elbe is characterised in general by insufficient navigability conditions, as well
as deficiencies of several sections along its length, in terms of unreliable draught
conditions, incomplete network, limited underpass clearances, non-compliant lock
chambers, capacity deficiencies, etc. Due to the involvement of two Member States,
Germany and the Czech Republic, this also constitutes a cross-border border issue.
Rail cross-border and capacity
The overview of the OEM railway corridor identified three critical cross-border sections.
The existing Dresden – Praha rail line (DE-CZ) is already highly used, while the
forecasted considerable growth in freight demand might create a critical capacity
bottleneck for this section. A clearer picture might be given by the results of the
examination in the frame of the finalisation of the German Federal Transport Plan
(BVWP) by end 2015 , and by potential other studies results.
The Brno – Győr (CZ-AT/SK-HU) line exhibits technical bottlenecks at border crossing
points characterized by poor technical condition of railway border bridges near Břeclav
and towards AT and SK borders. The railway node Brno is also considered an important
bottleneck in the Czech Republic, showing considerable capacity deficits and poor
condition regarding basic technical parameters. In the Bratislava area, capacity
bottlenecks are evident at the Devínska Nová Ves station and all other relevant
Bratislava stations including tunnels.
Finally, there are interoperability issues along the long section Békéscsaba –
Thessaloniki (HU-RO-BG-EL), which also exhibits rather heterogeneous technical
characteristics, while many sections do not meet the requirements set by the Regulation.
Apart from the above, the capacity utilisation analysis in conjunction with the results of
the MTMS identified potential critical capacity bottlenecks at the hinterland transport
to/from the Port of Hamburg, along the Praha – Česká Třebová line and along the rail
sections to/from Budapest.
Maritime Ports
Intermodality constitutes a key critical issue for ports in terms of providing the necessary
connections to the land networks to ensure the seamless intermodal transport along the
supply chain of the OEM corridor. The latter is particularly relevant in the case of the
Greek ports of Igoumenitsa and Patras, which are currently lacking connections to the
rail network. Another critical issue is interoperability in terms of deployment of emaritime services and vessel traffic management systems, which are either existing or
planned in all OEM seaports except from that of Patras in Greece. Another critical issue is
interoperability in terms of deployment of e-maritime services and vessel traffic
management systems, which are either existing or planned in all OEM seaports except
from that of Patras in Greece. In Cyprus, this regards also the need for improved road
connections to seaports and port infrastructure capacity.
Intermodality
Apart from ports, the issue of intermodality must also be addressed in both rail-road
terminals and airports. The present situation could be characterized in general by
bottlenecks or missing links between airports and corridor infrastructure, as well as the
need for improvements in the connections of IWW ports and Rail-road terminals.
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Operational rules, ERTMS, Traffic Management Systems
One critical issue regarding operational rules refers to organizational bottlenecks, as well
as lack of ERTMS and other Traffic Management systems deployment in the road and
seaport/IWW network.
The identified planned projects (Infrastructure and studies)
The OEM Corridor study, provides an extensive list of all on-going and by 2030 planned
projects (infrastructure works and studies) known to present (2014), as obtained by
National Ministries, the Infrastructure Managers and Regional Authorities. The projects
were classified primarily under five key categories reflecting the key objectives of the
Corridor, namely technical compliance, intermodality, interoperability, capacity and
sustainability, while a secondary classification was provided to account for critical issues,
cross-border issues and urban areas location. In total, 280 projects are listed for all
modes, out of which:






101 address technical compliance bottlenecks
39 address interoperability issues
38 address intermodality issues
90 address capacity issues
12 address sustainability issues

The analysis of the 280 listed projects leads to observe that:
• 142 of 280 projects are addressing the (partial) mitigation of critical issues.
• The global estimation for the costs of the 280 projects is around 47,4 billion €.
• Approx. 25,6 billion € must be spent as project costs on critical issues in the OEM
corridor, as far as costs are known at all.
• Approx. 15,8 billion € of these costs for critical issues are still to be financed.
Rail & RRTs
The investment projects for Rail and Rail-Road Terminals are expected to address the
majority of existing bottlenecks in the OEM rail network by 2020. Nevertheless, there are
still certain critical ones that will not be alleviated before 2020, particularly with regard
to the technical non-compliance of certain sections in Bulgaria, Czech Republic and
Romania. The undefined timing for a large number of projects is also deemed
problematic, as it would hinder an implementation in the short-term.
IWW
In the Czech Republic, mitigation measures have been identified to alleviate the main
bottleneck of the non-compliance of River Elbe. However, planning of projects and
progress towards compliance with TEN-T requirements will require a close follow-up. In
Germany, the mitigation measures are not defined yet and are expected as a result or
follow-up of the German study “Gesamtkonzept Elbe”. Also the implementation timing of
various projects is still unspecified. A jointly coordinated schedule is expected with the
German study “Gesamtkonzept Elbe”. "Additional open issues are the unspecified timing
and projects for the deployment of alternative fuels in all inland ports". In Germany, the
RIS directive has been legally transposed and obligatory technical requirements have
been implemented.
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Seaports
The investment projects are expected to address the majority of existing intermodality,
interoperability and capacity bottlenecks in the OEM seaports by 2020. Nevertheless,
there are still certain critical ones that will not be alleviated before 2020, such as the
missing rail connections to the Greek ports of Igoumenitsa and Patras, the deployment
of TMS at the Port of Patras, as well as the provision of alternative fuels missing from the
Port of Burgas and all Greek ports apart from Piraeus.
Road
Most road projects entail the construction of new or upgrading of existing motorway
sections, which are expected upon completion to increase the relative share of
motorway/express road sections to 92% of the total Corridor length. In addition, 80% of
the projects planned to be completed after 2020 will address capacity problems in urban
areas. Other related projects will only partially contribute to achieving interoperability of
ITS and tolling systems along the Corridor, while there are very few projects aiming at
introducing or extending the supply of alternative fuels and improving the efficiency of
energy use.
Airports
Connection of main airports with rail network is fundamental to achieve multimodality
and interoperability objectives set by the European commission. 33% (2 out of 6) of the
Core network major airports, belonging to the Orient-East Med Corridor, are currently
not connected with heavy rail. Accordingly for the corridor airports, the “open issue” is:
The progress to provide capacity for alternative fuels for aircrafts shall be monitored in
all corridor airports, as no project is in place yet.
Railway interoperability
In order to reach our final target to achieve an interoperable and competitive railway
network, three conditions need to be fulfilled along the corridors: sufficient infrastructure
quality, harmonisation of national rules throughout Europe and introduction of ERTMS.
To speed up this process and to show tangible results in the railway sector, we need to
accomplish quick wins through implementing short-term and less costly projects.
Implementation of interoperability actions, such as the 740m train length standard,
harmonisation of operation and authorisation rules would have a direct impact on
productiveness.
The Work Plan of the European ERTMS Coordinator describes in details the proposed way
how to accelerate ERTMS equipment along the Core Network Corridors. In cooperation
with the railway sector, a so called Breakthrough programme for ERTMS has been
established that consists of a limited number of objectives to be reached by 2016. One
of those objectives is the review of the currently valid European Deployment Plan (EDP)
and to identify a strategy for ERTMS equipment by 2030, as laid down in Regulation (EU)
1315/2013 .
The ERTMS deployment along the Orient/East Med
Detailed ways how to accelerate ERTMS equipment along the core network corridors will
be described in a separate Work Plan by the European ERTMS Coordinator.
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The Orient/East Med corridor is partly coinciding with the ERTMS corridors E and F (and
shorter parts of D and B), and also with sections where ERTMS deployment is required
by the European ERTMS Deployment Plan 2009 (EDP) and sections of additional
voluntary national development.
According to EDP and Decision 2012/88/EU, the deployment target by 2015 is to have
approximately 1.872 km (32% of rail network length) fully equipped with ERTMS (ETCS
plus GSM-R), which comprises major sections of the northern part of the corridor (DE,
CZ, SK, AT, HU, partly RO).
Until 2020, an additional 2.279 km (39% of corridor) needs to be deployed with any
ETCS subsystem. 480 km (8%) is not part of any recent deployment plan (mainly port
links in DE and EL).
As regards the current status of ERTMS deployment, ETCS L1/L2 has been installed
along certain railway sections in Austria, Hungary, Bulgaria and Greece (14% of length),
while less are under operation.
GSM-R is in operation in Germany, the Czech Republic, in Austria and parts of Bulgaria
and Greece (49% of length). Additional parts of the corridor are currently under
construction. Other sections do not have a clear deployment date.
According to the list of identified projects along the Orient/East Med corridor, 52 projects
and measures directly or indirectly related to ERTMS deployment have been identified,
covering roughly the half of the OEM corridor railway lines.
However, the majority of the ERTMS projects are still in the planning phase; their
finalisation is expected for 2020 or later and, thus, notably later than the requirements
of Decision 2012/88/EU. For some of the corridor sections no year of completion has
been defined the present; partially, the implementation of ERTMS is coupled to the
regular displacement of legacy train control systems.
In many cases, it can be assumed that the overall upgrade or new construction of
railway lines, especially those of the High-speed network, includes the ERTMS
deployment as requested in the Decision. Therefore, the full ERTMS deployment could
also be expected by the Corridor implementation target year (2030).
Nearly all ERTMS projects in the northern part (DE, CZ, AT, HU) refer to the
implementation of ETCS level 2, as GSM-R is already in operation or under construction,
while the southern part (RO, BG, EL) deploys Level 1. In Germany and Austria, studies
about the upgrade of the currently employed level 1 on testing lines are ongoing.
The severe deployment delays in most of the Member States have been pointed out in
the EC document of February 2014: For Corridor E (Dresden – Constanta), the delays
varied among Member States from 0 to 5 years, for corridor F Germany had announced
the finalization date of 2027.
The coherence analysis at cross-border points shows that recently none of the crossborder points show a fully operating ERTMS system on both sides of the border. GSM-R
is operated on both sides of DE/CZ and CZ/AT and SK/HU border. Where installed
(AT/HU, RO/BG), ETCS is not under operation yet. In the near future, on 5 out of 8
border crossing points, deployment time gaps of 2 to 10 years might occur, according to
recent schedules.
The RIS Deployment Plan
Germany has implemented a wide range of RIS applications (ELWIS system), which in
general are of high quality. In the Czech Republic, basic RIS applications have been
implemented (LAVDIS system), but LAVDIS services such as provision of Notices to
skippers suffer from the lack of reliability of their operation. Operational improvements
are needed.
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In both countries, a barrier for RIS development is the funding. The progress with the
implementation of a few applications or its roll-out to the complete waterway network
will be delayed, as cost-benefit evaluations of certain applications regarding data
collection, storage and use were considered and personnel resources are limited at the
national IWW administrations responsible for RIS implementation.
Apart from RIS, other IWW related investments are required, which are regarded as
more important. In addition, the vessel fleet operated at the Elbe have outdated
equipment and low transport performances, which reduces potential RIS benefits.
While basic systems are almost fully in place (Notices to Skippers, Electronic Nautical
Charts), but not completely operational, the deployment of a majority of advanced RIS
services is still on-going.
The international data exchange between the two riparian countries is planned but still
hampered by different technological applications and legal problems, especially because
of data privacy issues. The missing interconnection between Czech Republic and
Germany is regarded as a barrier for the wider use of electronic reporting.
Another challenge is the RIS implementation in inland ports. A number of inland ports
have still not set out the necessary steps for the RIS implementation. No specific
information is available for the Orient/East Med Corridor core network ports in Germany
(Hamburg, Bremerhaven, Bremen, Hannover, Braunschweig and Magdeburg). Finally, no
further RIS development plans are known for the Czech core network ports (Děčín,
Mělník, and Praha).
Other Elements (Resilience, Environmental Issues)
The practice established by the EC of continuously sharing with the Member States the
state of project progress has proven to be very effective and thus should be maintained
in the future. Furthermore the various projects presented by the Member States could be
accompanied by traffic forecasts, CBA, accompanying measures necessary to meet the
traffic targets and alternative solutions to the proposed projects.
The definition of the investments required should take in proper consideration the
freight-oriented nature of the Corridor.
In addition to the above elements, mitigation and adaptation measures should be taken
in advance by Member States and local agencies to reduce impacts of climate change
and extreme weather events in the long-term since these may negatively affect
transportation systems increasing the risk of damages, delays and failures on roadways,
railways, air and marine transport infrastructures.

5. Objectives of the Orient East Med Corridor
In accordance with the TEN-T Regulation No.1315/2013, the OEM Corridor shall
demonstrate European added value by contributing to the four key objectives related to
territorial and structural cohesion, efficiency between networks/modes sustainability and
increased benefits for users. The Regulation’s objectives together with the related goals
set in the 2011 White Paper for Transport - Roadmap to a Single European Transport
Area – towards a competitive and resource efficient transport system are used to define
the corridor-specific objectives. A benchmarking methodology is also proposed in the
overall study in order to measure the corridor performance against the set objectives.
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The methodology is based on the definition of a number of related Key Performance
Indicators (KPIs) per strategic objective (SO), for the measurement of which data is
readily available.
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6. Recommendations and outlook by the European Coordinator
The analysis of the corridor has shown that the corridor faces multiple challenges. This is
particularly true as transport on the corridor should evolve towards environmentally
friendly modes of transport (rail and inland waterways).
In the northern part of the corridor, one of the key issues is congestion which may
hamper the efficiency of transport operations. In the southern part, one of the key issues
is the lack of (interoperable) infrastructure which would basically allow for efficient
transport operations. The corridor development needs also to take into account the
developments outside the EU like the tunnel under the Bosporus which could give an
impetus to the use of railways or the cooperation with the Western Balkans.
Critical issues on the corridor are estimated at approximately 25 billion €. Knowing that
available CEF funding for all corridors is limited currently to 26,2 billion€, respect of
priorities improving the corridor efficiency is essential. In all cases, strong coordination
between the Member States involved, but also between the different transport modes is
crucial to guarantee that maximum benefits are achieved from the investments done.
a) Continuity of the Corridor alignment:
The added value of the corridor will depend inter alia on its "continuity" and its
"interoperability" between and across different modes of transport technical standards
b) Priority to Inland navigation, railways and crossing-borders improved practices:
On the basis of the state of play and recent evolution of transport infrastructures, Inland
navigation and railway transport are, comparing with other modes of transport (mainly
transport by roads), increasingly suffering of passenger and freight flows discontinuities.
Therefore, priority should be given to these modes and more particularly to the
unefficient or non-existing cross-border sections.
A common corridor methodology should address those cross-border challenges, including
for other corridors, without prejudice for existing particularities of specific cross-border
sections.
c) Coordination of the transport development plans:
The nine national transport and mobility plans of the countries concerned by the OEM
corridor, including the by the European Commission requested "Transport Master plans",
should in particular make provisions for the needed investments on the corridors.
The use of structural funds should be oriented towards the logic of the transport core
and comprehensive network development aiming at an efficient comodality approach.
d) Maintain a multimodal transport network:
In view of the evolving demand for mobility in highly populated and intens economic
development areas it is important to maintain and promote multimodal transport
infrastructures for people and goods. The current and future congestion of the road
networks, as well as the decarbonisation policy of transport and an efficiency in-line with

23

the expectations of the users are main drivers for the promotion of the use of railways
and inland navigation.
Abandoning existing rail or inland waterways infrastructure could compromise the added
value of the European Corridors approach for countries and regions concerned.
e) Projects evaluation:
The evaluation of projects by the European Commisson and the EIB, must be based on
socio-economic criterias including financial returns on investments, but also on the
impacts on employment rates, the environment, congestion problems, increase of the
regional GDP etc. Further in-depth analysis of the impact of these criterias should be
encouraged.
f) Operational and administrative bottlenecks:
Special attention should be paid to all types of bottlenecks who may sapper efficiency of
investments by hindering transport speed and efficiency. A specific study of the
administrative bottlenecks on the borders and along the corridor should be part of the
priorities and methodology of the management of cross-border projects. An analysis of
transport time lost due to administrative burden has to be compared with the costs of
some infrastructure investments.
g) Links to third countries:
The important need for an efficient and fast action to improve the functioning of the
corridor should include the links with third countries like Turkey and the Western
Balkans. Our attention should also go after the adoption of the work plan to a better
understanding and analysis of the needs to connect the OEM corridor. One should
explore possibilities in the frame of the MoS projects.
h) Communication and promotion:
It is important to inform and involve a maximum of stakeholders and citizens about the
objectives and projects on the corridor. A partnership with the European Parliament and
with concerned MEP's, the Regions and municipalities but also with operators,
infrastructure managers and specific organisations would be the basis for an efficient
information system and for a smooth acceptance and support principle. This will be an
important task for me over the years 2015 and 2016.
When analysing the situation of the OEM corridor from the north to the south of its
location trough Europe, I came to the following main conclusions about the priority areas
where most efforts should be dedicated under the CEF and the ESI funds financial
support.
Cross-border and main bottlenecks issues on the corridor alignment are of major
importance and should receive sufficient support for their implementation.
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As foreseen by the TEN-T Regulation, I would propose to setup the following working
groups:
1. on cross-border issues,
2. on regional cooperation,
3. on railway transport and infrastructure investments coordination between
Hungary, Romania, Bulgaria and Greece

My recommendations by mode are the following:
1. Railway network improvements:
a. The northern entry doors of the corridor are subject to heavy congestion
when it comes to an efficient management of the entry/exit flows of the
maritime/inland ports. If there is a need to upgrade the railway
infrastructure capacity and quality of the port of Bremerhaven allowing a
better connection to its hinterland should be evaluated in the German
Bundesverkehrswegplan 2015. This could also have positive impacts on
the transit of goods via the city of Bremen.
b. The railway line situation between Dresden and Prague is highly used and
could be saturated in future years according to assumptions of some
studies. A new project could be an option to improve operations of both
passengers and freight lines and might
allow for a smoother
interconnection between Germany and the Czech Republic. The
construction of a new high speed line and the upgrade of the existing line
have to be considered.
c. The upgrade of the Brno – Breclav railway link as a high speed line will
also increase the needed transport capacity between the Czech Republic,
Austria and Slovakia on its continuation from Dresden.
d. The Budapest node is expected to become a significant bottleneck for the
hinterland transport to/from de northern German ports along the Praha –
Ceska Trebova line and along the rail section to/from Budapest. The
planned track improvement is recommended.
e. The capacity issues on the line Praha – Ceska - Trebova have to be
considered
f. The lack of second track between Hungary and Romania may become an
important bottleneck. The track improvement is recommended.
g. The rehabilitation at TEN-T standards of the Craiova – Calafat link in
Romania to connect with the Bulgarian border is necessary. The
connecting link from the Romanian/Bulgarian border to Sofia via Vidin,
Medkovets and Ruska Byala should be speeded-up.
h. The Bulgarian railway section leading to Greece via Radomir and Kulata
needs modernisation as well as its cross border link between Kulata (BU)
and Promachonas (GR).
i. The new construction in Greece of the double Track high speed railway
between Tithorea and Domokos, connecting the port of Igoumenitsa with
Athens, as well as the finalisation of the upgrade missing links between
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j.

Athens and Patras via Kiato and Rio via Rododafni are part of the
completion of the southern access door to the corridor via the Greek ports.
ERTMS deployment is at advances stage in the middle of the axis, but in
the German and Bulgarian/Romanian part it is legging behind.
Detailed ways how to accelerate ERTMS equipment along the core network
corridors will be described in a separate Work Plan by the European
ERTMS
Coordinator.
Greece has been heavily investing in its section for many years and might
be able to complete it by 2017.
The "Vienna hub" is the frontrunner and will most probably finalise the
deployment by 2017 that will significantly contribute to the development
of this area.
Germany should focus in priority on the connection to the Czech Republic
starting with the cross-border section till Dresden by 2020.
Concerning the Eastern branch of the Corridor: Romania should first
contact and agree with Hungary in the common cross-border section, and
Bulgaria and Greece shall seek for cooperation. The remaining sections
shall be finalised as third step.
This cross-border cooperation should involve at the same time Ministries,
Infrastructure Managers and National Safety Authorities.

2. Maritime ports improvements:
a. The northern German ports should persevere in the implementation of
alternative fuels and ITS technology.
b. The Greek port of Heraklion must increase their efficiency by implementing
VTMIS and port community communication state of the art infrastructure.
c. The intermodal efficiency of the Greek ports of Thessaloniki and Patras
needs a modern and efficient rail connection to the OEM core network
corridor.
d. The port of Igoumenitsa needs to terminate and complete its rail
connection and maritime infrastructure improvements (e.g. new quay
walls, new terminal building..)
e. The Cypriot port of Lemesos terminals 1 and 2 would greatly benefit from
expanding its cargo storage capacity, the extension of its south container
quay and the construction of a new passenger terminal. The use of
financial instruments should be explored to finance parts of it.
f. Greek ports and their links with Crete and Cyprus need to implement MoS
standards to improve maritime transports which are the main transport
connection between the continent and the islands.
3. Inland waterways improvements:
a. Inland waterways are key elements to ensure an essential and effective
hinterland connection from the northern ports of the corridor to central
European countries.
b. The main efforts in this field are to be oriented to an improved navigability
of the Elbe River in conjunction with the environmental aspects.
c. The Ober and Mittle Elbe areas as well as the State border part between
Germany and the Czech Republic need an in depth analysis and
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construction planning to give an economical impetus to a respectful use of
the Elbe river capacities. The "Gesamtkonzept Elbe" is a key element to
reach this objective.
d. The Czech Elbe part between Usti nad Labem – Melnik and Pardubice
needs additional studies and infrastructure works to increase capacity and
performance like e.g. the locks of Decin Weir lock complex, the Smojedy,
Prelouc, Velky Osek and Brandys nad Labem lock chamber modernisation.
e. It is obvious that developments in both countries need the continuation of
the existing regular dialog between the two countries to approach a
waterway without bottleneck.

4. Airports intermodality improvements:
Priority should be given for the development of heavy rail connection to the
airports rail nodes of Budapest, Bratislava and Praha Vaclav Havel.
In Cyprus, the construction of an Interurban multimodal near to the Airport of
Larnaka may be a good candidate for the use of financial instruments or PPP.
5. Roads projects improvements:
The road junction near to the border between Hungary and Slovakia on the
M15/M1 needs upgrading between Rajka and Hegyeshalom.
The express road R52 between the Czech Republic and Austria needs upgrading.
The Cypriot Lefkosia South Orbital ring Motorway and the bottlenecks on the
Lemesos-Lefkosia Motorway needs additional infrastructure.

Contacts

Mathieu Grosch, European Coordinator
Patrick Vankerckhoven, Advisor
patrick.vankerckhoven@ec.europa.eu
Corridor website:
http://ec.europa.eu/transport/themes/infrastructure/t
en-t-guidelines/corridors/orient-eastmed_en.htm

Annexes and useful links
(available here: http://ec.europa.eu/transport/themes/infrastructure/ten-tguidelines/corridors/corridor-studies_en.htm)

•

Corridor Study

•

List of projects

•

TENtec maps
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Contact details:
European Commission – Directorate General for Mobility and Transport
Directorate B – European Mobility Network
Unit B1 – Trans European Network
http://ec.europa.eu/transport/index_en.htm
email: move-info@ec.europa.eu
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