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[bookmark: _Toc62659897]TIMETABLE (GANTT CHART)
· Fill in the timetable below, expand as necessary  or replace it with a Gantt chart, respecting the minimum requirements presented below.
· Use the project month numbers in addition to calendar months. Month 1 marks always the start of the project. Indicate the timing of each task per Activity. Repeat lines/columns as necessary. Adjust the name of the months according to the start month of your project.
· For the periodic report, show the agreed timeline (as provided by the Grant Agreement in force) in grey and the updated timeline in green.
· For more complex projects, additional breakdown per sub-tasks and/or beneficiary is recommended.
· Indicate milestones on the timeline, marking those on critical path in red.
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	TITLE of the Activity n
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