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Reduce travel time from 8 to 3
hours between Belgrade (1.2
million pop.) and Budapest
(1.8 million pop.)

Improve infrastructure services
for freight trains (axle load,
speed, train length)

Budapest Belgrade line in the TEN-T core railway network



Budapest — Belgrade railway development —
Hungarian section: status vs. EU requirements

1. TEN-T core rail network has to be developed according to EU technical standards of
interoperability (TSI) requirements by 2030 according to 1315/2013/EU regulation.

2. Last complex modernization of the line was in the 70ies, the Hungarian section is in

poor condition

_ Current status EU TSI requirements

Axle load capacity
Communication and safety systems

Max. train length
Speed

Platform height (stops, stations)
Accessibility

mainly 210 kN
160 MHz + EVM

Mainly max. 700 metres

Max. 80-100 km/h with
many speed restrictions

Mainly rail level + 15 cm

225 kN
GSM-R + ETCS2

max. 750 metres
Max. 160 km/h

Rail level + 55 cm

Ramps, lifts
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Detailed feasibility study was made in 2015.

Treaty between Hungarian and Chinese Governments about their cooperation for
the development, construction and financing. (Act XXIV of 2016) Treaty has an
annex of procurement policy. They entered into force at 1st June 2016. Taking
into consideration EU pilot Annex 2. was accepted by Act XXXV of 2017.

Non-profit joint venture (JV) founded by MAV Hungarian Railway Co. and
Chinese partners (CRIC, CRIG) at October 2016 for conducting procurements.

Contract between JV and MAV concluded at October 2016.

Procurement according EPC (engineering, procurement and construction) for
Soroksar (incl.) — Kelebia (HU/RS county border) section was published in the
Official Journal of the European Union (TED) on 28 November 2017, under No.
2017/S 228-475836

Two applications to participate were submitted before 19 January 2018 deadline:
» STRABAG-CCCC 2018 consortium
» CRE consortium



— The submission deadline for the first bids is 30 July 2018, and
the negotiations will commence on 3 September 2018

— Estimated maximum price for Soroksar (incl.) — Kelebia (HU/RS
county border) section: HUF 525 billion + 10% reserve (~ EUR
1.76 billion, CNY 13.56 billion)

— EPC/commercial contract — November 2018

— Credit contract between Hungarian State and Export-Import
Bank of China for 85% of eligible costs — H1 2019

— Preparation (e.g. EIA, environmental permit, construction
permit, expropriations) of the project till 2020

— Implementation will be finished at 2023



Thank you for your attention!



